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Introduction
Every year on the first day of school, new kin-
dergarteners appear in school doorways with 
parents in tow wanting the best for their chil-
dren. These families are filled with expecta-
tions, aspirations and optimism for the future 
and how an education will impact it. Each 
group of students is unique and comes with 
different abilities, needs, and passions that 
must be supported, developed, and grown in 
our public school system.  

Principals, teachers, and staff have all made 
their life’s work helping each child, and even-
tually, each graduate, realize their dreams. 
Onslow County Schools can, do, and will con-
tinue to bring our community’s vision for pub-
lic education to fruition. However, there are 
numerous challenges. The work contained 
herein is intended as documentation of the 
strengths, weaknesses, and challenges faced 
by the school system with respect to the facili-
ties within which instruction is delivered by 
our dedicated professionals to ensure the 
learning and ultimate success of all of our stu-
dents.  It is important to understand each as-
set individually and determine its individual 
potential along with defining any limitations 
each facility has to serve the community.   

Onslow County Schools (OCS) seeks to provide 
transparency and welcomes accountability for 
the state of the facilities operated by the 
school system. This document is intended to 
identify portions of the schools physical envi-
ronment that need improvement or modifica-
tion with the expressed purpose to serve an 
effective tool to support education. While 
there are many things working well and are 
numerous good points that could and poten-
tially should be noted, they are not identified 
or listed herein. By highlighting potential im-
provements, OCS will be able to focus limited 

funding to the most critical issues. In doing 
this, OCS can shoulder the responsibility of 
maintaining the investments the community 
has already made in the buildings and grounds 
that serve both our students and the entire 
community.  

This is not the first time Onslow County 
Schools has engaged Smith Sinnett Architec-
ture to provide an assessment of the existing 
facilities and create options for consideration.  
These studies have been done about every 5 
years since the late 80’s with the last one 
completed in 2016.  

This document describes the existing condi-
tions of each campus and building within the 
system, as of the 2020-2021 school year. It 
includes measurable physical data for each 
school in the system relating to items such as 
campus acreage, building age and square foot-
age. Furthermore, it includes data on the cur-
rent student population as well as a popula-
tion forecast for the next ten (10) years. These 
are aligned with the existing capacities at each 
campus along with each facility’s capacity to 
expand and support additional students.  

As with the last iteration of this document, we 
are relying on ORED, from NC State, for our 
population projections.  In creating the fore-
cast, ORED geocodes every student and tracks 
where each attends school.  Additionally ORED 
talks with local developers and planners to 
understand the number and type of home in 
order to understand the speed of growth and 
Create the Student Generation Ratios for each 
development or section of the county.  Armed 
with this knowledge along with the birth and 
migration rates, they run algorithms to deter-
mine the most probable growth at each cam-
pus in the system for the next ten years. 
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This report addresses several main concerns 
directly related to public education facilities. 
The first is to ensure the appropriate number 
of students are assigned to each facility in or-
der to maximize efficiency while avoiding 
overcrowding. The second is to ensure equity 
for all students to have a quality learning envi-
ronment.  

A large portion of this report is a comparative 
analysis in which each school is evaluated 
against a set of standards to determine poten-
tial need. These standards are based on a 
combination of The North Carolina Depart-
ment of Public Instruction (NCDPI) Minimum 
Facility Standards and local decisions based on 
local curriculum and workforce needs in 
Onslow County. 

To avoid confusion this is not the NCDPI Re-
port that was approved by the Onslow County 
Board of Education during the board work-
shop on January 26th, 2020.  The two are simi-
lar in nature, but the DPI version is an averag-
ing of costs and needs across the state.  That 
Report happens every five (5) years, and is a 
contributing factor to how often the LRFNA is 
produced.  The report identified nearly $160 
million worth of need in the first 5 years with 
another $176 million required over the next 6 
to 10.  The Long Range Facility Assessment has 
greater resolution and detail than the NCDPI 
report and is designed to meet the needs of 
Onslow specifically. 

This document does not constitute a plan or 
determine a direction for addressing capacity 
overages or aged facilities, nor does it indicate 
the investments that must be made to each 
facility. It is a collection of data based on the 
North Carolina Department of Public Instruc-
tion's Minimum Facility Standards as applied 

to Onslow County Schools. It constitutes the 
base data on which a responsible plan can be 
developed. Although total dollar figures are 
calculated here, they do not represent a re-
quest for funding, nor is this a Capital Im-
provement Plan (CIP). It is simply data that 
should be used to determine what, if any, ad-
ditions, renovations, and investments should 
be made to individual facilities.  

Students change on a daily basis, education 
philosophies and goals change over time 
based on workforce demands and best prac-
tices, but school facilities last a lifetime.   

This document depicts the state of facilities 
along with probable growth and potential so-
lutions.  In the end, a plan for addressing 
these issues will be developed, but must be a 
local decision.  The final solution must be flexi-
ble, align with need, and be appropriately 
funded.  This requires parent, local community 
leaders, and governmental agencies to work 
together to ensure the solution is appropriate 
for the county. 
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EXECUTIVE SUMMARY 

The Onslow County School System 
Onslow County Schools (OCS) is now the elev-
enth largest local education authority (LEA) 
within the State of North Carolina, up from 
thirteenth several years ago.  OCS currently 
operates thirty-nine schools, all of which are 
fully accredited by the Southern Association of 
Colleges and Schools.  With the start of the 
2022 school year, that number will increase to 
41 facilities and sites when including Coastal 
and Clear View Elementary Schools. 

OCS is governed by a seven person Board of 
Education, which is elected at-large.  The 
school system’s district boundaries match the 
county boundaries of Onslow, exclusive of 
Marine Corps Base Camp Lejeune, Marine 
Corps Air Station, New River and Hoffman 
Forest. 

Aging School Infrastructure 
The rapid aging of America’s school infrastruc-
ture has long been documented.  In 1995, the 
Governmental Accounting Office put the cost 
of repairing or upgrading the nation’s schools 
into “good overall condition” at $112 billion.  
In 1999, a report entitled Condition of Ameri-
ca’s Public School Facilities stated that 
“seventy-five percent of schools needed to 
spend some money on repairs, renovations 
and modernizations to put their buildings into 
good overall condition”. 

Onslow County Schools forty instructional fa-
cilities were built between 1942 (New Bridge  
Middle) and 2021 (Coastal Elementary).  
Instruction also occurs at the Early College 
High and at the three virtual schools for 
elementary, middle, and high schools.  Cur-
rently under construction are two new facili-
ties, (Coastal, fall 2021 and Clear View 2022) 

will be added to the list of schools. 

When the two new schools and Administra-
tion, Transportation, and Maintenance areas 
are included, the school system maintains 
over 4 Million square feet of buildings and 
1,500 acres of land.  When the virtual school 
and the new schools are included, instruction 
occurs at a total of 46 different locations 
around the county. 

The Onslow County School System has prided 
itself on the responsible manner in which it 
has sought to maintain these facilities within 
the resource available to the system. 

State and Federal Mandates 
The age and condition of school facilities in Ameri-
ca are not often taken into consideration by State 
and Federal public policy and funding makers.  
Mandates from state and federal lawmakers, often 
unfunded, are regularly given to local school 
boards, which have no choice but to implement 
them.  Funding which could otherwise go to reno-
vations, winds up addressing capacity or other 
program related issues. 

On March 16, 2018, HB 90 was signed into law.  
This statute changed the teacher-student ratio, 
effectively changing the number of students in a 
classroom.  This unfunded mandate reduced the 
number of students in Kindergarten thru third 
grade classrooms, thereby requiring additional K-3 
classrooms for the same number of students.  The 
pressure created by reducing capacity in these 
classrooms was alleviated by removing all re-
strictions on how many students can be in 4th-
12th grade classrooms.  Although it is well intend-
ed and supports best practices of increasing the 
teacher-student ratio for our youngest students, 
this bill has the potential to create overcrowding 
and a reduced teacher to student ratio in 4th and 
5th grade classrooms, thereby jeopardizing each 
school’s ability to provide a complete program.    
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Onslow’s Unique Community 
While compliance with Federal and State man-
dates frame Onslow as similar to other school 
districts in the state, numerous characteristics 
make it unique.  Onslow is the home of Ma-
rine Corps Base Camp Lejeune, the largest am-
phibious Marine Corps training base in the 
world.   
 
Such a large contingent of federal, military 
and civilian personnel has provided a strong 
economic engine for Onslow County.  Few 
other communities in Eastern North Carolina 
rival Jacksonville’s economy.  Beyond the mili-
tary, Onslow offers an excellent tourism desti-
nation with attractions ranging from Topsail 
Island to Hammocks Beach State Park and the 
historic towns of Swansboro and Richlands.  
Even Onslow’s smallest municipality, Holly 
Ridge, can boast of being home to Camp Davis 
during World War II. 
 

Purpose of the Long-Range Facility 
Needs Assessment 
Simply put, the purpose of this planning docu-
ment is to detail statistically valid third-party 
research on student population, to complete 
an exhaustive inventory of existing facilities, 
and to compare these two pieces of independ-
ent research to determine: 
 
1. Student population sizes for each school 

for each of the next ten years 
2. When, specifically, individual school facili-

ties will reach their maximum student ca-
pacity 

3. What possible building renovations or 
campus expansions are possible at each of 
the existing school locations 

4. What deferred maintenance items exist 
for each school 

 
This document is not meant to provide the 
Onslow County Board of Education with a spe-
cific plan for meeting the needs identified.  It 
is the responsibility of the school system and 
the local community to determine the appro-
priate manner and schedule for accomplishing 
that.  This document provides the informa-
tional foundation for such local planning 
efforts.  It is the responsibility of the school 
district and the community to create a plan 
which meets Onslow’s unique needs.   
 
Planning for new facilities is not new to the 
school district.  Onslow County Schools pub-
lished Long Range Facility Needs Assessments 
(LRFNA) in 1996, 2000, 2005, 2009, 2012, and 
again in 2016.  The 2005 LRFNA is the base 
document that supported the $115M dollar 
bond and COPS of that same year which im-
pacted every school in the system. 
 

Methodology 
This Assessment may be termed a 
“compilation study” and was completed using 
the final work products from two inde-
pendently contracted sources as well as nu-
merous contributors, including the State of 
North Carolina.  Numerous works sessions 
with the OCS Administrative Staff and the 
Maintenance Department were conducted. 
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District-Wide Site Appraisals 
Site appraisals were conducted for every 
campus within the system.  The purpose of 
this report was to compare NCDPI standards 
for campus acreage to the actual campus 
acreages of each school site.  Generally, 
Onslow County School campuses were found 
to have sufficient acreage to undertake nec-
essary school improvements.  Exceptions in-
clude:  New Bridge Middle School, North-
woods Park Middle School and the Thompson 
Early Childhood Center. 
 
Facility Appraisals 
As previously mentioned, a complete inven-
tory was taken of every school facility within 
the system.  Facility appraisals were conduct-
ed on a campus by campus basis using the 
standards established by Onslow County 
Schools and the North Carolina Department 
of Public Instruction.  Current campus capaci-
ties were computed.  In addition, renovations 
or expansions necessary to maintain or pro-
tect existing assets and provide necessary in-
structional and support spaces and systems 
were identified. 
 
Existing Facilities 
Items of deferred maintenance or larger nec-
essary repairs to existing campuses are de-
fined within the Long Range Facility Needs 
Assessment.  Such repairs might include re-
placement of a gymnasium floor or re-roofing 
a classroom wing. 

 
 
 
 
 
 
 
 
 

Potential Facility Improvements 
Possible improvements to each campus are 
covered in detail, with aerial photos and 
drawings of existing campuses coupled with 
conceptual drawings of areas of possible ren-
ovation and/or expansion.  The types of nec-
essary spaces are broken down for each 
school (science rooms, media centers, multi-
purpose rooms, etc.) and cost estimates are 
given for each necessary improvement.  All 
cost estimates are based on current 2021 dol-
lar amounts, but do not include cost increas-
es due to Covid 19 which are significant.  
They take a longer view of costs based on an 
economy not hampered by the pandemic. 

 
Facility Appraisal Summary Sheet  
Identified improvements to every campus 
within the system are covered within one 
summary sheet.  This sheet depicts all signifi-
cant improvement opportunities that should 
be considered over the next ten years and 
should not be misinterpreted to mean all 
improvements are immediately necessary.   

 
A detailed analysis of the facility appraisals 
should be carefully reviewed to gain an un-
derstanding into the nature of this important 
spreadsheet.  See Facility Appraisal Summary 
Sheet. 

Comprehensive Facility Appraisals 
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District-Wide Site Appraisals 
Onslow County is projected to continue grow-
ing and understanding that growth is im-
portant when it can take three to eight years 
to see a project come to fruition.  The North 
Carolina State Office of Budget and Manage-
ment (OSBM) provides  demographic infor-
mation on a variety of population infor-
mation.  These numbers have proven them-
selves over the years and forecasts made 10 
years ago have been relatively accurate.  
They use Census data and run it through a 
series of SAS algorithms to predict overall 
county populations and age distributions in 
that group.   
 
The US Census Bureau has published the 
2020 Census Data, but the OSBM has not pro-
duced an update based on those numbers.  
Since this report is a snapshot of this moment 
in time, when an update occurs, this section 
can be updated as an appendix. 

 
 
Below is one table in the Demographics Sec-
tion of this document that describes the pop-
ulation growth over the next eight years.  
Other Counties are included here because the 
state is broken into sections depending on 
geography and Onslow County falls under the 
North Carolina Eastern Regional Partnership 
(NCERP).  Pender County is not within that 
geographic area, but since it is adjacent to 
Onslow County, it is included here. 
 
The data suggests that Onslow County will 
grow by nearly 20,000 individuals over the 
next ten years.  Other tables in the De-
mographics Analysis section explain Onslow 
County will grow by almost 10% by the year 
2030.  Pender shows slightly higher growth at 
just under 12% and sets up the potential for 
the area around Holly Ridge to become a 
bedroom community. 

Regional Demographics 

County July 2020 July 2021 July 2022 July 2023 July 2024 July 2025 July 2026 July 2027 July 2028 July 2029

Carteret 71,352 71,536 72,060 72,571 73,083 73,594 74,106 74,620 75,131 75,644

Craven 103,016 102,663 102,454 102,448 102,439 102,434 102,425 102,419 102,418 102,413

Duplin 60,177 60,146 60,235 60,409 60,564 60,720 60,864 61,004 61,136 61,262

Edgecombe 52,024 51,475 50,963 50,575 50,186 49,798 49,410 49,020 48,633 48,244

Greene 20,951 20,874 20,840 20,843 20,844 20,844 20,841 20,842 20,844 20,842

Jones 10,067 10,031 10,018 10,020 10,015 10,012 10,014 10,011 10,011 10,007

Lenoir 56,876 56,602 56,427 56,345 56,258 56,175 56,091 56,003 55,921 55,834

Nash 96,669 96,907 97,393 97,870 98,283 98,652 98,973 99,257 99,509 99,732

Onslow 210,056 211,881 213,776 216,009 218,229 220,451 222,671 224,891 227,115 229,336

Pamlico 13,277 13,239 13,254 13,271 13,286 13,302 13,322 13,340 13,357 13,375

Pitt 183,285 184,842 187,111 189,427 191,730 194,033 196,339 198,642 200,946 203,250

Wayne 126,339 126,396 126,732 127,239 127,742 128,239 128,738 129,238 129,737 130,237

Wilson 83,495 83,893 84,537 85,170 85,777 86,366 86,940 87,506 88,066 88,624

ER Partnership 1,087,584 1,090,485 1,095,800 1,102,197 1,108,436 1,114,620 1,120,734 1,126,793 1,132,824 1,138,800

Pender 63,949 64,524 65,405 66,251 67,092 67,936 68,780 69,625 70,468 71,311

STATE 10,587,440 10,658,717 10,770,474 10,883,654 10,995,885 11,108,479 11,222,595 11,336,714 11,450,807 11,563,974

Source: NC OSBM March, 2021



                                                                   Onslow County Schools                           Executive Summary 

Smith Sinnett Architecture, P.A. 
7 

Demographic research is included in the Long-
Range Facility Needs Assessment in order to 
understand how many students will be at any 
given attendance boundary in a given year.  
This research is based solely on the numbers 
and does not take race, economics, or any 
other demographic component into consider-
ation.   
 
This research is completed by North Carolina 
State University, ITRE’s Operations Research in 
Education (OR/ED) Laboratories.  OR/ED has 
been forecasting student population for 
Onslow County Schools since 2005 and knows 
the county well.   
 
Population forecasts are given by campus, by 
year, for each of the next ten years.  This in-
formation is coupled with the capacity of the 
school to determine how full the school is for 
any given year.  It should not be confused with 
a projection which is a simple extension of a 
line on a graph.  Their method includes data 
on subdivision growth, permit histories, births, 
and cohort survival ratios that result in an ac-
curate predictor of the student population for 
the next several years.   
 
The result are the  “Out-of-Capacity” Work-
sheets.  These tables, shown on the following 
two pages, provide graphic images of when 
each school will surpass its permanent struc-
ture capacity.  The Out-of-Capacity work-
sheets comprise the summary work product of 
the lab. 

The capacities shown are the school’s Opera-
tional Capacities.  They represent the highest 
number of students that should be assigned to 
a particular facility for redistricting and opera-
tional purposes.  The Operational Capacity is a 
percentage of the Maximum Building Capacity 
and is different for each type and size of 
school.  The different percentages are: 
 
• 75% Elementary Schools 
• 97%  Middle Schools 
• 100%  High Schools 
 
On the following pages you will find work-
sheets describing the individual school’s ca-
pacity and population projections.  The first 
shows the population and projections against 
the current brick and mortar “Operational Ca-
pacity,” while the second describes the 
“Campus Capacity,” which includes all porta-
bles occupied by students, plus the Operation-
al Capacity.  
 

North Carolina State University Demographic Research 
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In the following chart, the Operational Capacities are used in conjunction with the population 
forecast for each school.  The color coding is intuitive with green being under capacity, red be-
ing over capacity and the yellow and orange somewhere in between.  In each case the ele-
mentary schools are held at 95% of their full ADM Capacity, while middle schools use 97%.  
High Schools use their full ADM Capacity.  The data takes the new Coastal and Clear View ele-
mentary schools into consideration.  Mobile Units are not considered here. 

Operational Capacity—2016 

Facilities

2020-21 2021-22 2022-23 2023-24 2024-25 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30

Elementary Schools

Bell Fork Elementary 574 544 544 544 544 561 572 582 577 590 588 591 593 597

Blue Creek Elementary 542 521 521 521 521 427 473 485 488 481 481 481 497 495

Carolina Forest Elementary 610 588 588 588 588 815 849 831 825 815 852 860 865 934

Clyde Erwin Elementary 407 376 376 376 376 312 318 314 316 326 325 327 328 330

Dixon Elementary 644 619 619 619 619 636 643 650 657 664 671 679 686 694

Hunters Creek Elementary 627 604 604 604 604 557 543 544 540 541 538 541 542 546

Jacksonville Commons Elementary 593 563 563 563 563 584 587 576 590 593 589 593 594 598

Meadow View Elementary 694 652 652 652 652 720 565 563 559 560 589 556 597 624

Morton Elementary 610 588 588 588 588 733 758 763 743 747 742 746 746 752

Northwoods Elementary 431 416 416 416 416 386 388 387 383 392 391 393 394 397

Parkwood Elementary 500 481 481 481 481 539 556 566 566 566 563 566 567 571

Queens Creek Elementary 593 563 563 563 563 602 590 574 568 576 574 578 579 583

Heritage Elementary School 610 588 588 588 588 817 461 499 501 515 535 561 571 538

Richlands Elementary 931 897 897 897 897 761 622 653 674 688 711 739 751 756

Sand Ridge Elementary 602 573 573 573 573 639 666 658 653 650 646 649 650 655

Silverdale Elementary 483 465 465 465 465 548 575 609 605 605 601 604 604 609

Southwest Elementary 576 546 546 546 546 813 748 747 758 759 753 756 775 777

Stateside Elementary 669 636 636 636 636 605 461 440 488 509 539 518 541 518

Summersill Elementary 644 619 619 619 619 533 537 529 523 524 521 524 525 528

Swansboro Elementary 566 537 537 537 537 682 703 702 721 715 710 713 714 719

Coastal Elementary (2021-22) 840 840 840 840 680 701 717 735 758 769 786 810 842

Clear View Elementary (2022-23) 840 840 840 823 828 837 828 843 848 853 858

Onslow Virtual School (K-5) 2400 600 600 600 600 600 600 600 600 600 600 600 600 600

Totals 14306 12816 13656 13656 13656 13548 13739 13817 13908 14004 14132 14208 14380 14520

Middle Schools

Dixon Middle 1003 1003 1003 1003 1003 873 931 948 1014 1057 1038 1074 1106 1159

Hunters Creek Middle 826 826 826 826 826 803 828 888 987 1040 1112 1083 1115 1115

Jacksonville Commons Middle 852 852 852 852 852 1062 1033 1023 1014 1011 1025 1031 1054 1041

New Bridge Middle 504 504 504 504 504 441 463 469 482 468 474 470 473 465

Northwoods Park Middle 720 720 720 720 720 652 650 622 615 598 606 601 604 594

Southwest Middle 518 518 518 518 518 573 608 624 662 675 675 680 561 578

Swansboro Middle 912 912 912 912 912 835 831 863 906 939 935 941 943 924

Trexler Middle 786 786 786 786 786 854 846 815 833 858 861 842 846 897

Onslow Virtual School (6-8) 1333 345 345 345 345 300 300 300 300 300 300 300 300 300

Totals 7454 6466 6466 6466 6466 6394 6490 6552 6813 6946 7027 7023 7002 7074

High Schools

Dixon High 877 877 877 877 877 903 937 919 908 954 1011 1054 1068 1062

Jacksonville High 1476 1476 1476 1476 1476 1201 1204 1218 1196 1189 1192 1182 1162 1170

Northside High 1177 1177 1177 1177 1177 1043 1057 1038 1072 1118 1143 1175 1154 1175

Richlands High 928 928 928 928 928 881 913 932 948 938 929 923 944 943

Southwest High 1016 1016 1016 1016 1016 650 667 667 691 724 736 777 814 792

Swansboro High 1240 1240 1240 1240 1240 935 942 915 907 895 935 941 982 1016

White Oak High 1303 1303 1303 1303 1303 977 1000 986 1019 1027 1009 1103 1099 1110

Onslow Early College High 200 200 200 200 200 200 200 200 200 200 200 200 200 200

Onslow Virtual School (9-12) 872 600 600 600 600 400 400 400 400 400 400 400 400 400

Totals 8217 8817 8817 8817 8817 7188 7319 7275 7342 7446 7556 7756 7823 7868

System Total 29977 28099 28939 28939 28939 27130 27548 27645 28063 28396 28714 28987 29205 29462

Operations Research and Education Laboratory

Institute for Transportation Research and Education

May 7, 2021 North Carolina State University

3. 2020-21 Planning Segment level AOG based on 2020 Land Use Study.

4. Elementary School Capacity based on SS classroom projection tables and existing mobile classsroom utilization.

Capacities Forecasted Month-2 ADM

Onslow County Schools Out-of-Capacity Table (Operational Capacity with no Mobile Classrooms)

1. 2019-20 and 2020-21 Month-2 ADM provided by NC-DPI.

2. CSR projection uses 1-2-3-4 weighting with adjustments.  Mean annual growth: 1.10%.

Capacity Legend

95% - 100% 100% - 105% > 105%
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This table is similar to the last but in this case considers the existing temporary units currently 
located at each site.  It does not take into consideration the opportunity to move modulars 
from one site to another which will help some of the schools shown in red.  Although it is not 
ideal to use mobile units, it will continue to be a part of any growing school system. 

Campus Capacity = Operational + 20 per Temporary Unit 

Facility

2020-21 2021-22 2022-23 2023-24 2024-25 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30

Elementary Schools

Bell Fork Elementary 654 624 624 624 624 561 572 582 577 590 588 591 593 597

Blue Creek Elementary 642 621 621 621 621 427 473 485 488 481 481 481 497 495

Carolina Forest Elementary 750 728 728 728 728 815 849 831 825 815 852 860 865 934

Clyde Erwin Elementary 467 436 436 436 436 312 318 314 316 326 325 327 328 330

Dixon Elementary 1044 1019 1019 1019 1019 698 711 717 727 744 747 756 769 792

Hunters Creek Elementary 727 704 704 704 704 557 543 544 540 541 538 541 542 546

Jacksonville Commons Elementary 773 743 743 743 743 584 587 576 590 593 589 593 594 598

Meadow View Elementary 714 672 672 672 672 720 565 563 559 560 589 556 597 624

Morton Elementary 770 748 748 748 748 733 758 763 743 747 742 746 746 752

Northwoods Elementary 511 496 496 496 496 386 388 387 383 392 391 393 394 397

Parkwood Elementary 640 621 621 621 621 539 556 566 566 566 563 566 567 571

Queens Creek Elementary 673 643 643 643 643 602 590 574 568 576 574 578 579 583

Heritage Elementary School 830 808 808 808 808 817 461 499 501 515 535 561 571 538

Richlands Elementary 931 897 897 897 897 761 622 653 674 688 711 739 751 756

Sand Ridge Elementary 602 573 573 573 573 639 666 658 653 650 646 649 650 655

Silverdale Elementary 483 465 465 465 465 548 575 609 605 605 601 604 604 609

Southwest Elementary 816 786 786 786 786 813 748 747 758 759 753 756 775 777

Stateside Elementary 669 636 636 636 636 605 461 440 488 509 539 518 541 518

Summersill Elementary 804 779 779 779 779 533 537 529 523 524 521 524 525 528

Swansboro Elementary 626 597 597 597 597 682 703 702 721 715 710 713 714 719

Coastal Elementary (2021-22) 840 840 840 840 680 701 717 735 758 769 786 810 842

Clear View Elementary (2022-23) 840 840 840 823 828 837 828 843 848 853 858

Onslow Virtual School (K-5) 2400 600 600 600 600 600 600 600 600 600 600 600 600 600

Totals 16526 15036 15876 15876 15876 13611 13807 13884 13978 14084 14208 14285 14462 14618

Middle Schools

Dixon Middle 1003 1003 1003 1003 1003 873 931 948 1014 1057 1038 1074 1106 1159

Hunters Creek Middle 826 826 826 826 826 803 828 888 987 1040 1112 1083 1115 1115

Jacksonville Commons Middle 852 852 852 852 852 1062 1033 1023 1014 1011 1025 1031 1054 1041

New Bridge Middle 504 504 504 504 504 441 463 469 482 468 474 470 473 465

Northwoods Park Middle 720 720 720 720 720 652 650 622 615 598 606 601 604 594

Southwest Middle 558 558 558 558 558 573 608 624 662 675 675 680 561 578

Swansboro Middle 912 912 912 912 912 835 831 863 906 939 935 941 943 924

Trexler Middle 786 786 786 786 786 854 846 815 833 858 861 842 846 897

Onslow Virtual School (6-8) 1333 345 345 345 345 300 300 300 300 300 300 300 300 300

Totals 7494 6506 6506 6506 6506 6394 6490 6552 6813 6946 7027 7023 7002 7074

High Schools

Dixon High 897 897 897 897 897 903 937 919 908 954 1011 1054 1068 1062

Jacksonville High 1496 1496 1496 1496 1496 1201 1204 1218 1196 1189 1192 1182 1162 1170

Northside High 1177 1177 1177 1177 1177 1043 1057 1038 1072 1118 1143 1175 1154 1175

Richlands High 1048 1048 1048 1048 1048 881 913 932 948 938 929 923 944 943

Southwest High 1016 1016 1016 1016 1016 650 667 667 691 724 736 777 814 792

Swansboro High 1300 1300 1300 1300 1300 935 942 915 907 895 935 941 982 1016

White Oak High 1383 1383 1383 1383 1383 977 1000 986 1019 1027 1009 1103 1099 1110

Onslow Early College High 200 200 200 200 200 200 200 200 200 200 200 200 200 200

Onslow Virtual School (9-12) 872 600 600 600 600 400 400 400 400 400 400 400 400 400

Totals 8517 8517 8517 8517 8517 7188 7319 7275 7342 7446 7556 7756 7823 7868

System Total 32537 30059 30899 30899 30899 27192 27616 27712 28133 28476 28790 29064 29288 29560

Operations Research and Education Laboratory

Institute for Transportation Research and Education

May 7, 2021 North Carolina State University

3. 2020-21 Planning Segment level AOG based on 2020 Land Use Study.

4. Elementary School Capacity based on SS classroom projection tables and existing mobile classsroom utilization.

Capacities Forecasted Month-2 ADM

Onslow County Schools Out-of-Capacity Table (Campus Capacity with Mobile Classrooms)

1. 2019-20 and 2020-21 Month-2 ADM provided by NC-DPI.

2. CSR projection uses 1-2-3-4 weighting with adjustments.  Mean annual growth: 1.10%.

Capacity Legend

95% - 100% 100% - 105% > 105%



 Onslow County Schools      Executive Summary 

Smith Sinnett Architecture, P.A. 
10 

Student Capacities 
Each school can only hold a certain 
number of students before it is out 
of capacity.  Once out of capacity, 
temporary structures are placed to 
support the overage.  The ADM 
Capacity noted for each school is 
an accounting of every seat in the 
building.   

Since it is highly improbable that 
every seat in every grade level in 
every classroom will match the 
number of students in any given 
grade level, the Operational Ca-
pacity was developed.  Based on 
historical information we know 
that certain schools will need addi-
tional mobiles once they exceed 
the Operational Capacity.  This 
number is used when redistricting 
occurs. 

Mobile units will continue to be a 
part of any school district, simply 
to deal with variations in class size 
and community growth.  When a 
temporary unit is used, it effective-
ly increases the number of stu-
dents that can be served on that 
campus.  Some municipalities are 
restricting the use of mobile units. 

1 Clear View opens 2022-23 (funded) 
3 ENCRSC and OCLC have zero capacity for 
     planning 
Operational Capacity does not include PK 
Virtual School is not included 
Other summaries do not include PK 

Onslow County Schools
School Capacity 2021 Operational Campus

No PK Capacity Mobiles Capacity

8/30/2021 Full ADM 2021 As CR 2021

Elementary Schools 95.00%

Bell Fork 573 544 4 624

Blue Creek 548 521 5 621

Carolina Forest 619 588 7 728

Clear View 1 884 840 840

Clyde Erwin 396 376 3 436

Coastal 884 840 840

Dixon 652 619 20 1,019

Heritage 619 897 11 1,117

Hunters Creek E 636 604 5 704

Jaconsoville Commons 593 563 9 743

Meadow View 686 652 1 672

Morton 619 588 8 748

Northwoods 438 416 4 496

Parkwood 506 481 7 621

Queens Creek 593 563 4 643

Richlands E 944 588 588

Sandridge 603 573 573

Silverdale 489 465 465

Southwest E 575 546 12 786

Stateside 669 636 636

Summersill 652 619 8 779

Swansboro 565 537 3 597

Thompson 0 0 1 20

Elementary Total 13,743 13,056 112 15,296

Middle Schools 97.00%

Dixon M 1,034 1,003

Hunters Creek M 852 826

Jacksonville Commons M 878 852 2

New Bridge 520 504

Northwoods Park 742 720

Southwest M 534 518 2

Swansboro M 940 912

Trexler 2 810 786

Middle Total 6,310 6,121 4 6,201

High Schools 100.00%

Dixon H 877 877 1

Jacksonville H 1,476 1,476 1

Northside 1,177 1,177

Richlands H 928 928 6

Southwest H 1,016 1,016

Swansboro H 1,240 1,240 3

White Oak 1,303 1,303 4

County Early College High 200 200

ENCR Skills Center 2 200 0

County Learning Center 2 115 0

High Total 8,532 8,217 15 8,517

System Total 28,585 27,394 131 30,014
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Capacity per Classroom 
Over the past several years 
each elementary school has 
been losing capacity based on 
House Bill-90.  This bill ceases 
with the start of the 2021-22 
school year and reverts back 
to NC GS 115C-301c.  At that 
point, no further reduction in 
capacity is anticipated.   

This loss only effects the ele-
mentary schools and only in 
grades Kindergarten through 
third grade.   

From NC GS 115C-301c: 
“In grades four through 12, 
local school administrative 
units shall have the maximum 
flexibility to use allotted 
teacher positions to maximize 
student achievement.” 

The interpretation is that 
school systems can put as 
many students in a 4th-12th 
grade classroom as needed. 

In the table, the dark and light 
grey areas indicated they are 
unlimited.  The dark grey is 
the number OCS is using for 
planning purposes and calcu-
lating the capacity of the 
schools. 

The red area shows the loss of 
capacity per classrooms.  Los-
ing five seats in every 1st 
grade is a significant drop in 
capacity. 

NCDPI Capacity Changes based on HB-90
Grade Level / 

Program Traditional

Start of 

2018

Start of 

2019

Start of 

2020

Start of 

2021

Loss / 

Classroom

Elementary
PK 16 16 16 16 16 0

Kindergarten 21 20 19 18 18 -3

First 21 20 19 18 16 -5

Second 21 20 19 18 17 -4

Third 21 20 19 18 17 -4

Fourth 26 UL UL UL 26 0

Fifth 26 UL UL UL 26 0

Middle
Sixth 26 UL UL UL 26 0

Seventh 26 UL UL UL 26 0

Eighth 26 UL UL UL 26 0

High
LA/SS/MA 22 UL UL UL 22 0

SCI 22 UL UL UL 22 0

EC 10 UL UL UL 10 0

Art 20 UL UL UL 20 0

DD 20 UL UL UL 20 0

Band 22 UL UL UL 22 0

Chorus 20 UL UL UL 20 0

Typing 20 UL UL UL 20 0

Comp App 20 UL UL UL 20 0

Bus/Office 20 UL UL UL 20 0

Cons/Home Ec 15 UL UL UL 15 0

Mrktg 15 UL UL UL 15 0

Health 15 UL UL UL 15 0

Tech 15 UL UL UL 15 0

Comm 15 UL UL UL 15 0

Agri 15 UL UL UL 15 0

Trade 15 UL UL UL 15 0

Gym 50 UL UL UL 50 0

Aux Gym 25 UL UL UL 25 0

Health 20 UL UL UL 20 0
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Core Capacity 
This measurement relates to the 
size of the Media Center and the 
Cafeteria.  There are other core 
facilities such as the Administra-
tive, Staff Support, and Storage, 
but the critical measurement 
only includes the Media and Caf-
eteria.  In this case the capacity 
is based on the square footage 
divided by four square feet per 
student.  The lower of the Media 
Center and the Cafeteria consti-
tutes the Core Capacity. 
 
Exceeding either one impacts 
students, but in different ways.  
If the Cafeteria has more stu-
dents than it was designed for it 
can be resolved by extending 
lunch periods.  Overdriving a caf-
eteria causes lunch to start earli-
er and end later. 
 
Issues relating to not having 
enough square footage in the 
Media Center varies due to the 
age group and the access stu-
dents have to one-to-one pro-
grams.  At the elementary level 
it is important to provide the full 
DPI square footage in order to 
support learning at this level.  As 
students age, they are more 
adept at media and square foot-
age can be reduced below the 
1980’s Basic Education Plan.  
Most of the schools, be they  
elementary, middle, or high, are 
limited by the square footage of 
their Media Center. 

Onslow County Schools

Core Capacity 2021

2/13/2021

Elementary Schools 4 4

Bell Fork 2,312.1 578.0 3,421.0 855.0 578.0

Blue Creek 2,856.8 714.0 3,895.8 974.0 714.0

Carolina Forest 3,144.0 786.0 3,368.5 842.0 786.0

Clear View 3,148.1 787.0 4,196.5 1,049.0 787.0

Clyde Erwin 2,784.6 696.0 2,586.7 647.0 647.0

Coastal 3,148.1 787.0 4,196.5 1,049.0 787.0

Dixon E 3,996.8 999.0 4,617.9 1,154.0 999.0

Heritage 3,736.3 934.0 3,279.8 820.0 820.0

Hunters Creek E 3,087.4 772.0 3416.4 854.0 772.0

Jaconsoville Commons E 3,088.6 772.0 3,412.1 853.0 772.0

Meadow View 3,778.4 945.0 4,158.7 1,040.0 945.0

Morton 3,481.9 870.0 4,469.6 1,117.0 870.0

Northwoods 2,610.8 653.0 3,392.5 848.0 653.0

Parkwood 3,362.5 841.0 2,457.5 614.0 614.0

Queens Creek 3,083.4 771.0 3,280.1 820.0 771.0

Richlands E 2,899.8 725.0 4,308.9 1,077.0 725.0

Sandridge 3,743.0 936.0 3,294.7 824.0 824.0

Silverdale 2,345.4 586.0 1,815.3 454.0 454.0

Southwest E 3,103.2 776.0 3,412.1 853.0 776.0

Stateside 3,780.0 945.0 4,209.1 1,052.0 945.0

Summersill 2,816.9 704.0 4,477.6 1,119.0 704.0

Swansboro E 3,167.0 792.0 3,161.4 790.0 790.0

Thompson 2,483.2 621.0 2,137.0 534.0 534.0

Elementary Total 71,958.3 17,990.0 80,965.7 20,243.0 17,267.0

Middle Schools

Dixon M 3,002.0 751.0 4,706.1 1,177.0 751.0

Hunters Creek M 3,555.2 889.0 3,196.9 799.0 799.0

Jacksonville Commons M 3,747.2 937.0 4,573.2 1,143.0 937.0

New Bridge 2,603.3 651.0 3,530.8 883.0 651.0

Northwoods Park 2,383.1 596.0 3,600.0 900.0 596.0

Southwest M 2,682.3 671.0 2,464.3 616.0 616.0

Swansboro M 2,519.7 630.0 3,581.9 895.0 630.0

Trexler 2,335.4 584.0 3,233.4 808.0 584.0

Middle Total 22,828.2 5,709.0 28,886.6 7,221.0 5,564.0

High Schools

Dixon H 2,941.2 735.0 3,450.1 863.0 735.0

Jacksonville H 4,119.9 1,030.0 11,656.7 2,914.0 1,030.0

Northside 5,334.0 1,334.0 5,748.5 1,437.0 1,334.0

Richlands H 3,897.4 974.0 3,307.2 4,886.2 974.0

Southwest H 4,714.2 1,179.0 5,235.6 1,309.0 1,179.0

Swansboro H 3,140.2 785.0 5,135.5 1,284.0 785.0

White Oak 4,999.9 1,250.0 6,897.6 1,724.0 1,250.0

OC Early College High 0.0 0.0 0.0 0.0 0.0

ENCR Skills Center 0.0 0.0 0.0 0.0 0.0

County Learning Center 0.0 0.0 0.0 0.0 0.0

High Total 29,146.8 7,287.0 41,431.2 14,417.2 7,287.0

System Total 123,933.3 30,986.0 151,283.5 41,881.2 30,118.0

Media 

Center 

Square 

Footage

Core 

Capacity

Media 

Capaciity

Cafeteria 

Square 

Footage

Cafeteria 

Capaciity
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Capacity Diagrams 
In order to fully understand the capacity of 
each school a Capacity Diagram is created that 
allows for a quick count of the capacity gener-
ating spaces.  Along with that comes an under-
standing of the distribution of resource and 
administrative areas.   
 
The diagrams show the 2021-22 school year 
capacity at its ADM Maximum.  All classroom 
sized spaces are counted as a classroom.  Eve-
ry school also needs to have Art and Music, 
but at the elementary and middle schools, 
these spaces do not count toward capacity.  
It’s only when we get to the high school level 
that these are counted.  In all cases a number 
of resource rooms are needed that relate di-
rectly to the size of the school.  Resource 
Rooms are not counted as capacity space and 
if a school does not have sufficient Resource 
Rooms, a classroom is considered as resource 
and the capacity of the school is reduced, but 
in all cases provides a complete program.   
 

Under no circumstance is this an organization 
map indicating what grade level should be in 
what area or wing of the school.  It approxi-
mates the existing organization, but each Prin-
cipal must organize their school based on 
what works for the teachers and staff.  Spaces 
like a Science Classroom are designed for a 
specific program and can be used by other in-
struction, but this is typically not the case.  
Over the years some reorganization is reason-
able especially when dealing with a very large 
second grade population one year, then be-
coming a large third grade the next. 
 
Every school is depicted in the Capacity Dia-
gram area where schools can quickly be com-
pared to one another and with the individual 
school.   
 
The full ADM and Operational Capacities are 
depicted.  In the case of the elementary 
schools is the HB-90 Capacity based on the 
new classroom maximums in the K-3rd grades. 

 

Bell Fork Elementary

Capacity 2021-22

K     (18)6   =108

1     (16)6   =  96

2     (17)6   =102

3     (17)5   = 85

4     (26)4   =104

5     (26)3   = 78

EC  (10)0   =  0

ADM 30  =573
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State and Federal 
While the Federal Government and the State 
of North Carolina enforce a variety of rules 
and regulations regarding the provision of in-
structional services, most decisions remain 
within the discretion of the Local Education 
Authority (LEA).  Although several changes to 
facilities and programs have occurred since 
the development of the NCDPI/OCS standards 
were first developed in 2005, for the most 
part, they remain unchanged.   
 
School Size 
In 2012, Onslow County Schools’ Board of Ed-
ucation accepted the recommendations of 
staff and determined what the target popula-
tions for the district’s schools should be.  Since 
that time, the decision has been to use the 
numbers as a guideline and base the size of 
each school individually to ensure it is appro-
priate for the population and time.  The result 
has been an increased capacity of the most 
recently constructed schools.  This was due in 
part to two of the buildings being direct re-
placements of existing facilities and additional 
capacity was still required to meet the existing 
attendance boundaries.  The two newest ele-
mentary schools were also oversized at the 
time they were conceived and would have 
supported an ADM capacity of 1,025.  Changes 
to 115C-301c reduce that capacity to an ADM 
of 884.  The numbers from 2021 and general 
guidance are as follows: 
 
Elementary: 600— 800 Core @    920 
Middle: 800— 1,000 Core @ 1,220  
High:  1,000 – 1,200 Core @ 1,400 
 
 
 
 

 
Furthermore the decision to incorporate flexi-
bility in determining the size of future schools, 
takes into account the relatively transient na-
ture of the population of Onslow County.   
 
Technology 
Technology is another area of local decision.  
Onslow County Schools has already made the 
transition to a one-to-one system for all stu-
dents.  The staff has been consistently improv-
ing wireless and other systems throughout the 
county, reaching the point where each school 
is capable of handling one-to-one network ac-
cess capable of supporting all students simul-
taneously. 
 
Other local decisions included: 
• The determination of how long to make 

lunch periods for a particular grade level 
and how many square feet to provide for 
each student. 

• The construction of science classroom 
preparation rooms at grade levels lower 
than high school (where resources allow). 

• Maintaining Federal and State guidelines 
for Pre-Kindergarten classrooms. 

• Providing appropriate spaces for the flexi-
bility to add or remove programs. 

• Ensuring that all schools, within a given 
level (elementary, middle, or high), have 
access to the type of specialized instruc-
tional areas specified as necessitated by 
the State.  Depending on the school level, 
such spaces might include: media centers, 
auditoriums, multipurpose rooms, play 
areas, and athletic facilities.  However, in 
completing this objective, special consider-
ation must be given to promote equity 
throughout the different schools at each 
grade level. 

Onslow Curriculum Requirements for Facilities 
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Program Square Footage 
The North Carolina Department of Public Instruction has developed a set of “Minimum Facility 
Standards” which constitute the smallest square footage for typical instructional spaces and 
still provide enough area for the program to function properly.   Onslow County Schools has 
been using these standards for the past 20 or so years with only slight modifications.  The com-
bined standard is very close to the NCDPI/OCS Minimum Standard. 

Classroom Area 

Onslow County Schools
Square Foot per Program Space

Program Elementary Middle High

Academic Classrooms

Pre-K classrooms 1,200

Kindergarten 1,200

Grade 1  Classrooms 1,000

Grade 2  Classrooms 1,000

Grade 3  Classrooms 1,000

Grade 4-5  Classrooms 950

Grade 4  Classrooms 950

Grade 5  Classrooms 950

Grades 6-8 LA/SS/Math  Clrms 950

Grades 6-8 Math/Science Classrooms 1,000

Grades 6-8 Science Classrooms 1,100

Grades 6-8 Science Classrooms 1,100

Grades 6-8 Science Prep/Stor 200

(9-12) Eng. / F-Lang. / SS / Math 850

Exceptional (self contained) 1,200 1,200 1,200

Instructional Kitchen 450 450 450

Resource 450 450 450

Computer 850 850 850

ISS 450 450 450

High School Science Classrooms

Physical Science 1,200

Biology 1,200

Chemistry 1,500

Physics 1,200

Other Science 1,200

Prep Rooms 250

Math/Sci Computer Lab 850
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Program Square  
Footage - Continued 
In some cases the 
square footage of the 
space needs to vary to 
align with the school’s 
capacity.  The square 
footages shown are the 
average square footage 
for various spaces.  As 
the schools get larger, 
spaces like the Band 
room and Gymnasium 
need to increase to 
support that popula-
tion.   
 
Not every school will 
get every program.  For 
example, a very small 
high school would not 
need an Auxiliary Gym, 
where a larger popula-
tion will.   
 
Slight variations can 
also occur based on 
other factors such as 
how the school itself 
functions.  In some cas-
es, a classroom square 
footage can be reduced 
if additional square 
footage is apportioned 
to dedicated resource 
or other spaces.  This 
requires a wholistic ap-
proach to the school 
itself.  Even in these 
cases the spaces are 
not significantly re-
duced from what is 
shown here. 

Program Elementary Middle High

Arts Education

Visual Arts 1,200 1,400 1,400

Art Project 1,000

Art Sto. Kiln 150 200 150

General Music 1,200 1,200

Instrumental Music (Band) 1,400 1,800

Ensemble /  Practice 150

Band Uniform Sto. 400

Instrument Sto. 400

String inst stor 150

Band/choral off/wkrm 250

Band stor/library 150

Vocal Music (Chorus) + Sto. 1,200 1,400

Vocal Music Sto. 200

Office / Library 150

Dance/Drama 1,800 1,800 1,800

Props / Costume Sto 500

Vocational

Keyboarding Labs 1,000 1,200

Exploratory Labs 1,400

Computer Applications 1,200

Business/Office Ed. 1,000

Cons/Occ Home Economics 1,400

Service/Marketing 1,200

Health Occupations 1,400

Agri/Trade & Industry (Heavy) 3,000

Trade & Industry (Medium) 2,500

Technology (Light) 2,000

Communications/Misc 1,500

Vocational Classrooms 750

Physical Education Etc.

Multi/Main Gymnasium 4,000 10,000 12,000

Stage 600

Boys/Girls Locker inc. above 800

Boys/Girls Showers inc. above 500

Coaches off./ Showers 300

Training 400

Laundry 150

Storage / Office 450 600 1,200

Officials/showers 200

Lobby/Concessions/commons 2,000

Auxillary Gym 5,395 6,500

Weight Room 1,600

Wrestling 2,000

Health/P.E. Classrooms 750 750
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We typically think of buildings as permanent.  
However, buildings do not last forever and in 
the United States, are typically razed at about 
seventy to eighty years of age.  These build-
ings were built in the 1930’s to 1940’s with 
many of them being well constructed.  Build-
ings built during the baby boom however 
were not built to the same standards and they 
consequently do not last seventy years before 
demolition is anticipated.  Many of the facili-
ties operated by Onslow County Schools are in 
excellent shape and are relatively youthful 
buildings.  Regardless, it is reasonable to re-
view each building as it relates to its expected 
overall life. 

The graphic below indicates the relative 
youthfulness of the buildings used by Onslow 
County Schools.  The green is youthful and will 
require some maintenance to maintain good 
operational condition.  The orange indicates 
when the building is moving into a state 
where maintenance will become more critical, 
and the red section requires a higher level of 
maintenance needed and building replace-
ment should start being contemplated. 

Building Square Footage by age 
The adjacent table indicates the age and rel-
ative square footage of the buildings in use 
by Onslow County Schools.   As you can see, 
more than sixty percent of the facilities are 
younger than forty years old.  This suggests 
that major systems should be useful for 
many years to come.  It also means that 
many systems are aging out at this time.  
Mechanical systems, roofing, and windows 
may all need replacing to keep the facility in 
an overall youthful state.  The number is 
somewhat skewed because Clear View Ele-
mentary is included in the square footage 
and will not be online for another year. 
 
The following page has greater detail on the 
first construction data and overall square 
footage of the building 

Building Life Cycle 
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Elementary Schools - Average 29 34 39 44 49 54 59 64 69 74 79 84 89 94 99

Middle Schools - Average 37 42 47 52 57 62 67 72 77 82 87 92 97 102 107

High Schools - Average 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98

All Facilities - Average 30.9345455 35.9345455 40.9345455 45.9345455 50.9345455 55.9345455 60.9345455 65.9345455 70.9345455 75.9345455 80.9345455 85.9345455 90.9345455 95.9345455 100.934545

Onslow County Schools
Age of Building Square Footage

6/1/2021

Year Range
Approximate 

Age

Square 

Footage
Percentage

1921-1931 90 to 100 yrs 0.00%

1931-1941 80 to 90 yrs 0 0.00%

1941-1951 70 to 80 yrs 105,147 2.45%

1951-1961 60 to 70 yrs 351,439 8.20%

1961-1971 50 to 60 yrs 465,618 10.86%

1971-1981 40 to 50 yrs 251,512 5.87%

1981-1991 30 to 40 yrs 557,936 13.01%

1991-2001 20 to 30 yrs 1,081,943 25.23%

2001-2011 10 to 20 yrs 864,095 20.15%

2011-2021 Less than 10 609,939 14.23%

Unopen

Total 4,287,629
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Gross Building Square Footage 
This table is a quick view of the overall 
square footage of each building along 
with the fist construction date.  The 
data is from NCDPI and measured 
drawings.  It is up to date as of 
11/11/21 and includes funded projects 
to date including Clear View Elemen-
tary scheduled to open in the fall of 
2022. 
 
The total instructional area exceeds 
4,000,000 million square feet with ap-
proximately another 100,000 sf of sup-
port or temporary spaces.   

Facility First Built

BLDG 

SQFT

Elementary

Bell Fork Elementary 1/1/1961 70,340

Blue Creek Elementary 1/1/1956 72,150

Carolina Forest Elementary 7/1/2004 82,507

Clear View Elementary 8/1/2022 116,804

Clyde Erwin Elementary 1/1/1953 58,936

Coastal Elementary 8/1/2021 116,804

Dixon Elementary School 7/18/1990 88,403

Heritage Elementary 7/24/2001 87,762

Hunters Creek Elementary 8/4/1997 82,323

Jacksonville Commons Elementary 8/1/1996 80,794

Meadow View 6/5/2008 97,267

Morton Elementary 1/1/1968 76,327

Northwoods Elementary 1/1/1955 53,409

Parkwood Elementary 1/1/1969 60,792

Queens Creek Elementary 7/31/1998 97,629

Richlands Elementary 8/1/2018 118,449

Sand Ridge Elementary 12/15/1998 85,863

Silverdale Elementary 1/1/1954 59,127

Southwest Elementary 7/1/1994 84,814

Stateside Elementary 5/8/2009 96,644

Summersill Elementary 1/1/1967 66,596

Swansboro Elementary 1/1/1970 67,338

Subtotal 1,821,078

Middle

Dixon Middle 8/1/2017 155,187

Hunters Creek Middle 8/1/1990 104,943

Jacksonville Commons Middle 8/4/1997 115,170

New Bridge Middle 1/1/1942 72,987

Northwoods Park Middle 1/1/1964 88,863

Southwest Middle 12/3/1990 75,437

Swansboro Middle 1/1/1954 127,265

Trexler Middle 1/1/1952 109,050

Subtotal 848,902

High

Dixon High 1/1/1954 152,350

Jacksonville High School 1/1/1960 190,775

Northside High School 6/28/2001 215,454

Richlands High 1/1/1951 130,340

Southwest High 1/1/1976 155,781

Swansboro High 6/19/1991 176,435

White Oak High 1/1/1970 177,590

Subtotal 1,198,725

Other

Thompson Early Childhood Center 1/1/1943 42,366

OCLC 1/1/1984 8,930

NC Eastern Regional Skills Center 8/1/2019 100,875

Subtotal 152,171

Total Educational 4,020,876

BOE (All Non-Instructional) 1/1/1950 99,325

Mobile Units 1/1/1959 202,560

Grand Total 4,120,201
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Because the roof is such a critical part of any 
building, an entire section of this document is 
devoted to it.  The section includes infor-
mation on every roof in the school system in-
cluding the date it was placed and the roof 
type.  Each roof has an anticipated lifespan 
allowing us to predict when a total roof re-
placement will be needed.  This is just a guide 
and before any replacement occurs there are 
typically leaks and inspections by the Mainte-
nance Department.  Environmental impacts 
also alter the anticipated life span. 
 

As the roofs near the end of their life they 
begin to leak.  In the early stages of that fail-
ure, the Maintenance Department patches the 
damage in an effort to get the maximum life 
out of it.  At some point, patching and repair-
ing is no longer an option and an entire roof 
will be needed. 
 
This information is reviewed and updated an-
nually based on inspections and any roof re-
placements that have occurred in the past 
year. 

Roof Life Cycle 

Roof Identification Cost
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Bell Fork Elementary

2028 Multipurpose Building $145,227 13 14 15 16 17 18 19 20 21 22 23 24

2028 Building #1 $145,099 13 14 15 16 17 18 19 20 21 22 23 24

2035 Building #2 $103,427 6 7 8 9 10 11 12 13 14 15 16 17

2035 Building #3 $103,317 6 7 8 9 10 11 12 13 14 15 16 17

2035 Building #4 $57,894 6 7 8 9 10 11 12 13 14 15 16 17

2058 Metal Roof Right $202,323 33 34 35 36 37 38 39 40 41 42 43 44

2058 Metal Roof Left $206,465 33 34 35 36 37 38 39 40 41 42 43 44

Replace 

Date / 

School
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Deferred Maintenance 
The adjacent chart is a summary of the potential 
improvements that have been evaluated at each 
campus.  They do not include the anticipated 
costs for the next 10 years, but is only a list of 
items that have already been deferred.  Typically 
these projects have been deferred from year to 
year due to insufficient funding to fix everything 
in any given year and decisions had to be made 
prioritizing certain items over others.   
 
A prime example of this involves roofing.  Each 
roof has an estimated life span.  For example, 
shingle roofs typically last between fifteen and 
twenty years.  Typically, roofs don’t fail all at once 
but rather individual shingles may become brittle 
or are no longer effective.  In these cases, the 
maintenance department replaces or repairs the 
section and fixes the immediate issue, but cannot 
afford to replace the entire roof.  Eventually, suffi-
cient failures require the entire roof be replaced.  
The adjacent chart depicts that sort of deferred 
maintenance, not typical yearly maintenance 
items. 
 
Incidentally, over the past several years the 
school system has had the opportunity to replace 
a large number of roofing needs, using insurance 
dollars due in part to Hurricane Florence. 
 
A similar sheet is included with each individual 
school that includes all deferred maintenance 
costs and anticipated failures over the next 10 
years. 

Onslow County Schools Deferred

Deferred Maintenance 10-years Maintenance

11/22/2021 + Contingency

+ Inflation

Facility + Soft Costs

Elementary Schools

Bell Fork Elementary $3,715,295

Blue Creek Elementary $4,143,860

Carolina Forest Elementary $2,143,970

Clear View Elementary $0

Clyde Erwin Elementary $4,019,277

Coastal Elementary $0

Dixon Elementary School $2,323,308

Herritage Elementary $2,717,046

Hunters Creek Elementary $2,522,501

Jacksonville Commons Elementary $2,306,906

Meadow View Elementary $1,843,324

Morton Elementary $2,944,654

Northwoods Elementary $1,788,731

Parkwood Elementary $3,017,832

Queens Creek Elementary $2,400,677

Richlands Elementary $0

Sand Ridge Elementary $1,965,040

Silverdale Elementary $2,661,962

Southwest Elementary $3,254,854

Stateside Elementary $1,598,943

Summersill Elementary $3,585,037

Swansboro Elementary $2,077,047

Subtotal $51,030,263

Middle Schools

Dixon Middle $200,640

Hunters Creek Middle $3,407,310

Jacksonville Commons Middle $3,429,963

New Bridge Middle $4,965,591

Northwoods Park Middle $3,306,490

Southwest Middle $2,309,793

Swansboro Middle $7,703,503

Trexler Middle $6,525,805

Subtotal $31,849,095

High Schools

Dixon High $9,152,592

Jacksonville High School $11,356,839

Northside High School $4,293,858

Richlands High $6,551,510

Southwest High $6,148,133

Swansboro High $3,665,159

White Oak High $5,122,280

Subtotal $46,290,371

Other Instructional Facilities

OC Early College High $0

ERNC Skills Center $0

Thompson Early Childhood Center $6,750,726

Onslow County Learning Center $330,992

Subtotal $7,081,719

Other Facilities

Central Offices $1,803,618

Child Nutrition $0

Bus Garage $293,649

Facility Support $0

Subtotal $2,097,267

Total $138,348,715
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Facilities Condition 
Index (NCDPI) 
In this case, the identified De-
ferred Maintenance Values are 
compared to the value of the 
building itself.  Just like an in-
surance company looks at a car 
after an accident, at some 
point the repairs outweigh the 
investment. 
 
This is best described as a com-
parative analysis allowing us to 
measure one school to anoth-
er.  Some school systems have 
strict policies and when a build-
ing reaches an FCI of .5 or 50%  
repairs vs new, the building is 
replaced. 
 
Two FCI’s were created to vali-
date one another.  In the first 
case, shown here, the Deferred 
Maintenance number is divided 
by the value for which the 
building is insured.  To make it 
easier to understand that num-
ber, it is turned into a percent-
age.  An FCI of 50% means that 
if all of the noted repairs were 
made, that investment would 
be worth 50% of a new build-
ing. 
 
The second FCI uses the ADM 
capacity and calculates the 
square footage needed for a 
school of that size and multi-
plies that by the current cost 
per square foot of an average 
elementary school.  Just as a 
new chiller cost does not de-
pend on the building type, the 
elementary cost / sf was ap-
plied to all schools so a true 
comparison could be made. 
 
The values for Concession 
Stands, Canopies, and other 
non-instructional spaces have 
been removed from these 
numbers. 

Facility DOI Valuation

Deferred 

Maintenance

Facility 

Condition 

Index

Elementary

Bell Fork Elementary $11,012,463 $3,715,295 33.74%

Blue Creek Elementary $11,502,675 $4,143,860 36.03%

Carolina Forest Elementary $13,487,010 $2,143,970 15.90%

Clear View Elementary $27,895,000 $0 NA

Clyde Erwin Elementary $9,383,554 $4,019,277 42.83%

Coastal Elementary NA $0 NA

Dixon Elementary $14,068,011 $2,323,308 16.51%

Heritage Elementary $14,120,527 $2,717,046 19.24%

Hunters Creek Elementary $13,098,720 $2,522,501 19.26%

Jacksonville Commons Elementary $13,714,297 $2,306,906 16.82%

Meadow View Elementary $18,058,348 $1,843,324 10.21%

Morton Elementary $14,352,229 $2,944,654 20.52%

Northwoods Elementary $8,596,632 $1,788,731 20.81%

Parkwood Elementary $9,686,710 $3,017,832 31.15%

Queens Creek Elementary $15,077,086 $2,400,677 15.92%

Richlands Elementary $19,693,487 $0 0.00%

Sand Ridge Elementary $13,669,856 $1,965,040 14.37%

Silverdale Elementary $9,401,062 $2,661,962 28.32%

Southwest Elementary $13,496,876 $3,254,854 24.12%

Stateside Elementary $17,405,391 $1,598,943 9.19%

Summersill Elementary $10,889,291 $3,585,037 32.92%

Swansboro Elementary $10,867,489 $2,077,047 19.11%

Subtotal $289,476,714 $51,030,263 17.63%

Middle

Dixon Middle $27,707,000 $200,640 0.72%

Hunters Creek Middle $16,763,456 $3,407,310 20.33%

Jacksonville Commons Middle $18,938,498 $3,429,963 18.11%

New Bridge Middle $11,860,210 $4,965,591 41.87%

Northwoods Park Middle $14,736,624 $3,306,490 22.44%

Southwest Middle $12,404,823 $2,309,793 18.62%

Swansboro Middle $20,756,903 $7,703,503 37.11%

Trexler Middle $17,556,224 $6,525,805 37.17%

Subtotal $140,723,738 $31,849,095 22.63%

High

Dixon High $26,105,386 $9,152,592 35.06%

Jacksonville High $32,408,035 $11,356,839 35.04%

Northside High $39,781,018 $4,293,858 10.79%

Richlands High $22,271,316 $6,551,510 29.42%

Southwest High $24,153,723 $6,148,133 25.45%

Swansboro High $30,933,340 $3,665,159 11.85%

White Oak High $31,099,223 $5,122,280 16.47%

Subtotal $206,752,041 $46,290,371 22.39%

Other

Thompson Early Childhood Center $6,558,909 $6,750,726 102.92%

OCLC $1,421,076 $330,992 23.29%

NC Eastern Regional Skills Center $9,290,648 $0 0.00%

Subtotal $17,270,633 $7,081,719 41.00%

Total $654,223,126 $136,251,448 20.83%

BOE (All Non-Instructional) $13,201,337 $2,097,267 15.89%
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District-Wide  
Site Appraisals 
Site assessments were con-
ducted for every campus 
within the system.  The pur-
pose of this table is to com-
pare NCDPI standards for 
campus acreage to the ac-
tual campus acreages of 
each school site.   
 
The various colors indicate 
a ratio of existing acres to 
recommended acres.  The 
recommendations are 
based on a one story build-
ing in a rural environment.  
Multi story buildings and 
those within the city limits 
may have reduced acreage 
and still function properly. 
 
Nearly all of the sites have 
the appropriate acreage, 
but unlike other areas 
throughout the state, 
Onslow County has a large 
amount of wetlands, poorly 
draining soils or other areas 
of the site that are not con-
ducive to construction or 
fields. 
 
Thompson and Northwoods 
Park Middle are 60% and 
75% of the DPI acreage cal-
culation.  New Bridge is only 
35%, but it is a two story 
building and this skews the  
calculations, but New 
Bridge is a very small site 
without a sufficient queue 
and athletic fields. 

Onslow County Schools 2021
Acerage Comparison to NCDPI Recommendations

k-6 10 1/100

7-9 20 1/100

9-12 30 1/100

Existing 

Acres

Existing 

Building 

Capacity

NCDPI 

Sugg. 

Acres

Potential 

Student 

Capacity

NCDPI 

Sugg. 

Acres

Elementary
Bell Fork 23.17 573 15.73 700 17

Blue Creek 25.6 548 15.48 700 17

Carolina Forest 30 619 16.19 700 17

Clear View 30.02 884 18.84 884 18.84

Clyde Erwin 12.8 396 13.96 396 13.96

Coastal E 100.23 884 18.84 884 18.84

Dixon E 26.16 700 17 720 17.2

Heritage * 50 619 16.19 720 17.2

Hunters Creek E 40.49 636 16.36 720 17.2

Jacksonville Commons E 71.12 593 15.93 650 16.5

Meadowview  * 115.32 686 16.86 720 17.2

Morton Elementary * 32.96 651 16.51 700 17

Northwoods 14.02 438 14.38 438 14.38

Parkwood 18.4 506 15.06 700 17

Queens Creek 84.7 657 16.57 657 16.57

Richlands E 30 944 19.44 944 19.44

Sand Ridge 53.97 603 16.03 720 17.2

Silverdale 28.92 505 15.05 505 15.05

Southwest E 48.82 623 16.23 670 16.7

Stateside 30 669 16.69 720 17.2

Summersill * 21.14 652 16.52 700 17

Swansboro E 20 565 15.65 600 16

Thompson 7.6 252 12.52 252 12.52

Total Elementary Schools 915.44 14,203 372 15,400 384

Middle
Dixon Middle 40 1,034 30.34 1,200 32

Hunters Creek M 35 852 28.52 852 28.52

Jacksonville Commons M above 878 28.78 940 29.4

New Bridge 8.95 520 25.2 520 25.2

Northwoods Park 20.17 720 27.2 900 29

Southwest M 35 534 25.34 852 28.52

Swansboro M * 31.45 940 29.4 940 29.4

Trexler 32.07 786 27.86 914 29.14

Total Middle Schools 202.64 6,264 223 7,118 231

High
OCLC Alternative Learning Center 77.23

Dixon H 54.05 877 38.77 1,200 42

NCERSC 28.82 30 30

Jacksonville H * 44.52 1,476 44.76 1,476 44.76

Northside 57.05 1,177 41.77 1,200 42

Richlands H* 52.28 928 39.28 1,100 41

Southwest H 60 1,016 40.16 1,086 40.86

Swansboro H above 1,240 42.4 1,240 42.4

White Oak * 62.59 1,303 43.03 1,328 43.28

Total High Schools 436.54 8,017 320 8,630 326

Other Parcels

Board of Education Offices 12.38

Annex 1.88

Parcel @ County Line / Comfort Rd 2.15

Bus Garage 13.77

Land Banked

System Totals 1584.8 28,484 915 31,148 941

Existing  Proposed   

NCDPI Standard for Rural Sites

The appropriate acerage for a school 

depends on many factors.  Issues range 

from multistory configurations to 

restrictions within a watershed and  site 

conditions.  Some sites have unusable 

acerage.  The following comparison is 

used only as a general reference.  
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Building Potential 
The next two pages depict potential improve-
ments and expansions at each of the existing 
facilities.  This is not a proposed solution to 
resolving capacity issues or a recommenda-
tion, it is simply a list of options that should be 
considered in conjunction with new facilities, 
mobile units, and the proposed expansions.   
 
The estimates are based on current construc-
tion costs per square foot and include the tra-
ditional four percent inflation for three years.  
A contingency is also included in the final 
numbers along with furniture, professional 
and legal fees.  This section was created to 
reduce confusion about what is routine up-
keep on the buildings and grounds, versus op-
tions for expanding the facility to increase ca-
pacity or otherwise create an equitable situa-
tion across the school system.  
 
The following page lists potential additions 
and renovations to the existing schools.  These 
options are not aligned with population 
growth or creating equity.  They are simply 
the largest expansions that would be reasona-
ble to consider at this time based on current 
recommendations, acreage, programs, and 
utilities.  The cost per square foot of many of 
these are elevated due to the type and rela-
tively small scope of work.  In all cases the 
proposal is designed to create a complete pro-
gram and total project budget.   

 
The page after next shows several estimates 
for new facilities.  These are based on recent 
bids without including the recent highly inflat-
ed bids due to Covid 19 shutdowns and other 
issues related to the pandemic. They take a 
long view of anticipated costs and not the cur-
rent market fluctuations.  The costs include 
inflation, contingency, furniture and fees, but 
do not include land purchases.  If land pur-
chases are anticipated, those costs needs to 
be added to the figures.  
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Onslow County Schools

Expansion Potential

Summary

5/17/2021

Elementary Schools

Bell Fork 700 800 6-8 Classrooms, Media, Kitchen, Staff $8,711,683

Blue Creek 700 800 6-8 Classrooms, Admin, Sto., Staff $6,145,493

Carolina Forest 700 786 4-6 Classrooms, Admin, Staff $3,720,083

Clear View 884 900 Dance, Media, Sto. $2,208,226

Clyde Erwin 396 647 Media, Kitchen, Sto., Staff $2,336,623

Coastal 884 900 Dance, Media, Sto. $2,208,226

Dixon E 720 850 2-4 Classrooms $2,786,363

Richlands Heritage 720 820 6-8 Classrooms, Sto., Staff $5,564,731

Hunters Creek E 720 772 2-3 Classrooms $1,661,000

Jaconsoville Commons E 650 722 4-6 Classrooms, Staff $4,024,817

Meadow View 720 945 2-3 Classrooms, Sto. $2,810,392

Morton 700 870 6-8 classrooms, Sto., Staff $5,917,893

Northwoods 438 653 Administration, Sto., Staff $3,350,185

Parkwood 700 800 12-14 Classrooms, Kitchen, Administration, Sto., Staff $13,323,151

Queens Creek 657 771 No Addition / No Rennovation $0

Richlands E 944 1,000 Media, Sto. $1,889,351

Sandridge 720 824 5-7 Classrooms, Sto. $4,849,051

Silverdale 505 550 2-3 Classrooms, Kitchen, Sto. $3,122,699

Southwest E 670 776 2-4 Classrooms $2,948,084

Stateside 720 945 4-6 Classrooms, Sto. $4,456,038

Summersill 700 800 2-4 Classrooms, Administation, Sto., Staff $5,524,246

Swansboro E 600 790 2-4 Classrooms, Administation, Sto., Staff $5,249,893

Thompson 252 534 No Addition / No Rennovation $208,331

Elementary Total 15,400 18,255 $93,016,559

Middle Schools

Dixon M 1,200 751 5-7 Classrooms, Auditorium $10,265,574

Hunters Creek M 852 852 Dance, Kitchen, Admin, Sto., Staff $5,813,265

Jacksonville Commons M 940 940 2-4 Classrooms, Auditorium $9,472,916

New Bridge 520 611 Circulation, Staff $2,999,878

Northwoods Park 900 900 2-3 Classrooms, Gymnasium, Dining, Staff $14,597,878

Southwest M 852 852 14-16 Classrooms, Kitchen, Admin, Sto., Staff $14,279,585

Swansboro M 940 940 New Kitchen/Cafeteria, Enclosed Courtyard $9,689,438

Trexler 914 914 new Kitchen, small $6,639,282

Middle Total 7,118 6,760 $73,757,817

High Schools

Dixon H 1,200 1,200 21-23 Classrooms, Media, Kitchen/Cafeteria, Admin, Staff, Auditorium $31,854,943

Jacksonville H 1,476 1,476 Renn only $3,292,628

Northside 1,200 1,334 3-5 Classrooms, Main Gym, Natatorium, Wrestling, Admin, Sto., Staff $22,068,660

Richlands H 1,100 1,200 10-12 Classrooms and CTE, Aux. Gym, Media, Kitchen, Admin, Staff $26,615,255

Southwest H 1,086 1,179 3-5 Classrooms, Aux. Gym, Auditorium, Sto., Staff $12,957,925

Swansboro H 1,240 1,240 2-4 Classrooms, Media, Kitchen, Sto., Staff $6,407,469

White Oak 1,328 1,328 3-5 Classrooms, Aux. Gym, Kitchen, Admin, Sto., Staff $15,449,463

OC Early College High 200 0 CCCC owned $0

ENCR Skills Center 0 0 Renovations upstairs 15,000 sf $2,294,500

OC Learning Center 0 0 No Expansion No Renovations $0

High Total 8,830 8,957 $120,940,845

System Total 31,348 33,972 $287,715,221

Potential Additions and Renovations

Total Project 

Budget
Addition

Potential 

ADM

Proposed 

Core 

Capacity
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The following table shows a general cost for 
new facilities with values based on current 
building and site costs per square foot and 
inflation at 4% for 3 years, or 12% total.  Addi-
tional detail about the estimates can be found 
in that section. 
 
The school sizes shown are based on conver-
sations the Board of Education had during a 
work session to discuss long range planning.  
The intent here is to show some variety in the 
size of the school and what small changes can 
do to the costs.  The first number is the ADM 
Capacity followed by the Core Capacity. 
 
Elementary Schools 
The average ADM of all elementary schools in 
Onslow County is 726 students.  The largest 
being Richlands Elementary at 944 and the 
smallest being Clyde Erwin at 396 students.  
The schools below show a range slightly be-
low and slightly above the average school 
size. 
 
Middle Schools 
Here the average is only slightly higher with 
an average ADM Capacity of 789.  The two 
schools below show the recent trend toward 
larger middle schools.  Dixon is the largest at 
1,034 and the smallest is New Bridge at 520 
students followed closely by Southwest at 
534. 
 
High Schools 
At the high school level the average ADM Ca-
pacity is 1,157.  Jacksonville at 1,476 is the 
largest with Richlands High being the smallest 
at 928 students.  The other schools are 
unique and not included in these numbers. 

Central Office 
A new Central Office is offered for considera-
tion. This is based on the existing square foot-
age, a new Board Room and some additional 
square footage for storage that can be reno-
vated to offices as the school system needs. 
 
Bus Garage 
Replacing the bus garage has been discussed 
for many years.  The square footage and cost 
is based on a design that was done for OCS 
several years ago and the costs were recalcu-
lated. 
 
Food Warehouse 
Two options are noted here.  One would be to 
renovate the existing building while the other 
would be a total replacement on the same 
site. 

Potential New / Other Facilities 

New Construction
8/26/2021

Elementary SF Estimate

600/920 92,997 $36,512,995

800/920 110,601 $42,602,183

Middle

600/1,200 111,132 $44,894,458

800/1,200 127,407 $50,510,127

1,000/1,200 155,187 $59,293,631

1,200/1,200 180,944 $67,865,092

High

1,200/1,400 216,900 $84,433,253

Central Office 50,000 $19,851,325

Bus Garage 35,914 $24,784,032

Food Warehouse

Renovation 14,266 $2,486,633

Replacement 14,266 $5,168,822
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In the past, Onslow County Schools completed 
comprehensive facility assessments and then 
proceeded with the next logical steps to se-
cure funding for the planned improvements. 
 
The first step is to ensure that all key stake-
holders are made fully aware of the infor-
mation contained within this assessment.  Al-
though commissioned by the board of educa-
tion, an entire community must often recog-
nize and plan for the needs of a school sys-
tem.   
 
Following careful individual review of the doc-
ument, the local board of education typically 
schedules a series of workshops to review the 
document with staff and consultants.  The 
special session workshop(s) of the board of 
education usually result in the prioritization of 
needs. 
 
As boards of education within North Carolina 
do not typically have any taxation authority, 
funding the facility needs of the school district 
typically falls to local county government.  
Therefore, close coordination with Onslow 
County Government will be necessary to iden-
tify funding opportunities or borrowing capac-
ities.  A variety of funding sources have been 
successfully used by OCS in the past and it is 
anticipated one or more of those will be need-
ed to make improvements to all of the schools 
in Onslow County. 
 
At present the Board of Education and the 
County Commissioners have implemented a 
funding formula that follows the county 
growth patterns.  That pattern suggests a new 
school will be needed approximately every 
two years over the course of the next 10 
years.  The plan is to review that formula eve-

ry one to two years to ensure it aligns with the 
existing growth patterns. 
 
In an effort to increase the speed of construc-
tion, prototype schools have been repeatedly 
employed.  For example:  Hunters Creek Ele-
mentary, Queens Creek Elementary, South-
west Elementary, Carolina Forest Elementary, 
and Jacksonville Commons Elementary all fol-
low the same design layout.  In addition, Rich-
lands Primary and Sand Ridge Elementary fol-
low a second prototypical model, and a third 
prototype was employed at both Meadow 
View and Stateside Elementary.  With the con-
struction of Richlands Elementary, Coastal Ele-
mentary, and the Catherine Lake Area Ele-
mentary, the school system is once again us-
ing known plans. 
 
Another method for funding of school con-
struction exists that does not depend on local 
funding sources.  In 1996, North Carolina vot-
ers approved a state-wide bond referendum 
for public school construction.  At that time, 
Onslow County received $56 million and due 
to planning , such as this document, were able 
to have all construction projects under con-
tract within thirteen months of the bond’s 
passage.  It should be noted that no state-
wide public school facility referendum is slat-
ed for a ballot as of the date of this writing.  
Neither are there any definitive plans for a 
state-wide referendum at this time.   
 
 

Steps Following Completion of Long Range Facility Needs Assessment 
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The Long-Range Facility Needs Assessment relies on data collected and organized over the 
course of the past thirty years.  The data is objective and statistically sound.  It is up to the 
Onslow County Board of Education and the greater community of Onslow to determine what 
steps, if any, will be taken to address the needs documented herein.  Smith Sinnett Architec-
ture and North Carolina State University’s OR/ED Laboratories are prepared to provide clarifi-
cation on the document and assist the community as we all work together to create a solution 
supporting the vision of Onslow County. 

 

Executive Summary Conclusion 
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Onslow County 

Growth Map 
The map below indicates projected growth for 
the next 10 years.  Most of the growth in the 
state is located around the larger metropoli-
tan areas with a few exceptions, one of which 
is Onslow County.  The map indicates the  

 
county will continue to grow at the same rate 
as the counties around Wake and Mecklen-
burg.  Unlike those areas, Onslow County will 
be generating growth for the surrounding  
area.  

Regional and Local 
Overview 
Onslow County was established in 1734 from a 
portion of what was then New Hanover Coun-
ty.  It is located within the Eastern Regional 
Partnership of North Carolina, one hundred 
thirty miles from Raleigh Durham Internation-
al Airport and fifty miles from downtown Wil-
mington.   

 
The county seat of Onslow County is Jackson-
ville, and the municipalities are Holly Ridge, 
North Topsail Beach, Richlands, a portion of 
Surf City, and Swansboro.  Onslow County co-
vers approximately seven hundred fifty-six 
square miles, with its highest point at sixty-
three ft. above sea level. 

Projected Population Change 2020 - 2030 

Source: Carolina Demography 
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Eastern Region 
It is important to understand growth in the 
community and surrounding counties.  Onslow 
is a part of the NC Eastern Regional Economic 
Development Region.  The map below defines 
those counties that are grouped together to 
form the Region.  The data shown on the fol-
lowing pages includes those counties plus 
Pender County due to the shared border.  

 
The table below shows the projected growth 
of these counties for the next ten years.  It 
suggests that the county will grow by more 
than 20,000 individuals over the next ten 
years, with a lot of that growth coming from 
within the county itself. 
 
It is currently the 13th most populous county 
in North Carolina. 

2020 - 2030 Regional County Population Growth

July 2020 

Projection

July 2030 

Projection
Numeric Percent Births Deaths

Natural 

Increase

Net 

Migration

% Net 

Migration

Carteret 71,352 76,159 4,807 6.7 5,823 10,158 -4,335 9,142 12.81

Craven 103,016 102,411 -605 -0.6 13,423 11,394 2,029 -2,634 -2.56

Duplin 60,177 61,384 1,207 2 7,495 6,305 1,190 17 0.03

Edgecombe 52,024 47,855 -4,169 -8 5,446 7,143 -1,697 -2,472 -4.75

Greene 20,951 20,844 -107 -0.5 2,161 2,391 -230 123 0.59

Jones 10,067 10,006 -61 -0.6 950 1,411 -461 400 3.97

Lenoir 56,876 55,751 -1,125 -2 6,714 7,716 -1,002 -123 -0.22

Nash 96,669 99,926 3,257 3.4 11,585 12,528 -943 4,200 4.34

Onslow 210,056 231,558 21,502 10.2 38,031 14,321 23,710 -2,208 -1.05

Pamlico 13,277 13,392 115 0.9 948 2,119 -1,171 1,286 9.69

Pitt 183,285 205,556 22,271 12.2 23,063 15,983 7,080 15,191 8.29

Wayne 126,339 130,737 4,398 3.5 16,083 13,840 2,243 2,155 1.71

Wilson 83,495 89,175 5,680 6.8 10,223 10,199 24 5,656 6.77

ER Partnership 1,087,584 1,144,754 57,170 5.3 141,945 115,508 26,437 30,733 2.83

Pender 63,949 72,153 8,204 12.8 7,297 7,377 -80 8,284 12.95

State 10,587,440 11,677,603 1,090,163 10.3 1,281,773 1,114,416 167,357 922,806 8.72

Total Population Population Components of Change

County
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Changing Rates of Growth 
The previous growth table from 2010 (shown 
at the end of this section) suggests that by the 
year 2020, Onslow would have a population of 
202,230 .  The previous table sets 2020 at 
210,056 suggesting the old table underesti-
mated growth in Onslow.  When the 2020 
Census data is released by the NC OSBM, we 
will have a better understanding of where we 
are at this time, and be better equipped to 
predict what will come. 
 

2030-2040 
The following decade is also included to em-
phasize the continued population growth in 
Onslow County.  Here, the total number of 
people added to the population has risen just 
a bit to something over 22,000 during the dec-
ade.  The major change here comes with the 
total births.  Here, that number has increased 
by nearly 10,000 individuals in the decade up 
from the 38,031 to 48,548 predicted in the 
2030’s. 

2030 - 2040 Regional County Population Growth

July 2020 

Projection

July 2030 

Projection
Numeric Percent Births Deaths

Natural 

Increase

Net 

Migration

% Net 

Migration

Carteret 76,159 81,302 5,143 6.8 6,070 12,207 -6,137 11,280 14.81

Craven 102,411 102,396 -15 0 15,176 11,428 3,748 -3,763 -3.67

Duplin 61,384 62,319 935 1.5 7,926 7,011 915 20 0.03

Edgecombe 47,855 43,968 -3,887 -8.1 5,127 7,486 -2,359 -1,528 -3.19

Greene 20,844 20,844 0 0 2,197 2,754 -557 557 2.67

Jones 10,006 9,986 -20 -0.2 898 1,535 -637 617 6.17

Lenoir 55,751 54,901 -850 -1.5 6,659 8,133 -1,474 624 1.12

Nash 99,926 100,977 1,051 1.1 11,385 14,601 -3,216 4,267 4.27

Onslow 231,558 253,774 22,216 9.6 48,548 17,161 31,387 -9,171 -3.96

Pamlico 13,392 13,559 167 1.2 914 2,422 -1,508 1,675 12.51

Pitt 205,556 228,596 23,040 11.2 27,106 20,218 6,888 16,152 7.86

Wayne 130,737 135,727 4,990 3.8 17,013 15,589 1,424 3,566 2.73

Wilson 89,175 94,638 5,463 6.1 10,501 12,225 -1,724 7,187 8.06

ER Partnership 1,204,205 1,264,984 60,779 5.05 165,779 141,506 24,273 36,506 3.03

Pender 72,153 80,591 8,438 11.7 8,324 9,260 -936 9,374 12.99

State 11,677,603 12,821,708 1,144,105 9.8 1,404,793 1,382,911 21,882 1,122,223 9.61

Total Population Population Components of Change

County
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 The median age of Onslow County’s population is currently 25.7.  

2021 Projected

County in the 

Eastern Region 

Partnership 0-5 6-13 14-19 20-24 25-44 45-64 65-99 100+ Total

Median 

Age

Carteret 3,282 5,366 4,520 3,774 16,107 19,790 18,670 27 71,536 48.6

Craven 8,098 12,789 8,335 9,515 23,359 22,508 18,007 52 102,663 36.4

Duplin 4,120 6,267 5,037 4,061 14,718 14,626 11,268 49 60,146 39.3

Edgecombe 3,410 5,262 4,189 2,912 11,252 13,429 10,982 39 51,475 42.8

Greene 1,230 1,899 1,578 1,382 5,337 5,735 3,702 11 20,874 41.6

Jones 567 885 646 490 2,670 2,440 2,328 5 10,031 42.6

Lenoir 3,714 5,313 4,444 3,458 13,365 14,464 11,818 26 56,602 41.6

Nash 6,406 8,674 7,285 5,889 22,837 26,495 19,297 24 96,907 42.5

Onslow 23,558 31,907 16,872 30,718 53,380 34,305 21,103 38 211,881 25.7

Pamlico 524 847 756 624 3,070 3,438 3,975 5 13,239 50.7

Pitt 12,335 17,942 18,614 23,749 46,062 40,108 25,952 80 184,842 32.7

Wayne 9,577 13,715 10,397 8,932 32,073 30,232 21,416 54 126,396 37.6

Wilson 5,766 8,346 6,592 5,055 21,086 21,177 15,823 48 83,893 40.0

ER Partnership 82,587 119,212 89,265 100,559 265,316 248,747 184,341 458 1,090,485 40.2

Pender 3,875 5,733 4,842 4,019 16,041 17,511 12,472 31 64,524 42.1

North Carolina 241,460 340,744 283,860 260,409 926,765 972,428 650,253 565 3,676,484 40.4

NC OSBM March, 2021

Age

Census data includes military personnel on 
and around Camp Lejeune.  This contributes 
to the County’s youthful median age.  The 
high proportion of individuals in their child-
bearing years contributes to the high birth 
rate within the county, further lowering the 
average age.  This birth rate has been and will 
continue to impact the school system, once 
these newborns reach school age. 
 
Over the course of the past several years this 
number has fluctuated.  For reference; the 
median age was 26.1 in 2010 and 26.3 in 
2015.  Although nothing statistically signifi-
cant can be determined based on this change 
alone, it is anticipated that Camp Lejeune will 
continue to contribute to Onslow’s youthful 
population. 

The chart below has been highlighted to em-
phasize the general age ranges of students in 
public education. Please note that these 
numbers include those living and attending 
school on base and any private or charter 
schools.  
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Births per Population

County
July 2030 

Projection
Births

Births per 

Population

Onslow 231,558 38,031 16.42%

Craven 102,411 13,423 13.11%

Wayne 130,737 16,083 12.30%

Duplin 61,384 7,495 12.21%

Lenoir 55,751 6,714 12.04%

Nash 99,926 11,585 11.59%

Wilson 89,175 10,223 11.46%

Edgecombe 47,855 5,446 11.38%

Pitt 205,556 23,063 11.22%

Greene 20,844 2,161 10.37%

Jones 10,006 950 9.49%

Carteret 76,159 5,823 7.65%

Pamlico 13,392 948 7.08%

ER Partnership 1,148,145 121,315 10.57%

Pender 68,078 7,297 10.72%

State 11,677,603 1,281,773 10.98%

Births 
The previous charts noted the total 
births, population, and average age of 
the population over the course of the 
next ten years alone.  Onslow County 
is predicted to have a total of 38,031 
during the 2020’s.  Breaking that 
down per year, you have an average 
that suggests just under 4,000 babies 
will be born in any given year in 
Onslow County.  Five years later, 
those babies are going to start school 
and it is important to have sufficient 
capacity to deal with this growth. 
 
Much of this growth in birth comes 
from the very youthful median age of 
Onslow County at only 25.7 years of 
age.  The Births per Population table 
shown here is a simple ratio of the 
number of births divided by the antici-
pated population over the course of 
the next ten years.    
 
At 16.42%, Onslow County has the 
highest ratio of births to population in 
the region and is higher than any-
where in North Carolina.  There are 
four other counties in the Eastern Re-
gional Partnership that are also in the 
top 20 across the state.  Much of the 
youthful age of the community can be 
attributed to the Military presence in 
several of these counties. 
 
Median 
Age County    Base 
25.7 Onslow  Lejeune 
36.4 Craven   Cherry Point 
37.6 Wayne   Seymour Johnson 
 

Statewide

Rank County
July 2030 

Projection
Births

Births per 

Population

1 Onslow 231,558 38,031 16.42%

2 Cumberland 334,709 46,813 13.99%

3 Hoke 57,946 8,073 13.93%

4 Sampson 64,058 8,675 13.54%

5 Craven 102,411 13,423 13.11%

6 Robeson 129,627 16,706 12.89%

7 Scotland 35,389 4,554 12.87%

8 Vance 45,431 5,820 12.81%

9 Lee 66,893 8,499 12.71%

10 Harnett 154,930 19,495 12.58%

11 Washington 11,194 1,405 12.55%

12 Richmond 43,921 5,502 12.53%

13 Wayne 130,737 16,083 12.30%

14 Duplin 61,384 7,495 12.21%

15 Durham 365,859 44,406 12.14%

16 Lenoir 55,751 6,714 12.04%

17 Cabarrus 257,692 30,896 11.99%

18 Martin 21,511 2,579 11.99%

19 Pasquotank 39,729 4,725 11.89%

20 Halifax 47,093 5,583 11.86%
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Alloted ADM FY 2015-16

Rank School System ADM

1 Wake County Schools 160,926

2 Charlotte-Mecklenburg Schools 150,910

3 Guilford County Schools 73,310

4 Winston Salem/Forsyth County Schools 55,610

5 Cumberland County Schools 52,402

6 Union County Public Schools 42,552

7 Johnston County Schools 35,293

8 Durham Public Schools 34,521

9 Gaston County Schools 32,452

10 Cabarrus County Schools 31,836

11 Onslow County Schools 26,769

12 New Hanover County Schools 26,637

13 Buncombe County Schools 25,133

14 Public Schools of Robeson County 24,138

15 Pitt County Schools 24,101

16 Alamance-Burlington Schools 23,318

17 Iredell-Statesville Schools 21,202

18 Harnett County Schools 21,068

19 Rowan-Salisbury Schools 20,190

20 Davidson County Schools 19,711

Overall Size of School Systems 
Due to the pandemic, information from 
last year can make it difficult to under-
stand how many students were present.  
Data taken before the shutdown howev-
er should be stable and a good indicator 
of how the schools are doing.  This table 
uses information from the first month of 
school 2019-2020, or well before Covid-
19 was an issue.  
 
The start of school in 2019 shows 
Onslow as the 11th largest school sys-
tem in the state.  The table below is 
from a previous study where Onslow 
was once again at number 11.   
 
The only significant change comes with 
Cabarrus County Schools that jumped 
from 10th place to 8th place last year.  
This is likely due to sprawl from Char-
lotte.  Onslow County is generating it’s 
own growth, not from a neighboring 
city. 

Alloted ADM 2019-2020 Month 1

Rank School System ADM

1 Wake County Schools 163,243

2 Charlotte-Mecklenburg Schools 149,341

3 Guilford County Schools 71,883

4 Winston Salem/Forsyth County Schools 54,474

5 Cumberland County Schools 50,788

6 Union County Public Schools 41,606

7 Johnston County Schools 37,201

8 Cabarrus County Schools 33,773

9 Durham Public Schools 33,315

10 Gaston County Schools 31,189

11 Onslow County Schools 27,096

12 New Hanover County Schools 25,999

13 Buncombe County Schools 23,877

14 Pitt County Schools 23,785

15 Alamance-Burlington Schools 23,060

16 Public Schools of Robeson County 21,620

17 Iredell-Statesville Schools 20,545

18 Harnett County Schools 20,398

19 Rowan-Salisbury Schools 18,921

20 Davidson County Schools 18,681
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Regional County Population Growth 2010 - 2020

Eastern Region 

Partnership

July 2020 

Projection

April 2010 

Estimate 

Base

Growth 

Total

Growth 

Percent

Total Births, 

A2010 - J2020

Total 

Deaths, 

A2010 - 

J2020

Natural 

Growth, 

A2010 - 

J2020

Net 

Migration 

Estimate

Net 

Migration 

Percent

Carteret 70,413 66,469 3,944 5.9 6,300 8,471 -2,171 6,115 9.2

Craven 109,277 103,505 5,772 5.6 15,852 10,997 4,855 917 0.9

Duplin 62,035 58,505 3,530 6 7,853 5,866 1,987 1,543 2.6

Edgecombe 54,937 56,551 -1,614 -2.9 6,384 6,627 -243 -1,371 -2.4

Greene 21,310 21,362 -52 -0.2 2,239 2,047 192 -244 -1.1

Jones 10,615 10,153 462 4.6 1,119 1,365 -246 708 7

Lenoir 58,533 59,495 -962 -1.6 6,905 7,618 -713 -249 -0.4

Nash 93,380 95,837 -2,457 -2.6 11,017 10,714 303 -2,760 -2.9

Onslow 202,230 177,772 24,458 13.8 40,988 10,614 30,374 -5,916 -3.3

Pamlico 13,293 13,144 149 1.1 1,043 1,689 -646 795 6

Pitt 179,778 168,148 11,630 6.9 20,755 13,200 7,555 4,075 2.4

Wayne 128,931 122,623 6,308 5.1 16,980 12,751 4,229 2,079 1.7

Wilson 84,198 81,234 2,964 3.6 9,781 9,026 755 2,209 2.7

ER Partnership 1,088,930 1,034,798 54,132 3 147,216 100,985 46,231 7,901 2

Pender 63,363 52,201 11,162 21.4 6,389 5,517 872 10,290 19.7

STATE 10,574,718 9,535,691 1,039,027 10.9 1,236,317 914,177 322,140 716,887 7.5

Yearly Growth  
This is a year by year breakdown of growth during the 2020’s.  The most recent numbers 
from the North Carolina Office of State Budget and Management (NCOSBM) indicates 
Onslow will continue to grow and add just under 20,000 people by 2029. 

Estimated Population 2020-2021

County July 2020 July 2021 July 2022 July 2023 July 2024 July 2025 July 2026 July 2027 July 2028 July 2029

Carteret 71,352 71,536 72,060 72,571 73,083 73,594 74,106 74,620 75,131 75,644

Craven 103,016 102,663 102,454 102,448 102,439 102,434 102,425 102,419 102,418 102,413

Duplin 60,177 60,146 60,235 60,409 60,564 60,720 60,864 61,004 61,136 61,262

Edgecombe 52,024 51,475 50,963 50,575 50,186 49,798 49,410 49,020 48,633 48,244

Greene 20,951 20,874 20,840 20,843 20,844 20,844 20,841 20,842 20,844 20,842

Jones 10,067 10,031 10,018 10,020 10,015 10,012 10,014 10,011 10,011 10,007

Lenoir 56,876 56,602 56,427 56,345 56,258 56,175 56,091 56,003 55,921 55,834

Nash 96,669 96,907 97,393 97,870 98,283 98,652 98,973 99,257 99,509 99,732

Onslow 210,056 211,881 213,776 216,009 218,229 220,451 222,671 224,891 227,115 229,336

Pamlico 13,277 13,239 13,254 13,271 13,286 13,302 13,322 13,340 13,357 13,375

Pitt 183,285 184,842 187,111 189,427 191,730 194,033 196,339 198,642 200,946 203,250

Wayne 126,339 126,396 126,732 127,239 127,742 128,239 128,738 129,238 129,737 130,237

Wilson 83,495 83,893 84,537 85,170 85,777 86,366 86,940 87,506 88,066 88,624

ER Partnership 1,087,584 1,090,485 1,095,800 1,102,197 1,108,436 1,114,620 1,120,734 1,126,793 1,132,824 1,138,800

Pender 63,949 64,524 65,405 66,251 67,092 67,936 68,780 69,625 70,468 71,311

STATE 10,587,440 10,658,717 10,770,474 10,883,654 10,995,885 11,108,479 11,222,595 11,336,714 11,450,807 11,563,974

Source: NC OSBM March, 2021

2010-2020 Growth Chart 
This is the OSBM growth table to be used as a comparison. 
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Student Population 
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Attendance Boundaries 

The student populations are set by attendance boundaries.  The lines are created using a vari-
ety of different tools including GIS information, population generation rates for particular 
communities, transportation information calculations, clean feeder patterns, as well as physi-
cally driving the routes to test out the various options for consideration.  They all use geodata 
to code the location of each student.  From that information, the number of students can be 
tabulated within each boundary.  That number is then compared to the Operational Capacity 
of the school within that area to see how the two compare.  Adjustments are made based on 
keeping communities together, natural boundaries, and bus routes and the time a student will 
be on a bus.   
 
The following pages show the attendance boundaries for every school in the district for the 
2021-22 school year, as well as the 2022-23.  The elementary schools are color coded in an 
effort to make it easy to understand the edges of their areas.  The boundaries for the middle 
schools are yellow and the high school edges are shown in red.  Where the two align, the line 
appears orange. 
 
The change is due to Clear View coming online for the 2022-23 school year.  The map for that 
year shows the attendance boundary in brown and takes some load off of Heritage, Stateside, 
and Meadow View Elementary Schools.   
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Student Population 

As one of the two key documents developed 
for the Long Range Facility Needs Assessment, 
an Out of Capacity Chart (OOC) was created by 
the Operations Research in Education (OR/Ed) 
Labs at North Carolina State University.  In 
short, this report is a forecast of the student 
population for the next ten years.  The docu-
ment is based on local, state, and federal in-
formation and along with student matricula-
tion and is a good predictor of how many stu-
dents to expect at the various schools for any 
given year.  In Onslow County the OOC charts 
are updated annually in an effort to verify the 
validity of the process, as well as to keep an 
eye on changes within this very mobile, or 
transient community.   
 
To develop this information, the County was 
divided into Planning Segments where growth 
could be analyzed and related to each school 
by its attendance boundary.  The data was 
overlaid with each grade’s cohort survival rati-
os based on historical data and cross com-
pared with city and county growth data.  
OR/ED Labs has been providing this independ-
ent service to Onslow County for nearly 20 
years with the first iteration starting in 2003.  
They are known across the state for providing 
accurate student population forecasts. 
 
The following tables represents the same data 
in two different formats.  The first is grouped 
by type of school and lists the schools in al-
phabetical order based on the grade level 
served.  The second set of tables indicates the 
relative overcrowding at individual schools. 
 
Both of the charts are based on the Opera-
tional Capacity.  See Capacity Calculations for 
a description of how that number is calculated 
and its value to long range planning. 
 

 
Onslow County Schools Out-of-Capacity 
Worksheet (OOC) (Following Pages) 
The table on the following page indicates the 
forecast population that is expected at each of 
the schools in the system.  On the left is the 
school’s Student Capacity for the given year, it 
is then followed by the number of students 
expected on campus for a given year.  The col-
or coding shows how close the school is / will 
be to the Operational Capacity of the building 
for a given year.  As one might expect, green is 
good, yellow is caution, orange is over 100% 
and red indicates a significant overcrowding. 
 
The capacity of several schools will change 
over the next several years due to projects 
that have already bid and are, or soon will be, 
under contract.  These schools are highlighted 
in light orange, and the year they will come 
online and their new capacity is listed at the 
appropriate time. 
 
The table on the second page takes mobile or 
other non-bricks and mortar classrooms into 
consideration.  Again, it uses the Operational 
Capacity of the school, but for each usable 
mobile classroom, twenty students are added 
to the capacity of the campus. 
 
Covid 19 
The data for this report includes information 
about the Onslow Virtual School both during 
the 2020-2021 school year, along with some 
capacity at the varying grade levels for this 
program to continue.  The desire for this type 
of program is unknown at this time and will be 
monitored and adjusted if appropriate.    
 
Students leaving the Virtual School would go 
back to their respective schools and will 
change the numbers shown here. 
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Out-Of-Capacity Chart  
(Bricks and Mortar—Only) 
Elementary Schools 
 
The Adjacent table is the Out of Capac-
ity Chart.  The capacity indicated is the 
Operational Capacity which should be 
used when redistricting and reduces 
the ADM for the elementary schools to 
95% of the full ADM capacity. 
 
At this time, and over the course of 
the next 10 years, the cumulative ele-
mentary population exceeds the cu-
mulative capacity.  This means the 
continued use of mobile units to pro-
vide the legislated number of seats per 
classroom. 
 
The chart is somewhat deceptive for 
the 2020-2021 school year with the 
addition of the Virtual School. As previ-
ously noted, predicting the level of de-
sire for a virtual program at any level is 
unsure at this time.  If the program 
were halted, approximately 600 stu-
dents will need to be added back to 
the individual school forecast.  That 
distribution cannot be predicted at this 
time. 
 
The table includes two projects that 
are currently incomplete but will open 
during the next couple of years.   
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Out-Of-Capacity Chart  
(Bricks and Mortar + Mobiles) 
Elementary Schools 
 
Here, the table includes the current 
mobile or temporary units at each 
campus.  With their continued use, 
the system itself stays under 95% of 
the Operational Capacity, however 
individual schools will need support.   
 
The current distribution of mobile 
units will need to be reworked in or-
der to keep several schools from go-
ing out of capacity. 
 
Additionally, the numbers used for 
capacity are the Operational Capaci-
ties which work well for redistricting, 
but do not take into account the indi-
vidual school’s ability to achieve that 
capacity.   
 
Due to many of the schools Opera-
tional First Out capacities, additional 
temporary units may be appropriate. 
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Out-Of-Capacity Chart  
(Bricks and Mortar—Only) 
Middle and High Schools 
 
The following table is the Out of Ca-
pacity Chart for the Middle and High 
Schools.  For these grade levels the 
capacity remains unchanged unless 
an addition is included.  The capacity 
indicated is the Operational Capacity 
which should be used when redis-
tricting and reduces the ADM for the 
middle schools to 97% of the full 
ADM, with no reduction at the high 
schools.   
 
The data suggests that in 2024 the 
total middle school population will 
exceed the total middle school ca-
pacity and by 2029-30, there will be 
approximately 300 more students 
than the system can currently ac-
commodate. 
 
Overall the high schools will not ex-
ceed their cumulative capacity over 
the course of the next ten years. 
 
The cumulative effect is that the 
number of students will exceed the 
number of seats available starting 
with the 2022-2023 school year. 
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Out-Of-Capacity Chart  
(Bricks and Mortar + Mobiles) 
Middle and High Schools 
 
The following table is the Out of Ca-
pacity Chart for 2021. The capacity 
numbers used are based on 2021-
2022 NC GS 105C-301c.  The capacity 
indicated is the Operational Capacity 
which should be used when redis-
tricting and reduces the ADM for the 
middle schools to 97% of the full 
ADM, and no reduction at the high 
schools.   
 
The data forecasts that in 2024-25 
the total middle school population 
will exceed the total middle school 
capacity and by 2029-30 the system 
will be around 250 seats short over-
all.  Of the three, that will be more 
than 105% of their capacity and they 
will average more than 200 excess 
students at each school. 
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Percent Over / Under 
Most to Least Crowded 
 
The following two pages describe the school system as a whole, using percentage of out of ca-
pacity and ranks them by the most overcrowded to the schools that are underutilized.  It again 
looks at the schools based on its Bricks and Mortar capacity along with the following page, the 
Campus Capacity, which includes mobile units.   
 
Comparing these are helpful in understanding the overall system and how overcrowded it is, 
or is not.  Several years are called out, ranging from the start of next year, 2025-2026, and one 
that is all the way out to 2029-2030.  All are ranked based on the coming school year. 
 
Bricks and Mortar 
These will remain consistent and can only be changed by adding classrooms to the school or a 
new building, which will cause redistricting. 
 
Bricks and Mortar + Mobile 
The numbers are based on the capacity of the school building plus all of the mobile units that 
are being used as classrooms at this time, on that campus.  Locations like Dixon Elementary 
will lose population when Coastal Elementary opens for the start of the 2022-23 school year.  
At that point, the mobiles will no longer be needed at DES and can be moved to schools that 
are over capacity. 
 
There are issues with this.  Some of the mobile units have been in use for more than just a 
couple of years.  The buildings themselves have a relatively short life expectancy and in many 
cases it is more practical and fiscally responsible to demolish an existing unit and buy an en-
tirely new building. 
 
The colors have been changed slightly for clarity when using percentages.  The red, orange, 
yellow, and green all represent the same brackets. 
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Percent Over/Under Capacity
Population as a % of Capacity Bricks and Mortar Only

8/30/2021 Capacity

Facilities 2022-23 2025-2030 2022-23 2025-26 2029-30

Carolina Forest Elementary 588 588 144.4% 138.7% 158.8%

Southwest Elementary 546 546 136.9% 139.0% 142.3%

Swansboro Elementary 537 537 130.8% 133.1% 133.9%

Morton Elementary 588 588 128.9% 127.1% 127.8%

Silverdale Elementary 465 465 123.8% 130.2% 130.9%

Jacksonville Commons Middle 852 852 121.2% 118.6% 122.1%

Southwest Middle 518 518 117.5% 130.3% 111.7%

Sand Ridge Elementary 573 573 116.3% 113.5% 114.2%

Parkwood Elementary 481 481 115.5% 117.8% 118.7%

Dixon Elementary 619 619 114.8% 120.2% 127.9%

Trexler Middle 786 786 107.6% 109.1% 114.2%

Dixon High 877 877 106.8% 108.8% 121.1%

Bell Fork Elementary 544 544 105.2% 108.5% 109.7%

Queens Creek Elementary 563 563 104.8% 102.4% 103.5%

Jacksonville Commons Elem 563 563 104.2% 105.3% 106.2%

Hunters Creek Middle 826 826 100.2% 125.9% 134.9%

Richlands High 928 928 98.4% 101.1% 101.7%

Clear View Elementary (2022-23) 840 840 97.9% 98.6% 102.2%

Northwoods Elementary 416 416 93.3% 94.3% 95.3%

Dixon Middle 1,003 1,003 92.9% 105.4% 115.6%

New Bridge Middle 504 504 91.8% 92.8% 92.3%

Swansboro Middle 912 912 91.1% 103.0% 101.3%

Blue Creek Elementary 521 521 90.7% 92.4% 95.1%

Northwoods Park Middle 720 720 90.3% 83.0% 82.6%

Hunters Creek Elementary 604 604 89.9% 89.5% 90.4%

Northside High 1,177 1,177 89.8% 95.0% 99.8%

Summersill Elementary 619 619 86.8% 84.7% 85.3%

Meadow View Elementary 652 652 86.7% 85.8% 95.6%

Clyde Erwin Elementary 376 376 84.5% 86.7% 87.9%

Coastal Elementary (2021-22) 840 840 83.5% 90.3% 100.3%

Jacksonville High 1,476 1,476 81.6% 80.6% 79.3%

Heritage Elementary School 588 588 78.5% 87.6% 91.5%

White Oak High 1,303 1,303 76.8% 78.8% 85.2%

Swansboro High 1,240 1,240 76.0% 72.2% 81.9%

Stateside Elementary 636 636 72.5% 80.1% 81.4%

Richlands Elementary 897 897 69.4% 76.7% 84.3%

Southwest High 1,016 1,016 65.6% 71.2% 77.9%

Average 735 735 99.1% 102.1% 105.5%
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Percent Over / Under Capacity
Population as a % of Capcity including Temporaries Includes Mobiles

8/30/2021 Capacity Capacity

Facility 2022-23 2025-2030 2022-23 2025-26 2029-30

Silverdale Elementary 465 465 123.8% 130.2% 130.9%

Jacksonville Commons Middle 852 852 121.2% 118.6% 122.1%

Swansboro Elementary 597 597 117.7% 119.7% 120.4%

Carolina Forest Elementary 728 728 116.6% 112.0% 128.3%

Sand Ridge Elementary 573 573 116.3% 113.5% 114.2%

Southwest Middle 558 558 109.0% 121.0% 103.6%

Trexler Middle 786 786 107.6% 109.1% 114.2%

Dixon High 897 897 104.4% 106.4% 118.4%

Morton Elementary 748 748 101.3% 99.9% 100.5%

Hunters Creek Middle 826 826 100.2% 125.9% 134.9%

Clear View Elementary (2022-23) 840 840 97.9% 98.6% 102.2%

Southwest Elementary 786 786 95.1% 96.5% 98.9%

Dixon Middle 1,003 1,003 92.9% 105.4% 115.6%

New Bridge Middle 504 504 91.8% 92.8% 92.3%

Queens Creek Elementary 643 643 91.8% 89.6% 90.6%

Bell Fork Elementary 624 624 91.7% 94.6% 95.6%

Swansboro Middle 912 912 91.1% 103.0% 101.3%

Northwoods Park Middle 720 720 90.3% 83.0% 82.6%

Northside High 1,177 1,177 89.8% 95.0% 99.8%

Parkwood Elementary 621 621 89.5% 91.2% 91.9%

Richlands High 1,048 1,048 87.1% 89.5% 90.0%

Meadow View Elementary 672 672 84.1% 83.3% 92.8%

Coastal Elementary (2021-22) 840 840 83.5% 90.3% 100.3%

Jacksonville High 1,496 1,496 80.5% 79.5% 78.2%

Jacksonville Commons Elem 743 743 79.0% 79.8% 80.5%

Northwoods Elementary 496 496 78.3% 79.1% 79.9%

Hunters Creek Elementary 704 704 77.2% 76.8% 77.6%

Blue Creek Elementary 621 621 76.1% 77.5% 79.8%

Clyde Erwin Elementary 436 436 72.9% 74.7% 75.8%

Stateside Elementary 636 636 72.5% 80.1% 81.4%

Swansboro High 1,300 1,300 72.5% 68.9% 78.1%

White Oak High 1,383 1,383 72.3% 74.2% 80.3%

Dixon Elementary 1,019 1,019 69.7% 73.0% 77.7%

Richlands Elementary 897 897 69.4% 76.7% 84.3%

Summersill Elementary 779 779 69.0% 67.3% 67.8%

Southwest High 1,016 1,016 65.6% 71.2% 77.9%

Heritage Elementary School 808 808 57.1% 63.7% 66.6%

Average 804 804 89.4% 92.2% 95.3%



                                                                           Onslow County Schools                             Student Population 

Smith Sinnett Architecture                                      50 

Elementary—Bricks and Mortar 
Percent Breakdown by type of School 
The previous pages showed the breakdown of 
all schools in the system.  It is equally im-
portant to group the types of schools so that 
need at a particular grade level can be under-
stood and additions, mobile units, or even 
new facilities can be determined. 
 
 
 
 
 
 

 
 
With the start of the 2022-23 school year, ex-
actly half of them will be at or above 100% of 
their Operational Capacity.  This is 97% of the 
ADM, not how each school can perform under 
the new 115C-301c which lowers the efficien-
cy below the 97%.  The difference will be 
made up in mobile units. 

Percent Over/Under Capacity
Population as a % of Capacity Bricks and Mortar Only

6/23/2021 Capacity

Facilities 2022-23 2025-2030 2022-23 2025-26 2029-30

Carolina Forest Elementary 588 588 144.4% 138.7% 158.8%

Southwest Elementary 546 546 136.9% 139.0% 142.3%

Swansboro Elementary 537 537 130.8% 133.1% 133.9%

Morton Elementary 588 588 128.9% 127.1% 127.8%

Silverdale Elementary 465 465 123.8% 130.2% 130.9%

Sand Ridge Elementary 573 573 116.3% 113.5% 114.2%

Parkwood Elementary 481 481 115.5% 117.8% 118.7%

Dixon Elementary 619 619 114.8% 120.2% 127.9%

Bell Fork Elementary 544 544 105.2% 108.5% 109.7%

Queens Creek Elementary 563 563 104.8% 102.4% 103.5%

Jacksonville Commons Elem 563 563 104.2% 105.3% 106.2%

Catherine Lake Elementary (2022-23) 840 840 97.9% 98.6% 102.2%

Northwoods Elementary 416 416 93.3% 94.3% 95.3%

Blue Creek Elementary 521 521 90.7% 92.4% 95.1%

Hunters Creek Elementary 604 604 89.9% 89.5% 90.4%

Summersill Elementary 619 619 86.8% 84.7% 85.3%

Meadow View Elementary 652 652 86.7% 85.8% 95.6%

Clyde Erwin Elementary 376 376 84.5% 86.7% 87.9%

Coastal Elementary (2021-22) 840 840 83.5% 90.3% 100.3%

Heritage Elementary School 588 588 78.5% 87.6% 91.5%

Stateside Elementary 636 636 72.5% 80.1% 81.4%

Richlands Elementary 897 897 69.4% 76.7% 84.3%

Average 593 593 102.7% 104.6% 108.3%

No Mobiles 2021-22 2025-26 2029-30

> 105% 9 10 10

100%-105% 2 1 3

95%-100% 1 1 3

< 95% 10 10 6



                                                                           Onslow County Schools                             Student Population 

Smith Sinnett Architecture                                      51 

Elementary—Bricks and Mortar  
+ Mobile Units 
Percent Breakdown by type of School 
The table below is somewhat deceptive in 
that it is based on where mobiles are currently 
located in each year.  To clarify, that means 
the 11 mobile units at Heritage remain at Her-
itage Elementary even in the 2029-30 column.  
If the mobiles are not needed, they may be 
moved to another school reducing overcrowd-
ing there.  Again, not all units can be moved 
and some replacement will be necessary. 
 
 

 
 
 
The average at the bottom tells the story for 
the 2029-30 school year, when including mo-
biles, the elementary schools will be at 93% of 
their Operational Capacity.  When the First-
Out capacity is taken into consideration some 
additional units will likely be needed. 

With Mobiles 2021-22 2025-26 2029-30

> 105% 4 4 4

100%-105% 1 0 3

95%-100% 2 4 2

< 95% 15 14 13

Percent Over / Under Capacity
Population as a % of Capcity including Temporaries Includes Mobiles

6/23/2021 Capacity Capacity

Elementary 2022-23 2025-2030 2022-23 2025-26 2029-30

Silverdale Elementary 465 465 123.8% 130.2% 130.9%

Swansboro Elementary 597 597 117.7% 119.7% 120.4%

Carolina Forest Elementary 728 728 116.6% 112.0% 128.3%

Sand Ridge Elementary 573 573 116.3% 113.5% 114.2%

Morton Elementary 748 748 101.3% 99.9% 100.5%

Catherine Lake Elementary (2022-23) 840 840 97.9% 98.6% 102.2%

Southwest Elementary 786 786 95.1% 96.5% 98.9%

Queens Creek Elementary 643 643 91.8% 89.6% 90.6%

Bell Fork Elementary 624 624 91.7% 94.6% 95.6%

Parkwood Elementary 621 621 89.5% 91.2% 91.9%

Meadow View Elementary 672 672 84.1% 83.3% 92.8%

Coastal Elementary (2021-22) 840 840 83.5% 90.3% 100.3%

Jacksonville Commons Elem 743 743 79.0% 79.8% 80.5%

Northwoods Elementary 496 496 78.3% 79.1% 79.9%

Hunters Creek Elementary 704 704 77.2% 76.8% 77.6%

Blue Creek Elementary 621 621 76.1% 77.5% 79.8%

Clyde Erwin Elementary 436 436 72.9% 74.7% 75.8%

Stateside Elementary 636 636 72.5% 80.1% 81.4%

Dixon Elementary 1,019 1,019 69.7% 73.0% 77.7%

Richlands Elementary 897 897 69.4% 76.7% 84.3%

Summersill Elementary 779 779 69.0% 67.3% 67.8%

Heritage Elementary School 808 808 57.1% 63.7% 66.6%

Average 694 694 87.7% 89.5% 92.6%
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Middle-High—Bricks and Mortar 
Percent Breakdown by type of School 
 
Middle 
Like the elementary schools, the middle 
schools will have about half of the building 
over the Operational Capacity.  And by the 
2029-30 school year the cumulative overage is 
just over 105%.  Once again, mobile units will 
be needed to support the population overage.  
Here, about 300 students are planned for the 
Virtual School and interest in that program 
will have some impact on these numbers. 
 
High 
The High Schools are more flexible than the 
other two levels when it comes to overcrowd-
ing.  Richlands and Dixon may need some ad-
ditional support, but even when a high school 
reaches 100% of its capacity, it does not al-
ways trigger the need for mobile units.    

No Mobiles 2021-22 2025-26 2029-30

> 105% 3 5 5

100%-105% 1 1 1

95%-100% 0 0 0

< 95% 4 2 2

No Mobiles 2021-22 2025-26 2029-30

> 105% 1 1 1

100%-105% 0 1 1

95%-100% 1 1 1

< 95% 5 4 4

Middle 2022-23 2025-2030 2022-23 2025-26 2029-30

Jacksonville Commons Middle 852 852 121.2% 118.6% 122.1%

Southwest Middle 518 518 117.5% 130.3% 111.7%

Trexler Middle 786 786 107.6% 109.1% 114.2%

Hunters Creek Middle 826 826 100.2% 125.9% 134.9%

Dixon Middle 1,003 1,003 92.9% 105.4% 115.6%

New Bridge Middle 504 504 91.8% 92.8% 92.3%

Swansboro Middle 912 912 91.1% 103.0% 101.3%

Northwoods Park Middle 720 720 90.3% 83.0% 82.6%

Average 765 765 101.6% 108.5% 109.3%

High 2022-23 2025-2030 2022-23 2025-26 2029-30

Dixon High 877 877 106.8% 108.8% 121.1%

Richlands High 928 928 98.4% 101.1% 101.7%

Northside High 1,177 1,177 89.8% 95.0% 99.8%

Jacksonville High 1,476 1,476 81.6% 80.6% 79.3%

White Oak High 1,303 1,303 76.8% 78.8% 85.2%

Swansboro High 1,240 1,240 76.0% 72.2% 81.9%

Southwest High 1,016 1,016 65.6% 71.2% 77.9%

Average 1,190 1,190 81.6% 83.2% 87.6%
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Middle-High—Bricks and Mortar  
+ Mobile Units 
Percent Breakdown by type of School 
 
Middle 
Even with the help of the existing mobiles at 
the various sites, the middle schools will need 
some additional space.  This can be accom-
plished through mobile units, additions, or an 
entirely new school.  Though not shown, 2024
-25 is the year the middle schools exceed 
100% of their campus capacity. 
 
High 
Overall there is enough campus capacity for 
all high schools.  The noted exception is at Dix-
on High where some additional space will like-
ly be needed.  Moving modulars from a school 
like White Oak which will be at 80% capacity 
could help with overcrowding at Dixon and 
increase White Oak’s percentage. 

With Mobiles 2021-22 2025-26 2029-30

> 105% 3 5 4

100%-105% 1 1 2

95%-100% 0 0 0

< 95% 4 2 2

With Mobiles 2021-22 2025-26 2029-30

> 105% 1 1 1

100%-105% 0 0 0

95%-100% 0 1 1

< 95% 6 5 5

Middle 2022-23 2025-2030 2022-23 2025-26 2029-30

Jacksonville Commons Middle 852 852 121.2% 118.6% 122.1%

Southwest Middle 558 558 109.0% 121.0% 103.6%

Trexler Middle 786 786 107.6% 109.1% 114.2%

Hunters Creek Middle 826 826 100.2% 125.9% 134.9%

Dixon Middle 1,003 1,003 92.9% 105.4% 115.6%

New Bridge Middle 504 504 91.8% 92.8% 92.3%

Swansboro Middle 912 912 91.1% 103.0% 101.3%

Northwoods Park Middle 720 720 90.3% 83.0% 82.6%

Average 770 770 100.5% 107.4% 108.3%

High 2022-23 2025-2030 2022-23 2025-26 2029-30

Dixon High 897 897 104.4% 106.4% 118.4%

Northside High 1,177 1,177 89.8% 95.0% 99.8%

Richlands High 1,048 1,048 87.1% 89.5% 90.0%

Jacksonville High 1,496 1,496 80.5% 79.5% 78.2%

Swansboro High 1,300 1,300 72.5% 68.9% 78.1%

White Oak High 1,383 1,383 72.3% 74.2% 80.3%

Southwest High 1,016 1,016 65.6% 71.2% 77.9%

Average 1,188 1,188 81.7% 83.5% 89.0%
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Overview 

It is the responsibility of the school system to 
provide a quality education for every student 
in the district.  In addition, taxpayers expect 
this goal will be achieved in the most financial-
ly responsible manner possible.  Schools must 
be run efficiently; therefore, the need to un-
derstand how many students a building or 
campus can support while still providing a 
quality program is imperative.   
 
Over capacity or underutilized schools are in-
efficient and do not create equity for all stu-
dents.  When a school is overcrowded, stu-
dent performance is affected and schedules 
must be adjusted to allow students time to 
eat or simply move about the building.  Facili-
ties are pushed to accommodate the popula-
tion, which often results in mobile units or 
other temporary facilities.  On the other hand, 
schools which are underpopulated give those 
students a more beneficial teacher to student 
ratio, often resulting in greater student perfor-
mance.  When there are empty rooms,  teach-
ers spread out and storage expands into the 
otherwise unused space.  Program expansion 
into otherwise unused spaces gives the ap-
pearance the school is fully utilized.   
 
This section describes how the student capaci-
ty for each school was derived and defines the 
various numbers used to understand each 
school’s ability to support students.  The num-
bers are then used to determine the overall 
potential of the site and if additions are rea-
sonable.  It should be used as a guide for de-
termining any new attendance boundaries and 
as an indicator of when a facility is overcrowd-
ed or underutilized.   
 

 
Schools cannot operate at 100% of their ca-
pacity.  For example, for any given year, the 
number of second grade students will vary 
from the previous year.  The building, howev-
er, has a given number of second grade class-
rooms and a mandated maximum number of 
students in each space.  Once the total num-
ber of students, in any grade level, exceeds 
that grade level’s capacity, a new classroom is 
needed.  Once that new classroom is open, 
the total second grade population is redistrib-
uted to all second grade classrooms and re-
duces the overall efficiency of the building.  
 
When planning, it is important to understand 
how the overall size of the school contributes 
to the efficiency and towards determining 
what level of “full” is appropriate.  The capaci-
ty of each school is described in a number of 
ways in order to fully understand the ability of 
each school to support the student popula-
tion.  When this is used system wide, as it is in 
Onslow County, it creates equity in the stu-
dent teacher ratio and staff needed at each 
facility. 
 
It should also be noted that school capacity 
fluctuates every year when a new batch of 
students arrive.  The numbers included here 
are based on an even distribution of students 
which will occur over time, but does not ad-
dress the juggling principals must do every 
year in order to get all of the students into the 
proper classrooms. 

Capacity Calculations 
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Capacity  
Executive Summary 
The adjacent table shows the 
different capacities at each of the 
schools for the start of the 2021-
2022 school year.   
 
Using Bell Fork as an  example, 
the total number of seats at the 
school is 573 and can be achieved 
only if a very precise number of 
students are in each grade level.  
This capacity is never realized, but 
is the traditional way to describe 
the maximum capacity of the 
school. 
 
The panning operational numbers  
are the same numbers that have 
been used in Onslow for a number 
of years.  This reduces the capaci-
ty of the school and is primarily 
used during the creation of the 
attendance boundaries.  This re-
duces the Bell Fork capacity to 
544 students. 
 
The Operational First Out de-
scribes the size of the student 
population when one of the grade 
levels will likely be out of space 
and will require modular units.  
This number was also reviewed 
during the creation of attendance 
boundaries and is a good indicator 
of when the school will need tem-
poraries. 
 
The Core Capacity at Bell Fork is 
578 which nearly matches the 
ADM Capacity, suggesting the ad-
dition of temporaries may over 
crowd the Media Center. 

Onslow County Schools
Capacity 2021

5/17/2021

Elementary Schools 95.00%

Bell Fork 573 544 468 578

Blue Creek 548 521 468 714

Carolina Forest 619 588 510 786

Clear View 884 840 780 787

Clyde Erwin 396 376 312 647

Coastal 884 840 780 787

Dixon E 700 665 612 999

Richlands Heritage 619 588 510 820

Hunters Creek E 636 604 576 772

Jaconsoville Commons E 593 563 468 772

Meadow View 686 652 624 945

Morton 651 618 510 870

Northwoods 438 416 384 653

Parkwood 506 481 468 614

Queens Creek 657 624 468 771

Richlands E 944 897 864 725

Sandridge 603 573 468 824

Silverdale 505 480 408 454

Southwest E 623 592 468 776

Stateside 669 636 612 945

Summersill 652 619 612 704

Swansboro E 565 537 468 790

Thompson 252 252 252 534

Elementary Total 14,203 13,505 12,090 17,267

Middle Schools 97.00%

Dixon M 1,034 1,003 1,003 751

Hunters Creek M 852 826 826 799

Jacksonville Commons M 878 852 852 937

New Bridge 520 504 504 651

Northwoods Park 742 720 720 596

Southwest M 534 518 518 616

Swansboro M 940 912 912 630

Trexler 810 786 786 584

Middle Total 6,310 6,121 6,121 5,564

High Schools 100.00%

Dixon H 877 877 877 735

Jacksonville H 1,476 1,476 1,476 1,030

Northside 1,177 1,177 1,177 1,334

Richlands H 928 928 928 974

Southwest H 1,016 1,016 1,016 1,179

Swansboro H 1,240 1,240 1,240 785

White Oak 1,303 1,303 1,303 1,250

OC Early College High 200 200 200 0

ENCR Skills Center 0 0 0 0

OC Learning Center 0 0 0 0

High Total 8,217 8,217 8,217 7,287

System Total 28,730 27,843 26,428 30,118

ADM 

Capacity

 Core 

Capacity

Planning 

Operational 

Capacity

Operational 

First Out 

Capacity
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Terminology 
When discussing capacity, it is helpful to de-
fine the different terms used to describe the 
different portions and abilities of the school.   
 
There are two primary numbers used to de-
scribe how many students can be housed at a 
school, while still providing a complete pro-
gram.  The first is generically deemed the Stu-
dent Capacity, which is an accounting of the 
number of instructional classroom spaces and 
the number of students permitted in each 
type of space.  The second is the Core Capaci-
ty, which is a measure of shared spaces such 
as the Media Center and Cafeteria and is di-
rectly related to the square footage of the 
most restrictive space.   
 
To fully understand the student capacity, it is 
broken into several different categories. The 
Building, ADM, Operational, and Campus Ca-
pacities are all used to describe a particular 
type of space and its instructional program. 
 
Building Capacity— This number accounts for 
all of the rooms within the building, including 
those used for any PK students.  This is calcu-
lated by multiplying the LEA Average Ratio of a 
particular grade by the number of classrooms 
of that level.  This number is typically less sta-
ble than the ADM capacity because the PK 
programs are often federally funded and occa-
sionally move off campus entirely.   
 
ADM Capacity— This represents the number 
of students that can be supported within ex-
isting classrooms, while still providing a com-
plete program.  It is a simple sum of the  
number of rooms multiplied by the number of 
students permitted in each type of room.  The  
Average Daily Membership (ADM) includes 
only K - 12th grade.  The number is again  
 

 
based on the LEA Average Ratio.  This number 
is regulated by NCDPI and the state legisla-
ture.  This number represents 100% of the 
seats being utilized at all times of the day and 
throughout the year. 
 
Operational Capacity— This number repre-
sents the maximum number of students that a 
school can house before you would expect to 
see temporary units on the campus.  It is a 
percentage of the Student Capacity with the 
PK program removed.  This number should be 
used as the basis for determining any redis-
tricting or for planning purposes.  It incorpo-
rates a consideration for inconsistent grade 
sizes, special programs that come and go, as 
well as some level of assurance that parents 
can predict what school the students will 
attend for the next several years.  These num-
bers vary based on the school type as noted 
below. 
 
Elementary    95% 
Middle    97% 
High  100% 
 
Additional detail about the different schools 
can be found on the following pages. 
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HB-90 Capacity 
Elementary Schools Only 
This is a new student capacity starting in the 
2021-2022 school year and only applies to ele-
mentary schools.  It is based on the legislated 
changes in 501C-301c rolled out via HB-90.  It 
takes into account the reduced number of stu-
dents permitted in the K-3 programs where 
individual classrooms have different capaci-
ties.  In some cases HB-90 has significantly 
changed the number of students a school can 
support before additional space is required.  
Typically the smaller the school the greater 
the impact, for example Clyde Erwin will only 
be able to reach about 76% of its ADM capaci-
ty before one of the grade levels needs addi-
tional classroom space. 
 
Since these restrictions will not be fully de-
ployed until the start of the 2021-22 school 
year, they should be considered theoretical.  
Over the course of the next several years data 
will be collected to see if the theory matches 
the reality. 
 
The HB-90 Capacity was reviewed during re-
districting, but the 95% Operational Capacity 
was used to define the maximum size of any 
elementary attendance boundary.  Should the 
theory be proven accurate over time, it may 
be appropriate to replace the Operational Ca-
pacity with the HB-90 numbers. 
 
Operational - Middle Schools  
Middle Schools are more stable and have a 
consistent number of students per classroom 
at each grade level, with 26 students per class-
room.  Per current statutes, the 26 can be ex-
ceeded to accommodate as many students as 
needed.  At this time, the calculations are 
based on 26 students per classroom with a 
97% utilization to determine the Operational 
Capacity. 

 
 
Operational - High Schools  
Here we use the full ADM Capacity which in-
cludes all program spaces.  In this case, the 
ADM is calculated using a Coefficient of Utili-
zation which is specific to each type of space. 
Reductions in classroom size for critical pro-
grams, such as wood working or science, pro-
vide much needed increased supervision.  
Often there are specialized courses with little 
student interest.  Add in the block schedule 
and the ADM numbers typically work without 
any further reduction. 
 
Campus Capacity 
When the number of students in an individual 
school exceeds the Operational or HB-90 Ca-
pacity, the school system is faced with two 
options, find additional classroom space or 
redistrict.  The easiest method for increasing 
capacity without compromising program spac-
es is by placing temporary structures on cam-
pus.  When these are placed, the overall ca-
pacity of the school is increased. 
 
This number combines the Operational Capac-
ity plus 20 students for every temporary class-
room on campus. 
 
In some municipalities adding a temporary 
building is not permitted.  In those circum-
stances overcrowding will occur once the Op-
erational or HB-90 Capacities are reached.  
This will require compromise in the number of 
students per classroom, programs, redrawing 
attendance boundaries, or a combination of 
several approaches.  This is a concern for at 
least 12 schools in the system at this time. 
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Core Capacity 
This represents the number of students that 
can be supported in the non-instructional 
spaces.  These spaces include the Media Cen-
ter, Cafeteria, Administration, and other sup-
porting non-instructional spaces.  NCDPI ca-
pacity only considers the size of the Cafeteria 
and the Media Center when establishing the 
Core Capacity.  Both are based on four square 
feet per student, and the lesser of the two 
numbers is considered the maximum.  This is a 
simplified calculation methodology and is 
used for the purpose of consistency.   

 
The more accurate method, and the one used  
for this study, measures the core facilities on a 
sliding scale that is dependent upon the stu-
dent capacity and the square footage.  It may 
produce square footage needs as high as six 
square feet per student, but this is the stand-
ard method for programming per NCDPI.  The 
capacity was also calculated using this second 
method and was compared to the four square 
feet per student numbers to determine the 
severity of any overcrowding.  When these 
two methods are used in conjunction, they 
establish a bracket that can be used to deter-
mine the level of appropriate square footage 
for each school.  It should be noted that these 
spaces cost considerably more to construct 
than classrooms and may be the limiting fac-
tor in a school’s overall maximum capacity. 

 
The capacity of the cafeteria is judged against 
a minimum standard of twelve square feet per 
student in the dining area. NCDPI recom-
mends between twelve to fourteen square 
feet per student, for planning purposes this 
study uses 14 sf/student vs 12.  However, 
twelve is used to calculate capacity, since it 
produces a higher number and establishes a 
true maximum.  This is based on three 
seatings per day or (12 sq. ft. per student / 3 
seatings = 4), thus the dining capacity equals 
the dining area size divided by four square 
feet per student.   
 
The Media Center is assessed at the maximum 
of four to six square feet per student on a slid-
ing scale per NCDPI calculation methods. 
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Calculation Process 

In many cases it is difficult to determine the 
actual capacity of a school.  All students within 
a given area or attendance boundary will 
attend a particular school.  Principals cannot 
turn students away and must find space on 
campus for all students within that geographic 
area.  The result is that students are placed in 
spaces never intended to serve as classrooms 
or schools give up programs due to a lack of 
viable options.  Alternatively, the school is un-
der populated and the teachers have spread 
into unused spaces for instruction or storage.  
As a result, a school can contain more or less 
students than it can actually handle, thus mak-
ing it difficult to determine what the appropri-
ate number of students should be.   
 
In reality, this evaluation should be done eve-
ry year so that a recorded history of how the 
building is being used and its resulting capaci-
ties can be documented.  The result of this 
yearly analysis is that the capacity changes 
every year based on the grade level assign-
ments at the time of the investigation.  For 
example, the process involves counting the 
number of 4th grade classrooms that are be-
ing used at the time the assessment is taken.  
Quite often there will be a larger than normal 
2nd or 3rd grade class, which requires addi-
tional classrooms.  This variation causes the 
capacity of the school to bounce around from 
year to year making it difficult to determine 
how many students should be assigned to that 
school.   
 
In order to establish a capacity that can be 
used for planning purposes, short term fluctu-
ations must be understood and addressed.  
The method employed within this study takes 
an average distribution of students and 
spreads them over the grade levels.  For ex-
ample, a six hundred student elementary  

 
school will have one hundred students in each 
K-5 grade.  The number of classrooms are 
then compared to what the average distribu-
tion of students requires.  This method pro-
duces a student capacity that defines the ap-
propriate number of students that should be 
assigned to the school and does not change 
from year to year.   
 
The process begins with evaluating every 
space within the building.  Every room, in eve-
ry building, on every campus was labeled 
based on how the space is being used.  Special 
programs and student needs were taken into 
consideration when offered on a particular 
campus.  The varying capacities of each pro-
gram (elementary, middle, and high) were 
then multiplied by the number of available 
spaces for that program, and the Student Ca-
pacities were tabulated.   
 
This capacity was compared to the NCDPI / 
Onslow County Minimum Standards to ensure 
all programs including Art, Music, and Re-
source Rooms were present, along with Ad-
ministrative areas.  Any empty or otherwise 
underused spaces were included to reach a 
“Maximum ADM Capacity”.  Several iterations 
are required to ensure this is a maximum that 
includes all program spaces. 
 
Core facilities are based on total square foot-
age of the particular space.  Each were meas-
ured based on existing or computer generated 
floor plans. 
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North Carolina Department of Public 
Instruction - School Planning Infor-
mation on Capacity Calculations 
 
The following section defines the student 
numbers that were assigned to each class-
room.  This is based on the LEA Average Ratio 
as defined by HB-90 and NG GS 501C-301c.  
For the Kindergarten through third grade 
classrooms, the number of students is being 
reduced.  This is offset by the ability of a 
school to put as many students as needed into 
any grade level above fourth grade.  This 
study holds the capacity of the 4th grade and 
higher as they were prior to the implementa-
tion of HB-90.  
 
Elementary School capacity is calculated as 
follows: 
(Pre-K classrooms)   x 16 students 
(Kindergarten classrooms)  x 18 students  
(1st grade classrooms) x 16 students 
(2-3 classrooms)   x 17 students  
(4-5 classrooms)   x 26 students 
(EC self-contained)   x 10 students 
 
Traditional capacity as a reference 
(Pre-K classrooms)   x 21 students 
(Kindergarten classrooms)  x 21students  
(1st grade classrooms) x 21 students 
(2-3 classrooms)   x 21 students  
(4-5 classrooms)   x 26 students 
(EC self-contained)   x 10 students 
 
Specialized areas, such as art, music, comput-
er labs, gymnasiums / multipurpose rooms 
and auditoriums are not added in the capacity 
formula for elementary schools, as these 
spaces are supplementary (used for pull-outs 
from the regular classrooms) and not primary 
teaching stations.  Deductions of one class-
room’s worth of capacity is made for each 
missing program space for Art, Music, or other 

non-capacity space.  This is done to ensure 
every school has a complete program. 
 
Middle School capacity is calculated as fol-
lows: 
(Language Arts, Social Studies, Math, and Sci-
ence classrooms)  x 26 students 
(Exceptional Children self-contained class-
rooms)   x 10 students 
 
This formula considers middle school schedul-
ing, whereby students in an entire team often 
leave their core classrooms during the same 
one or two periods of the day for special pro-
grams.  As at the elementary level, specialized 
areas are not added in the capacity calcula-
tions.  Deductions for missing spaces also oc-
curs here to ensure a complete program. 
 
High School capacity is calculated as follows: 
(Regular, Science, and Business classrooms)  
    x 22 students 
(Arts Education classrooms)  x 20 students 
(Service Marketing / Workforce classrooms) 
    x 15 students 
(Gymnasiums x (2 teaching stations per Gym))
    x 25 students  
Number of Exceptional Children Self-
Contained classrooms)  x 10 students 
 
Temporary Structures 
Mobile units are excluded from the Student 
Capacity calculations for long-range planning, 
as they are considered temporary facilities.  
Mobile units are assessed at twenty (20)
students per unit regardless of program and 
type of school.  Municipal restrictions may 
not permit temporary structures and alterna-
tive means of creating capacity will be need-
ed where the population exceeds the capaci-
ty. 
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HB-90 Capacity 
Only the Kindergarten, first, second, and third 
grade classrooms have a maximum number of 
students allowed in it under the modified 
115C-301c.  The table below shows the reduc-
tions that have and will occur along with the 
total loss of students in each classroom.  
When that is multiplied by 20 to 30 class-
rooms, the reduction in capacity is significant. 
 
As the law now stands there are no restricts 
the number of students that can be in the 4th 
through 12th grades.  It is possible to legally 
exceed the noted capacities but requires addi-
tional classrooms that, in the case of an ele-
mentary school, comes from the fourth and 
fifth grades.  In that case the first or second 
grade level receives an extra classroom and 

the 4th and 5th grade students are spread 
around the other 4th and 5th grade class-
rooms.  In the case of Clyde Erwin that would 
be taking away one of the two 4th / 5th grade 
classrooms and putting the 20-26 students in 
with the other 20-26 students that were origi-
nally there.  This is unreasonable and Princi-
pals will need to figure out ways to adjust as 
needed based on the population at the school 
in the moment. 
 
Since we do not have data on how this will 
play out in Onslow County we are not modify-
ing the Operational Capacity at this time.  
Over the course of the next several years the 
methods Principals, teachers, and staff use in 
dealing the population and the capacity of 
each school will inform what happens. 

NCDPI Capacity Changes based on HB-90
Grade Level / 

Program Traditional

Start of 

2018

Start of 

2019

Start of 

2020

Start of 

2021

Loss / 

Classroom

Elementary
PK 16 16 16 16 16 0

Kindergarten 21 20 19 18 18 -3

First 21 20 19 18 16 -5

Second 21 20 19 18 17 -4

Third 21 20 19 18 17 -4

Fourth 26 UL UL UL 26 0

Fifth 26 UL UL UL 26 0

Middle
Sixth 26 UL UL UL 26 0

Seventh 26 UL UL UL 26 0

Eighth 26 UL UL UL 26 0

High
LA/SS/MA 22 UL UL UL 22 0

SCI 22 UL UL UL 22 0

EC 10 UL UL UL 10 0

Art 20 UL UL UL 20 0

DD 20 UL UL UL 20 0

Band 22 UL UL UL 22 0

Chorus 20 UL UL UL 20 0

Typing 20 UL UL UL 20 0

Comp App 20 UL UL UL 20 0

Bus/Office 20 UL UL UL 20 0

Cons/Home Ec 15 UL UL UL 15 0

Mrktg 15 UL UL UL 15 0

Health 15 UL UL UL 15 0

Tech 15 UL UL UL 15 0

Comm 15 UL UL UL 15 0

Agri 15 UL UL UL 15 0

Trade 15 UL UL UL 15 0

Gym 50 UL UL UL 50 0

Aux Gym 25 UL UL UL 25 0

Health 20 UL UL UL 20 0

HB-90 (School Size Efficiency) 
The very small chart to the right tracks the effi-
ciency of a school that has between 15 class-
rooms on the left and 54 classroom on the right 
side of the chart.  The efficiency or probability of 
having the right number of seats in the correct 
grade level varies greatly as the school size in-
creases.  This has always been the case but HB-90 
exacerbates the issue and with it now in place, 
only a few schools ever reach the 95% that had 
worked relatively well in the past.  The actual 
probabilities can be seen with the individual 
school over each of the years noted. 
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Elementary Capacity Loss 
The educational value of HB 90 and the re-
vised 115C-301c is not being debated here 
but without overcrowding the 4th and 5th 
grade classrooms, elementary schools will see 
a significant loss of student capacity.  The 
changes are depicted over the next several 
pages. 
 
Within any given attendance boundary we 
have a set number of students and seats.  If 
that attendance boundary contained 600 ele-
mentary age students we can assume the 
same number of students in each of the 6 
grades, or 100 students in each grade level.  If 
you put 20 students in each classroom, you 
need five per grade level and a total of 30 for 
the entire school.  The issue now is that we 
have different capacities for each room that 
range from 16 students in the first grade to 
26 students in the fourth and fifth grades.  If 
we are now going to serve the same number 
of students, we need more spaces and / or 
we need to redistribute the spaces we had 
for 4th and 5th grade down to the K-3rd 
grade.  The result is a loss of students capaci-
ty. 
 

To understand this quickly Bell Fork will be 
used as an example.  It has 30 classrooms just 
like the theoretical model above did.  The ta-
ble below has the traditional at the top along 
with the 2021 organization at the bottom.  
Wedged in between the two is a scenario 
where the room use has not been modified.   
The gray is the number of students allowed 
per classroom.   
 
In the traditional layout we could achieve a 
maximum ADM capacity of 670.  If we don’t 
rearrange the classrooms the maximum ca-
pacity would now only be 582 students.  The 
issue here is that we only have capacity for 85 
second and third grade students and 104 in 
the 4th and fifth grades.  By taking one fifth 
grade classroom and using it as a second 
grade classroom we get a better distribution 
and a final maximum ADM capacity of 573.  
We can take a fourth grade classroom and 
move it to third grade and improve the lower 
grade level distribution better, but capacity is 
reduced to 564 and in the end will not make a 
difference as will be shown later. 
 
The capacity loss here is 97 students. 

Bell Fork Elementary

Best Distribution K 1 2 3 4 5 EC
ADM 

Capacity

Tradtional Capacity / Classroom 21 21 21 21 26 26 10

Number of Classrooms 6 6 5 5 4 4 0 30

Capacity per Grade 126 126 105 105 104 104 0 670

Percent of Population per Grade 18.81% 18.81% 15.67% 15.67% 15.52% 15.52% 0.00% 100.00%

2021 Cap- Not Adjusted 18 16 17 17 26 26 10

Number of Classrooms 6 6 5 5 4 4 0 30

Capacity per Grade 108 96 85 85 104 104 0 582

Percent of Population per Grade 18.56% 16.49% 14.60% 14.60% 17.87% 17.87% 0.00% 100.00%

2021 Cap - Adjusted / Used 18 16 17 17 26 26 10

Number of Classrooms 6 6 6 5 4 3 0 30

Capacity per Grade 108 96 102 85 104 78 0 573

Percent of Population per Grade 18.85% 16.75% 17.80% 14.83% 18.15% 13.61% 0.00% 100.00%

Bell Fork Capacity Loss -18 -30 -3 -20 0 -26 0 -97
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Onslow County Schools
Class Size Reduction

Elementary Capacity Changes

2021 Configuration using ADM Only
Facility Traditionial 2018 2019 2020 2021 Total Loss

Bell Fork 670 648 626 604 573 -97

Blue Creek 638 618 591 570 548 -90

Carolina Forest 716 688 665 642 619 -97

Clear View 1,025 992 959 926 884 -141

Clyde Erwin 470 456 442 428 396 -74

Coastal 1,025 992 959 926 884 -141

Dixon 758 734 703 678 652 -106

Hunters Creek E 737 708 684 660 636 -101

Jaconsoville Commons 690 668 646 624 593 -97

Meadow View 805 780 755 730 686 -119

Morton 716 688 665 642 619 -97

Northwoods 502 486 470 454 438 -64

Parkwood 586 566 546 526 506 -80

Queens Creek 690 668 646 624 593 -97

Richlands E (Steed) 1,098 1,052 1,016 980 944 -154

Richlands Heritage 711 688 665 642 619 -92

Sandridge 700 678 656 634 603 -97

Silverdale 565 546 527 508 489 -76

Southwest E 669 648 627 606 575 -94

Stateside 784 760 729 704 669 -115

Summersill 758 734 703 678 652 -106

Swansboro 659 638 617 596 565 -94

Elementary Total 15,972 15,436 14,897 14,382 13,743 -2,229

Elementary Capacity Loss—cont. 
Bell Fork is not alone in this capacity loss and 
the loss differs at the various schools.  Larger 
schools have a greater loss simply because 
they are larger, but the smaller schools lose 
capacity at a greater proportion than the 
larger ones.  In some cases the loss at a 
smaller school is nearly equal to one of the 
larger facilities. 
 
 
 

In the end, including the theoretical losses at 
Clear View, Coastal, and Richlands, Onslow 
County Schools has lost a little over 2,200 
seats.  The only reason this will not signifi-
cantly impact the school system is because of 
the three new schools that were added to 
deal with growth in the county.  When you 
consider the loss of old Richlands Elementary, 
these three school added a total of 2,075 
seats to the schools system, but does nothing 
to deal with growth, putting OCS back where 
it was before these schools were added. 
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Capacity Limitations—HB-90 
2021-22 School Year 
With the new capacities at various grade lev-
els, it is impossible to have the same number 
of students in each grade level and maximize 
each classroom.  If you consider the 600 stu-
dent attendance boundary and 100 students 
per grade level, one of the grades will be full 
before all of them are.  It is important to un-
derstand the grade level and at what point the 
first classroom goes out of capacity and mo-
bile units need to be brought onto campus. 
 
Looking back at Bell Fork, we see that it has a 
Maximum 2021 ADM capacity of 573 stu-
dents.  Based on the number of rooms for 
each grade level we see that the 5th grade has 
a lower capacity than any of the other grade 
levels.  Here we can only have 78 fifth graders 
before we exceed the capacity of one of the 
classrooms.  Add another student to the 
school and there is a 1 in 5 chance it will hap-
pen in the fifth grade.  
 
Average Class Size 
Based on the maximum ADM Capacity we can 
assume that even distribution will occur, espe-
cially over time.  When we take that 573 and 
divide it by our six grade levels we can antici-

pate about 95 students per grade level before 
we have a problem.  
 
Efficiency 
In this instance we are looking at the point 
where the first grade level reaches its maxi-
mum capacity.  In the case of Bell Fork that is 
the fifth grade at 78 students.  By dividing the 
78 by the anticipated average class size we 
can see that this particular scenario of 30 
teaching spaces will result in an efficiency of 
around 82%.  
 
HB-90 Capacity 
At this point we multiply the efficiency by the 
Maximum ADM Capacity to determine the 
school population when we will likely have 
one of the grade levels above their capacity.  
In the case of Bell Fork that number is 468 stu-
dents before we expect to over fill a class-
room.  The first practical application of this 
will occur with the start of the 2021-22 school 
year. 
 
Two scenarios are shown below.  The first is 
based on protecting all grades, K-5 and is used 
in the book.  The second table packs both the 
4th and 5th grades since they are not restrict-
ed by 115C-301c. 

Bell Fork Elementary

Best Distribution K 1 2 3 4 5 EC
ADM 

Capacity

Average 

Class size
Efficency

First 

Out

2021 Cap - Adjusted / Used 18 16 17 17 26 26 10

Number of Classrooms 6 6 6 5 4 3 0 30

Capacity per Grade 108 96 102 85 104 78 0 573 95.5 0.816754 468

Percent of Population per Grade 18.85% 16.75% 17.80% 14.83% 18.15% 13.61% 0.00% 100.00%

Bell Fork Elementary

Best Distribution K 1 2 3 4 5 EC
ADM 

Capacity

Average 

Class size
Efficency

First 

Out

2021 Cap - Adjusted / Used 18 16 17 17 26 26 10

Number of Classrooms 6 6 6 5 4 3 0 30

Capacity per Grade 108 96 102 85 104 78 0 573 95.5 0.890052 510

Percent of Population per Grade 18.85% 16.75% 17.80% 14.83% 18.15% 13.61% 0.00% 100.00%
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2021

Capacity per Number of Classrooms
2021-2022 School Year Using LEA Average Ratio

Start Here 1 Start Here

# of K-5 # Pk-5 + EC PK K 1 2 3 4 5 EC Res Capacity Capacity Capacity Average Per % When Capacity Grade

CR Classrooms 21 18 16 17 17 26 26 10 0 Old Loss Grade Level First Out 5 First Out 6 First Out

6 6 0 1 1 1 1 1 1 0 1 120 136 16 20 80.00% 96 1

6 7 0 1 1 1 1 1 1 1 1 120 157 37 20 80.00% 96 1

7 8 0 1 2 1 1 1 1 1 2 136 178 42 23 75.00% 102 2-3

8 9 0 1 2 2 1 1 1 1 2 153 199 46 26 66.67% 102 3

9 10 0 1 2 2 2 1 1 1 2 170 220 50 28 63.53% 108 K

10 11 0 2 2 2 2 1 1 1 2 188 246 58 31 82.98% 156 4-5

11 12 0 2 2 2 2 2 1 1 2 214 272 58 36 72.90% 156 5

12 13 0 2 2 2 2 2 2 1 2 240 293 53 40 80.00% 192 1

13 14 0 2 3 2 2 2 2 1 3 256 314 58 43 79.69% 204 2-3

14 15 0 2 3 3 2 2 2 1 3 273 335 62 46 74.73% 204 3

15 16 0 3 3 3 2 2 2 1 3 291 356 65 49 70.10% 204 3

16 17 0 3 3 3 3 2 2 1 3 308 382 74 51 93.51% 288 1

17 18 0 3 4 3 3 2 2 1 3 324 403 79 54 94.44% 306 2-3

18 19 0 3 4 4 3 2 2 1 3 341 429 88 57 89.74% 306 3

19 20 0 3 4 4 4 2 2 1 3 358 450 92 60 87.15% 312 4-5

20 21 0 4 4 4 4 2 2 1 4 376 471 95 63 82.98% 312 4-5

21 22 0 4 4 4 4 3 2 1 4 402 492 90 67 77.61% 312 5

22 23 0 4 4 4 4 3 3 1 4 428 513 85 71 89.72% 384 1

23 24 0 4 5 4 4 3 3 1 4 444 534 90 74 91.89% 408 2-3

24 25 0 5 5 4 4 3 3 1 4 462 560 98 77 88.31% 408 3

25 26 0 5 5 5 4 3 3 1 4 479 586 107 80 85.18% 408 3

26 27 0 5 5 5 5 3 3 1 5 496 607 111 83 94.35% 468 4-5

27 28 0 5 5 5 5 4 3 1 5 522 628 106 87 89.66% 468 5

28 29 0 5 6 5 5 4 3 1 5 538 649 111 90 86.99% 468 5

29 30 0 5 6 6 5 4 3 1 5 555 670 115 93 84.32% 468 5

30 31 0 6 6 6 5 4 3 1 5 573 696 123 96 81.68% 468 5

31 33 0 6 6 6 5 4 4 2 5 599 717 118 100 85.14% 510 3

32 34 0 6 6 6 6 4 4 2 6 616 738 122 103 93.51% 576 1

33 35 0 6 7 6 6 4 4 2 6 632 764 132 105 96.84% 612 2-3

34 36 0 6 7 7 6 4 4 2 6 649 785 136 108 94.30% 612 3

35 37 0 6 7 7 7 4 4 2 6 666 806 140 111 93.69% 624 4-5

36 38 0 7 7 7 7 4 4 2 6 684 827 143 114 91.23% 624 4-5

37 39 0 7 7 7 7 5 4 2 6 710 853 143 118 87.89% 624 5

38 40 0 7 8 7 7 5 4 2 7 726 874 148 121 85.95% 624 5

39 41 0 7 8 7 7 5 5 2 7 752 895 143 125 94.95% 714 2-3

40 42 0 7 8 8 7 5 5 2 7 769 921 152 128 92.85% 714 3

41 43 0 8 8 8 7 5 5 2 7 787 942 155 131 90.72% 714 3

42 44 0 8 8 8 8 5 5 2 7 804 963 159 134 95.52% 768 4-5

43 45 0 8 9 8 8 5 5 2 7 820 963 143 137 95.12% 780 4-5

44 46 0 9 9 8 8 5 5 2 7 838 989 151 140 93.08% 780 4-5

45 47 0 9 9 8 8 6 5 2 8 864 1,010 146 144 90.28% 780 5

46 49 0 9 9 9 8 6 5 3 8 881 1,036 155 147 88.54% 780 5

47 50 0 9 9 9 9 6 5 3 8 898 1,057 159 150 86.86% 780 5

48 51 0 9 9 9 9 6 6 3 8 924 1,078 154 154 93.51% 864 1

49 52 0 9 10 9 9 6 6 3 8 940 1,099 159 157 97.66% 918 2

50 53 0 9 10 10 9 6 6 3 8 957 1,120 163 160 95.92% 918 4-5

51 54 0 9 10 10 10 6 6 3 9 974 1,146 172 162 96.10% 936 4-5

52 55 0 9 10 10 10 7 6 3 9 1,000 1,172 172 167 93.60% 936 5

53 56 0 9 10 10 10 7 7 3 9 1,026 1,193 167 171 93.57% 960 1

54 57 0 10 10 10 10 7 7 3 9 1,044 1,214 170 174 91.95% 960 1

Capacity - Quick Look-Up  2021

Classroom Distribution and Capacity 2 First Waiver and First Out of Capacity 3Capacity Old / Change 4

Classrooms Per School - Full ADM and HB-90 Capacity 
This table shows the capacity of schools starting with a 6 classroom elementary up through a 
54 classroom school.  EC-SC is not counted in the Capacity, it is only an indicator of when and 
how many EC-SC classrooms would be appropriate for the given size.  
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Reading the Capacity Tables on the fol-
lowing pages (year at the top) 
The top of the table indicates the grade level 
followed by the Students / Cr.  The Students / 
Cr changes over the years and is followed by 
the “Previous Students / Cr” which is based on 
the traditional number of students permitted 
in each classroom.   
 
Individual schools are listed along the left 
hand side with two subcategories in each.  
One is the capacity and the other is the num-
ber of rooms per grade level.  In each case, an 
even distribution of students is assumed and 
maximized based on the population.   
 
Moving to the right, there is a “K-12 Total” 
column which is the Maximum ADM capacity 
where the school still provides a complete 
program within the bricks and mortar portion 
of the campus (yellow).  This means every seat 
in every classroom is used.  No accommoda-
tions are made here for students moving into 
or within the district.  It is a valid metric to use 
and understand but is not a number that can 
be used for long range planning. 
 
“Students per Grade Even Distribution”.  This 
number takes the sum of the Maximum ADM 
and divides it by the number of grade levels 
served, thus producing an average number 
that should be anticipated in each grade level.  
Because we have different capacities per 
room and different numbers of rooms in each 
grade, one of the grade levels will reach ca-
pacity before the others. 
 
The “Efficiency as Configured” column is the 
point at which the smallest grade level goes 
out of capacity.  It is the ratio of the smallest 
capacity for a given grade divided by the antic-
ipated average or the “Students per grade lev-
el even distribution”. 

 
The HB-90 column is the number of students 
when the school will likely need additional 
spaces which typically means mobile units.  If 
another student is added, there is a one in six 
chance that it will be in the critical grade level 
and may require additional space per statute 
or an overcrowded 4th or 5th grade class-
room. 
 
For the 2021-2022 school year only, this num-
ber is also highlighted in yellow.  These two 
yellow numbers are significant because when 
the student population is between these num-
bers, additional space will need to be found. 
 
Following the 2021-22 school year for all 
schools is additional information on the ele-
mentary transition of HB-90.  This depicts the 
gradual reduction of the elementary school 
population during those years.  Again, HB-90 
only affected the elementary schools. 
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Onslow County Schools
2021 Capacity

Optimal Capacity based on complete program
PK is shown but not included in ADM Numbers

PK Is counted in the total number of classrooms

8/30/2021

Schools 2021-22 Building Students Efficiency HB-90

Grade Level PK K 1 2 3 4 5 6-8 9-12 EC K-12 Capacity per as First Out

Students / Cr 16 18 16 17 17 26 26 26 Varies 10 Total W/ PK Grade Configured 2021-2022

Previous Students / CR 16 21 21 21 21 26 26 10 Even No

Dist. PK

Elementary Schools

Classrooms 0 6 6 6 5 4 3 0 0 0 30 30

Capacity 0 108 96 102 85 104 78 0 0 573 573 95.50 81.68% 468

Classrooms 0 5 6 5 5 4 3 0 0 1 29 29

Capacity 0 90 96 85 85 104 78 0 10 548 548 91.33 85.40% 468

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 108 96 102 85 104 104 0 20 619 619 103.17 82.39% 510

Classrooms 0 9 9 8 8 6 5 0 0 2 47 47

Capacity 0 162 144 136 136 156 130 0 20 884 884 147.33 88.24% 780

Classrooms 0 4 4 4 4 2 2 0 0 2 22 22

Capacity 0 72 64 68 68 52 52 0 20 396 396 66.00 78.79% 312

Classrooms 0 9 9 8 8 6 5 0 0 2 47 47

Capacity 0 162 144 136 136 156 130 0 20 884 884 147.33 88.24% 780

Classrooms 3 6 7 6 6 4 4 0 0 2 35 38

Capacity 48 108 112 102 102 104 104 0 20 652 700 108.67 93.87% 612

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 108 96 102 85 104 104 0 20 619 619 103.17 82.39% 510

Classrooms 0 6 6 6 6 4 4 0 0 2 34 34

Capacity 0 108 96 102 102 104 104 0 20 636 636 106.00 90.57% 576

Classrooms 0 6 6 6 5 4 3 0 0 2 32 32

Capacity 0 108 96 102 85 104 78 0 20 593 593 98.83 78.92% 468

Classrooms 0 6 7 7 7 4 4 0 0 2 37 37

Capacity 0 108 112 119 119 104 104 0 20 686 686 114.33 90.96% 624

Classrooms 2 6 6 6 5 4 4 0 0 2 33 35

Capacity 32 108 96 102 85 104 104 0 20 619 651 103.17 82.39% 510

Classrooms 0 4 4 4 4 3 3 0 0 1 23 23

Capacity 0 72 64 68 68 78 78 0 10 438 438 73.00 87.67% 384

Classrooms 0 5 5 5 5 3 3 0 0 1 27 27

Capacity 0 90 80 85 85 78 78 0 10 506 506 84.33 92.49% 468

Classrooms 4 6 6 6 5 4 3 0 0 2 32 36

Capacity 64 108 96 102 85 104 78 0 20 593 657 98.83 78.92% 468

Classrooms 0 9 9 9 9 6 6 0 0 2 50 50

Capacity 0 162 144 153 153 156 156 0 20 944 944 157.33 91.53% 864

Classrooms 0 6 6 6 5 4 3 0 0 3 33 33

Capacity 0 108 96 102 85 104 78 0 30 603 603 100.50 77.61% 468

Classrooms 1 5 5 5 4 3 3 0 0 1 26 27

Capacity 16 90 80 85 68 78 78 0 10 489 505 81.50 83.44% 408

Classrooms 3 5 6 6 5 4 3 0 0 2 31 34

Capacity 48 90 96 102 85 104 78 0 20 575 623 95.83 81.39% 468

Classrooms 0 6 7 7 6 4 4 0 0 2 36 36

Capacity 0 108 112 119 102 104 104 0 20 669 669 111.50 91.48% 612

Classrooms 0 6 7 6 6 4 4 0 0 2 35 35

Capacity 0 108 112 102 102 104 104 0 20 652 652 108.67 93.87% 612

Classrooms 0 5 6 6 5 4 3 0 0 1 30 30

Capacity 0 90 96 102 85 104 78 0 10 565 565 94.17 82.83% 468

Classrooms 22 0 0 1 1 23

Capacity 242 0 0 0 0 0 0 0 10 252 0.00 100.00%

Classrooms 35 132 139 134 123 89 80 0 0 39 736 771

Capacity 450 2,376 2,224 2,278 2,091 2,314 2,080 0 0 390 13,743 14,203 2,291 85.68% 11,838
Elementary Total

Clear View

Clyde Erwin

Coastal

Blue Creek

Queens Creek

2021
K-5 Capacity Building

Bell Fork

Jaconsoville Commons

Dixon

Carolina Forest

Meadow View

Hunters Creek E

Parkwood

Northwoods

Heritage

Sandridge

Richlands E

Morton

Silverdale

Southwest E

Stateside

Summersill

Swansboro

Thompson
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Onslow County Schools
2020 Capacity

Capacity as currently configured
PK is shown but not included in ADM Numbers

PK Is counted in the total number of classrooms

8/30/2021

Schools 2016 Building Students Efficiency HB-90

Grade Level PK K 1 2 3 4 5 6-8 9-12 EC K-12 Capacity per as First Out

Students / Cr 16 18 18 18 18 26 26 26 Varies 10 Total W/ PK Grade Configured 2021-2022

Previous Students / CR 16 21 21 21 21 26 26 10 Even No

Dist. PK

Elementary Schools

Classrooms 0 6 6 5 5 4 4 0 0 0 30 30

Capacity 0 108 108 90 90 104 104 0 0 604 604 100.67 89.40% 540

Classrooms 0 6 5 5 5 4 3 0 0 1 29 29

Capacity 0 108 90 90 90 104 78 0 10 570 570 95.00 82.11% 468

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 108 108 108 90 104 104 0 20 642 642 107.00 84.11% 540

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 162 144 144 144 156 156 0 20 926 926 154.33 93.30% 864

Classrooms 0 4 4 3 3 3 3 0 0 2 22 22

Capacity 0 72 72 54 54 78 78 0 20 428 428 71.33 75.70% 324

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 162 144 144 144 156 156 0 20 926 926 154.33 93.30% 864

Classrooms 3 7 6 6 6 4 4 0 0 2 35 38

Capacity 48 126 108 108 108 104 104 0 20 678 726 113.00 92.04% 668

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 108 108 108 90 104 104 0 20 642 642 107.00 84.11% 540

Classrooms 0 6 6 6 6 4 4 0 0 2 34 34

Capacity 0 108 108 108 108 104 104 0 20 660 660 110.00 94.55% 624

Classrooms 0 6 6 5 5 4 4 0 0 2 32 32

Capacity 0 108 108 90 90 104 104 0 20 624 624 104.00 86.54% 540

Classrooms 0 7 6 6 6 5 5 0 0 2 37 37

Capacity 0 126 108 108 108 130 130 0 20 730 730 121.67 88.77% 648

Classrooms 2 6 6 6 5 4 4 0 0 2 33 35

Capacity 32 108 108 108 90 104 104 0 20 642 674 107.00 84.11% 567

Classrooms 0 4 4 4 4 3 3 0 0 1 23 23

Capacity 0 72 72 72 72 78 78 0 10 454 454 75.67 95.15% 432

Classrooms 0 5 5 5 5 3 3 0 0 1 27 27

Capacity 0 90 90 90 90 78 78 0 10 526 526 87.67 88.97% 468

Classrooms 4 6 6 5 5 4 4 0 0 2 32 36

Capacity 64 108 108 90 90 104 104 0 20 624 688 104.00 86.54% 595

Classrooms 0 9 9 9 9 6 6 0 0 2 50 50

Capacity 0 162 162 162 162 156 156 0 20 980 980 163.33 95.51% 936

Classrooms 0 6 6 5 5 4 4 0 0 3 33 33

Capacity 0 108 108 90 90 104 104 0 30 634 634 105.67 85.17% 540

Classrooms 1 5 5 5 4 3 3 0 0 1 26 27

Capacity 16 90 90 90 72 78 78 0 10 508 524 84.67 85.04% 446

Classrooms 3 6 5 5 5 4 4 0 0 2 31 34

Capacity 48 108 90 90 90 104 104 0 20 606 654 101.00 89.11% 583

Classrooms 0 7 6 6 6 5 4 0 0 2 36 36

Capacity 0 126 108 108 108 130 104 0 20 704 704 117.33 88.64% 624

Classrooms 0 7 6 6 6 4 4 0 0 2 35 35

Capacity 0 126 108 108 108 104 104 0 20 678 678 113.00 92.04% 624

Classrooms 0 6 5 5 5 4 4 0 0 1 30 30

Capacity 0 108 90 90 90 104 104 0 10 596 596 99.33 90.60% 540

Classrooms 22 0 0 0 0 0 0 0 0 1 1 23

Capacity 242 0 0 0 0 0 0 0 10 252 0.00 100.00%

Classrooms 35 139 130 125 121 92 90 0 0 39 736 771

Capacity 450 2,502 2,340 2,250 2,178 2,392 2,340 0 0 390 14,382 14,842 2,397 88.40% 12,975
Elementary Total

Coastal

Carolina Forest

Blue Creek

2020
K-5 Capacity Building

Dixon

Clear View

Clyde Erwin

Bell Fork

Meadow View

Hunters Creek E

Jaconsoville Commons

Parkwood

Northwoods

Heritage

Sandridge

Queens Creek

Richlands E

Morton

Silverdale

Southwest E

Stateside

Summersill

Swansboro

Thompson
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Onslow County Schools
2019 Capacity

Capacity as currently configured
PK is shown but not included in ADM Numbers

PK Is counted in the total number of classrooms

8/30/2021

Schools 2016 Building Students Efficiency HB-90

Grade Level PK K 1 2 3 4 5 6-8 9-12 EC K-12 Capacity per as First Out

Students / Cr 16 19 19 19 19 26 26 26 Varies 10 Total W/ PK Grade Configured 2021-2022

Previous Students / CR 16 21 21 21 21 26 26 10 Even No

Dist. PK

Elementary Schools

Classrooms 0 6 6 5 5 4 4 0 0 0 30 30

Capacity 0 114 114 95 95 104 104 0 0 626 626 104.33 91.05% 570

Classrooms 0 6 5 5 5 4 3 0 0 1 29 29

Capacity 0 114 95 95 95 104 78 0 10 591 591 98.50 79.19% 468

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 114 114 114 95 104 104 0 20 665 665 110.83 85.71% 570

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 171 152 152 152 156 156 0 20 959 959 159.83 95.10% 912

Classrooms 0 4 4 3 3 3 3 0 0 2 22 22

Capacity 0 76 76 57 57 78 78 0 20 442 442 73.67 77.38% 342

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 171 152 152 152 156 156 0 20 959 959 159.83 95.10% 912

Classrooms 3 6 7 6 6 4 4 0 0 2 35 38

Capacity 48 114 133 114 114 104 104 0 20 703 751 117.17 88.76% 667

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 114 114 114 95 104 104 0 20 665 665 110.83 85.71% 570

Classrooms 0 6 6 6 6 4 4 0 0 2 34 34

Capacity 0 114 114 114 114 104 104 0 20 684 684 114.00 91.23% 624

Classrooms 0 6 6 5 5 4 4 0 0 2 32 32

Capacity 0 114 114 95 95 104 104 0 20 646 646 107.67 88.24% 570

Classrooms 0 7 6 6 6 5 5 0 0 2 37 37

Capacity 0 133 114 114 114 130 130 0 20 755 755 125.83 90.60% 684

Classrooms 2 6 6 6 5 4 4 0 0 2 33 35

Capacity 32 114 114 114 95 104 104 0 20 665 697 110.83 85.71% 597

Classrooms 0 4 4 4 4 3 3 0 0 1 23 23

Capacity 0 76 76 76 76 78 78 0 10 470 470 78.33 97.02% 456

Classrooms 0 5 5 5 5 3 3 0 0 1 27 27

Capacity 0 95 95 95 95 78 78 0 10 546 546 91.00 85.71% 468

Classrooms 4 6 6 5 5 4 4 0 0 2 32 36

Capacity 64 114 114 95 95 104 104 0 20 646 710 107.67 88.24% 626

Classrooms 0 9 9 9 9 6 6 0 0 2 50 50

Capacity 0 171 171 171 171 156 156 0 20 1,016 1,016 169.33 92.13% 936

Classrooms 0 6 6 5 5 4 4 0 0 3 33 33

Capacity 0 114 114 95 95 104 104 0 30 656 656 109.33 86.89% 570

Classrooms 1 5 5 5 4 3 3 0 0 1 26 27

Capacity 16 95 95 95 76 78 78 0 10 527 543 87.83 86.53% 470

Classrooms 3 6 5 5 5 4 4 0 0 2 31 34

Capacity 48 114 95 95 95 104 104 0 20 627 675 104.50 90.91% 614

Classrooms 0 7 6 6 6 5 4 0 0 2 36 36

Capacity 0 133 114 114 114 130 104 0 20 729 729 121.50 85.60% 624

Classrooms 0 7 6 6 6 4 4 0 0 2 35 35

Capacity 0 133 114 114 114 104 104 0 20 703 703 117.17 88.76% 624

Classrooms 0 6 5 5 5 4 4 0 0 1 30 30

Capacity 0 114 95 95 95 104 104 0 10 617 617 102.83 92.38% 570

Classrooms 22 0 0 0 0 0 0 0 0 1 1 23

Capacity 242 0 0 0 0 0 0 0 10 252 0.00 100.00%

Classrooms 35 138 131 125 121 92 90 0 0 39 736 771

Capacity 450 2,622 2,489 2,375 2,299 2,392 2,340 0 0 390 14,897 15,357 2,483 88.54% 13,444
Elementary Total

Coastal
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Onslow County Schools
2018 Capacity

Capacity as currently configured
PK is shown but not included in ADM Numbers

PK Is counted in the total number of classrooms

8/30/2021

Schools 2016 Building Students Efficiency HB-90

Grade Level PK K 1 2 3 4 5 6-8 9-12 EC K-12 Capacity per as First Out

Students / Cr 16 20 20 20 20 26 26 26 Varies 10 Total W/ PK Grade Configured 2021-2022

Previous Students / CR 16 21 21 21 21 26 26 10 Even No

Dist. PK

Elementary Schools

Classrooms 0 6 6 5 5 4 4 0 0 0 30 30

Capacity 0 120 120 100 100 104 104 0 0 648 648 108.00 92.59% 600

Classrooms 0 5 5 5 5 4 4 0 0 1 29 29

Capacity 0 100 100 100 100 104 104 0 10 618 618 103.00 97.09% 600

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 120 120 120 100 104 104 0 20 688 688 114.67 87.21% 600

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 180 160 160 160 156 156 0 20 992 992 165.33 94.35% 936

Classrooms 0 4 4 3 3 3 3 0 0 2 22 22

Capacity 0 80 80 60 60 78 78 0 20 456 456 76.00 78.95% 360

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 180 160 160 160 156 156 0 20 992 992 165.33 94.35% 936

Classrooms 3 6 6 6 6 5 4 0 0 2 35 38

Capacity 48 120 120 120 120 130 104 0 20 734 782 122.33 85.01% 665

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 120 120 120 100 104 104 0 20 688 688 114.67 87.21% 600

Classrooms 0 6 6 6 6 4 4 0 0 2 34 34

Capacity 0 120 120 120 120 104 104 0 20 708 708 118.00 88.14% 624

Classrooms 0 6 6 5 5 4 4 0 0 2 32 32

Capacity 0 120 120 100 100 104 104 0 20 668 668 111.33 89.82% 600

Classrooms 0 7 6 6 6 5 5 0 0 2 37 37

Capacity 0 140 120 120 120 130 130 0 20 780 780 130.00 92.31% 720

Classrooms 2 6 6 6 5 4 4 0 0 2 33 35

Capacity 32 120 120 120 100 104 104 0 20 688 720 114.67 87.21% 628

Classrooms 0 4 4 4 4 3 3 0 0 1 23 23

Capacity 0 80 80 80 80 78 78 0 10 486 486 81.00 96.30% 468

Classrooms 0 5 5 5 5 3 3 0 0 1 27 27

Capacity 0 100 100 100 100 78 78 0 10 566 566 94.33 82.69% 468

Classrooms 4 6 6 5 5 4 4 0 0 2 32 36

Capacity 64 120 120 100 100 104 104 0 20 668 732 111.33 89.82% 657

Classrooms 0 9 9 9 9 6 6 0 0 2 50 50

Capacity 0 180 180 180 180 156 156 0 20 1,052 1,052 175.33 88.97% 936

Classrooms 0 6 6 5 5 4 4 0 0 3 33 33

Capacity 0 120 120 100 100 104 104 0 30 678 678 113.00 88.50% 600

Classrooms 1 5 5 5 4 3 3 0 0 1 26 27

Capacity 16 100 100 100 80 78 78 0 10 546 562 91.00 85.71% 482

Classrooms 3 6 5 5 5 4 4 0 0 2 31 34

Capacity 48 120 100 100 100 104 104 0 20 648 696 108.00 92.59% 644

Classrooms 0 6 6 6 6 5 5 0 0 2 36 36

Capacity 0 120 120 120 120 130 130 0 20 760 760 126.67 94.74% 720

Classrooms 0 6 6 6 6 5 4 0 0 2 35 35

Capacity 0 120 120 120 120 130 104 0 20 734 734 122.33 85.01% 624

Classrooms 0 6 5 5 5 4 4 0 0 1 30 30

Capacity 0 120 100 100 100 104 104 0 10 638 638 106.33 94.04% 600

Classrooms 22 0 0 0 0 0 0 0 0 1 1 23

Capacity 242 0 0 0 0 0 0 0 10 252 0.00 100.00%

Classrooms 35 135 130 125 121 94 92 0 0 39 736 771

Capacity 450 2,700 2,600 2,500 2,420 2,444 2,392 0 0 390 15,436 15,896 2,573 89.66% 14,068
Elementary Total
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Onslow County Schools
Traditional Capacity

Capacity based on STD Profile
PK is shown but not included in ADM Numbers

PK Is counted in the total number of classrooms

8/30/2021

Schools 2018 Building Students Efficiency HB-90

Grade Level PK K 1 2 3 4 5 6-8 9-12 EC K-12 Capacity per as First Out

Students / Cr 16 21 21 21 21 26 26 26 Varies 10 Total W/ PK Grade Configured 2021-2022

Previous Students / CR 16 21 21 21 21 26 26 10 Even No

Dist. PK

Elementary Schools

Classrooms 0 6 6 5 5 4 4 0 0 0 30 30

Capacity 0 126 126 105 105 104 104 0 0 670 670 111.67 93.13% 624

Classrooms 0 5 5 5 5 4 4 0 0 1 29 29

Capacity 0 105 105 105 105 104 104 0 10 638 638 106.33 97.81% 624

Classrooms 0 6 6 5 5 5 4 0 0 2 33 33

Capacity 0 126 126 105 105 130 104 0 20 716 716 119.33 87.15% 624

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 189 168 168 168 156 156 0 20 1,025 1,025 170.83 91.32% 936

Classrooms 0 4 4 3 3 3 3 0 0 2 22 22

Capacity 0 84 84 63 63 78 78 0 20 470 470 78.33 80.43% 378

Classrooms 0 9 8 8 8 6 6 0 0 2 47 47

Capacity 0 189 168 168 168 156 156 0 20 1,025 1,025 170.83 91.32% 936

Classrooms 3 6 6 6 6 5 4 0 0 2 35 38

Capacity 48 126 126 126 126 130 104 0 20 758 806 126.33 82.32% 664

Classrooms 0 6 6 6 5 4 4 0 0 2 33 33

Capacity 0 126 126 126 105 104 104 0 20 711 711 118.50 87.76% 624

Classrooms 0 6 6 6 5 5 4 0 0 2 34 34

Capacity 0 126 126 126 105 130 104 0 20 737 737 122.83 84.67% 624

Classrooms 0 6 6 5 5 4 4 0 0 2 32 32

Capacity 0 126 126 105 105 104 104 0 20 690 690 115.00 90.43% 624

Classrooms 0 7 6 6 6 5 5 0 0 2 37 37

Capacity 0 147 126 126 126 130 130 0 20 805 805 134.17 93.91% 756

Classrooms 2 6 6 5 5 5 4 0 0 2 33 35

Capacity 32 126 126 105 105 130 104 0 20 716 748 119.33 87.15% 652

Classrooms 0 4 4 4 4 3 3 0 0 1 23 23

Capacity 0 84 84 84 84 78 78 0 10 502 502 83.67 93.23% 468

Classrooms 0 5 5 5 5 3 3 0 0 1 27 27

Capacity 0 105 105 105 105 78 78 0 10 586 586 97.67 79.86% 468

Classrooms 4 6 6 5 5 4 4 0 0 2 32 36

Capacity 64 126 126 105 105 104 104 0 20 690 754 115.00 90.43% 682

Classrooms 0 9 9 8 8 7 7 0 0 2 50 50

Capacity 0 189 189 168 168 182 182 0 20 1,098 1,098 183.00 91.80% 1,008

Classrooms 0 6 6 5 5 4 4 0 0 3 33 33

Capacity 0 126 126 105 105 104 104 0 30 700 700 116.67 89.14% 624

Classrooms 1 5 5 5 4 3 3 0 0 1 26 27

Capacity 16 105 105 105 84 78 78 0 10 565 581 94.17 82.83% 481

Classrooms 3 6 5 5 5 4 4 0 0 2 31 34

Capacity 48 126 105 105 105 104 104 0 20 669 717 111.50 93.27% 669

Classrooms 0 6 6 6 6 5 5 0 0 2 36 36

Capacity 0 126 126 126 126 130 130 0 20 784 784 130.67 96.43% 756

Classrooms 0 6 6 6 6 5 4 0 0 2 35 35

Capacity 0 126 126 126 126 130 104 0 20 758 758 126.33 82.32% 624

Classrooms 0 6 5 5 5 4 4 0 0 1 30 30

Capacity 0 126 105 105 105 104 104 0 10 659 659 109.83 94.69% 624

Classrooms 22 0 0 0 0 0 0 0 0 1 1 23

Capacity 242 0 0 0 0 0 0 0 10 252 0.00 100.00%

Classrooms 35 135 130 122 119 98 93 0 0 39 736 771

Capacity 450 2,835 2,730 2,562 2,499 2,548 2,418 0 0 390 15,972 16,432 2,662 89.16% 14,469
Elementary Total
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Core Capacity—Traditional Method 
As mentioned before, the Core Capacity is a 
result of measuring the square footage of the 
spaces and dividing by 4 sf/student.  This 
method is used throughout the state and is a 
relatively good indication of the adequacy of 
these spaces.  Typically, the lower Core Ca-
pacity needs to be between 100 to 200 stu-
dents higher than the ADM Capacity.  This al-
lows for some flexibility to temporarily in-
crease the student capacity should a quick 
population growth occur. 
 
Implications of having an undersized cafeteria 
is that lunch starts earlier and ends later, 
while a limited Media Center has the potential 
to limit instruction.   
 
The following table shows where the critical 
square footage occurs.  The first column 
shows the measured square footage of every 
Media Center followed by the Core Capacity 
of that space.  If it is yellow, that is the lim-
iting factor and constitutes the “Core Capaci-
ty”.   If it is not highlighted, as in the case of 
Clyde Erwin, the Cafeteria will be highlighted 
and that capacity will be the buildings overall 
Core Capacity.   
 
In the end the buildings Core Capacity is 
shown in light blue with the ADM and Opera-
tional First Out Capacity shown for conven-
ience. 
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Onslow County Schools

Core Capacity 2021

2/13/2021

Elementary Schools 4 4

Bell Fork 2,312.1 578.0 3,421.0 855.0 578.0 573 468

Blue Creek 2,856.8 714.0 3,895.8 974.0 714.0 548 468

Carolina Forest 3,144.0 786.0 3,368.5 842.0 786.0 619 510

Clear View 3,148.1 787.0 4,196.5 1,049.0 787.0 884 780

Clyde Erwin 2,784.6 696.0 2,586.7 647.0 647.0 396 312

Coastal 3,148.1 787.0 4,196.5 1,049.0 787.0 884 780

Dixon E 3,996.8 999.0 4,617.9 1,154.0 999.0 700 612

Heritage 3,736.3 934.0 3,279.8 820.0 820.0 619 510

Hunters Creek E 3,087.4 772.0 3416.4 854.0 772.0 636 576

Jaconsoville Commons E 3,088.6 772.0 3,412.1 853.0 772.0 593 468

Meadow View 3,778.4 945.0 4,158.7 1,040.0 945.0 686 624

Morton 3,481.9 870.0 4,469.6 1,117.0 870.0 651 510

Northwoods 2,610.8 653.0 3,392.5 848.0 653.0 438 384

Parkwood 3,362.5 841.0 2,457.5 614.0 614.0 506 468

Queens Creek 3,083.4 771.0 3,280.1 820.0 771.0 657 468

Richlands E 2,899.8 725.0 4,308.9 1,077.0 725.0 944 864

Sandridge 3,743.0 936.0 3,294.7 824.0 824.0 603 468

Silverdale 2,345.4 586.0 1,815.3 454.0 454.0 505 408

Southwest E 3,103.2 776.0 3,412.1 853.0 776.0 623 468

Stateside 3,780.0 945.0 4,209.1 1,052.0 945.0 669 612

Summersill 2,816.9 704.0 4,477.6 1,119.0 704.0 652 612

Swansboro E 3,167.0 792.0 3,161.4 790.0 790.0 565 468

Thompson 2,483.2 621.0 2,137.0 534.0 534.0 0 252

Elementary Total 71,958.3 17,990.0 80,965.7 20,243.0 17,267.0 13,951.0 12,090.0

Middle Schools

Dixon M 3,002.0 751.0 4,706.1 1,177.0 751.0 1034 1003

Hunters Creek M 3,555.2 889.0 3,196.9 799.0 799.0 852 826

Jacksonville Commons M 3,747.2 937.0 4,573.2 1,143.0 937.0 878 852

New Bridge 2,603.3 651.0 3,530.8 883.0 651.0 520 504

Northwoods Park 2,383.1 596.0 3,600.0 900.0 596.0 742 720

Southwest M 2,682.3 671.0 2,464.3 616.0 616.0 534 518

Swansboro M 2,519.7 630.0 3,581.9 895.0 630.0 940 912

Trexler 2,335.4 584.0 3,233.4 808.0 584.0 810 786

Middle Total 22,828.2 5,709.0 28,886.6 7,221.0 5,564.0 6,310.0 6,120.7

High Schools

Dixon H 2,941.2 735.0 3,450.1 863.0 735.0 877 877

Jacksonville H 4,119.9 1,030.0 11,656.7 2,914.0 1,030.0 1476 1476

Northside 5,334.0 1,334.0 5,748.5 1,437.0 1,334.0 1177 1177

Richlands H 3,897.4 974.0 3,307.2 4,886.2 974.0 928 928

Southwest H 4,714.2 1,179.0 5,235.6 1,309.0 1,179.0 1016 1016

Swansboro H 3,140.2 785.0 5,135.5 1,284.0 785.0 1240 1240

White Oak 4,999.9 1,250.0 6,897.6 1,724.0 1,250.0 1303 1303

OC Early College High 0.0 0.0 0.0 0.0 0.0 200 200

ENCR Skills Center 0.0 0.0 0.0 0.0 0.0 200 200

County Learning Center 0.0 0.0 0.0 0.0 0.0 115 115

High Total 29,146.8 7,287.0 41,431.2 14,417.2 7,287.0 8,532.0 8,532.0

System Total 123,933.3 30,986.0 151,283.5 41,881.2 30,118.0 28,793.0 26,742.7

Media 

Center 

Square 

Footage

Core 

Capacity

Media 

Capaciity

Cafeteria 

Square 

Footage

Cafeteria 

Capaciity

ADM 

Capacity

Operational 

Capacity 

"First Out"
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Capacity Diagrams 
It is difficult to keep track of what spaces con-
stitute capacity and which ones don’t.  Simply 
looking at numbers does not paint a complete 
picture and does not provide an opportunity 
to double check room counts.  The following 
diagrams serve several purposes.  First is a vis-
ual proof that the room counts are correct.  
Secondly, it allows for a quick understanding 
of what support spaces are needed.  Finally, it 
provides a picture of how the school is orga-
nized.  All schools are shown in this section 
and again in miniature with the section of this 
document that deals with each particular 
school. 
 
Elementary Schools 
This is relatively simple.  Students stay in their 
rooms unless they have a special program 
such as Art, Music or other programs.  In this 
case those special spaces do not count toward 
the capacity, but function as resources to the 
entire school.  Here it is also very helpful to 
see the distribution of the administrative are-
as and core facilities that are used by all build-
ing occupants. 
 
On the following pages are the breakdowns 
for the number of classrooms at each school 
and the capacity of that room.  These are all 
based on the highest capacity for the 2021-22 
school year.  The two underlined capacities 
are the ADM, counting every single seat, and 
the Operational which is 95% of the ADM to 
deal with class size differential.  In orange is 
the HB-90 Capacity which only applies to ele-
mentary schools. 
 
 
 
 
 
 

 
Middle Schools 
These are similar to the elementary in that the 
support spaces are not counted as capacity.  
During this transition from child to young 
adult, students begin to move between a se-
ries of three to four main spaces, then on to 
the special programs.  This arrangement is 
termed de-compartmentalization where de-
partments are now scattered across the entire 
campus.  At the middle schools the ADM and 
Operational Capacity of 97% is underlined for 
clarity. 
 
High Schools 
It’s at this level that we begin to count nearly 
every space for capacity.  Roll call can be tak-
en in the gymnasium or automotive classroom 
and students then move about the school 
from program to program based on where the 
program type is located.  Here, the depart-
ments are centralized and the sciences are in 
a particular area of the school in the same way 
the CTE programs are in another area.  In this 
case, the ADM and the Operational Capacity 
are the same.  
 
Key 
On each page is a color coded key for quick 
reference on the category of space.  For this 
there are only the Capacity, Non– Capacity, 
and Core spaces shown. 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Bell Fork Elementary

Capacity 2021-22

K     (18)6   =108

1     (16)6   =  96

2     (17)6   =102

3     (17)5   = 85

4     (26)4   =104

5     (26)3   = 78

EC  (10)0   =  0

ADM 30  =573

Operational 544

HB-90 = 81.68%  468
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Bell Fork Elementary

Capacity 2021-22

K     (18)6   =108

1     (16)6   =  96

2     (17)6   =102

3     (17)5   = 85

4     (26)4   =104

5     (26)3   = 78

EC  (10)0   =  0

ADM 30  =573

Operational 544

26

16

26

2626

17171716

16

26

17

17

17 17

17

17

17

16
16

18 18

16

AM

26

18

26

18 17

18

18

HB-90 = 81.68%  468

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Blue Creek Elementary

16 16
26

A

M

2626

26

26

26

26

26

16 16

161616161616

18

18

18

18

18

16

17 10

17 17

1717 

Capacity 2021-22

K     (18)5   =108

1     (16)6   =  96

2     (16)5   =102

3     (17)5   = 85

4     (26)4   =104

5     (26)3   = 78

EC  (10)1   =  0

ADM 29   =548

Operational 521

HB-90 = 85.4% 468
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Carolina Forest

10

18

26

A

M

C

17
2626

2626

2626

2617

1616

18

18

18

18

18 17
17

17

17

17

17

17

1717

16

16

16

10

18

Capacity 2021-22

K     (18)6   =108

1     (16)6   =  96

2     (17)6   =102

3     (17)5   = 85

4     (26)4   =104

5     (26)4   = 104

EC  (10)2   =  20

ADM 33   =619

Operational = 588

HB-90 = 82.39% 510

Clear View

Capacity 2021-22

K     (18)9   =162

1     (16)9   =144

2     (17)8   =136

3     (17)8   =136

4     (26)6   =156

5     (26)5   =130

EC  (10)2   =20 

ADM 47  =884

Operational 840

16

17

18 18

18

18 18

18 18

18 18

16 16

16 16

16 16

16 16

17

17 17

17

17

17 17

17

17

17 17

17 17

17 17

26

26

26

26

26

26

26

26

26

26

26

10

10

AM
HB-90 = 88.24% 780
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Clyde Erwin Elementary

Capacity 2021-22

K     (18)4   =108

1     (16)4   =  96

2     (17)4   =102

3     (17)4   = 85

4     (26)2   =104

5     (26)2   = 78

EC  (10)2   =  0

ADM 22   =396

Operational 376

16

18

17

A

M

C

1818

18

1616

17 26 2610

17 26 26

17 17

17 17

17

16

HB-90 = 78.97% 312

Coastal Elementary

Capacity 2021-22

K     (18)9   =162

1     (16)9   =144

2     (17)8   =136

3     (17)8   =136

4     (26)6   =156

5     (26)5   =130

EC  (10)2   =20 

ADM 47  =884

Operational 840

16

17

18 18

18

18 18

18 18

18 18

16 16

16 16

16 16

16 16

17

17 17

17

17

17 17

17

17

17 17

17 17

17 17

26

26

26

26

26

26

26

26

26

26

26

10

10

AM
HB-90 = 88.24% 780
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Dixon Elementary

10

16

16

17

A M

C

16

171616

1616

16

18

18

16

16

17

26 26

17 17 17

17

18

18

1717

17 17

17

26

26 26

26 26 26

10

18

18

Capacity 2021-22

K     (18)6  =108

1     (16)7  = 112

2     (17)6   =102

3     (17)6   =102

4     (26)4   =104

5     (26)4   =104

EC  (10)2   = 20

ADM 35   =652

PK (16)3   = 48

Total incl. PK=700

Operational = 619

HB-90 = 93.87%  612

Heritage Elementary 

16

18

A M

C

16

18

16

1610

26 26

26

18

18

17

17 17 17

18

17

10

17

1717

18

16

16

17 17

17

26 26

26 26

26

Capacity 2021-22

K     (18)6   =108

1     (16)6   =96

2     (17)6   =102

3     (17)5   =85

4     (26)4   =104

5     (26)4   =104

EC  (10)2   =  20

ADM 33   =619

Operational 588

HB-90 = 82.39% 510
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Hunters Creek Elementary

17

17

17

26
A

M

C

17

17

18

18

1818

18

18 17

16

16

16

16

16

16

17

17
26

26

26

26 26

26

26

171717

17

10 10

Capacity 2021-22

K     (18)6   =108

1     (16)6   =  96

2     (17)6   =102

3     (17)6   =102

4     (26)4   =104

5     (26)4   =104

EC  (10)2   = 20

ADM 34   =636

Operational 604

HB-90 = 90.57% 576

Jacksonville Commons 

Elementary

1617

10

A

M

C

1616
17

18 18

18 18

1818

16
16

1626 17 17

17

17

17

17

17

17

17

10

26

26

26
26

26

26

Capacity 2021-22

K     (18)6   =108

1     (16)6   =112

2     (17)6   =119

3     (17)5   =119

4     (26)4   =104

5     (26)3   =104

EC  (10)2   = 20

ADM 32   =593

Operational = 563

HB-90 = 78.92% 468
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Meadow View Elementary

10

26

26

18

A

M

C

10

26

18 18

16

17

17 16

1717171717

1717

26

1717

17

17

2626

16

26

26

18

18 18

16

16

16

16

Capacity 2021-22

K     (18)6   =108

1     (16)7   =112

2     (17)7   =119

3     (17)7   =119

4     (26)4   =104

5     (26)4   =104

EC  (10)2   =  20

ADM 37   =686

Operational 652

17

HB-90 = 90.96% 624

Morton Elementary

Capacity 2021-22

K     (18)6   =108

1     (16)6   =96

2     (17)6   =102

3     (17)5   =85

4     (26)4   =104

5     (26)4   =104

EC  (10)2   =  20

ADM 33   =619

PK  (16)2     =32

Total Incl. PK = 651

Operational 588

18 16

16

26

A

M

18

16

1818

18 18

1717

17

17 17

17 17 17

17

17

17

1616

1010

16

16

26

26

26

26

26

26

26

16HB-90 = 82.39% 510
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

17

1717

A

M

C

16 16

16

17

262626

26

26

26

17

17

17

1818

18 18

16

Northwoods Elementary

17

Capacity 2021-22

K     (18)4   =72

1     (16)4   =64

2     (17)4   =68

3     (17)4   =68

4     (26)3   =78

5     (26)3   =104

EC  (10)1   =  10

ADM 23   =438

Operational 416

10

HB-90 = 87.67% 384

Parkwood Elementary

Capacity 2021-22

K     (18)5   =90

1     (16)5   =80

2     (17)5   =85

3     (17)5   =85

4     (26)3   =78

5     (26)3   =78

EC  (10)1   =10

ADM 27    =506

Operational 481
10

17

17

A

M

17

17

17

1616

16 16

16

18

26

26

26

26

26 26

17

1717

18

1818

18

17

17

HB-90 = 92.49% 468
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Queens Creek Elementary

10

26

17

18

A

M

C

10

26

17

17

17

16

16 16

16

16

16

16

16

26

2626

2626

17

17

17

17
17

17

17

18

18 1618

18

18

16

Capacity 2021-22

K     (18)6   =108

1     (16)6   =112

2     (17)6   =119

3     (17)5   =119

4     (26)4   =104

5     (26)3   =104

EC  (10)2   =  20

ADM 32   =593

PK   (16)4   =  64

Total incl. PK= 657

Operational = 563

HB-90 = 78.92% 468

Richlands Elementary

18

26

10

18

18

18

18

18

18

18

18

16

16

16

16

16

16

16

16

17

16

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

26 26

2626

26

26

26

2626

26

10

Capacity 2021-22

K     (18)9   =162

1     (16)9   =144

2     (17)9   =153

3     (17)9   =153

4     (26)6   =156

5     (26)6   =156

EC  (10)2   =  20  

ADM 50    =944

Operational 897

AM

17

HB-90 = 91.53% 864
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Sand Ridge Elementary

17

17

10
AM

17

17

2626

26

26

26

26

26

17 17

16

17

17

10

17

10

1717

18

18

18

16

16

18 18

18

16

16

16

Capacity 2021-22

K     (18)6   =108

1     (16)6   = 96

2     (17)6   =102

3     (17)5   =  85

4     (26)4   =104

5     (26)3   =  78

EC  (10)3   =  30

ADM 33   =603

Operational 573

HB-90 = 77.61% 468

Silverdale Elementary

1616

17

26

A

M

17

17

17

17

17

17
17

1818

16

16 16
16

181818

10

26

26

26

26

26
Capacity 2021-22

K     (18)5   =90

1     (16)5   =80

2     (17)5   =68

3     (17)4   =68

4     (26)3   =78

5     (26)3   =78

EC  (10)1   =10

ADM 26   =489

PK  (16)1   =   16

Total incl. PK=505

Operational = 465

17

HB-90 = 83.44% 408
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Southwest Elementary

Capacity 2021-22

K     (18)5   =90

1     (16)6   =96

2     (17)6   =102

3     (17)5   =85

4     (26)4   =104

5     (26)3   =78

EC  (10)2   =20

ADM 31   =575

PK  (16)3   = 48

Total Incl. PK=623

Operational 546

17

26

10

16
A

M1717 17

16

16

16

16 16

17

17

17

1726

17 17

17

16

26

26 26

26

26
18

1818

16

1818

16

10

OC = 81.39% 468

Stateside Elementary

21

A

M

C

10

17

17

17 17

17 172626 1726 17 17

26 17

18

16

17

16

16

16

16

26

2610

17

18

1818 18 16

26

26 17

16

Capacity 2021-22

K     (18)6   =108

1     (16)7   =112

2     (17)7   =119

3     (17)6   =102

4     (26)4   =104

5     (26)4   =104

EC  (10)2   =20

ADM 35  =669

Operational 636

18
HB-90 = 91.48% 612
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Summersill Elementary

17

26

A

M

17

16 16

17

10 10

17

1717

1717

26

26 26

16 16

16 16 17 17

26

26

2626

181818

18

18

18

17

17

Capacity 2021-22

K     (18)6   =108

1     (16)7   =96

2     (17)6   =102

3     (17)6   =102

4     (26)4   =104

5     (26)4   =104

EC  (10)2   =  20

ADM 35   =652

Operational 619

16

HB-90 = 93.87% 612

Swansboro Elementary

Capacity 2021-22

K     (18)5   =90

1     (16)6   =96

2     (17)6   =102

3     (17)5   =85

4     (26)4   =104

5     (26)3   =78

EC  (10)1   =10

ADM 28   =565

Operational 537

10

17

16

A

M

17 17

17

17 17

26

17

18

18

16

16

18

18

18

16

1717

16

26 26 26

2626

17

26

17

16

HB-90 = 82.83% 468



Appendix B                                                Onslow County Schools                           Capacity Diagrams 
  

Smith Sinnett Architecture, P.A.. 
 

 

 87 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Thompson Early 

Childhood Center

A

C

10

11
11

11 11

11 11

11

11

11 11

11 11

11 11

11 11
11

1111

1111

Capacity 2021-22

PK  (11)22  = 242

EC  (10)1   =  10

PK Total  23  = 252
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Dixon Middle

Capacity 2021-22

6-8 (26)  39 = 1,014

EC (10)    2 =   20

Comp       0 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat 3 =     0

Health(26)3 =   78

ADM 41 =1,034

Operational 1,003

2626

2626262626

2626 262626

26

26

C

10

26

26

10

S

B

A

KB

EX

EX

AuX CG

H

R

R

R

R

R

R R

R

H

26

26 26

26262626

2626 262626

26

26

26

26
26

26

26

26EX

Lib
R

R

R

R

R

R

Hunters Creek  Middle

10

PV

26

K

CH

C

B

A

26

26

2626

26 26

26

26

2626

2626

2626

2626

2626

26

26

26

26
26

26

26 26

26 26

26 26

10

CPV

26

Capacity 2021-22

6-8 (26)32   = 832

EC (10)2     =   20

Comp       2 =     0
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Jacksonville Commons  M.
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Capacity 2021-22

6-8 (26)33   = 832

EC (10)2     =   20

Comp       2 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat 2 =     0

Health (26)0=     0

ADM 34   = 878

Operational 852

New Bridge  Middle

Capacity 2021-22

6-8 (26)20   = 520

EC (10)0     =     0

Comp       1 =     0

Art            1 =     0
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Chorus     1 =     0
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Northwoods Park  Middle

Capacity 2021-22

6-8 (26)27   = 702

EC (10)4     =   40

Comp       2 =     0

Art            1 =     0

Band        2 =     0

Chorus     1 =     0

Dance      1 =     0

Keyboard 1 =     0

Prevocat 3 =     0

Health (26)0 =   0

ADM 31 =742
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Capacity 2021-22
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EC (10)4     =   40

Comp       1 =     0
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Chorus     1 =     0
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Prevocat 2 =     0

Health (26)0=    0

ADM 23=534

Operational = 518
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 
Once the old six classroom building know as 
the old Pre-K  eight classroom building is ren-
ovated and opened for the start of the 2022-
23 school year, the ADM capacity will be 940 
and the Operational will be 912 students. 
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Key 

Jacksonville High

Capacity 2021-22
9-12        (22)32= 704

Sci          (22)10 =   220

EC          (10)5   =  50

Art           (20)2  =  40

D/D         (20)2   =  40

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)2  =  40

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)2 =  30

Mrktg (15)1  = 15

Health     (15)1  =    15

Tech        (15)1  =    15

Comm      (15)2 = 30

Agri          (15)2 = 30

Trade       (15)2 = 30

Gym         (50)1 = 50

Aux Gym  (25)1 = 25

Health      (20)3 = 60

ADM 73 =1,476
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Dixon High w/ part DMS

Capacity 2021-22
9-12        (22)20 = 440

Sci          (22) 5  = 110

EC          (10)1   =   10

Art           (20) 1 =    20

D/D         (20)1   =    20

Band       (22) 1  =   22

Chorus    (20)1  =    20

Typing     (20)1  =    20

Comp Ap (20)1  =    20

Bus/ Ed    (20)1 =    20

Cons/ho   (15)1 =    15

Mrktg       (15)0  =     0

Health     (15)0   =     0

Tech        (15)0   =     0

Comm      (15)1 =    15

Agri          (15)1 =    15

Trade       (15)1 =    15

Gym         (50)1 =    50

Aux Gym  (25)1 =    25

Health      (20)2 =    40

ADM 45  =  877
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Non-Capacity Spaces
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Capacity Spaces
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Northside High
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Sci          (22)8   =   176

EC          (10)2   =  20

Art           (20)1  =  20

D/D         (20)2   = 40

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)1  =  20

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)1 =  15

Mrktg (15)1  =  15

Health     (15)1   =  15

Tech        (15)1   = 15

Comm      (15)2 =  30

Agri          (15)1 =  15

Trade       (15)2 =  30

Gym         (50)1 =  50

Aux Gym  (25)0 =    0

Health      (20)2 =  40

ADM 57 =1,177

Richlands High

22

10

15
1515

15

50

22 22 22

2222

20

20

20 22 22 22 22

20

22 22 22

20

22 22 22 22 22

10

22

22

22

22

22

22

22

22

22

22

20

22

2020

Capacity 2021-22
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Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20
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9-12        (22)26 =   572

Sci          (22)6   =   132
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Band       (22)1  =  22
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Core Facilities

Key 

Capacity 2021-22
9-12        (22)29 = 636

Sci          (22)9   = 198
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Gym         (50)1 =  50

Aux Gym  (25)0 =   0

Health      (20)3 =  60
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Non-Capacity Spaces

Core Facilities
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Capacity 2021-22

Program Max = 200 

Onslow County Early College High
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Onslow County Learning Center
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Curriculum Requirements 

Recognizing that the needs of individual 
school districts vary depending on characteris-
tics of different geographic and demographic 
concerns, the North Carolina Department of 
Public Instruction (NCDPI) has created a set of 
recommendations known as the “North Caroli-
na Public Schools Facility Guidelines”.  This 
document helps school systems and architects 
understand the minimum requirements for 
the various programs of public schools in 
North Carolina.  This document is not a check-
list; rather, it is a guide to help LEA’s under-
stand minimum facility requirements for the 
various grade levels. 
 
Accompanying this document are the “Typical 
Space Profiles,” a series of Excel data files that 
further define the NCDPI recommended mini-
mum square footages and programs for 
schools in North Carolina.  Again, these are 
recommendations from NCDPI to the LEA and 
architect.  There are numerous areas where 
the Facility Guidelines and the Typical Space 
Profile cannot fully address a particular school 
systems program needs, and the additional 
requirements must be defined by the LEA.  In 
order to create a set of facility standards that 
are appropriate for Onslow County Schools, a 
number of questions must be answered. 
 
Two major components for developing these 
standards are required.  First, an inventory of 
existing spaces must be conducted to deter-
mine the historical standard.  Second, a dis-
cussion must occur with current teachers, 
staff, and/or board members to deliberate the 
minimum requirements and assess where ad-
ditional square footage may be required and 
understand if community needs are ad-
dressed.   
 
 
 

The following sections define the NCDPI / 
Onslow Facility Standards.  As a general rule, 
the North Carolina Facility Guidelines and Typ-
ical Space Profiles developed by NCDPI are 
used.  It must be understood that these are 
the minimum standards established by NCDPI.  
Where additional information is required by 
the LEA or non-minimum standards have been 
incorporated, the information is outlined on 
the following pages.   
 
School Size  
What is the ideal size for a school?  Answering 
this question is one of the most important ele-
ments in the planning of a school system.  
There is much debate about the appropriate 
size at each of the different grade levels, and 
each community must come to a consensus of 
what is appropriate for their school system.  
The sizes determined for Onslow County are 
based on existing conditions and discussions 
of the NCDPI suggestions and incorporates 
flexibility to adjust, as needed, to address ca-
pacity needs as they arise.  The  sizes varia-
tions include the most recently constructed 
facilities in Onslow County.  Core Capacity is 
also listed here and provides a guide to the 
largest intended size for the school over the 
life of the school.   
  
School Size (Cont.) 
   Student  Core  
Elementary  600-8,00  800 
Middle   800-1,000  900   
High   1,000-1,200  1,400 
 
These capacities have been increased in the 
recent past to take advantage of the lower 
cost per student for larger schools, as well as 
an effort to address the ever growing popula-
tion of Onslow County. 
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Grade Level Configuration 
School configuration has changed dramatically 
in this country since the inception of the one 
room school house.  Current trends favor the 
PK-5, 6-8, and 9-12 breaks.  There are educa-
tional advantages and disadvantages to any 
grouping.  With the opening of Richlands Ele-
mentary, Onslow County Schools maintains an 
elementary, middle, high arrangement in all 
schools.   
 
Schedules 
There are two types of schedule to be consid-
ered.  One refers to the school calendar, while 
the other refers to the duration of individual 
classes, or periods, throughout the day.  The 
school calendar is mandated by the state leg-
islature and the BOE relative to the number of 
days of instruction as well as the calendar 
days.  The variations here are using a Tradi-
tional Calendar vs a Year-Round approach.  All 
Onslow County Schools use the traditional cal-
endar where students and teachers begin in 
the fall and end the school year in the spring.  
This calendar is historically based on the avail-
ability of air conditioning, where prior to cool-
ing equipment, schools would be overly hot in 
the summers which was not conducive to stu-
dent’s attention spans.  It was only when the 
days became cooler and the harvest was past, 
that students came back to school. 
 
The second schedule concerns the duration of 
individual classes.  A traditional schedule seats 
students for approximately one hour sessions 
(50 minutes with a 10 minute transition).  This 
works out to about seven (7) classes per day.  
Students in elementary schools do not transi-
tion between classes but have “periods” 
where they move to different locations within 
the building for specialized instruction such as 
music, art, physical education, lunch or other 
programs.   

 

Middle school students have greater mobility 
and typically move between three and four 
main classrooms, then onto special programs.  
This still follows the one hour duration for 
classes.   
 
It’s when we move to the high school  where 
we see a significant change to the time be-
tween bells.  The traditional program is similar 
to the 50 minute program, but is not used in 
Onslow County Schools.  The standard sched-
ule used is known as a “block schedule” which 
allows for uninterrupted instruction for 90 
minutes, followed by a short transition time.  
During the day students now move through 
four (4) periods with a lunch break at some 
time during the day.  
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Classroom Size 
Since the industrial revolution, classrooms 
have been getting larger.  A major increase in 
size came with the Basic Education Plan (BEP) 
developed by NCDPI in conjunction with the 
Council of Education Facility Planners Interna-
tional (CEFPI) in the 1980’s.  With some minor 
changes over time, these square footages 
have become know as the “Minimum Facility 
Standards as published by NCDPI and used as 
a guideline throughout the state. 
 
The recommended sizes are designed to pro-
vide adequate space for the students and the 
instructor to move around the classroom as 
needed.  In completing the NCDPI / Onslow 
Standards, the NCDPI minimum square foot-
ages will be used, unless otherwise noted.  
Although minor reductions in the larger spac-
es (above 900 sq. ft.) can be tolerated, signifi-
cant reductions in square footage below 900 
sq. ft. decreases the effectiveness of the 
space.  When the spaces are less than eighty 
percent of the standards, students become 
crowded beyond a reasonable amount.     
 
Many of the older schools across the country 
have smaller classrooms while the newest 
ones are larger, thus providing more flexibility 
for seating and teaching walls.  This is the case 
in Onslow County where all of Thompson Early 
Childhood’s rooms are below 80% while the 
Richlands Elementary prototype has spaces 
that exceed 100%.  This creates an inequity 
that is slowly being addressed as older schools 
are replaced with new ones. 
 
The average classroom sizes of all Onslow 
County Schools, along with the recommended 
NCDPI minimums, and a graphic description of 
each school can be seen in the “Classroom 
Square Footage” section of this document 
 

Typical Classroom 
This refers to a non-specialized classroom that 
can be used for instruction on subjects such as 
English, Social Studies, or Math.  Specialized 
spaces will have similar characteristics, but 
will be outfitted to support the specific type of 
instruction required.  The existing schools are 
good examples of appropriate finishes for the 
classrooms and special spaces based on NCDPI 
suggestions.  Hard surfaced walls, good car-
peting or tile, and acoustic ceilings dominate 
the facilities.  Other items important to the 
success of each classroom are related to: good 
air quality, low noise transmission, adequate 
storage and state-of-the-art instructional 
equipment, good furniture and other miscella-
neous equipment.   
 
Technology (850 or 1,000 sq. ft.) 
The ever changing world of technology makes 
it difficult for schools to keep up with current 
best practices on delivery methods and up-
graded infrastructure to support the new 
hardware and new software is needed every 
year.  The NCDPI standards were developed in 
the 1980’s.  These have been modified over 
the years, but still do not dictate how a school 
system should implement technology into 
their curriculum. 
 
Currently OCS is applying some form of one-to
-one technology across every campus, which 
allows for several changes from the DPI stand-
ards, but varies with age group.  An example 
of this is the Media Center where every school 
had an entire section dedicated to computers.  
In the younger grades it is still important to 
have some area dedicated for computers in 
the Media Center, but as the students age and 
become more familiar with portable devices 
the need for dedicated computer space within 
the Media Center is diminished. 
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Pre Kindergarten Programs (1,200 sq. ft.) 
Several schools currently support PK pro-
grams.  The locations of these centers are 
based on population density.  The most 
densely populated area, Jacksonville, is served 
by the Thompson Early Childhood Center.  
This leaves elementary schools near down-
town Jacksonville free to dedicate their spaces 
and curriculum with ADM students (PK is not 
considered in the ADM numbers).  By creating 
this center it also allows the PK instructors to 
focus on one grade level and objectives dedi-
cated to those students.  In the more rural ar-
eas, there are some schools where it is appro-
priate to include a PK program at the elemen-
tary school.  At this time, PK programs will 
continue to be housed as they are currently 
configured and offered at the individual 
schools. 
 
Exceptional Children (Self-Contained) (1,200 
sq. ft.) 
There are many types of Exceptional Chil-
dren's (EC) programs in schools today.  This 
particular category concerns those students 
that are not able to take full advantage of a 
school’s facilities, due to mental, physical, 
emotional, or other social barriers.  Inclusion 
programs, where students will attend tradi-
tional classrooms for some portion of the day 
are not included in this category.  The stu-
dents in this type of environment learn in a 
restricted setting or Self Contained (SC) class-
room with a high teacher to student ratio.  
The diverse abilities of these students makes it 
impractical to offer support for every excep-
tion at every location.  To that end, several 
schools are centralized to provide specific 
needs to some students with particular learn-
ing challenges. 
 
Although 1,200 sf. ft. is noted as a general 
guideline, it is sometimes more appropriate to 

create a suite of rooms.  Here the teacher to 
student ratio can be adjusted as needed to 
meet the particular student.  Within OCS there 
are several different configurations, with the 
most recent being to have several smaller 
rooms near a larger room, all acting like a 
suite.  Within that suite is also support space 
such as dedicated toilets, changing tables, and 
in some cases showers. 
 
In the newest schools this suite has also in-
cluded smaller areas that are dedicated to OT/
PT along with Life Skills where students can 
learn to navigate a kitchen safely. 
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Science Classrooms (850—1,500 sq. ft.) 
There are several different programs under 
this classification and each has its own specific 
arrangement.  The similarity comes with how 
instruction will be facilitated in each one.  
NCDPI, through general statute, has approval 
authority over middle and high school science 
room plans, equipment, and layout.   
 
Elementary Schools (850 –1,000 sq. ft) 
These schools will have a science lab equipped 
with several instructional aids which support a 
scientific program geared to elementary stu-
dents.  These are typical classrooms without 
highly specialized infrastructure.  This program 
will only occur when the student population is 
sufficiently below the capacity to warrant the 
space’s use.  It is classified as a resource room 
because it is not a “home room” but is shared 
with the entire school and in some cases does 
not have a dedicated elementary science in-
structor.  The room can be checked out for a 
period of the day by one teacher and some-
one else later in the day. 
 
Middle Schools (1,000—1,200 sq. ft.) 
Here science rooms require much more infra-
structure and will have a dedicated science 
teacher for each room and count as capacity 
spaces.  They will have dedicated storage and 
prep areas meeting NCDPI standards and 
should have approximately one thousand 
square feet of lecture/lab space available.  All 
of these spaces are required to have emergen-
cy exhaust systems along with emergency eye 
wash and shower stations and special spark 
free equipment. Gas and fume hood connec-
tions are not necessary at this level, but ar-
rangements should be made for an instruc-
tor’s desk equipped with a propane burner or 
other apparatus that can be used if needed for 
demonstration purposes.  These can be porta-
ble units which include sinks with reservoirs to 
collect the liquids as appropriate. 

High School Science Classrooms (1,200 —
1,500 sf) 
Here there is a greater diversity in the types of 
Science Programs offered which directly re-
lates to the  square footage and general re-
quirements of each.  Great detail can be found 
in the NCDPI School Science Facilities Planner 
(see NCDPI Prototype website under 
“Publications and Guides / School Planning”).  
These programs have very specific require-
ments based on subject matter and associated 
safety precautions that must be incorporated 
into any new design or existing facility.  Again, 
the instruction may be in a lecture only or a 
lecture/lab configuration.  The minimum sug-
gested square footage for all disciplines is 
1,200 sf., with Chemistry at 1,500 sf.  Prep and 
Storage rooms should be located adjacent to 
the Science Classrooms and adjusted to match 
the program served.   
 
Classrooms will have multiple sinks, appropri-
ate casework and lab tables where needed.  
Safety features include eye wash and showers 
along with entire room evacuation systems. 
 
The square footage for each is listed below: 
 
• Physical Science @ 1,200 sf 
• Biology @ 1,200 sf 
• Chemistry @ 1,500 sf 
• Physics @ 1,200 sf 
• Other Sciences @ 1,200 sf 
• Prep Rooms @ 250 sf 
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In School Suspension (ISS) (450 to 850 sf) 
This program is targeted to support middle 
and high school students.  Its required square 
footage and the concept of multiple subjects 
being taught makes this similar to a standard 
Resource Room.  Additionally if not used for 
ISS , it can become a true resource or pull out 
room.  In a high school situation, it can work 
as the yearbook or medium sized group pro-
ject room. 
 
Art Classrooms (Visual) (1,350 or 1,450 or 
1,600 sf) 
All art classrooms should be outfitted for the 
development of pottery skills and have an op-
erable kiln in at least one properly vented 
room at the school.  The square footage indi-
cated includes between one hundred-fifty and 
two hundred square feet of storage and kiln 
space.  As school size increases, additional art 
classrooms will become appropriate.   
 
Music / Band (1,000 or 1,750 or 2,000 sq. ft.) 
The square footage for these rooms will be 
per NCDPI recommendations.  The sugges-
tions are from between 23-35 square feet per 
student.  Additionally, these spaces require 
high ceilings to reduce sound pressures that 
may be capable of damaging hearing over pro-
longed periods and should be tuned via sound 
absorption materials on walls and or ceilings, 
often post construction.  Carpet is appropriate 
in these rooms as a means of deadening the 
space so instructors can hear the individual 
student play.  The carpet must be replaced on 
a regular basis. 
 
Elementary School Music Rooms should be 
approximately one thousand square feet 
(1,000 sf), with a portion of that square foot-
age (150 sf) dedicated to storage of instru-
ments and equipment. 
 

Middle School Band Rooms for a school of 
eight hundred fifty students should be approx-
imately seventeen hundred square feet (1,700 
sf) based on the NCDPI Space Profile.  This 
space would accommodate between fifty and 
seventy students, but even at this size, may 
not have sufficient square footage to support 
the entire program and additional sessions 
may be required.  Special consideration must 
also be given to storage of instruments and 
uniforms. 
  
High School Band Rooms, for 1,400 to 1,600 
students maximum population, should be be-
tween 2,200 and 2,450 square feet. Based on 
these numbers, the space could provide for 
approximately sixty to eighty-five students.  
Permanent risers are not recommended for 
this space and other special spaces must be 
addressed for storage of larger instruments 
and uniforms.  Often the band program is 
sufficiently large that providing a single room 
for all band members becomes unreasonable 
and several sessions will be needed.  In many 
cases the band rooms do not have sufficient 
volume, sound absorption, and storage space. 
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 Vocal / Choral Music (1,200—1,400 sq. ft.) 
This program will be offered at the middle and 
high school levels.  Standard NCDPI sugges-
tions of ten to eighteen square feet per stu-
dent will be used, based on the Space Profile 
that results in twelve hundred (1,200 sf) at the 
middle school program and fourteen hundred 
(1,400 sf) for the high school program. 
 
Dance/Drama Classroom (1,800 sq. ft.) 
This will occur at the high school level and at 
any school currently providing the program, as 
well as those middle schools that are of suffi-
cient size to support this program. At the mid-
dle and high school levels, schools of 800 stu-
dents or more will have a dedicated space.  
For populations near or above 1,200, one 
space for each program is the recommended 
minimum.  Although these programs can be 
taught without an Auditorium, performances 
are impractical without one.  A full size Audi-
torium at the high school level would be nec-
essary to create the appropriate space for the 
completion of this program. 
 
Career Tech Ed (CTE)  Programs (varies per 
program) 
Numerous programs fall under this umbrella, 
formerly known as Vocational Classes.  The 
programmatic and classroom requirements 
are diverse and have significant infrastructural 
requirements.  The NCDPI standard square 
footages will be used as a guide for the CTE 
Programs.  However the number of spaces 
needed for the “College or Career Ready” con-
cept has not been updated by NCDPI.  The 
standard will be to continue to provide the 
current programs and add sufficient number 
of classrooms to meet each school’s popula-
tion. 
 
 

Middle School (950—1,400 sq. ft.) 
At this level, programs will align primarily with 
the exploratory nature of vocational programs 
geared mostly toward computer applications.   

 
 
High School (1,000—3,000 sq. ft.) 
At the high school level, the programs become 
very diverse and specialized.  The square foot-
age for these will align closely with the NCDPI 
recommendations.  Each type of space has its 
own special requirements and various sizes 
are practical.  In some cases, significant infra-
structure is required for particular programs, 
such as the automotive program which re-
quires exhaust systems, lifts, tool storage, and 
appropriate safety systems.   
 
Capacity in these rooms is also a consideration 
where students may be working with power 
equipment or need special instruction to en-
sure safety of students and staff.  The reduc-
tions are based on research and on NCDPI rec-
ommended minimums where the numbers 
shown err on the side of caution. 
 

Middle Schools
Program Capacity Sq Ft

Business Computers 26 1000

STEM Computers 26 1400

Health Sciences Classroom 26 950

Agriculture Classroom 26 950
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High Schools
Program Capacity Sq Ft HHS NBS WCH

Business / Office Education
Drafting / Computer App 20 1,000 1

Computer Programming 20 1,000 1

Engineering 20 1,200 1

Business 20 1,000 3 5 3

Service / Marketing
Family & Consumer Science 15 1,400 1 1 1

Cullinary 15 1,400 1 1

Health Sciences 1 15 1,400 1 1 1

Health Sciences 2 15 1,400 1 1

Public Safety 1 15 1,400 1 1 1

Public Safety 2 15 1,400 1

Workforce Development Lab
Automotive 15 3,000 1

Agriculture 1 15 3,000 1 1 1

Agriculture 2 15 2,000 1

Manufacturing 15 2,500 1 1

Tech Engineering 2 Trade ind 15 2,500 1

Tech Engineering 1 15 2,000 1 1

Shop / Carpentry 1 15 3,000 1 1 1

Shop / Carpentry 2 15 2,500

Mechatronics 15 2,000 1

Existing Total 13 16 13

HHS NBS WCH

Known Additional Needs under 10 yrs

Masonry - Workforce 15 3,000 1 1 1

Marketing - Service Mrktg 15 1,200 1

Agriculture - Workforce 15 3,000 1

Welding - Workforce 15 2,500 1

Added for next 5-10 yrs 2 2 2

Total within 10 yrs 15 18 15

Future 10+ Years Anticipated - Not included in Cost Estimates

Health Sciences - Service Mrktg 15 1,400 1 1

Carpentry 2 - Workforce 15 2,500 1

Computer Programming - Business 20 1,000 1 1

Automotive - Workforce 15 3,000 1 1

Engineering 1 - Business 20 1,000 1

Total added 10-15 yrs 2 3 3

Total at 10-15 yrs 17 21 18

High School CTE cont. 
The table identifies several programs, 
their associated capacity, along with 
the recommended square footage for 
each.  As the overall school popula-
tion increases, the number and diver-
sity of offerings increases.  Square 
footages reflect recommended sizes, 
not what is currently provided.  In 
many cases, the existing spaces are 
significantly smaller than the recom-
mended minimums.   
 
North Carolina Eastern Regional 
Skills Center 
Opening in 2019, this long awaited 
facility centralizes several CTE pro-
grams in one place and is accessible 
to all high school students.  For the 
most part, these are the larger 3,000 
sq. ft. spaces that are lacking at many 
of the students base high school.  At 
this time the second floor is being 
expanded to house even more school 
system needs. 
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Multipurpose / Gymnasium 
This spaces serves multiple functions at the 
various grade levels, but in all cases Physical 
Education is a curriculum program.  In the ele-
mentary this also doubles as a multipurpose 
room for large gatherings such as graduation, 
class performances, or PTO meetings.  Above 
the elementary level this space also serves for 
after school or other athletic events.   
 
Elementary (600—850 sq. ft.) 
Typically, a Multipurpose room is provided for 
all elementary schools and aligns with the 
NCDPI minimums.  This space is approximately 
half the size of a basketball court.  A stage 
from between six hundred and eight hundred 
fifty square feet should be directly connected 
to the space via an operable wall with a high 
sound transmission coefficient or other means 
to reduce sound transfer between the two 
spaces.  Often the stage doubles as a Music 
Room.  With the most recent elementary 
schools, the size of the space can be down-
sized. 
 
Middle Schools (10,000—13,270 sq. ft.) 
At middle schools, a full size gym outfitted 
with bleachers and the ability to have two 
basketball courts in service at one time is typi-
cal.  Middle school gyms should be equipped 
with one full size court when the bleachers 
are fully extended.  Based on the NCDPI Mini-
mum Facility Standards the capacity of the 
gymnasium should be sized close to the stu-
dent population.  The square footage noted 
above includes the locker rooms and sup-
porting office spaces. 
 
Several of the existing gymnasiums were de-
signed based on what NCDPI calls “minimum 
for school and community use” and do not 
have bleachers.   
 
 

High Schools (10,500—17,500 sq. ft.) 
The high school gym should again be based on 
the overall student capacity and should allow 
for nearly all students to be present at Pep 
Rallies or other gatherings such as graduation.  
Here the noted square footage does not in-
clude the locker rooms but is directly related 
to the size of the main gym floor area.  With 
very large schools this may mean a total of 
three (3) full size courts can be in play when 
the bleachers are retracted, but only one 
when the bleachers are fully extended. 
 
Auxiliary Gym (5,395 sq. ft.) 
At the middle school level, a 5,395 sf Auxiliary 
Gym is recommended once the population 
exceeds 1,000 students. For a High School,  
approximately 6,500 sf is appropriate once the 
population is above 1,200 students.  It should 
also be noted the specific capacity is a numeri-
cal break point and due to multiple programs 
occurring at the same time, it is appropriate to 
consider an Auxiliary Gym prior to reaching a 
specific number of students. 
 
Locker Rooms and Showers (10,300 sq. ft. for 
a 1,200 student capacity High School) 
Locker Rooms with showers are suggested for 
both the middle and high school programs.  
These must be sized based on programs and 
as needed for a community shelter upon re-
turning from an evacuation scenario.  The 
square footage will vary depending on the size 
of the school and the particular site’s value as 
a shelter. 
 
Weight Rooms (1,600 sq. ft.) 
The Facility Guidelines do not recommend a 
weight room for the middle school program, 
and as such.  A high school weight room 
should be a minimum of sixteen hundred 
square feet or greater to provide additional 
space between machines.  
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Wrestling Rooms (2,000 sq. ft.) 
For the high school program, a wrestling 
room is appropriate once the school reaches 
a student capacity of around 1,200 students.  
This should be a dedicated space for wres-
tling or other activities during the off season.  
In several OCS facilities, wrestling occurs in 
an Auxiliary Gym or mats are rolled out in the 
Cafeteria or Gymnasium. 
 
Athletics and After School Programs 
The NC Department of Public Instruction has 
standards for athletic facilities and fields at 
the middle and high school levels.  These 
standards vary from middle to high school.  
The schedules The combined OCS / NCDPI 
standard are based on a combination of ex-
isting Onslow County facilities and recom-
mendations available from NCDPI.  In many 
cases the facilities support multiple levels of 
play and various sports during the same fall 
or spring season.  The us of the Gymnasium 
and Athletic Fields must be carefully sched-
uled and maintained to support the large 
number of uses. 
 
Middle School Sports 
• Football 
• Softball 
• Cheerleading 
• Soccer 
• Wrestling 
• Basketball 
• Volleyball 
• Baseball 
• Track 
  
 
 
 
 
 
 

 
For the 2020-2021 school year the high 
schools are rated either AA or AAA. 
• Dixon High AA 
• Jacksonville High AAA 
• Northside High AAA 
• Richlands High AA 
• Southwest AA 
• Swansboro AAA 
• White Oak AAA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
High School Sports 
• Football 
• Cross Country 
• Cheerleading 
• Soccer 
• Tennis 
• Volleyball 
• Golf 
• Basketball 
• Wrestling 
• Swimming 
• Indoor Track 
• Baseball 
• Softball 
• Outdoor Track 
• Lacrosse 
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Media Centers (Varies—Core Capacity) 
With advances in technology, the Media Cen-
ter has been changing for the past 40 years 
or so.  The old  filmstrip projectors and pri-
vate listening booths were replaced with 
computer areas that are now in some cases 
being replaced as group work areas.  For our 
youngest learners the traditional Media Cen-
ter should continue to operate as it has for 
many years.  It should have space for a full 
classroom to use the area as a story telling 
space along with several research stations 
and of course, books.  As we move into the 
middle and high school programs the Media 
Center is beginning to transition to some-
thing more like a traditional library where 
books, reading and a small group of students 
work on group projects.  In all cases, the de-
sign of the Media Center should complement 
the rest of the school to ensure sufficient stu-
dent work areas are present. 
 
The size of the media center is based on a 
sliding scale relative to the student capacity.  
The range is between 4 and 6 sq. ft. per stu-
dent.  Smaller schools need to be reviewed 
carefully.  Below is an example of two differ-
ently sized elementary schools and the de-
sign square footage per student for the two 
sizes. 
 
300 student elementary = 6 sq. ft. / student 
800 student elementary = 4 sq. ft. / student 
 
Middle Schools and high schools need to be 
reviewed carefully with respect to other re-
source areas.  The NCDPI standards state that 
a middle school population of 900 students 
or more should use 4 sq. ft. per student, but 
below that size, the square footage should be 
increased.  For a high school, that size is 
1,400 students. 
 

Elementary Schools  
At the elementary level, the Media Center 
should maintain a fairly traditional ratio of 
books to computer research areas and align 
with the NCDPI square footage requirements.  
It is important for these students to develop 
their tactile appreciation and understanding 
of books.  Additionally, computer proficiency 
develops concurrently with reading proficien-
cy and should not be a deterrent to develop-
ing good reading habits. 
 
Middle Schools  
Students in this age group are transitioning 
from a child into a young adult.  As such it is 
appropriate to support them in their progress 
and provide a bit of elementary and a bit of 
high school concepts into their Media Center 
experience.  With one-to-one technology 
there is no need to provide a computer sec-
tion within this space.  Here the Media Cen-
ter begins to function as a library and group 
work area.  If sufficient resource rooms are 
provided around the school and near the Me-
dia Center, the overall square footage of the 
space can be reduced without impacting the 
functionality of the program. 
 
High School  
These students have developed sufficient 
proficiency in computer technology that they 
often do a significant portion of their re-
search and reading online.  The development 
of a cyber-café adjacent to the stacks appears 
to be a reasonable reaction to the changing 
relationship between technology and stack 
space.  The current suggestion is to create a 
café where students can develop research 
and collaborative skills, while simultaneously 
changing the traditional Media Center into a 
more collegiate style library.  This further 
supports a student’s transition in continuing 
education. 
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Cafeteria (Varies—Core Capacity) 
The capacity of the cafeteria per NCDPI is cal-
culated as 4 sq. ft. per student.  The idea here 
is that each student should have 12 square 
feet in the space when they are present divid-
ed by the number of lunch periods.  Twelve 
square feet per student is very congested and 
moving between seats without bumping 
someone becomes a challenge.  If a student 
spills a tray or there are other disruptions it 
can cripple the entire lunch period.  For design 
purposes Onslow County schools, along with 
many other school systems, have gone with 
14 sq. ft. per person.  This larger size at all 
schools provides a more relaxed and safe ex-
perience for everyone.  When calculating a 
school’s Core Capacity, 12 sf per person is 
used by NCDPI and OCS for consistency.  
Breakfast service should also be considered 
during planning. 
 
Serving Areas (Varies) 
Larger schools will have multiple serving areas 
and the number and size should be based on 
NCDPI standards.  For all schools the minimum 
number of serving areas should be not less 
than two. 
 
Kitchen (Varies) 
These will be based on NCDPI recommenda-
tions to support the new nutrition standards.  
Floors, walls, and ceilings will all be durable 
surfaces which are easily cleaned.  Any new 
facilities will be designed to accommodate the 
current trends in nutrition and designed with 
flexibility in mind when the program changes.  
Additionally, in some locations the kitchens 
are undersized.  They have been used for 
years.  Prior to increasing the size of them, the 
nutrition specialist and kitchen staff should be 
interviewed to fully understand deficiencies 
and hardships based on a particular layout. 
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Auditorium (size varies) 
This space is intended for public performances 
and any function where an audience should 
be protected from the elements.  It is not 
sized to allow the entire school population 
into the Auditorium at one time.  As a rule it 
varies between 40% of the population at the 
larger schools to 50% at some of the smaller 
facilities.  Although the ability exists to create 
seating adequate for larger gatherings, the 
cost to create these spaces increases expo-
nentially.  Comparing the construction cost to 
the amount of use indicates it is impractical to 
build excessively large auditoriums.  Larger 
ones may be reasonable if they serve as a  
regional venue that can be used by the entire 
community.  Any future schools will be 
planned by looking at the individual project 
with this standard and should be reviewed 
with a qualified education facility planner to 
determine the appropriate size based on pop-
ulation.  
  
Elementary Schools  
At this level, a Multipurpose Room is appropri-
ate for all of the functions where performanc-
es occur or where a stage for large gatherings 
is required.  Placing the cafeteria next to the 
Multipurpose Room as in several of Onslow 
County School’s buildings, gives the school 
greater flexibility to address special programs. 
  
Middle School (950 students = 440 seats at 
7,460 sq. ft. up to 11,000 students = 480 seats 
at 9,320 sq. ft.) 
Auditoriums are not recommended by NCDPI 
Minimum Standards until the school popula-
tion reaches nine hundred fifty students (950).  
At this time only Swansboro Middle has a 
proper Auditorium with fixed seats.  Dixon 
Middle School has space designed for large 
assemblies, but does not have fixed seating. 
  

 
High School (800 students = 400 seats at 
7,100 sq. ft or 2,000 students = 800 seats or 
12,400 sq. ft. seating / stage / lobby) 
Auditoriums are recommended once the pop-
ulation reaches about eight hundred (800) stu-
dents.  At this time, each high school has a 
fixed seat Auditorium.  Dixon High uses a mix 
of fixed and temporary seating on the ground 
to increase the capacity of the space. 
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Administrative Areas (Varies) 
These areas are one of the first places the 
public sees.  Appropriate finishes and layout 
are needed to ensure safety and good efficien-
cy of the operations of the facility.  They 
should be easily identified and adjacent to the 
public entryway, as well as provide for securi-
ty of the school. 
 
Many of the older schools have small adminis-
trative areas that are not efficiently organized.  
These are typically near the main entry and 
can either be expanded by creating a new ad-
dition in front of the area or by taking a class-
room or two nearby and renovating the spac-
es appropriately. 
 
Guidance (Varies) 
Similar in finishes to the Administrative suite, 
these spaces are a secondary focus for parents 
and students.  They should have good sound 
isolation for private conversations and be lo-
cated remotely from the Administration Area. 
 
Staff Support (Varies) 
Again, similar finishes are appropriate for 
most of these spaces.  This is where instruc-
tors come to share ideas on what is working 
and what is not.  The area is used to discuss a 
individual student’s success and what can be 
done to help each student.   
 
Storage (Varies) 
Storage space is often neglected in school de-
sign.  Without this much needed space, class-
rooms become cluttered with items that are 
used infrequently, which reduces the effective 
size of classrooms.  With more and more reli-
ance on technology, book storage require-
ments have diminished, but primarily only in 
the upper grades.  The square footage that 
NCDPI suggested for Book Storage is still need-
ed, but is considered under General Storage as 
appropriate.   
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Mobile Units 
Mobile units are intended for short term 
housing of students or programs when the 
population of the school exceeds its capacity.  
Although their use is a common and practical 
solution for overcrowding, prolonged or over-
use of these facilities is not desirable.  Mobile 
units increase the school’s overall Student Ca-
pacity but not its Core Capacity.  Heavy use of 
mobile units will require lunch periods to be 
extended, to serve the additional students. 
Mobile Unit capacity is not included in the Stu-
dent Capacity for the schools.  Based on 
NCDPI methodology, a separate number, Cam-
pus Capacity, includes a value of twenty stu-
dents per mobile unit on site.  By studying the 
relationship between student and campus ca-
pacities, we understand the impact mobile 
units are making to the core facilities.   
 
OCS Main Administration Offices  
Although this is not a portion of the standards 
that will be applied to the schools, the design 
and effectiveness of these offices will impact 
the entire system.  Currently, the main admin-
istrative offices are centralized onto one cam-
pus.  By keeping these offices centrally locat-
ed, they will continue to facilitate collabora-
tion between the departments and the 
schools. The use of Blue Creek Elementary 
School’s Multipurpose Room along with nu-
merous modular buildings on this campus sug-
gests that additional permanent square foot-
age is needed. 
 
Maintenance Department 
These offices and workshops are, centrally lo-
cated to provide quick response times to all 
facilities in the county.  The support spaces 
and warehouse, along with the Nutrition De-
partment, all share a portion of the adminis-
trative campus, again permitting collaboration 
between the different departments. 

Bus Garage 
The existing bus garage and fleet repair shop 
are functional, but not ideal.  They can sup-
port the large buses that are typical of most 
school systems around the country; however, 
the facilities are old and should be replaced 
when possible.  The current location is reason-
ably located within the county. 
 
Green Philosophies / Energy Efficiency 
In the past, energy costs have increased and 
are expected to continue to become a greater 
proportion of the overall operating budget for 
schools.  The most recent code change in 
North Carolina has impacted the initial con-
struction costs for most buildings in the state.  
These changes call for additional energy sav-
ing features and increased insulation values 
for most components on any new building.  
These changes will increase the “first costs” of 
buildings, but based on anticipated increases 
in future energy prices, they will reduce the 
energy bill over the life of the school.  By com-
plying with this new code, the school system 
will mitigate some of the increases in energy 
costs.   
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Energy Efficiency (Cont.) 
There are several systems that support the 
notion of creating more energy efficient facili-
ties.  The most notable are the Leadership in 
Energy and Environmental Design (LEED), 
Green Globes, the Collaborative for High Per-
formance Schools (CHPS), and Energy Star.  
These tools help determine an appropriate 
strategy for conserving energy.  Each one has 
its advantages and may be used in conjunction 
to create a comprehensive strategy for energy 
conservation.  The recent NC Building Code 
changes move all buildings closer to achieving 
some level of LEED or Green Globes with little 
additional cost. 
 
Energy Savings 
The school system has been working to create 
more energy efficient buildings for the past 
several years.  When existing equipment fails 
or becomes substantially deficient, it is re-
placed with new, more energy efficient equip-
ment.  This plan can be seen in new air condi-
tioning equipment and new high efficiency 
lighting throughout the county.  This energy 
saving philosophy is evident in several other 
design elements of Onslow County Schools.  
The maintenance department has been re-
placing old fluorescent lighting with new more 
energy efficient LED fixtures.  The anticipated 
return on investment is three years or less. 
 
Energy Production 
There are a great proliferation of energy relat-
ed companies and strategies targeted at cre-
ating energy that will offset current utility us-
age and rates.  Onslow County has greater po-
tential than most NC counties to take ad-
vantage of both solar and wind energy and the 
growing demand for harvesting this type of 
resource.  Although a large scale grid type 
tower is not currently appropriate, smaller 
wind turbines may be more cost effective and 

provide greater instructional potential.   
 
Sharing of Facilities 
Onslow County Schools and Onslow County 
already share a great portion of their assets.  
These policies are expected to continue and to 
be further developed to the benefit of the citi-
zens of Onslow County. 
 
Continuing Education 
The cost and access to higher education has 
become more difficult in the past several 
years.  Higher entrance exam scores and in-
creased tuition have created an environment 
where many students will not go directly from 
high school to a university setting.  Many more 
students are opting for a community college 
degree or for spending their first two years in 
a transferable program.  The relationship be-
tween Onslow County Schools and Coastal 
Carolina Community College is strong and the 
cooperation between the two allowed for the 
creation of Onslow County Early College High 
School on CCCC’s campus. 



Classroom Square Footage 
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Classroom Square Footage 

 Reading the Square Footage Tables 
(Following Pages) 
There are distinct types of classrooms that 
match up with particular programs.  Each has 
an optimal size tailored to instruction and the 
number of students in each class.  The sizes 
that were established in the Curriculum Re-
quirement section are primarily based on 
NCDPI’s Recommended Minimums, with only 
a few exceptions where it has been found ap-
propriate to modestly enlarge the space, such 
as cafeterias and certain science classrooms.  
(Details of specific space can be seen in the 
Curriculum Requirements section.) 
 
The standards were developed by NCDPI in 
the mid 1980’s and have not changed signifi-
cantly since then.  Buildings built before that 
time often have rooms that are significantly 
smaller.  Even today, most schools are below 
these minimums by a small portion, in an 
effort to save on construction costs.  Rooms 
that are within 5% to 10% of the recommend-
ed size often function well; it is when spaces 
are less than 90% of their suggested size that 
real instructional issues arise. 
 
The following pages depict the average sf per 
student for each type of classroom in Onslow 
County and compares it to the NCDPI / OCS 
Minimum Recommended Standards for that 
type of space.  They use the maximum ADM 
Capacity as the basis for their configuration.  
Where possible, the spaces are depicted as 
they are being used today.   
 

Along the left hand side of the tables are the 
various classrooms broken down by program.  
Along the top are the three letter designation 
for each school in the system.  Under each 
school is the average square footage of the 
spaces that are being used for that program.   

 
 
 
To the right is a tally of the total square foot-
ages, total number of rooms, and the average 
square footage for all of the same types of 
spaces throughout the district.  The final col-
umn is the NCDPI-OCS minimum square foot-
age for each type of space. 
 
The column at the very right has a section 
stating “Varies by size of school”.  These spac-
es should be sized based on the student popu-
lation and in some cases do not need to in-
clude the Self-Contained population.  
 
Thompson Early Childhood Center is a prime 
example of an older school where classrooms 
are significantly smaller than current mini-
mum standards.  At an average of only 60% of 
a full size classroom, it represents an inequity 
in the amount of room each student has avail-
able when compared to the newest elemen-
tary schools.  The result is that teachers are 
limited in the projects and type of instruction 
they can engage in every day.  Class size has 
been reduced by OCS here in an effort to pro-
vide more square feet to each student. 
 
The reduction in the number of students per 
classroom under HB-90 in grades kindergarten 
through the third grade, helps several of the 
older schools with smaller classrooms by in-
creasing the square footage available to each 
student.   
 
These tables are followed by a graphic of each 
school called “Square Foot Diagrams”.   



                                                                           Onslow County Schools            Classroom Square Footage 

Smith Sinnett Architecture                                        114 

B
F

E

B
C

E

C
F

E

C
V

E

C
E

E

C
E

S

D
E

H
E

H
C

E

J
C

E

M
V

E

T
o
ta

l 
#
 R

o
o
m

s

A
v
e
ra

g
e
 S

F

N
C

D
P

I 

M
in

im
u
m

 

S
ta

n
d
a
rd

ADM Student Capacity 573 548 619 884 396 884 652 619 636 593 686

Core Capacity 578 714 786 787 647 787 999 820 772 772 945

ACADEMIC CLASSROOMS 29,058 27,874 35,085 54,490 19,928 53,434 41,564 57,447 34,711 33,274 38,647 900 861

Pre-K Clsrms 1,163 13 1,048 1,200

Kindergartens 1,009 881 1,083 1,224 896 1,074 1,081 1,075 1,024 1,053 1,161 132 1,029 1,200

Grades 1-3 Clsrms 814 835 968 1,020 803 1,069 947 1,050 959 980 949 400 934 1,000

Grades 4-5 Clsrms 847 841 939 986 771 994 1,006 978 878 866 916 169 895 850

4-8 LA/SS/Math/Sci Clsrms 0 950

Grades 6-8 Math/Sci Clsrms 0 950

Grades 5-8 Science Clsrms 0 950

(9-12) Eng. / F-Lang. / SS / Math 0 0

Exceptional (self contained) 905 639 970 937 970 1,050 742 866 892 1,071 37 910 1,200

Instructional Kitchen 746 746 714 378 7 517 200

Resource 461 830 431 380 672 380 863 369 435 352 457 142 447 450

Computer 0 850

ISS 0 450

H.S. SCIENCE 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Physical /Bio /Chem /Physics /Other 0 1,200

Prep Rooms 0 250

Math/Sci Computer Lab 0 850

ARTS EDUCATION 2,466 2,222 1,934 2,192 1,707 2,192 2,116 3,191 1,951 1,921 2,468 92 548 0

Visual Arts 1,021 1,041 1,002 1,021 880 1,021 1,189 1,021 1,001 1,003 1,082 22 1,054 1,200

Art Project 0 1,000

Art Sto. Kiln 137 82 32 106 106 97 106 32 32 88 38 94 150

General Music 1,171 1,019 900 959 827 959 830 528 886 886 605 31 733 1,000

Instrumental Music (Band) 0 0

Vocal Music (Chorus) + Sto. 0 0

Ensemble /  Practice 0 0

Band Uniform Sto. 0 0

Instrument Sto. 0 0

Office / Library 0 0

Dance/Drama 902 1 902 1,800

VOCATIONAL 0 0 0 0 0 0 0 0 0 0 0 0 0

Keyboarding Labs 0 0

Exploratory Labs 0 0

Computer Applications 0 0

Business/Office Ed. 0 0

Cons/Occ Home Economics 0 0

Service/Marketing 0 0

Health Occupations 0 0

Agri/Trade & Industry (Heavy) 0 0

Trade & Industry (Medium) 0 0

Technology (Light) 0 0

Communications/Misc 0 0

Vocational Clsrms 0 0

PHYSICAL EDUCATION 4,466 5,665 3,972 9,693 5,171 9,693 4,583 6,558 4,059 4,141 4,791 122 942

Multi/Main Gymnasium 3,021 3,367 3,383 7,857 4,204 7,857 3,569 4,888 3,470 3,468 3,270 22 3,922

Stage 628 873 0 797 873 797 882 797 0 73 700 25 624

Boys/Girls Locker 0

Boys/Girls Showers 0

Coaches off./ Showers 0

Training 0

Laundry 0

Storage / Office 189 184 147 208 47 208 66 175 147 150 206 75 174

Officials/showers 0

Lobby/cons./commons 0

Auxiliary Gym 0

Weight Room 0

Wrestling 0

Health/P.E. Clarms 0

MISC SPACES 0 0 0 0 0 0 0 0 0 0 0 133 764

ROTC 0

Media Center 2,489 4,779 4,505 4,957 3,946 4,957 9,622 4,645 4,952 4,634 4,268 133 764

Media Center (Library) 2,312 2,857 3,144 3,148 2,785 3,148 3,997 2,900 3,087 3,089 3,778 27 2,573

Support 177 1,922 1,361 1,809 1,162 1,809 4,958 1,745 1,267 949 490 103 293

Computer 0 0 0 0 0 0 667 0 597 597 0 3 620

FOOD SERVICE 4,362 5,921 5,741 7,245 4,677 7,245 6,918 7,385 5,554 5,321 6,691 179 699

Serving 288 375 320 783 317 783 431 783 437 443 362 20 437

Dining 2,831 3,896 3,369 4,197 2,587 4,197 4,618 4,309 3,416 3,412 4,159 23 3,402

Kitchen 1,243 1,650 2,052 2,265 1,773 2,265 1,869 2,293 1,701 1,466 2,170 136 281

AUDITORIUM 0 0 0 0 0 0 0 0 0 0 0 0

Auditorium 0 0 0 0 0 0 0 0 0 0 0 0

Stage / Dress / Sto. 0 0 0 0 0 0 0 0 0 0 0 0

Lobby 0 0 0 0 0 0 0 0 0 0 0 0

ADMINISTRATION 3,235 2,662 2,304 3,328 2,821 3,328 2,407 2,955 2,495 2,377 2,836 299 196

BOOK STORAGE 0 0 0 239 88 239 0 0 406 0 280 76 22

STORAGE 2,346 222 1,912 1,071 95 1,071 1,599 1,131 608 1,158 1,278 378 59

STAFF SUPPORT 768 1,167 338 1,356 644 1,356 80 1,690 0 910 1,241 261 61

Onslow County 

Schools 2021                 

Average Classroom Size

V
a
ri
e
s
 p

e
r 

s
iz

e
 o

f 
s
c
h
o
o
l

Elementary Schools



                                                                           Onslow County Schools            Classroom Square Footage 

Smith Sinnett Architecture                                        115 

M
E

N
W

E

P
W

E

Q
C

E

R
E

S
R

E

S
D

E

S
W

E

S
T

E

S
S

E

S
B

E

T
o
ta

l 
S

F

T
o
ta

l 
#
 R

o
o
m

s

A
v
e
ra

g
e
 S

F

N
C

D
P

I 

M
in

im
u
m

 

S
ta

n
d
a
rd

ADM Student Capacity 619 438 506 593 944 603 489 575 669 652 565

Core Capacity 870 653 614 771 725 824 454 776 945 704 790

ACADEMIC CLASSROOMS 31,937 20,800 23,973 38,289 35,343 34,010 25,981 35,386 38,130 36,895 29,011 775,265 900 861

Pre-K Clsrms 911 1,042 853 1,095 13,620 13 1,048 1,200

Kindergartens 882 910 810 1,039 1,050 1,052 843 1,035 1,161 938 1,046 135,850 132 1,029 1,200

Grades 1-3 Clsrms 875 849 830 913 897 865 814 940 952 1,043 873 373,682 400 934 1,000

Grades 4-5 Clsrms 848 766 851 883 799 799 985 870 962 848 830 151,339 169 895 850

4-8 LA/SS/Math/Sci Clsrms 0 0 950

Grades 6-8 Math/Sci Clsrms 0 0 950

Grades 5-8 Science Clsrms 0 0 950

(9-12) Eng. / F-Lang. / SS / Math 0 0 0

Exceptional (self contained) 839 840 810 1,085 963 934 736 892 1,071 851 857 33,686 37 910 1,200

Instructional Kitchen 378 285 378 3,622 7 517 200

Resource 483 769 388 403 322 431 426 450 457 594 454 63,467 142 447 450

Computer 0 0 850

ISS 0 0 450

H.S. SCIENCE 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Physical /Bio /Chem /Physics /Other 0 0 1,200

Prep Rooms 0 0 250

Math/Sci Computer Lab 0 0 850

ARTS EDUCATION 2,424 2,304 2,844 2,171 2,159 2,162 2,417 2,196 2,468 2,386 2,495 50,385 92 548 0

Visual Arts 1,023 1,041 1,374 1,035 1,008 1,008 1,068 1,000 1,082 1,114 1,154 23,187 22 1,054 1,200

Art Project 0 0 1,000

Art Sto. Kiln 97 82 149 118 73 73 89 118 88 113 145 3,589 38 94 150

General Music 604 1,019 586 900 502 503 1,171 480 1,210 1,159 399 22,708 31 733 1,000

Instrumental Music (Band) 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0

Instrument Sto. 0 0 0

Office / Library 0 0 0

Dance/Drama 902 1 902 1,800

VOCATIONAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Keyboarding Labs 0 0 0

Exploratory Labs 0 0 0

Computer Applications 0 0 0

Business/Office Ed. 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0

Health Occupations 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0

Trade & Industry (Medium) 0 0 0

Technology (Light) 0 0 0

Communications/Misc 0 0 0

Vocational Clsrms 0 0 0

PHYSICAL EDUCATION 6,115 4,709 5,252 3,627 4,929 4,695 4,884 3,541 4,598 4,665 5,143 114,949 122 942

Multi/Main Gymnasium 4,716 3,229 3,544 3,247 3,398 3,298 3,021 3,230 3,212 3,209 3,838 86,294 22 3,922

Stage 1,107 928 1,052 0 544 658 658 0 563 833 678 15,598 25 624

Boys/Girls Locker 0 0

Boys/Girls Showers 0 0

Coaches off./ Showers 0 0

Training 0 0

Laundry 0 0

Storage / Office 146 184 219 127 247 148 183 156 206 156 209 13,057 75 174

Officials/showers 0 0

Lobby/cons./commons 0 0

Auxiliary Gym 0 0

Weight Room 0 0

Wrestling 0 0

Health/P.E. Clarms 0 0

MISC SPACES 0 0 0 0 0 0 0 0 0 0 0 101,564 133 764

ROTC 0 0

Media Center 4,611 4,286 4,441 4,445 4,646 5,337 3,115 4,457 4,273 3,944 4,254 101,564 133 764

Media Center (Library) 3,482 2,611 3,363 3,083 3,743 3,743 2,345 3,103 3,780 2,817 3,167 69,482 27 2,573

Support 1,129 1,676 1,078 1,362 903 1,594 769 1,354 493 1,127 1,087 30,221 103 293

Computer 0 0 0 0 0 0 0 0 0 0 0 1,861 3 620

FOOD SERVICE 6,612 4,556 3,716 5,431 5,747 5,657 2,831 5,641 6,750 6,133 5,002 125,134 179 699

Serving 428 148 201 282 432 514 183 344 363 281 244 8,741 20 437

Dining 4,470 3,393 2,458 3,280 3,280 3,295 1,815 3,412 4,209 4,478 3,161 78,239 23 3,402

Kitchen 1,715 1,015 1,057 1,869 2,036 1,848 832 1,885 2,178 1,374 1,597 38,153 136 281

AUDITORIUM 0 0 0 0 0 0 0 0 0 0 0 0 0

Auditorium 0 0 0 0 0 0 0 0 0 0 0 0 0

Stage / Dress / Sto. 0 0 0 0 0 0 0 0 0 0 0 0 0

Lobby 0 0 0 0 0 0 0 0 0 0 0 0 0

ADMINISTRATION 3,402 1,757 1,693 2,160 2,269 3,168 2,287 2,497 2,843 3,367 2,401 58,594 299 196

BOOK STORAGE 0 0 217 0 0 0 189 0 0 0 0 1,656 76 22

STORAGE 626 203 813 2,496 1,097 129 491 1,487 798 400 1,384 22,414 378 59

STAFF SUPPORT 499 387 297 398 450 993 400 319 1,241 557 777 15,866 261 61
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Student Capacity 1,034 852 878 520 742 534 940 810

Core Capacity 751 799 937 651 596 616 630 584

ACADEMIC CLASSROOMS 42,178 35,667 36,589 14,684 29,136 22,151 34,718 31,248 246,370 313 787

Pre-K Clsrms 0 0 0 1,200

Kindergartens 0 0 1,200

Grades 1-3 Clsrms 0 0 1,000

Grades 4-5 Clsrms 0 0 850

4-8 LA/SS/Math/Sci Clsrms 846 865 860 642 818 762 771 861 139,224 171 814 950

Grades 6-8 Math/Sci Clsrms 763 1,020 727 917 792 12,657 15 844 950

Grades 5-8 Science Clsrms 1,186 1,180 1,094 693 851 1,200 715 911 47,000 48 979 950

(9-12) Eng. / F-Lang. / SS / Math 0 0 850

Exceptional (self contained) 710 651 831 819 924 832 526 19,689 26 757 1,200

Instructional Kitchen 0 0 200

Resource 388 511 666 359 596 440 707 923 26,875 51 527 450

Computer 0 0 850

ISS 482 442 925 2 462 450

H.S. SCIENCE 1,441 0 0 195 194 0 150 0 1,980 9 220 0

Physical /Bio /Chem /Physics /Other 0 0 1,200

Prep Rooms 240 195 194 150 1,980 9 220 250

Math/Sci Computer Lab 0 0 850

ARTS EDUCATION 5,417 4,654 4,718 5,385 5,988 3,292 5,581 7,058 42,091 50 842 0

Visual Arts 1,170 1,140 1,103 1,294 1,132 1,140 1,075 1,551 9,604 8 1,200 1,200

Art Project 0 0 1,000

Art Sto. Kiln 60 92 53 97 48 85 121 66 966 13 74 200

General Music 1,053 454 1,090 828 557 3,982 5 796 0

Instrumental Music (Band) 1,893 667 1,997 2,692 2,427 1,062 1,897 1,717 15,685 10 1,569 1,400

Vocal Music (Chorus) + Sto. 1,240 473 1,408 849 1,291 335 738 1,551 9,502 12 792 1,200

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 100

Instrument Sto. 0 0 100

Office / Library 0 0 0

Dance/Drama 802 1,551 2,352 2 1,176 0

VOCATIONAL 5,245 3,343 3,223 1,960 2,383 3,344 2,867 3,162 25,527 25 1,021 0

Keyboarding Labs 1,154 1,139 803 765 886 1,140 1,077 1,551 8,515 8 1,064 1,000

Exploratory Labs 1,364 1,102 1,210 598 748 1,102 895 806 17,012 17 1,001 1,400

Computer Applications 0 0 0

Business/Office Ed. 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0

Health Occupations 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0

Trade & Industry (Medium) 0 0 0

Technology (Light) 0 0 0

Communications/Misc 0 0 0

Vocational Clsrms 0 0 0

PHYSICAL EDUCATION 17,091 12,293 13,683 16,553 9,156 13,010 21,682 13,338 116,805 134 872

Multi/Main Gymnasium 10,068 8,000 9,771 11,297 5,337 7,953 7,761 7,712 67,900 8 8,487

Stage 4,156 5 831

Boys/Girls Locker 401 326 304 710 165 566 332 437 8,954 21 426

Boys/Girls Showers 150 204 233 62 145 1,587 10 159

Coaches off./ Showers 1,606 15 107

Training 0 0

Laundry 0 0

Storage / Office 5,512 50 110

Officials/showers 0 0

Lobby/cons./commons 293 437 371 420 170 773 796 110 5,769 12 481

Auxiliary Gym 14,519 3 4,840

Weight Room 976 976 1 976

Wrestling 0 0

Health/P.E. Clarms 784 653 827 850 225 5,827 9 647

MISC SPACES 0 0 0 0 0 0 0 0 0 0

ROTC 0 0

Media Center 3,430 5,116 4,704 3,751 3,460 4,033 4,423 2,572 31,489 39 807

Media Center (Library) 2,603 3,555 3,747 2,445 2,383 2,682 3,943 2,335 23,694 8 2,962

Support 827 1,560 957 1,307 1,077 1,351 480 236 7,795 31 251

Computer 0 0 0 0 0 0 0 0 0 0

FOOD SERVICE 5,487 3,813 5,171 4,194 3,910 3,080 2,151 3,876 31,682 0

Serving 425 298 418 249 394 298 174 468 2,724 8 340

Dining 4,706 3,197 4,573 3,531 3,206 2,464 1,791 3,233 26,702 9 2,967

Kitchen 356 318 181 415 310 318 186 174 2,257 50 45

AUDITORIUM 0 0 0 0 0 0 8,371 0 8,371 8 1,046

Auditorium 0 0 0 0 0 0 5,999 5,999 1 5,999

Stage / Dress / Sto. 0 0 0 0 0 0 2,304 2,304 6 384

Lobby 0 0 0 0 0 0 68 68 1 68

ADMINISTRATION 4,994 2,425 4,257 1,704 3,646 2,299 3,397 335 23,057 118 195

BOOK STORAGE 0 88 524 270 141 120 1,088 117 2,348 24 98

STORAGE 4,221 784 3,506 2,176 891 527 2,613 2,731 17,449 97 180

STAFF SUPPORT 1,588 1,823 1,612 502 304 1,977 3,100 8,116 19,021 30 634
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Student Capacity 877 1,476 1,177 928 1,016 1,240 1,303

Core Capacity 735 1,030 1,334 974 1,179 785 1,250

ACADEMIC CLASSROOMS 24,220 40,755 26,829 22,451 24,096 24,213 29,911 192,736 261 738

Pre-K Clsrms 0 0 1,200

Kindergartens 0 0 1,200

Grades 1-3 Clsrms 0 0 1,000

Grades 4-5 Clsrms 0 0 850

4-8 LA/SS/Math/Sci Clsrms 0 0 950

Grades 6-8 Math/Sci Clsrms 0 0 950

Grades 5-8 Science Clsrms 0 0 950

(9-12) Eng. / F-Lang. / SS / Math 761 769 783 773 780 756 855 157,208 201 782 850

Exceptional (self contained) 799 919 559 787 945 749 560 12,959 17 762 1,200

Instructional Kitchen 561 1,028 1,589 2 795 200

Resource 469 619 381 354 484 423 639 18,497 37 500 450

Computer 0 0 1,000

ISS 441 761 210 811 2,223 4 556 450

H.S. SCIENCE 7,585 8,983 9,833 6,745 4,708 9,414 9,225 56,520 72 785

Physical /Bio /Chem /Physics /Other 1,295 1,022 1,239 1,195 896 1,105 1,146 50,648 45 1,126 1,500

Prep Rooms 222 202 145 384 228 285 241 5,845 27 216 250

Math/Sci Computer Lab 0 0 850

ARTS EDUCATION 5,909 10,665 9,618 4,162 7,259 6,415 9,890 54,010 103 524 0

Visual Arts 1,101 1,192 1,170 1,324 1,378 1,096 1,298 13,316 11 1,211 1,400

Art Project 0 0

Art Sto. Kiln 101 74 104 112 70 116 2,064 21 98 200

General Music 829 1,079 2,737 3 912 1,000

Instrumental Music (Band) 1,477 2,033 1,754 1,462 2,238 1,775 2,183 12,923 7 1,846 1,800

Vocal Music (Chorus) + Sto. 1,735 1,851 1,953 552 490 523 10,722 13 825 1,200

Ensemble /  Practice 26 423 69 639 6 107 150

Band Uniform Sto. 99 823 310 129 247 294 144 2,357 8 295 300

Instrument Sto. 96 248 235 98 180 349 247 3,567 16 223 300

Office / Library 98 126 200 123 131 226 156 2,240 15 149 150

Dance/Drama 1,458 826 1,069 3,353 3 1,118 1,800

VOCATIONAL 12,775 14,587 17,114 12,683 18,630 20,173 14,654 110,704 93 1,190 0

Keyboarding Labs 1,178 777 970 5,073 5 1,015 0

Exploratory Labs 0 0 0

Computer Applications 866 965 980 819 877 979 745 23,641 27 876 1,200

Business/Office Ed. 780 780 1 780 1,000

Cons/Occ Home Economics 1,286 2,526 1,037 756 1,423 933 1,272 14,372 12 1,198 1,400

Service/Marketing 743 743 1 743 1,400

Health Occupations 1,301 2,355 1,260 817 6,549 5 1,310 1,400

Agri/Trade & Industry (Heavy) 3,019 2,359 1,906 3,157 4,105 2,129 23,727 9 2,636 3,000

Trade & Industry (Medium) 1,980 907 2,247 2,659 1,508 1,274 17,056 10 1,706 2,500

Technology (Light) 0 0 2,000

Communications/Misc 435 917 1,452 1,597 1,550 1,201 11,005 9 1,223 1,500

Vocational Clsrms 560 590 750 488 598 462 527 7,668 14 548 750

PHYSICAL EDUCATION 34,473 24,781 21,648 17,860 27,430 23,844 25,577 175,815 209 841

Multi/Main Gymnasium 11,845 8,731 10,584 10,799 10,598 10,134 12,798 75,489 7 10,784

Stage 691 1 691

Boys/Girls Locker 744 596 551 313 901 463 683 21,505 36 597

Boys/Girls Showers 258 90 336 334 161 202 161 5,778 30 193

Coaches off./ Showers 3,798 33 115

Training 116 299 393 219 499 242 136 2,538 9 282

Laundry 174 73 200 73 200 110 112 942 7 135

Storage / Office 8,902 45 198

Officials/showers 121 33 284 67 505 4 126

Lobby/cons./commons 545 0 731 770 3,986 1,660 1,387 12,947 13 996

Auxiliary Gym 15,674 3 5,225

Weight Room 2,519 1,286 907 0 2,086 1,442 3,363 14,332 9 1,592

Wrestling 2,528 1,352 1,129 5,009 3 1,670

Health/P.E. Clarms 754 1,050 747 834 772 7,504 9 834

MISC SPACES 0 0 2,797 0 0 0 0 2,797 5 559

ROTC 559 2,797 5 559

Media Center 3,526 9,744 7,921 4,163 7,173 5,197 6,807 44,571 47 948

Media Center (Library) 2,941 4,120 5,334 3,897 4,714 3,140 5,000 29,147 7 4,164

Support 585 2,642 2,587 266 1,617 2,057 1,807 11,560 37 312

Computer 0 2,982 0 0 842 0 0 3,824 3 1,275

FOOD SERVICE 4,115 13,171 6,737 5,464 5,754 7,474 7,564 62,831 83 757

Serving 391 1,308 629 362 265 361 392 3,708 8 463

Dining 3,533 11,657 5,749 4,886 5,236 5,136 6,898 43,093 10 4,309

Kitchen 191 207 360 216 253 1,977 274 15,955 65 245

AUDITORIUM 22 13,518 15,322 29 23 11,586 25 79,046 7 11,292

Auditorium 6 6,436 7,564 5 3 4,469 8 42 7 6

Stage / Dress / Sto. 1 2,374 5,570 1 1 5,375 2 23,888 9,688 2

Lobby 15 4,707 2,188 23 19 1,742 15 17,461 7 2,494

ADMINISTRATION 2 6,427 5,086 124 114 3,586 200 27,163 2,982 9

BOOK STORAGE 12 88 260 1,516 79 714 62 71 2,949 0

STORAGE 1 1,170 1,124 883 1,028 966 851 7,197 1,152 6

STAFF SUPPORT 0 1,066 1,329 8,046 11,400 1,702 8,316 0 351 0
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Square Footage Diagrams 
The previous charts show the average square 
footage of the various spaces but do not pro-
vide sufficient information to determine indi-
vidual rooms that fall below these standards. 
The following pages depict the various class-
rooms.  Over the years some rooms will 
change use.  This may be due to a larger than 
normal second grade or it may be an organiza-
tional need directed by a principal or other 
individual.  The layout shown approximates 
the most common configuration over the 
years but uses the new HB-90 layout that has 
not yet been proven.  The images show how 
closely each space comes to achieving the 
NCDPI Recommended Minimum Standards.  In 
some cases Principals will be able to reconfig-
ure the classrooms and get better results. 
 
It is often difficult to tell if a classroom is un-
dersized just by looking at it or working in it.  
Spaces that are 95% of the standard often 
don’t make a significant impact to instruction.  
As might be expected, the more undersized a 
space is the more difficult it is on both stu-

dents and instructors.  Once a classroom is be-
low 80%, instructors must compromise the 
way they deliver instruction, which is not to 
the benefit of the student.  These issues are  
more profound in the science programs, CTE, 
and the Exceptional - Self Contained class-
rooms. 
 
In the mid 1980’s NCDPI came out with their 
Basic Education Plan (BEP) which stipulated 
the square footage of each classroom.  Schools 
built before these standards typically had 
smaller classrooms, with those built after hav-
ing more square footage per student.  Some 
schools have a variety of classrooms with 
different square footages, while others all 
have the same size classroom.  Where some 
variation exists it may be possible to improve 
the operation of the classroom by moving it to 
one of the larger spaces.  Any reorganization 
needs to be considered carefully and should 
be done by the Principal or someone very fa-
miliar with the operation of that particular 
school.  The instructor may need to be a part 
of that decision and will need to be flexible 
should the new organization not work out. 

Bell Fork Elem 
With first construction here in 1961 
you can see the smaller areas in red 
with some dipping below the 70% 
range.  The newer areas to the front 
are in the 90% range and were built 
after the BEP was enacted.  Rear-
ranging the grade levels will not 
change the issue.  Without reno-
vating the spaces to create larger 
rooms, this will continue to have 
rooms that are below the standard.  
The construction does not lend it-
self to an easy renovation. 
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Clear View Elem 
Pending completion.  This 
building, like Coastal and 
Richlands meet sor exceeds 
the standards.  The Self-
Contained area works as a 
suite of rooms and should 
provide a good environ-
ment for instructors and 
students. 

Carolina Forest Elem 
Built in 2004 this is a rela-
tively new facility and has 
a mix of different sized 
rooms.  Reconfiguring the 
grade levels to different 
sections of the building is 
not likely to improve the 
percentages. 
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Blue Creek Elem 
Again we have an older 
school with first construc-
tion dating back to 1956.  
It follows the notion that 
room sizes are smaller on 
the buildings built before 
the mid 1980’s.  Reconfig-
uring is not an option but 
renovations to create 
larger spaces could occur.  
The renovation would 
reduce capacity. 
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Clyde Erwin Elem 
The school is older with most of 
its classrooms around 75%-85% 
of the standard square footage.  
No reconfiguration will be ben-
eficial and if a renovation were 
completed it would greatly re-
duce the capacity of this school 

100 >
90% - 100%
80% - 90%
80% <

Key

Dixon Elem 
Initial construction was in 1990 and has 
a variety of differently sized spaces.  
Most of the spaces are at lest 90% of 
the standard and some reconfiguration 
of spaces may improve the ratio, but 
not significantly. 

Coastal Elem 
Opening for the start of the 
2021-22 school year, this 
building meets or exceeds the 
minimum facility standards. 
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Hunters Creek Elem 
The first construction was in 
1997 with an addition com-
pleted in 2008.  Most of the 
spaces are above 90% of the 
standard.  It has a variety of 
differently sized spaces and 
some reconfiguration may 
be beneficial.   
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80% - 90%
80% <

Key

Jacksonville Com-
mons Elem 
Completed in 1996, this 
building is similar to the 
other plans of this type. 

Heritage Elem 
With first construction in 2001, a 
variety of differently sized spaces 
were provided and allows for 
some flexibility to organize spaces, 
but most are under 90% of the 
standard.  The 2008 addition has 
spaces that are only 80% of the 
minimum. 
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Morton Elem 
First construction here was in 1968 
with the most recent addition being 
the Multipurpose, Admin, and Me-
dia areas which were done in 2009.  
Building E was also recently renovat-
ed.  Just by looking at the colors the 
older sections stand out.  The four 
classroom building is 71% while 
most of the orange is around 85% of 
the standard. 

Meadow View Elem 
This is the first of two schools of 
similar design, built in 2008.  
Some of the smaller spaces are 
just under 90% with most of the 
others at 97% of the standard.  
The differences between the 
two plans occur at the ends of 
the hallway wings that are on 
the right side of this image. 
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Northwoods Elem 
First constructed in 1995 you can see 
many undersized spaces in the upper 
70% area.  Reconfiguring might help 
some, but most classrooms range from 
900 to 760 sf and will not accommo-
date the lowest grade levels where the 
standard is 1,200 sf. 
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Richlands Elem 
The newest operable school in 
the system has many rooms 
that are at or above the stand-
ard. 

Queens Creek Elem 
With construction in 1998 it 
has a mix of differently sized 
rooms with most spaces in the 
mid 90 percentile. 

Parkwood Elem 
With most of the older spaces 
being 800 square feet, it will be 
impossible to achieve the mini-
mum standard square footage 
at this school.  Built in 1969 
several of the spaces will ulti-
mately be under 70% of the 
standard.  The newest section 
from 2009 has spaces that are 
closer to the standard with 
most in the 90%+ range. 
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Southwest Elem 
Completed in 1994, there are a 
variety of differently sized spac-
es.  Like others of this design 
some rearrangement might im-
prove some of the percentages. 

Silverdale Elem 
The first construction in 1954 is 
obvious with several spaces only 
65% of the standard.  The new-
est portion with the Multipur-
pose Room has many rooms 
that are of the appropriate size 

Sand Ridge Elem 
Identical to Heritage but built in 
1998, just a couple of years ear-
lier, the floor plan has rooms of 
various sizes with the newest 
addition meeting only 80% of 
the standard. 

100 >
90% - 100%
80% - 90%
80% <

Key

80% 80%

80% 80%

80% 80%

80% 80%

80% 80%

81% 81%
81%

81%93%93%93%

93%

93%

94% 93% 93%

93%

78%

78%

93%

93%

92% 92%

78%

93%

84%

96%

92%

42%

44%

92%

85% 85%

70%84%

84%84%86%

78%

65%65%

65%65%

65%78%

78%92%

89%

67%

100%

84%

100%

100%

100%

100%

78%

90%

75%

89%

89%89%

84%

86% 85%
97% 95%

96%

91%

96%

96%

96%
82%

94% 96%

72%

82% 92%

92%

94%

110%
89%

89%

91%

92%
87%

101% 93%

91%

92%

82%

90%

89%

90%

85%

80% 99%

106%

89%

83%



                                                                           Onslow County Schools            Classroom Square Footage 

Smith Sinnett Architecture                                        125 

Swansboro Elem 
With a variety of construction dates 
ranging back to 1970, there is a good 
variety of room sizes.  While most of 
the classrooms are around 85% of the 
standard square footage, there are sev-
eral that are a few that are larger 
where some rearranging might be ben-
eficial. 

Summersill Elem 
First construction here is noted in 
1967 and it is quickly obvious the 
number of spaces that are in the 
70% and 80% range.   

Stateside Elem 
Completed in 2009, this plan is 
similar to Meadowview and has 
a larger and smaller rooms that 
align with closely to square foot-
age standards.  Reorganizing can 
help several spaces get closer to 
the standard but may require a 
first grade classroom very far 
away from the other first grade 
students. 
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Thompson ECC 
First construction here is from 
1943 putting this building at 78 
years of age.  Every room in this 
building is below the minimum 
standards with the smallest at 
only 46% of the standard.  As 
noted elsewhere, Onslow Coun-
ty Schools has lowered the 
number of students in each 
room to help ease overcrowd-
ing in the individual spaces. 
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Jacksonville Commons Mid 
Completed in 1997 and additions in 
2001, this building meets most of 
the minimum square footages or 
exceeds them.  In the few cases 
where they are lower, this can be 
improved by some rearrangement 
of spaces. 
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Hunters Creek Mid 
Built in 1990 the room sizes and 
variations make it a somewhat flex-
ible when considering reorganizing 
the building.  Several spaces on the 
wings are only 85% of the mini-
mum standard square footage, 
with most other being at 97% or 
better. 

Dixon Mid 
Completed in 2017, most of the 
rooms in this building are at 99% or 
better of the standard square foot-
age.  The lone red at 71% is a part 
of the EC-SC program and works as 
a suite of rooms similar to other 
schools. 
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Southwest Mid 
Similar to Hunters Creek Middle 
and built in 1990, this prototype 
is missing the ends at th ehall-
ways and the band room expan-
sion.  Because the new additions 
at HCM are more varied in size, 
they have more flexibility to re-
configure spaces than SWM has. 
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Northwoods Park Mid 
Built in 1964 the building has 
many rooms that are the same 
size with many being less than 
90% of the appropriate size.  
Reconfiguring this building will 
not fix the issue.  The gym is 
58% of the appropriate size 
and the ceiling is very low.  

New Bridge Mid 
At 79 years of age, this 
1942 building has a large 
number of spaces that 
are smaller than desira-
ble.  The gymnasium it-
self is 68 years of age 
and has a balcony area 
for bleachers if needed. 
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Trexler Mid 
The oldest portion of Trexler 
was built in 1934, long before 
the standards were developed.  
However there is a large pro-
portion of the classrooms that 
are in 95% range of the stand-
ard. 
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Swansboro Mid 
With portions dating back to 1954, it 
is not surprising the large number of 
rooms that do not meet the current 
standard square footage per class-
room.  The Auxiliary Gym is not count-
ed here since the standard profile 
does not indicated the need for it.  It 
is however larger than a normal Auxil-
iary Gym. 
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Jacksonville High 
The oldest section 
dates back to 1960 
and again most of the 
rooms are still at or 
near the standard.  
The gymnasium is 
small for this popula-
tion as is the Auxiliary 
Gym 

Dixon High 
The oldest portion of this campus 
is the section of the old Dixon 
Middle that was kept.  This and 
other sections of the campus 
were completed well before the 
current standards went into 
place.  Here most of the spaces 
are at or above the minimums. 
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Richlands High 
The older sections built in the 
1950s can be seen with nu-
merous smaller spaces.  The 
more recent addition in 2012 
has rooms that meet or ex-
ceed the minimums. 
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Northside High 
First opened in 2001 with 
an addition in 2008 this 
building was designed to 
meet the current stand-
ards.  Most rooms are at 
or above the minimums 
with a few exceptions 
with some of the smaller 
spaces working as a suite 
of rooms. 
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100 >
90% - 100%
80% - 90%
80% <

Key

Swansboro High 
With many spaces at the 
standard, it is not surprising to 
know that SBH opened in 
1991, after the standards were 
created.  The Auxiliary Gym 
stands out as small and at only 
30% of the appropriate size, 
will restrict some instruction. 

Southwest High 
With the earliest construction 
from 1976 there are a hand-
ful of spaces that are smaller 
than desired.  Most spaces 
are adequately sized and 
some reconfiguration may 
improve the percentages. 
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White Oak High 
Built before the stand-
ards existed and White 
Oak High still has may 
spaces at or above the 
minimum standard.   
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NC Eastern Regional 
Skill Center 
This is a very specialized 
program with square foot-
ages that were designed for 
a specific reason.  The per-
centages are shown as if the 
space were at a regular High 
School. 
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Onslow County 
Early College High 
As part of the Com-
munity College, these 
are again non stand-
ard spaces, but do not 
appear to be creating 
issues. 

Onslow County Learn-
ing Center 
This atypical program is 
shown with spaces as they 
would be if they were fully 
occupied.  The small class 
sizes here don’t create 
great issues with sufficient 
space in the classroom. 
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Life Cycle Overview 
Buildings don’t last forever.  Materials wear 
out, surfaces become more absorbent, and 
roofing, mechanical and electrical equipment 
fail.  Joints weaken, and eventually even the 
foundations of buildings will deteriorate to the 
point that they can no longer support the 
weight above them.  Most buildings in the 
United States that are demolished are around 
seventy (70) to eighty (80) years of age.   
 
From 1950-1970, the baby boom created the 
need for more housing and community infra-
structure.  In order to build quickly enough, 
some buildings were not built for the long 
term; they were constructed as a stop gap 
measure to get through the next thirty to forty 
years.  Many of the buildings constructed dur-
ing this period have reached or are nearing 
the end of their life cycle.  Extensive renova-
tions can bring life back to these schools; how-
ever, many of these older schools were not  

 
designed to support a twenty-first century ed-
ucational program, nor were they designed for 
air conditioning, and have other limitations 
that may make them undesirable as long term 
solutions.  The question of whether to rebuild 
or renovate involves consideration of the his-
torical value of a particular structure and ren-
ovation costs versus a long term solution for 
educational space and new construction costs. 
 
This section deals with the projected life cycle 
of the overall building and not its component 
parts.  Items such as replacement of HVAC 
units or roofing are addressed as deferred 
maintenance items located within the individ-
ual school and are based on actual observa-
tions.  When there is a major renovation of a 
building with respect to its structure, the 
building life cycle can be partially reset but 
may require additional renovations to truly 
extend its useful life. 
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Building Life Cycle Graphic / Table 

The following pages are a graphic representation of the buildings on individual campuses depicting 
their projected overall life cycle.  They use data from NCDPI’s insurance division and the actual con-
struction methods and materials of the individual buildings themselves.  The graphic and the associat-
ed charts do not fit well on a standard 8 1/2 x 11 inch piece of paper, so only the graphic is depicted in 
this section.  The table relating to the dates, age, and expected remaining life are shown with the indi-
vidual school.   
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AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Elementary Schools

Bell Fork Elementary

Administration Building - 1962 53 58 63 68 73 78 83 88 93 98 103 108 113 118 123 21 70 60 80 1962 59

Administration Building - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97 57 80 70 90 1988 33

Elementary Bldg "A" - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124 20 70 60 80 1961 60

Elementary Bldg "B" - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124 20 70 60 80 1961 60

Primary Building - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124 20 70 60 80 1961 60

Covered Walkway - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124 0 50 40 60 1961 60

Covered Walkway - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97 27 50 40 60 1988 33

Classroom Building - 1987 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98 56 80 70 90 1987 34

Media Center - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97 57 80 70 90 1988 33

Multipurpose Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77 77 80 70 90 2008 13

Graphic Details found with the individual school 
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.

Building 2
0

1
5

2
0

2
0

2
0

2
5

2
0

3
0

2
0

3
5

2
0

4
0

2
0

4
5

2
0

5
0

2
0

5
5

2
0

6
0

2
0

6
5

2
0

7
0

2
0

7
5

2
0

8
0

2
0

8
5

Elementary Schools

Bell Fork Elementary

Administration Building - 1962 53 58 63 68 73 78 83 88 93 98 103 108 113 118 123

Administration Building - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Elementary Bldg "A" - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124

Elementary Bldg "B" - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124

Primary Building - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124

Covered Walkway - 1961 54 59 64 69 74 79 84 89 94 99 104 109 114 119 124

Covered Walkway - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Classroom Building - 1987 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98

Media Center - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Multipurpose Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Blue Creek Elementary

Main Building - 1956 59 64 69 74 79 84 89 94 99 104 109 114 119 124 129

Third Grade Bldg. - 1973 42 47 52 57 62 67 72 77 82 87 92 97 102 107 112

Multipurpose Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Quonset Building - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Fourth Grade Building - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Carolina Forest Elementary

Main Building - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Clear View

Main Building - 2022 -7 -2 3 8 13 18 23 28 33 38 43 48 53 58 63

Clyde Erwin

Main Building - 1953 62 67 72 77 82 87 92 97 102 107 112 117 122 127 132

Main Building - 2006 9 14 19 24 29 34 39 44 49 54 59 64 69 74 79

Covered Walk - 1953 62 67 72 77 82 87 92 97 102 107 112 117 122 127 132

Coastal

Main Building - -6 -1 4 9 14 19 24 29 34 39 44 49 54 59 64

Dixon Elementary

Main Building - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Main Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Cafeteria Bldg. - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Pavilion Bldg. - 1992 23 28 33 38 43 48 53 58 63 68 73 78 83 88 93

Multipurpose Bldg. - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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Elementary Schools

Heritage

Main Building - 2001 14 19 24 29 34 39 44 49 54 59 64 69 74 79 84

Main Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Hunters Creek Elementary

Main Building - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Main Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Jacksonville Commons Elementary

Main Building - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Meadowview Elementary

Main Building A (Office) - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Main Building B - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Morton Elementary

Building "A" - 1968 47 52 57 62 67 72 77 82 87 92 97 102 107 112 117

Building "B" - 1968 47 52 57 62 67 72 77 82 87 92 97 102 107 112 117

Building "C" - 1968 47 52 57 62 67 72 77 82 87 92 97 102 107 112 117

Building "D" - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Building "E" - 1976 39 44 49 54 59 64 69 74 79 84 89 94 99 104 109

Multipurpose -2009 6 11 16 21 26 31 36 41 46 51 56 61 66 71 76

Building "F" - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Northwoods Elementary

Main Building - 1955 60 65 70 75 80 85 90 95 100 105 110 115 120 125 130

Multipurpose Bldg. - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Media Center - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Parkwood Elementary

Admin & Cafeteria Bldg. - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Classroom Bldg. "A" - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Classroom Bldg. "C" - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Multipurpose Bldg. "E" - 2009 6 11 16 21 26 31 36 41 46 51 56 61 66 71 76

Classroom Bldg "D" - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Media Center - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Covered Walkway 2006 9 14 19 24 29 34 39 44 49 54 59 64 69 74 79

Queens Creek Elementary

Main Building - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Main Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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Elementary Schools

Richlands Elementary

Main Building -3 2 7 12 17 22 27 32 37 42 47 52 57 62 67

Sand Ridge Elementary

Main Building - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Classroom Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Silverdale Elementary

Main Building - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131

Annex Building - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131

Multipurpose Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Covered Walk - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131

Covered Walk - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Media Center - 1987 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98

1988 Classroom Building - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Southwest Elementary

Main Building - 1994 21 26 31 36 41 46 51 56 61 66 71 76 81 86 91

Main Building - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Stateside Elementary

Building "A" (Office) - 2009 6 11 16 21 26 31 36 41 46 51 56 61 66 71 76

Building "B" - 2009 6 11 16 21 26 31 36 41 46 51 56 61 66 71 76

Summersill Elementary

Building "B" Administration - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Building "A" Cafeteria - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Building "D" - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Building "E" - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Building "C" - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Building "F" - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Covered Walk -1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Building "H" - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Media Center Building - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Building "J" - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Building "J" - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Swansboro Elementary

Main Building - 1970 45 50 55 60 65 70 75 80 85 90 95 100 105 110 115

Classroom Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Building 300 - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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Middle Schools

Dixon Middle

Main Building -2 3 8 13 18 23 28 33 38 43 48 53 58 63 68

Old Dixon Middle (Demolished)

Main Building - 1928 87 92 97 102 107 112 117 122 127 132 137 142 147 152 157

Industrial Arts Shop - 1935 80 85 90 95 100 105 110 115 120 125 130 135 140 145 150

Picnic Shelter - 1986 29 34 39 44 49 54 59 64 69 74 79 84 89 94 99

Hunters Creem Middle

Main Building - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Main Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Jacksonville Commons Middle

Main Building - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Main Building - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Main Building - 2001 14 19 24 29 34 39 44 49 54 59 64 69 74 79 84

New Bridge Middle

Main Building - 1942 73 78 83 88 93 98 103 108 113 118 123 128 133 138 143

Physical Ed. Building - 1953 62 67 72 77 82 87 92 97 102 107 112 117 122 127 132

Band Building - 1953 62 67 72 77 82 87 92 97 102 107 112 117 122 127 132

Band Building - 1956 59 64 69 74 79 84 89 94 99 104 109 114 119 124 129

Quonset Hut - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Covered Walk - 1999 16 21 26 31 36 41 46 51 56 61 66 71 76 81 86

Northwoods Park Middle

Main Building - 1966 49 54 59 64 69 74 79 84 89 94 99 104 109 114 119

Main Building - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Classroom Building #3 - 1964 51 56 61 66 71 76 81 86 91 96 101 106 111 116 121

Classroom Building #2 - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Classroom Building #2 - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Cafeteria Building - 1964 51 56 61 66 71 76 81 86 91 96 101 106 111 116 121

Cafeteria Building - 1971 44 49 54 59 64 69 74 79 84 89 94 99 104 109 114

Cafeteria Building - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Classroom Building #5 - 1993 22 27 32 37 42 47 52 57 62 67 72 77 82 87 92

Covered Walkway - 1964 51 56 61 66 71 76 81 86 91 96 101 106 111 116 121
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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Middle Schools

Southwest Middle

Main Building - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Main Building - 1991 24 29 34 39 44 49 54 59 64 69 74 79 84 89 94

Main Building - 1993 22 27 32 37 42 47 52 57 62 67 72 77 82 87 92

Swansboro Middle

Main Building - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131

Auditorium Building - 1964 51 56 61 66 71 76 81 86 91 96 101 106 111 116 121

White Classroom Building - 1959 56 61 66 71 76 81 86 91 96 101 106 111 116 121 126

Tech. Classroom Building - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Classroom Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

PR Box & Storage / Bleachers - 1978 37 42 47 52 57 62 67 72 77 82 87 92 97 102 107

PR Box & Storage / Bleachers - 1978 37 42 47 52 57 62 67 72 77 82 87 92 97 102 107

Athletic Field Lights - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Covered Walk - 1985 30 35 40 45 50 55 60 65 70 75 80 85 90 95 100

Annex Building 1E Campus - 1975 40 45 50 55 60 65 70 75 80 85 90 95 100 105 110

Annex Building 2E Campus - 1976 40 45 50 55 60 65 70 75 80 85 90 95 100 105 110

Annex Gymnasium (EC) - 1985 30 35 40 45 50 55 60 65 70 75 80 85 90 95 100

Annex Gymnasium (EC) - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Annex Gymnasium (EC) - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Annex Covered Walkway (EC) - 1975 40 45 50 55 60 65 70 75 80 85 90 95 100 105 110

Trexler Middle

Main Building - 1964 51 56 61 66 71 76 81 86 91 96 101 106 111 116 121

Main Building - 1986 29 34 39 44 49 54 59 64 69 74 79 84 89 94 99

Main Building - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Gymnasium - 1952 63 68 73 78 83 88 93 98 103 108 113 118 123 128 133

Gymnasium - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

1990 Classroom Building - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

1990 Classroom Building - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Baseball Lighting System - 1993 22 27 32 37 42 47 52 57 62 67 72 77 82 87 92

Classroom Building - 2000 15 20 25 30 35 40 45 50 55 60 65 70 75 80 85

Third Grade Classroom - 1977 38 43 48 53 58 63 68 73 78 83 88 93 98 103 108

Primary Classroom Annex - 1953 62 67 72 77 82 87 92 97 102 107 112 117 122 127 132

Media Center - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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High Schools

Dixon High

Main Building - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Administration & Cafeteria Building - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Gym / Auditorium / Cultural Arts - 1976 39 44 49 54 59 64 69 74 79 84 89 94 99 104 109

Gym / Auditorium / Cultural Arts - 1984 31 36 41 46 51 56 61 66 71 76 81 86 91 96 101

Gym / Auditorium / Cultural Arts - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Science / Arts Wing - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Press Box / Bleachers - 1978 37 42 47 52 57 62 67 72 77 82 87 92 97 102 107

Press Box / Bleachers - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Athletic Field Lights -2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Vocational Shop Building - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Vocational Shop Building - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

400 Building - 2000 15 20 25 30 35 40 45 50 55 60 65 70 75 80 85

Football Concessions Building - 1999 16 21 26 31 36 41 46 51 56 61 66 71 76 81 86

From DMS Annex Building - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

From DMS Annex & Gymnasium - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131

From DMS Annex & Gymnasium - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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High Schools

Jacksonville High

Administration Building - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Social Studies Building - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Media Center - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Media Center - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Media Center - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Auditorium & Gym Building - 1963 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Auditorium & Gym Building - 1963 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Auditorium & Gym Building - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Vocational Building  - 1963 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Vocational Building  - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Science Building #3 - 1963 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Math Building #4 - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

English Building #5 - 1970 45 50 55 60 65 70 75 80 85 90 95 100 105 110 115

Concessions & Restrooms - 1994 21 26 31 36 41 46 51 56 61 66 71 76 81 86 91

Science / Art Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Football Concessions & Restrooms - 1977 38 43 48 53 58 63 68 73 78 83 88 93 98 103 108

Athletic Field Lighting - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Football Press Box / Bleachers - 1995 20 25 30 35 40 45 50 55 60 65 70 75 80 85 90

Football Press Box / Bleachers - 1979 36 41 46 51 56 61 66 71 76 81 86 91 96 101 106

Covered Walk - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Covered Walk - 1988 27 32 37 42 47 52 57 62 67 72 77 82 87 92 97

Covered Walk - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Cafeteria Building - 1987 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98

Physical Education Building - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Classroom Building #6 - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Horticulture Classroom - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Athletic Field Equipment Storage - 2005 10 15 20 25 30 35 40 45 50 55 60 65 70 75 80

Northside High

Main Building - 2001 14 19 24 29 34 39 44 49 54 59 64 69 74 79 84

main Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Ftball Press Box / Bleachers - 2002 13 18 23 28 33 38 43 48 53 58 63 68 73 78 83

Concessions / Restroom Building - 2002 13 18 23 28 33 38 43 48 53 58 63 68 73 78 83

Athletic Field Lighting - 2002 13 18 23 28 33 38 43 48 53 58 63 68 73 78 83
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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High Schools

Richlands High

Main Building - 1972 43 48 53 58 63 68 73 78 83 88 93 98 103 108 113

300 Building 1951 64 69 74 79 84 89 94 99 104 109 114 119 124 129 134

200 Building 1957 58 63 68 73 78 83 88 93 98 103 108 113 118 123 128

500 Building - 1954 61 66 71 76 81 86 91 96 101 106 111 116 121 126 131

Gymnasium - 1974 41 46 51 56 61 66 71 76 81 86 91 96 101 106 111

Locker Rooms - 1974 41 46 51 56 61 66 71 76 81 86 91 96 101 106 111

Cafeteria / Auditorium - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Shop Building - 1972 43 48 53 58 63 68 73 78 83 88 93 98 103 108 113

Classroom Building - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Football Press Box w/ Bleachers - 1977 38 43 48 53 58 63 68 73 78 83 88 93 98 103 108

Football Press Box w/ Bleachers - 1977 38 43 48 53 58 63 68 73 78 83 88 93 98 103 108

Football Press Box w/ Bleachers - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Athletic Field Lights - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Covered Walk - 1967 48 53 58 63 68 73 78 83 88 93 98 103 108 113 118

Weight Lifting Building -1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Weight Lifting Building -2000 15 20 25 30 35 40 45 50 55 60 65 70 75 80 85

Baseball Concessions - 1999 16 21 26 31 36 41 46 51 56 61 66 71 76 81 86

Baseball Concessions - 2005 10 15 20 25 30 35 40 45 50 55 60 65 70 75 80

Football Rest Room Building- 1999 16 21 26 31 36 41 46 51 56 61 66 71 76 81 86

Energy Building - 2012 3 8 13 18 23 28 33 38 43 48 53 58 63 68 73

Tractor Storage Ssehed - 2005 10 15 20 25 30 35 40 45 50 55 60 65 70 75 80

Southwest High

Main Building - 1976 39 44 49 54 59 64 69 74 79 84 89 94 99 104 109

Main Building - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Main Building - 2000 15 20 25 30 35 40 45 50 55 60 65 70 75 80 85

Football Press Box / Bleachers - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Athletic Field Lighting - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Classroom Building - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Media Center - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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High Schools

Swansboro High

Main Building - 1991 24 29 34 39 44 49 54 59 64 69 74 79 84 89 94

Main Building - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Vocational Building 500 Wing - 1991 24 29 34 39 44 49 54 59 64 69 74 79 84 89 94

Vocational Building 500 Wing - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

Vocational Building 500 Wing - 2004 11 16 21 26 31 36 41 46 51 56 61 66 71 76 81

Science Building 600 Wing - 1991 24 29 34 39 44 49 54 59 64 69 74 79 84 89 94

Fieldhouse - 1991 24 29 34 39 44 49 54 59 64 69 74 79 84 89 94

Equipment Storage Building - 1961 24 29 34 39 44 49 54 59 64 69 74 79 84 89 94

Auditorium - 2008 7 12 17 22 27 32 37 42 47 52 57 62 67 72 77

Football Concessions $ RR Building -1994 21 26 31 36 41 46 51 56 61 66 71 76 81 86 91

Athletic Field Lighting - 1993 22 27 32 37 42 47 52 57 62 67 72 77 82 87 92

Football Bleachers/Restrooms/Press - 1994 21 26 31 36 41 46 51 56 61 66 71 76 81 86 91

Football Bleachers/Restrooms/Press - 1995 20 25 30 35 40 45 50 55 60 65 70 75 80 85 90

Gymnasium - 1994 21 26 31 36 41 46 51 56 61 66 71 76 81 86 91

Covered Walk - 1994 21 26 31 36 41 46 51 56 61 66 71 76 81 86 91

Covered Walk - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

White Oak High

Classroom Building - 1970 45 50 55 60 65 70 75 80 85 90 95 100 105 110 115

Gymnasium & Admin. Building - 1970 45 50 55 60 65 70 75 80 85 90 95 100 105 110 115

Gymnasium & Admin. Building - 1970 45 50 55 60 65 70 75 80 85 90 95 100 105 110 115

Gymnasium & Admin. Building - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Cafeteria & Shop Building - 1970 45 50 55 60 65 70 75 80 85 90 95 100 105 110 115

Cafeteria & Shop Building - 1973 42 47 52 57 62 67 72 77 82 87 92 97 102 107 112

Cafeteria & Shop Building - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Classroom Building - 2009 6 11 16 21 26 31 36 41 46 51 56 61 66 71 76

Classroom Media Building 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Fieldhouse - 2009 6 11 16 21 26 31 36 41 46 51 56 61 66 71 76

Footbal Blecahers / Storage 4 - 2002 13 18 23 28 33 38 43 48 53 58 63 68 73 78 83

Footbal Blecahers / Storage 4 - 2003 12 17 22 27 32 37 42 47 52 57 62 67 72 77 82

Athletic Field Lights - 1987 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98

Covered Walkway - 1973 42 47 52 57 62 67 72 77 82 87 92 97 102 107 112

Covered Walkway - 1999 16 21 26 31 36 41 46 51 56 61 66 71 76 81 86

Concessions / Restrooms - 1995 20 25 30 35 40 45 50 55 60 65 70 75 80 85 90

Ten Classroom Building - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Fine Arts Building - 1989 26 31 36 41 46 51 56 61 66 71 76 81 86 91 96

Classroom & Media Center - 1997 18 23 28 33 38 43 48 53 58 63 68 73 78 83 88

Soccer / Football Concessions - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Physical Education Building - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89
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Building Life Cycle Summary

Onslow County Schools

Summary - Table
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.
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Onslow County Learning Center

Multipurpose Building - 1984 31 36 41 46 51 56 61 66 71 76 81 86 91 96 101

Multipurpose Building - 1996 19 24 29 34 39 44 49 54 59 64 69 74 79 84 89

Classroom Building - 1998 17 22 27 32 37 42 47 52 57 62 67 72 77 82 87

NC Eastern Regional Skills Center

Main Building - 2019 -4 1 6 11 16 21 26 31 36 41 46 51 56 61 66

Thompson Early Childhood Center

Main Building - 1943 72 77 82 87 92 97 102 107 112 117 122 127 132 137 142

Cafeteria - 1951 64 69 74 79 84 89 94 99 104 109 114 119 124 129 134

Quonset Building A - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Quonset Building B - 1960 55 60 65 70 75 80 85 90 95 100 105 110 115 120 125

Onslow County Administration

Administration Building - 1963 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Administration Building - 1964 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Administration Building - 1965 51 56 61 66 71 76 81 86 91 96 101 106 111 116 121

Annex #1 - 1963 52 57 62 67 72 77 82 87 92 97 102 107 112 117 122

Maint & IT Building - 1980 35 40 45 50 55 60 65 70 75 80 85 90 95 100 105

Maint & IT Building - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Food Warehouse & Shop #1 - 1969 46 51 56 61 66 71 76 81 86 91 96 101 106 111 116

Food Warehouse & Shop #1 - 1992 23 28 33 38 43 48 53 58 63 68 73 78 83 88 93

Heating / AC Shop #3 - 1965 50 55 60 65 70 75 80 85 90 95 100 105 110 115 120

Equipment Storage Shop #2 - 1982 33 38 43 48 53 58 63 68 73 78 83 88 93 98 103

Gas Pump Shet (2) Tank - 1985 30 35 40 45 50 55 60 65 70 75 80 85 90 95 100

Gas Pump Shet (2) Tank - 1975 40 45 50 55 60 65 70 75 80 85 90 95 100 105 110

Gas Pump Shet (2) Tank - 1990 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

Departmental Storage - 1992 23 28 33 38 43 48 53 58 63 68 73 78 83 88 93

Distribution Center 2005 10 15 20 25 30 35 40 45 50 55 60 65 70 75 80

Bus Garage - 1975 40 45 50 55 60 65 70 75 80 85 90 95 100 105 110

Bus Garage - 1993 22 27 32 37 42 47 52 57 62 67 72 77 82 87 92

Bus Garage - 1950 65 70 75 80 85 90 95 100 105 110 115 120 125 130 135

Raleigh Building - 1953 62 67 72 77 82 87 92 97 102 107 112 117 122 127 132

Bus Wash Rack / Shed - 1993 22 27 32 37 42 47 52 57 62 67 72 77 82 87 92

Storage Boxes (7) - 2005 10 15 20 25 30 35 40 45 50 55 60 65 70 75 80
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Life Cycle Summary 
The tables below show how Onslow County Schools looks as a system.  This is the mathemati-
cal average of the ages of all facilities operated by the school system, including Administrative 
and Maintenance.  Although there are some buildings that are approaching the end of their 
useful life, the many additions over the past thirty years have contributed to the youthful pro-
file of the buildings within the school system.   
 

Included below is the table indicating the average remaining life for the system as well as a 
breakdown of the average elementary, middle, and high schools 
 

These averages include Thompson, OCLC and all administration areas. 
 
The images and table below are somewhat deceptive.  There are buildings that have exceeded 
their anticipated life and are only operational due to the efforts of the Maintenance Depart-
ment, Board of Education, and funds provided by the community.  Adding to this is the very 
youthful nature of the elementary schools that have just or are not yet online.  What can be 
discerned is the middle schools are, on average, about 20 years older than the elementary, 
high schools, and overall average of all schools. 
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Elementary Schools - Average 29 34 39 44 49 54 59 64 69 74 79 84 89 94 99

Middle Schools - Average 37 42 47 52 57 62 67 72 77 82 87 92 97 102 107

High Schools - Average 28 33 38 43 48 53 58 63 68 73 78 83 88 93 98

All Facilities - Average 30.9345455 35.9345455 40.9345455 45.9345455 50.9345455 55.9345455 60.9345455 65.9345455 70.9345455 75.9345455 80.9345455 85.9345455 90.9345455 95.9345455 100.934545

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Elementary Schools - Average 44 69 60 79 1986 35

Middle Schools - Average 36 69 60 79 1978 43

High Schools - Average 45 69 60 79 1987 34

All Facilities - Average 43 69 60 79 1985 36
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Campus Building Name Year Built Age

BLDG 

SQFT

> 80 yrs

Total

70 - 80 yrs

 NEW BRIDGE  MAIN BUILDING  1/1/1942 79 46,032

 THOMPSON EARLY CHILDHOOD CNTR MAIN BUILDING 1/1/1943 78 36,103

 BOARD OF EDUCATION 1950 BUS GARAGE 1/1/1950 71 5,607

 THOMPSON EARLY CHILDHOOD CNTR CAFETERIA 1/1/1951 70 3,963

 RICHLANDS HIGH   300 BLDG  1/1/1951 70 13,442

Total 105,147

60 - 70 yrs MAIN BUILDING 35646

 TREXLER  GYMNASIUM  1/1/1952 69 12,288

 BOARD OF EDUCATION RALEIGH BUILDING 1/1/1953 68 1,600

 CLYDE ERWIN MAIN BUILDING 1/1/1953 68 51,988

 CLYDE ERWIN  COVERED WALK  1/1/1953 68

 NEW BRIDGE  PHYSICAL ED. BLDG  1/1/1953 68 18,090

 NEW BRIDGE  BAND BUILDING  1/1/1953 68 4,315

 RICHLANDS ELEMENTARY  to TMS PRIMARY CLRM ANNEX  "E" 1/1/1953 68 8,990

 DIXON MIDDLE SCHOOL  -to hs MS ANNEX & GYM 1/1/1954 67 13,586

 DIXON MIDDLE SCHOOL  -to hs MS ANNEX & GYM 1/1/1954 67 13,263

 RICHLANDS HIGH  500 BLDG  1/1/1954 67 4,295

 SILVERDALE 1954 MAIN BLDG A  1/1/1954 67 15,899

 SILVERDALE 1954 ANNEX BUILDING  1/1/1954 67 3,120

 SILVERDALE COVERED WALK  1/1/1954 67

 SWANSBORO MID  MAIN BUILDING  1/1/1954 67 54,701

 NORTHWOODS ELEM MAIN BUILDING 1/1/1955 66 35,096

 BLUE CREEK MAIN BUILDING 1/1/1956 65 41,742

 NEW BRIDGE  BAND BUILDING  1/1/1956 65 2,880

 RICHLANDS HIGH  200 BLDG  1/1/1957 64 5,965

 SWANSBORO MID  WHITE CLRM BLDG(TMH)  1/1/1959 62 5,314

 THOMPSON EARLY CHILDHOOD CNTR QUONSET BUILDING A 1/1/1960 61 1,025

 THOMPSON EARLY CHILDHOOD CNTR QUONSENT BUILDING B 1/1/1960 61 1,275

 BLUE CREEK QUONSET BUILDING 1/1/1960 61 1,025

 DIXON MIDDLE SCHOOL  -to hs 60' MS ANNEX BLDG 1/1/1960 61 3,670

 JACKSONVILLE HIGH  1960 SOC STUDIES BLD  1/1/1960 61 11,043

 JACKSONVILLE HIGH  MEDIA CENTER  1/1/1960 61 6,768

 JACKSONVILLE HIGH  COVERED WALK  1/1/1960 61

 NEW BRIDGE  QUONSET HUT  1/1/1960 61 1,670

 BELL FORK ADMINISTRATION BLDG 1/1/1961 60 10,670

 BELL FORK ELEMENTARY BLDG "A" 1/1/1961 60 8,214

 BELL FORK ELEMENTARY BLDG "B" 1/1/1961 60 8,214

 BELL FORK PRIMARY BUILDING 1/1/1961 60 4,733

 BELL FORK COVERED WALK 1/1/1961 60

 SWANSBORO HIGH  EQUIPMENT STOR BLDG  1/1/1961 60

Total 351,439
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Campus Building Name Year Built Age

BLDG 

SQFT

50-60 yrs

 BOARD OF EDUCATION ADMINISTRATION BLDG 1/1/1963 58 8,464

 BOARD OF EDUCATION ADMINISTRATION BLDG 1/1/1963 58 6,415

 BOARD OF EDUCATION ANNEX #1 1/1/1963 58 6,503

 JACKSONVILLE HIGH  AUD & GYM BUlLDING  1/1/1963 58 26,629

 JACKSONVILLE HIGH  AUD & GYM BUlLDING  1/1/1963 58 8,870

 JACKSONVILLE HIGH  VOCATIONAL BLDG  1/1/1963 58 7,860

 JACKSONVILLE HIGH  SCIENCE BLDG #3  1/1/1963 58 11,352

 BOARD OF EDUCATION ADMINISTRATION BLDG 1/1/1964 57 3,744

 NORTHWOODS PARK MID   CLASSROOM BLDG #3 1/1/1964 57 11,104

 NORTHWOODS PARK MID   CAFE BLDG #4 1/1/1964 57 10,250

 NORTHWOODS PARK MID  COVERED WALK  1/1/1964 57

 TREXLER  MAIN BUILDING  1/1/1964 57 13,920

 SWANSBORO MID  AUDITORlUM BUILDING  1/1/1964 57 15,609

 BOARD OF EDUCATION HEATING/AC SHOP #3 1/1/1965 56 1,976

 NORTHWOODS PARK MID   MAIN BUILDING 1/1/1966 55 38,136

 DIXON HIGH SCHOOL  MAIN BUILDING 1/1/1967 54 41,084

 JACKSONVILLE HIGH  MATH BLDG #4  1/1/1967 54 6,832

 RICHLANDS HIGH  COVERED WALK  1/1/1967 54

 SUMMERSILL  BLDG "B" ADMIN  1/1/1967 54 5,118

 SUMMERSILL  BLDG "A" CAFETERlA  1/1/1967 54 6,482

 SUMMERSILL  BUILDING "D"  1/1/1967 54 5,350

 SUMMERSILL  BUILDING "E"  1/1/1967 54 4,690

 SUMMERSILL  COVERED WALK  1/1/1967 54

 MORTON   BUILDING "A"  1/1/1968 53 8,432

 MORTON   BUILDING "B"  1/1/1968 53 8,382

 MORTON   BUILDING "C"  1/1/1968 53 4,116

 BOARD OF EDUCATION  FOOD WHSE & SHOP #1 1/1/1969 52 10,964

 DIXON HIGH SCHOOL   ADMIN & CAFE BLDG 1/1/1969 52 13,414

 MORTON   BUILDING "D"  1/1/1969 52 8,432

 NORTHWOODS PARK MID   CLASSROOM BLDG #2 1/1/1969 52 4,149

 PARKWOOD ELEM   ADMIN & CAFETERIA BL 1/1/1969 52 8,464

 PARKWOOD ELEM   CLRM BLDG "A" 1/1/1969 52 9,261

 PARKWOOD ELEM   CLRM BLDG "C" 1/1/1969 52 9,261

 SUMMERSILL  BUILDING "C"  1/1/1969 52 4,606

 SUMMERSILL  BUILDING "F"  1/1/1969 52 4,606

 SWANSBORO MID  TECH CLRM BLDG D  1/1/1969 52 7,462

 JACKSONVILLE HIGH  ENGLISH BLDG #5  1/1/1970 51 6,713

 SWANSBORO ELEM  MAIN BUILDING  1/1/1970 51 33,108

 WHITE OAK HIGH 1970 CLASSROOM BLDG  1/1/1970 51 41,083

 WHITE OAK HIGH 1970 GYM & ADMIN BLD  1/1/1970 51 13,185

 WHITE OAK HIGH 1970 GYM & ADMIN BLD  1/1/1970 51 17,144

 WHITE OAK HIGH CAFE & SHOP BUILDING 1/1/1970 51 9,545

 NORTHWOODS PARK MID   CAFE BLDG #4 1/1/1971 50 2,903

Total 465,618
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Campus Building Name Year Built Age

BLDG 

SQFT

40 - 50 yrs

 RICHLANDS HIGH  MAIN BUILDING  1/1/1972 49 28,452

 RICHLANDS HIGH  SHOP BUILDING  1/1/1972 49 9,835

 BLUE CREEK THIRD GRADE BLDG 1/1/1973 48 10,095

 WHITE OAK HIGH CAFE & SHOP BUILDING 1/1/1973 48 8,030

 WHITE OAK HIGH COVERED WALK  1/1/1973 48

 RICHLANDS HIGH  GYMNASIUM  1/1/1974 47 11,236

 RICHLANDS HIGH  LOCKER ROOMS 1/1/1974 47 7,797

 BOARD OF EDUCATION GAS PUMPISHED(2)TANK 1/1/1975 46

 BOARD OF EDUCATION 1975 BUS GARAGE 1/1/1975 46 12,010

 SWANSBORO MID  ANNEX BLDG I E CAMP  1/1/1975 46 6,123

 SWANSBORO MID  ANNEX BLDG 2 E CAMP  1/1/1975 46 8,869

 SWANSBORO MID  ANNEX COV WALK (EC)  1/1/1975 46

 DIXON HIGH SCHOOL   GYM/AUD/CULTURAL ART 1/1/1976 45 20,114

 MORTON   BUILDING "E"  1/1/1976 45 9,931

 SOUTHWEST HIGH  MAIN BUILDING 1/1/1976 45 91,375

 JACKSONVILLE HIGH  FTBL CONC & RESTROOM  1/1/1977 44

 TREXLER   THRID GRADE CLSROOM 1/1/1977 44 17,047

 RICHLANDS HIGH  FTBL PRESS BXlBLEACH  1/1/1977 44

 DIXON HIGH SCHOOL   PRESS BOXfBLEACHERS 1/1/1978 43

 SWANSBORO MID  PR BOX & STORIBLEACH  1/1/1978 43

 BOARD OF EDUCATION MAINT & IT BLDG 1/1/1980 41 10,598

Total 251,512
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Campus Building Name Year Built Age

BLDG 

SQFT

30 - 40 yrs

 BOARD OF EDUCATION EQUIP STOR & SHOP #2 1/1/1982 39 1,966

ONSLOW COUNTY LEARNING CTR MULTIPURPOSE BLDG 1/1/1984 37 2,930

 DIXON HIGH SCHOOL   GYM/AUD/CULTURAL ART 1/1/1984 37 2,255

 BOARD OF EDUCATION GAS PUMPISHED(2)TANK 1/1/1985 36

 SWANSBORO MID  COVERED WALK  1/1/1985 36

 SWANSBORO MID  ANNEX GYMNASIUM (EC)  1/1/1985 36 6,051

 TREXLER  MAIN BUILDING  1/1/1986 35 17,199

 WHITE OAK HIGH ATHLETIC FLD LIGHTS  1/1/1987 34

 JACKSONVILLE HIGH  CAFETERiA BUILDING  9/1/1987 34 17,950

 BELL FORK 1987 CLASSROOM BLDG 12/3/1987 34 12,500

 SILVERDALE 1987 MEDIA CENTER "B  12/3/1987 34 9,625

 BELL FORK COVERED WALK 1/1/1988 33

 BELL FORK 1988 MEDIA CENTER 1/1/1988 33 12,593

 BLUE CREEK FOURTH GRADE BLDG 1/1/1988 33 7,608

 MORTON   CLASSROOM BLDG "F"  1/1/1988 33 7,934

 PARKWOOD ELEM   1988 CLRM BLDG "D" 1/1/1988 33 10,015

 SUMMERSILL  CLASSROOM BLDG "H"  1/1/1988 33 10,015

 SWANSBORO MID  ANNEX GYMNASIUM (EC)  1/1/1988 33 6,496

 JACKSONVILLE HIGH  MEDIA CENTER  6/1/1988 33 2,918

 JACKSONVILLE HIGH  COVERED WALK  6/1/1988 33

 SILVERDALE COVERED WALK  7/1/1988 33

 BELL FORK ADMINISTRATION BLDG 7/10/1988 33 1,005

 DIXON HIGH SCHOOL   VOCATIONAL SHOP BLDG 1/1/1989 32 9,664

 SOUTHWEST HIGH  ATHLETIC FLD LIGHTS  1/1/1989 32

 JACKSONVILLE HIGH  ADMINISTRATION BLDG,  8/15/1989 32 24,972

 JACKSONVILLE HIGH  AUD & GYM BUlLDING  8/15/1989 32 5,120

 JACKSONVILLE HIGH  VOCATIONAL BLDG  8/15/1989 32 7,914

 JACKSONVILLE HIGH  PHYSICAL EDUC. BLDG.  8/15/1989 32 14,117

 SWANSBORO ELEM  300 BUILDING  8/15/1989 32 12,621

 WHITE OAK HIGH 1989 TEN CLRM BLDG 8/15/1989 32 10,575

 WHITE OAK HIGH FINE ARTS BUILDING  10/26/1989 32 7,770

 BOARD OF EDUCATION GAS PUMPISHED(2)TANK 1/1/1990 31

 JACKSONVILLE HIGH  ATHLETIC FIELD LIGHT  1/1/1990 31

 NORTHWOODS PARK MID   CLASSROOM BLDG #2 1/2/1990 31 5,418

 NORTHWOODS PARK MID   CAFE BLDG #4 1/2/1990 31 3,204

 TREXLER  1990 CLASSROOM BLDG  1/2/1990 31 12,308

 BOARD OF EDUCATION MAINT & IT BLDG 4/1/1990 31 918

 JACKSONVILLE HIGH  COVERED WALK  4/1/1990 31

 SOUTHWEST HIGH  FTBL PRESS BXlBLEACH 4/30/1990 31

 JACKSONVILLE HIGH  CLASSROOM BLDG #6  5/21/1990 31 22,396

 DIXON ELEMENTARY  MAIN BUILDING 7/18/1990 31 45,930

 DIXON ELEMENTARY  CAFETERIA BUILDING 7/18/1990 31 14,070

 HUNTERS CREEK MID MAIN BUILDING  8/1/1990 31 78,103

 RICHLANDS HIGH  WEIGHT LIFTING BLDG 10/12/1990 31 1,050

 SOUTHWEST MID  MAIN BUILDING  12/3/1990 31 55,486

 SWANSBORO HIGH   MAIN BUILDING  6/19/1991 30 47,630

 SOUTHWEST MID  MAIN BUILDING  8/9/1991 30 10,502

 SWANSBORO HIGH   VOC BLDG 500 WING  8/21/1991 30 13,820

 SWANSBORO HIGH   SCIENCE BLDG 600 WNG  8/21/1991 30 21,300

 SWANSBORO HIGH  FIELDHOUSE  8/21/1991 30 3,988

Total 557,936
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 DIXON ELEMENTARY  PAVILION BUILDING 3/24/1992 29 2,160

 BOARD OF EDUCATION  FOOD WHSE & SHOP #1 4/1/1992 29 250

 BOARD OF EDUCATION DEPARTMENTAL STORAGE 6/8/1992 29 368

 NORTHWOODS PARK MID  CLASSROOM BLDG #5 1/1/1993 28 10,429

 BOARD OF EDUCATION 1975 BUS GARAGE 1/1/1993 28 806

 BOARD OF EDUCATION BUS WASH RACK/SHED 3/10/1993 28

 TREXLER  BASEBALL LIGHT SYS  3/24/1993 28

 SOUTHWEST MID  MAIN BUILDING  7/1/1993 28 9,449

 SWANSBORO HIGH  ATHLETIC FIELD LIGHT  8/10/1993 28

 SWANSBORO HIGH  GYMNASIUM  3/13/1994 27 32,487

 SWANSBORO HIGH  F'BALL CONC & RR BLD  3/14/1994 27

 SWANSBORO HIGH  FTBLBLEAC~RESSBX 3/14/1994 27

 SWANSBORO HIGH   COVERED WALK  3/17/1994 27

 SOUTHWEST ELEM  MAIN BUILDING  7/1/1994 27 76,650

 JACKSONVILLE HIGH  CONC & RESTROOM BLDG  8/19/1994 27

 JACKSONVILLE HIGH  FTBL PRESS BXlBLEACH  1/1/1995 26

 WHITE OAK HIGH CONCESSIONIRESTROOM  5/17/1995 26

 SWANSBORO HIGH  FTBLBLEAC~RESSBX 7/1/1995 26

 SWANSBORO MID  ANNEX GYMNASIUM (EC)  3/15/1996 25 3,347

 NORTHWOODS ELEM MEDIA CENTER 4/26/1996 25 6,600

 PARKWOOD ELEM   MEDIA CENTER 4/26/1996 25 7,390

 TREXLER  MAIN BUILDING  6/1/1996 25 1,032

 WHITE OAK HIGH SOCCERlSFTBL CONC  7/1/1996 25

 JACKSONVILLE COMMONS ELEM  MAIN BUILDING 8/1/1996 25 80,794

 SWANSBORO HIGH   COVERED WALK  9/1/1996 25

 TREXLER  1990 CLASSROOM BLDG  9/1/1996 25 5,056

 WHITE OAK HIGH 1996 PHYSICAL ED BLD  11/1/1996 25 6,470

ONSLOW COUNTY LEARNING CTR MULTIPURPOSE BLDG 11/7/1996 25 3,000

 WHITE OAK HIGH 1970 GYM & ADMIN BLD  11/27/1996 25 6,960

 WHITE OAK HIGH CLASSROOMIMEDIA BLDG  11/27/1996 25 23,110

 SOUTHWEST HIGH  MAIN BUILDING 1/1/1997 24 14,945

 RICHLANDS HIGH  CAFETERIA / ADMIN / GYM 2/1/1997 24 26,526

 DIXON ELEMENTARY  MULTIPURPOSE BLDG 3/7/1997 24 11,238

 DIXON HIGH SCHOOL   GYM/AUD/CULTURAL ART 3/7/1997 24 12,588

 SOUTHWEST HIGH  CLASSROOM BUILDING  4/4/1997 24 18,960

 NORTHWOODS PARK MID   MAIN BUILDING 6/1/1997 24 3,270

 WHITE OAK HIGH 1997 CLRM & MEDIA CT  6/1/1997 24 23,110

 HUNTERS CREEK ELEM  MAIN BUILDING 8/4/1997 24 80,000

 JACKSONVILLE COMMONS MID  MAIN BUILDING  8/4/1997 24 90,000

 RICHLANDS ELEMENTARY  to TMS MEDIA CENTER  "H" 8/8/1997 24 6,037

 WHITE OAK HIGH CAFE & SHOP BUILDING 9/1/1997 24 3,360

 JACKSONVILLE HIGH  HORTICULTURE CLASS  1/1/1998 23 900

 SUMMERSILL  MEDIA CENTER BLDG  1/1/1998 23 8,400

 SUMMERSILL  CLASSROOM BLDG J  1/8/1998 23 5,500

ONSLOW COUNTY LEARNING CTR CLASSROOM BUILDING 4/1/1998 23 3,000

 JACKSONVILLE COMMONS MID  MAIN BUILDING  7/31/1998 23 10,170

 QUEENS CREEK MAIN BUILDING 7/31/1998 23 80,376
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 SOUTHWEST ELEM  MAIN BUILDING  7/31/1998 23 8,164

 SWANSBORO HIGH   VOC BLDG 500 WING  11/23/1998 23 12,020

 SAND RIDGE MAIN BUILDING  12/15/1998 23 73,734

 DIXON HIGH SCHOOL  FOOTBALL CONC BLD  1/1/1999 22 1,320

 NEW BRIDGE  COVEREDWALK  9/25/1999 22

 RICHLANDS HIGH  BASEBALL CONCIRESTRM  9/25/1999 22

 RICHLANDS HIGH  FTBL REST ROOM BLDG  9/25/1999 22

 WHITE OAK HIGH COVERED WALK  9/25/1999 22

 DIXON HIGH SCHOOL   400 BUILDING 1/1/2000 21 10,750

 RICHLANDS HIGH  WEIGHT LIFTING BLDG 1/1/2000 21 1,000

 SOUTHWEST HIGH  MAIN BUILDING 1/1/2000 21 21,025

 TREXLER  2000 CLASSROOM BLD  9/1/2000 21 8,231

 NORTHSIDE HIGH  MAIN BUILDING 6/28/2001 20 180,331

HERITAGE ELEMENTARY  MAIN BUILDING 7/24/2001 20 75,630

 JACKSONVILLE COMMONS MID  MAIN BUILDING  12/1/2001 20 15,000

Total 1,081,943

Campus Building Name Year Built Age

BLDG 

SQFT

10 - 20 yrs

 NORTHSIDE HIGH  FTL PRESS BOXIBLEACH 1/1/2002 19

 NORTHSIDE HIGH   CONCIRESTRM BLDG 1/1/2002 19

 NORTHSIDE HIGH  ATH. FIELD LIGHTS 1/1/2002 19

 WHITE OAK HIGH FTBL BLCHRISTORAGE-4  1/1/2002 19

 DIXON HIGH SCHOOL   PRESS BOXfBLEACHERS 1/1/2004 17

 DIXON HIGH SCHOOL   ATHLETIC FIELD LGHTS 1/1/2004 17

 DIXON HIGH SCHOOL   VOCATIONAL SHOP BLDG 1/1/2004 17 4,336

 RICHLANDS HIGH  FTBL PRESS BXlBLEACH  1/1/2004 17

 RICHLANDS HIGH  ATHLETIC FLD LIGHTS 1/1/2004 17

 SILVERDALE 1988 CLRM BLDG "C"  1/1/2004 17 10,913

 SWANSBORO MID  ATHLETIC FIELD LGHTS  1/1/2004 17

 CAROLINA FOREST  MAIN BUILDING 7/1/2004 17 74,940

 SWANSBORO HIGH   MAIN BUILDING  7/1/2004 17 3,880

 SWANSBORO HIGH   VOC BLDG 500 WING  7/1/2004 17 21,360

 BOARD OF EDUCATION STORAGE BOXES (7) 1/1/2005 16

 JACKSONVILLE HIGH  ATH FD EQUIP STORAGE  1/1/2005 16

 RICHLANDS HIGH  TRACTOR STORAGE BLDG  1/1/2005 16

 BOARD OF EDUCATION DISTRIBUTION CENTER 6/1/2005 16 20,000

 RICHLANDS HIGH  BASEBALL CONCIRESTRM  6/1/2005 16

 CLYDE ERWIN MAIN BUILDING 9/1/2006 15 6,948

 PARKWOOD ELEM   COVERED WALK  9/1/2006 15

 CAROLINA FOREST  MAIN BUILDING 3/4/2008 13 7,567

HERITAGE ELEMENTARY 2008 CLASSROM BLDG  3/4/2008 13 12,132

 HUNTERS CREEK ELEM  MAIN BUILDING 3/4/2008 13 2,323

 HUNTERS CREEK MID MAIN BUILDING  3/4/2008 13 26,840

 QUEENS CREEK MAIN BUILDING 3/4/2008 13 17,253

 SAND RIDGE 2008 CLASSROOM BLDG  3/4/2008 13 12,129

 SWANSBORO ELEM 400 CLASSROOM BLDG  2008 3/4/2008 13 21,609

 SWANSBORO MID  2008 CLASSROOM BLDG  3/4/2008 13 13,293

 TREXLER  GYMNASIUM  3/4/2008 13 6,942
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 BELL FORK MULTI·PURPOSE BLDG 4/28/2008 13 12,411

 SILVERDALE MULTI-PURPOSE BLDG  4/28/2008 13 19,570

 BLUE CREEK MULTI·PURPOSE BLDG 6/5/2008 13 11,680

 DIXON ELEMENTARY  MAIN BUILDING 6/5/2008 13 160,667

 MEADOW VIEW  BUILDING A (OFFICE)  6/5/2008 13 20,195

 MEADOW VIEW  BUILDINGB  6/5/2008 13 77,072

 NORTHWOODS ELEM  MULTl·PURPOSE BLDG 6/5/2008 13 11,713

 RICHLANDS HIGH   CLASSROOM BUILDING  6/5/2008 13 18,922

 SOUTHWEST HIGH  MEDIA CENTER    8/1/2008 13 9,960

 SWANSBORO HIGH  AUDITORIUM  8/14/2008 13 23,938

 JACKSONVILLE HIGH  MEDIA CENTER  8/15/2008 13 1,891

 JACKSONVILLE HIGH  SCIENCE/ART BUILDING  8/15/2008 13 6,530

 SUMMERSILL  CLASSROOM BLDG J  8/25/2008 13 11,829

 DIXON HIGH SCHOOL   SCIENCE/ART WING 8/26/2008 13 7,626

 NORTHSIDE HIGH  MAIN BUILDING 8/29/2008 13 35,123

 MORTON   09' M-PURPOSE/CAFE  5/8/2009 12 29,100

 STATESIDE  BUILD A-OFFICE  5/8/2009 12 24,182

 STATESIDE  BUILDINGB  5/8/2009 12 72,462

 WHITE OAK HIGH 2009 CLASSROOM  5/8/2009 12 23,009

 WHITE OAK HIGH FIELDHOUSE  11/1/2009 12 7,349

 PARKWOOD ELEM  MULTIPURPOSE BLDG E 7/1/2009 12 16,401

Total 864,095

< 10 yrs

 RICHLANDS HIGH  ENERGY BUILDING  9/1/2012 9 1,820

DIXON MIDDLE SCHOOL  MAIN BUILDING 8/1/2017 4 155,187

Richlands E (Stead) Main Building 8/1/2018 3 118,449

NC Eastern Regional SC Main Building 8/1/2019 2 100,875

Coastal Main Building 8/1/2021 0 116,804

Clear View Main Building 8/1/2022 -1 116,804

Total 609,939
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Onslow County Schools
Age of Building Square Footage

11/22/2021

Year Range
Approximate 

Age

Square 

Footage
Percentage

1921-1931 90 to 100 yrs 0.00%

1931-1941 80 to 90 yrs 0 0.00%

1941-1951 70 to 80 yrs 105,147 2.45%

1951-1961 60 to 70 yrs 351,439 8.20%

1961-1971 50 to 60 yrs 465,618 10.86%

1971-1981 40 to 50 yrs 251,512 5.87%

1981-1991 30 to 40 yrs 557,936 13.01%

1991-2001 20 to 30 yrs 1,081,943 25.23%

2001-2011 10 to 20 yrs 864,095 20.15%

2011-2021 Less than 10 609,939 14.23%

Unopen

Total 4,287,629

Square Footage of Buildings  
Related To Age of Facility 
To the right is a table charting out the 
construction dates for the existing facili-
ties.  Currently  60% of the square footage 
owned and operated by Onslow County 
Schools is less than 30 years old.  Of the 
other 40%, about half were built during 
the Baby Boom, with the other half in re-
sponse to the Baby Boom Echo. 
 
The chart below uses the same data to 
visually describe the amount of square 
footage that was built in any given year.   
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Roofing Life Cycle Overview 
Just as buildings don’t last forever, nor do 
their component parts and one of the most 
important parts is roofing.  The importance of 
ensuring a good quality roof cannot be over-
stated.  If the roof leaks it will cause damage 
to the other parts of the building and compro-
mise the insulation as well as create the po-
tential for growth of mold and mildew. 
 
Not all roofs are created equal and some have 
much longer life spans and associated costs.  
Each type of roof is different and has a unique 
life span.  In some instances the roofing mate-
rial is relatively inexpensive, but does not last 
long.  Conversely roofing with a higher first 
cost may not need to be replaced for the life 
of the school.  Understanding the relative life 
span along with when the particular roof was 
installed allows us to understand when a full 
roof replacement will be needed. 

 
Patching and repairing will always be a part of 
a building, but at some point, the patches up-
on patches cannot withstand the environment 
and at a critical point it will leak. 
 
The following pages describe the anticipated 
life of each school, it’s roof type, when it was 
replaced, when total replacement is anticipat-
ed, and a cost, in todays value, to replace that 
roof.  These costs are included in the deferred 
maintenance section of the document where 
they include inflation and contingency. 
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Roof Life Cycle Summary

Onslow County Schools
rubber 

track

Building Designation
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.

Roof Identification Cost

2
0

2
1

2
0

2
2

2
0

2
3

2
0

2
4

2
0

2
5

2
0

2
6

2
0

2
7

2
0

2
8

2
0

2
9

2
0

3
0

2
0

3
1

2
0

3
2 Remaining 

Life
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Bell Fork Elementary

2028 Multipurpose Building $145,227 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2028 Building #1 $145,099 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2035 Building #2 $103,427 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2035 Building #3 $103,317 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2035 Building #4 $57,894 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2058 Metal Roof Right $202,323 33 34 35 36 37 38 39 40 41 42 43 44 37 1988 33

2058 Metal Roof Left $206,465 33 34 35 36 37 38 39 40 41 42 43 44 37 1988 33

Blue Creek Elementary

2045 CR Building $48,167 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

2033 South Hall And Admin Area $154,062 11 12 13 14 15 16 17 18 19 20 21 22 15 2010 11

2035 Kitchen / Boiler $38,112 1 2 3 4 5 6 7 8 9 10 11 12 9 2020 1

2040 Dining Area $63,071 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2017 CR's north Hall $160,252 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2045 Media Center $37,142 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

2015 Building #2 $115,821 31 32 33 34 35 36 37 38 39 40 41 42 -1 1990 31

2027 Mulripurpose Building $136,674 14 15 16 17 18 19 20 21 22 23 24 25 6 2007 14

Carolina Forest Elementary

2074 Main Building $1,236,510 17 18 19 20 21 22 23 24 25 26 27 28 53 2004 17

2078 2008 Addition $161,898 13 14 15 16 17 18 19 20 21 22 23 24 57 2008 13

Clear View Elementary

2092 Main Building $1,927,266 -1 0 1 2 3 4 5 6 7 8 9 10 71 2022 -1

Clyde Erwin

2039 Back South Hall $44,981 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2045 Front South Wing $44,115 1 2 3 4 5 6 7 8 9 10 11 12 29 2020 1

2045 Office Wing $77,382 1 2 3 4 5 6 7 8 9 10 11 12 29 2020 1

2026 Media Center $78,306 15 16 17 18 19 20 21 22 23 24 25 26 5 2006 15

2040 North Back Hall $102,575 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Cafeteria $82,063 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Celotex $73,895 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 MP Area $73,240 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Front North Wing $103,781 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

1973 Canopy $10,309 68 69 70 71 72 73 74 75 76 77 78 79 -48 1953 68

Coastal Elementary

2091 Main Building $1,927,266 0 1 2 3 4 5 6 7 8 9 10 11 70 2021 0

Replace 

Date / 

School
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Dixon Elementary

2090 Multipurpose Building $284,906 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 Cafeteria $273,917 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 Front Wing $285,879 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 Middle Wing $226,116 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 Back Wing (front) $196,119 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2033 2008 Back Wing (back new) $104,490 13 14 15 16 17 18 19 20 21 22 23 24 12 2008 13

2090 1999 Addition $263,472 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2040 Cricket Roofs $32,169 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

Dixon High

2030 Cafeteria $75,194 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2028 CR Addition 2008 $89,985 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2032 Admin Building $86,289 9 10 11 12 13 14 15 16 17 18 19 20 11 2012 9

2039 Storage Building $2,529 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2030 Classroom Building $496,064 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2038 Vocational Shop $168,915 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2020 Athletic building $124,633 21 22 23 24 25 26 27 28 29 30 31 32 -1 2000 21

2039 Canopy - Verify Location and Data $117,000 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2005 Gym $74,452 21 22 23 24 25 26 27 28 29 30 31 32 -21 2000 21

2034 Lockers $102,493 2 3 4 5 6 7 8 9 10 11 12 13 8 2019 2

2038 Gym Lobby $55,248 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2039 Cultural Arts $93,167 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2034 Building B / Gym Lobby / Stage $147,252 7 8 9 10 11 12 13 14 15 16 17 18 13 2014 7

2010 Building C / Walks $93,333 31 32 33 34 35 36 37 38 39 40 41 42 -11 1990 31

2017 Gymnasium $88,229 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2034 Band / Chorus $38,526 7 8 9 10 11 12 13 14 15 16 17 18 13 2014 7

New Dixon Middle

2087 Gymnasium $256,740 4 5 6 7 8 9 10 11 12 13 14 15 66 2017 4

2037 Band $35,378 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 West High Corridor @ Gym $47,285 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Arts $53,447 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Strings / Cafeteria $181,202 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Admin $72,643 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Kitchen $54,635 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Clearstory $82,528 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 East Main $277,585 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 North Wing $199,540 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 South Wing $150,822 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

Hunters Creek Elementary

2090 Original Construction $1,367,966 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 Gymnasium $132,792 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2067 Metal Roof $112,794 24 25 26 27 28 29 30 31 32 33 34 35 46 1997 24

2090 Classroom Addition $61,826 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1
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Hunters Creek Middle

2033 Band room $20,553 13 14 15 16 17 18 19 20 21 22 23 24 12 2008 13

2026 Main Building - 100 hall $94,274 15 16 17 18 19 20 21 22 23 24 25 26 0 2006 15

2026 Main Building $245,660 15 16 17 18 19 20 21 22 23 24 25 26 0 2006 15

2045 Main Building - 2020 Huricane Repairs $98,939 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

2045 Gymnasium - 2020 Hurricane Repairs $53,459 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

2033 2008 Classroom Additions $148,908 13 14 15 16 17 18 19 20 21 22 23 24 12 2008 13

Jacksonville Commons Elementary

2087 Main Building $1,370,160 4 5 6 7 8 9 10 11 12 13 14 15 66 2017 4

2087 Metal Roof $93,555 4 5 6 7 8 9 10 11 12 13 14 15 66 2017 4

2087 Gymnasium Roof $138,551 4 5 6 7 8 9 10 11 12 13 14 15 66 2017 4

Jacksonville Commons Middle

2017 Admin $86,743 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 Low Gym $79,067 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 Gym $120,736 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2067 Metal Roofing $113,256 24 25 26 27 28 29 30 31 32 33 34 35 46 1997 24

2017 200 Wing Original $255,959 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 300 Wing Original $286,148 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 400 Wing Original not hurricane $112,545 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 200 Wing Addition $68,934 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 300 Wing Addition $68,442 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2039 400 Wing Original Hurricane $209,304 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 400 Wing Addition Hurricane $71,736 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

Jacksonville High

2039 Mini Gym + Boiler $88,641 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Boiler $5,070 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2030 Vocational Building (Timberline) $48,268 16 17 18 19 20 21 22 23 24 25 26 27 9 2005 16

2040 Vocational Building (Old Section) $91,694 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2087 Classroom Building (was Timberline) bldg 6 $369,237 4 5 6 7 8 9 10 11 12 13 14 15 66 2017 4

2035 Gym $174,428 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2006 Building 3 $146,421 35 36 37 38 39 40 41 42 43 44 45 46 -15 1986 35

2021 Building 5 $91,939 20 21 22 23 24 25 26 27 28 29 30 31 0 2001 20

2028 Arts Building 7 $77,078 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2035 Auditorium $245,037 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2035 Band Room $63,088 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2035 Building 2 $153,284 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2034 Building 4 $96,248 7 8 9 10 11 12 13 14 15 16 17 18 13 2014 7

2040 Media Center $110,579 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2033 Admin Certainteed Landmark 50 (Section) $2,794 13 14 15 16 17 18 19 20 21 22 23 24 12 2008 13

2040 Media Center 2008 Addition $21,215 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2028 Admin Building bldg 1 $291,040 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2070 Cafeteria building $311,174 21 22 23 24 25 26 27 28 29 30 31 32 49 2000 21

2010 Canopy $244,299 61 62 63 64 65 66 67 68 69 70 71 72 -31 1960 61

Replace 

Date / 

School



Smith Sinnett Architecture, P.A.                                                      
161 

                                                                Onslow County Schools                        Life Cycle Analysis (Roofing) 

Roof Life Cycle Summary

Onslow County Schools
rubber 

track

Building Designation
Length of Life Expectancy, in Years

Variations in Life Expectancy

Exceeds Life Expectancy, in Years

Life Cycle may be reduced due to environmental issues.

Roof Identification Cost

2
0

2
1

2
0

2
2

2
0

2
3

2
0

2
4

2
0

2
5

2
0

2
6

2
0

2
7

2
0

2
8

2
0

2
9

2
0

3
0

2
0

3
1

2
0

3
2 Remaining 

Life

Year Placed 

Or Replaced

YEARS 

IN 

SERVICE

Meadowview Elementary

2027 Original Building $1,139,855 14 15 16 17 18 19 20 21 22 23 24 25 6 2007 14

Morton Elementary

2040 Building D $152,155 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2029 Building F $139,258 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

2039 Building C $80,015 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2031 Building E $159,287 10 11 12 13 14 15 16 17 18 19 20 21 10 2011 10

2029 Building B $143,582 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

2029 Admin / MP building $460,000 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

New Bridge Middle

2038 Shop Building $55,480 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2038 Band Room $35,280 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2040 Media Center $88,147 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Boiler Rom $17,798 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2038 Cafeteria $75,019 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2028 Gym $80,801 3 4 5 6 7 8 9 10 11 12 13 14 7 2018 3

2038 Stage at Gym $11,702 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2038 Gym Lobby $11,702 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2038 Main Building $460,000 3 4 5 6 7 8 9 10 11 12 13 14 17 2018 3

2063 Canopy $16,500 28 29 30 31 32 33 34 35 36 37 38 39 42 1993 28

Northside High

2039 Original Building 500 Wing $152,248 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2021 Original Building $1,095,097 20 21 22 23 24 25 26 27 28 29 30 31 0 2001 20

2021 900 Addition $97,696 20 21 22 23 24 25 26 27 28 29 30 31 0 2001 20

2028 2008 Addition $306,790 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2071 Gym / Lobby $294,674 20 21 22 23 24 25 26 27 28 29 30 31 50 2001 20

Northwoods Elementary

2028 Multipurpose $137,867 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2030 Classrooms @ front $137,568 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2041 Media Center $41,820 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2024 Admin $50,890 17 18 19 20 21 22 23 24 25 26 27 28 3 2004 17

2024 Cafeteria $70,993 17 18 19 20 21 22 23 24 25 26 27 28 3 2004 17

2021 Back Classroom Building $160,123 20 21 22 23 24 25 26 27 28 29 30 31 0 2001 20

Northwoods Park Middle

2039 Main Building $459,081 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Admin Area $34,718 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 Locker Room Area $45,705 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Vocational / Band $105,081 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2028 Cafeteria / Kitchen $48,221 3 4 5 6 7 8 9 10 11 12 13 14 7 2018 3

2031 West side of Vocational Building $39,874 10 11 12 13 14 15 16 17 18 19 20 21 10 2011 10

2039 North Section of Back Building $80,201 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 South Section of Back Building $62,767 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2035 Front Building (w/ boiler) $143,613 6 7 8 9 10 11 12 13 14 15 16 17 14 2015 6

2013 Front Building near Caf. (CR only) $133,069 28 29 30 31 32 33 34 35 36 37 38 39 -8 1993 28

2039 Canopy $56,811 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Canopy $12,250 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1
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Parkwood Elementary

2030 Building D $139,185 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2013 Building B $120,198 28 29 30 31 32 33 34 35 36 37 38 39 -8 1993 28

2040 Building A $118,092 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2013 Building C $118,080 28 29 30 31 32 33 34 35 36 37 38 39 -8 1993 28

2039 Media Center $77,324 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2028 Multipurpose Building $195,275 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

Queens Creek Elementary

2090 Main Building $1,143,995 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 Multipurpose Room $132,000 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2069 Metal Roofing $105,600 22 23 24 25 26 27 28 29 30 31 32 33 48 1999 22

2090 Addition $307,725 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

Richlands Elementary

2088 Main Building $1,954,409 3 4 5 6 7 8 9 10 11 12 13 14 67 2018 3

Richlands Herritage

2071 Main Building $1,247,895 20 21 22 23 24 25 26 27 28 29 30 31 50 2001 20

2027 Connector to New $16,862 14 15 16 17 18 19 20 21 22 23 24 25 6 2007 14

2032 New Section 2007 $67,955 14 15 16 17 18 19 20 21 22 23 24 25 11 2007 14

Richlands High

2033 Building A (w/ boiler) 300 Bldg. $164,530 8 9 10 11 12 13 14 15 16 17 18 19 12 2013 8

2040 Building B (with Stage) 200 Bldg. old café $59,943 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2033 Building C (w/ SRO) $74,149 8 9 10 11 12 13 14 15 16 17 18 19 12 2013 8

2040 Building E Shop $120,806 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 Admin Building D 100 + Café Flashing $324,360 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Cafeteria & Toilet / Connector $85,421 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Auditorium $151,651 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 Band Area $51,756 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2067 Metal Roof @ Auditorium Lobby $63,393 24 25 26 27 28 29 30 31 32 33 34 35 46 1997 24

2040 Gymnasium $126,610 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2016 Gymnasium Patch $9,619 25 26 27 28 29 30 31 32 33 34 35 36 -5 1996 25

2069 Locker Rooms $106,590 22 23 24 25 26 27 28 29 30 31 32 33 48 1999 22

2028 2008 Addition (Science) $225,535 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2010 Weight Room Building $15,173 31 32 33 34 35 36 37 38 39 40 41 42 -11 1990 31

2028 Energy Building $20,641 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

Sand Ridge Elementary

2069 Main Building 2008 $1,239,893 22 23 24 25 26 27 28 29 30 31 32 33 48 1999 22

2028 Connector to New $16,874 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2033 2008 New Classrooms $73,613 13 14 15 16 17 18 19 20 21 22 23 24 12 2008 13
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Silverdale Elementary

2040 Bulding 1 $194,233 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Building 2 $39,083 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2058 Front Building $177,491 33 34 35 36 37 38 39 40 41 42 43 44 37 1988 33

2058 Central Front Building $153,995 33 34 35 36 37 38 39 40 41 42 43 44 37 1988 33

2039 Multipurpose Building $165,414 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2028 Multipurpose High Roof $63,592 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

Southwest Elementary

2083 Main Building $633,419 8 9 10 11 12 13 14 15 16 17 18 19 62 2013 8

2084 Multipurpose $143,814 7 8 9 10 11 12 13 14 15 16 17 18 63 2014 7

2091 1998 Addition $157,872 0 1 2 3 4 5 6 7 8 9 10 11 70 2021 0

Southwest High

2028 Media Center $71,528 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2070 Stage $31,202 21 22 23 24 25 26 27 28 29 30 31 32 49 2000 21

2017 Auditorium $138,007 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2020 Band / Circular Building $134,205 21 22 23 24 25 26 27 28 29 30 31 32 -1 2000 21

2040 Main Building $422,748 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Main Building Gymnasium + Hall $748,377 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2017 Classroom Building $227,852 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2020 Locker Rooms $115,763 21 22 23 24 25 26 27 28 29 30 31 32 -1 2000 21

Southwest Middle

2045 Main Building $405,632 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

2045 1993 Addition $60,596 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

2045 Gymnasium $53,459 1 2 3 4 5 6 7 8 9 10 11 12 24 2020 1

Stateside Elementary

2029 Main Building $1,130,564 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

Summersill Elementary

2028 Building J $132,473 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2018 Building J (Low) $93,355 23 24 25 26 27 28 29 30 31 32 33 34 -3 1998 23

2037 Building A $82,859 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Building B / Cafeteria $66,077 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2017 Building C $78,435 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 Building D $68,898 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2017 Canopies $11,702 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2029 Building H $136,759 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

2037 Building E $70,315 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2037 Building F $70,315 4 5 6 7 8 9 10 11 12 13 14 15 16 2017 4

2018 Building I $185,808 23 24 25 26 27 28 29 30 31 32 33 34 -3 1998 23

Swansboro Elementary

2039 Cafeteria $82,039 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2023 Administration $43,459 18 19 20 21 22 23 24 25 26 27 28 29 2 2003 18

2023 Short Classroom Wing $138,920 18 19 20 21 22 23 24 25 26 27 28 29 2 2003 18

2023 Long Classroom Wing (old Media) $190,617 18 19 20 21 22 23 24 25 26 27 28 29 2 2003 18

2036 Separate Classroom Building - 300 Bldg. $200,337 5 6 7 8 9 10 11 12 13 14 15 16 15 2016 5

2028 Multipurpose $98,737 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2028 Media Center $154,109 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13
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Swansboro High

2074 700 Wing (Metal) $259,413 17 18 19 20 21 22 23 24 25 26 27 28 53 2004 17

2074 500 Addition (Metal) $45,903 17 18 19 20 21 22 23 24 25 26 27 28 53 2004 17

2090 500 North Section (Vocational)(Shingle) $223,229 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 500 Addition (Owens) $206,366 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2074 400 Addition (Metal) $69,251 17 18 19 20 21 22 23 24 25 26 27 28 53 2004 17

2090 600 Hall (East side) $157,509 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 600 Hall (Grey Section) $113,042 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2090 600 Hall (Owens) $36,003 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

2074 Orange Connectin Hall (Metal) $40,013 17 18 19 20 21 22 23 24 25 26 27 28 53 2004 17

2040 Connecting Hall $32,340 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2072 Gymnasium $528,594 19 20 21 22 23 24 25 26 27 28 29 30 51 2002 19

2075 400 Original Main $896,627 16 17 18 19 20 21 22 23 24 25 26 27 54 2005 16

2040 Auditorium $145,702 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Auditorium High Roof $31,115 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Auditorium Dressing $27,435 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2028 Band Chorus $85,269 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2072 Gym Canopy $109,284 19 20 21 22 23 24 25 26 27 28 29 30 51 2002 19

2078 Auditorium Canopy $125,194 13 14 15 16 17 18 19 20 21 22 23 24 57 2008 13

2090 Canopy near Cafeteria to CTE building $51,851 1 2 3 4 5 6 7 8 9 10 11 12 69 2020 1

Swansboro Middle

2039 Shop $64,897 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 CR $58,543 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Locker Rooms $20,875 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 East Gym Lobby $11,035 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Gym (West Side) $17,552 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Gymnasium $95,016 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2019 Cafeteria $64,780 22 23 24 25 26 27 28 29 30 31 32 33 -2 1999 22

2019 Old Media $59,245 22 23 24 25 26 27 28 29 30 31 32 33 -2 1999 22

2039 Canopy to annex $23,391 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2030 Canopy $6,322 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2040 Building D (White Building) $83,876 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2017 Main Builidng / Classrooms $147,369 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2039 Adiministration $57,033 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Administration Classroom Wing $126,961 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Auditorium (Low) $102,985 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 Auditorium (High) $79,055 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2028 Media Center $156,168 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2040 Annex w/ Office $84,695 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2040 Annex w/ large hallway $119,086 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 Auxillary Gym $98,990 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2015 Dining Area (Auxillary Gym) $13,396 26 27 28 29 30 31 32 33 34 35 36 37 -6 1995 26

2039 Press box / concessions $13,396 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2
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Thompson Elementary

2039 Media / MP $53,900 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Entry / Admin $15,545 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2013 Cafeteria $46,350 28 29 30 31 32 33 34 35 36 37 38 39 -8 1993 28

2030 2 Cr Quanset Hut $22,506 61 62 63 64 65 66 67 68 69 70 71 72 9 1960 61

2030 Classroom Hut w/ Storage $17,787 61 62 63 64 65 66 67 68 69 70 71 72 9 1960 61

1994 Reading lab $10,433 47 48 49 50 51 52 53 54 55 56 57 58 -27 1974 47

2036 Preschool $4,666 5 6 7 8 9 10 11 12 13 14 15 16 15 2016 5

2041 North - East Hip $5,135 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2041 North -1 $11,877 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2041 North -2 $11,877 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2041 North -3 $7,598 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 North -4 $7,598 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 North -5 $9,534 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 North -6 $7,997 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 North - West Hip $5,138 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 West-1 $2,519 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2044 West-2 $2,523 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 West-3 $14,127 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 West-4 $14,127 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 West-5 $8,470 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 West-6 $8,470 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 West-7 $13,459 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 West-8 $13,459 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2044 West-9 $2,523 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2044 West-10 $2,523 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 South -West Hip $5,317 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2041 South -1 $10,420 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 South -2 $8,901 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 South -3 $11,337 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

2044 South -4 $11,337 2 3 4 5 6 7 8 9 10 11 12 13 23 2019 2

2041 South - East Hip $5,317 5 6 7 8 9 10 11 12 13 14 15 16 20 2016 5

1998 Boiler Entry $2,643 38 39 40 41 42 43 44 45 46 47 48 49 -23 1983 38

Trexler Middle

2040 Building G  Pizza Hut $226,670 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 Gymnasium $96,713 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Gym Locker Rooms $27,499 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2028 Gym Lobby / Band Addition 2008 $81,524 13 14 15 16 17 18 19 20 21 22 23 24 7 2008 13

2039 Cr Addition 2000 $121,192 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Classroom & Shop $117,506 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2039 CR Addition / Band Room $59,163 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Building 3 (when built) $131,314 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2033 Building 1 (Administration) $143,558 8 9 10 11 12 13 14 15 16 17 18 19 12 2013 8

2030 Cafeteria $12,618 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2030 Cafeteria-grey $58,457 11 12 13 14 15 16 17 18 19 20 21 22 9 2010 11

2039 Boiler $10,437 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2007 Dock / Classroom Area $54,295 34 35 36 37 38 39 40 41 42 43 44 45 -14 1987 34

2033 Building C  move to trexler primary $118,433 8 9 10 11 12 13 14 15 16 17 18 19 12 2013 8

2017 Media Center $68,957 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24
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White Oak High

2017 Multipurpose Building $75,685 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2012 Locker Room $66,301 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

2039 Band Room $28,714 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2039 Music Area $30,821 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2029 Gymnasium $161,651 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

2023 Administration $80,284 18 19 20 21 22 23 24 25 26 27 28 29 2 2003 18

2018 300 Wing $92,633 13 14 15 16 17 18 19 20 21 22 23 24 -3 2008 13

2030 Arts $66,887 1 2 3 4 5 6 7 8 9 10 11 12 9 2020 1

2039 Main Classroom Building $511,129 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2017 Cafeteria Addition $19,553 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2039 Cafeteria $101,687 2 3 4 5 6 7 8 9 10 11 12 13 18 2019 2

2040 Shops $127,710 1 2 3 4 5 6 7 8 9 10 11 12 19 2020 1

2017 Media Center Wing $292,052 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2029 Auditorium Classrooms $44,934 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

2029 Auditorium $223,616 12 13 14 15 16 17 18 19 20 21 22 23 8 2009 12

2020 Chorus Room - Grey $16,967 21 22 23 24 25 26 27 28 29 30 31 32 -1 2000 21

Onslow County Learning Center

2067 North Classrooms $49,500 24 25 26 27 28 29 30 31 32 33 34 35 46 1997 24

2012 Administration $19,257 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

2012 South Classrooms $18,207 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

Onslow County Schools Administrative Offices

2017 Board Room Building $41,246 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2012 Annex $82,109 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

2012 Main Building $231,432 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

2062 Old Shop $76,494 29 30 31 32 33 34 35 36 37 38 39 40 41 1992 29

2017 Old Maintenance Area $90,809 29 30 31 32 33 34 35 36 37 38 39 40 -4 1992 29

2012 Warehouse -South $83,373 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

2017 Warehouse North $27,197 29 30 31 32 33 34 35 36 37 38 39 40 -4 1992 29

2074 Print Warehouse $336,897 17 18 19 20 21 22 23 24 25 26 27 28 53 2004 17

Transportation 

2017 Old Front $50,773 24 25 26 27 28 29 30 31 32 33 34 35 -4 1997 24

2012 Old Back $18,933 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

2012 Main Garage $136,393 29 30 31 32 33 34 35 36 37 38 39 40 -9 1992 29

Replace 

Date / 

School
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Deferred Maintenance  
Just like a car or home, proper maintenance is 
needed to protect the investment made.  Rou-
tine maintenance such as oil changes and tire 
replacement must occur at the proper time or 
additional damage is likely.  Though you would 
prefer not put off an oil change or brake re-
pair, it may be necessary to delay it until an-
other paycheck arrives, thereby deferring that 
payment to another time.  School buildings 
are similar, but due to their size alone the cost 
to maintain them is significantly greater and 
without a well developed funding plan, items 
such as roofing and air handlers are often de-
ferred until a future budget year.   
 
In order to identify items that have been de-
ferred, a building  inspection by a small group 
of people who know the various building com-
ponents is needed, documenting their repair 
schedules and anticipated realistic life cycle.  
This was done by Smith Sinnett Architecture 
and the Onslow County Schools Maintenance 
Director and key personnel within the Mainte-
nance Department itself.  The group also in-
terviewed the Principal and Custodial Staff at 
each facility to get an understanding of the 
day to day issues with mechanical units, 
doors, or any other issues the occupants 
might have issue with on a daily basis.   
 
The inspection consisted of an initial interview 
with the Principal where a standard set of 
questions were asked, ranging from how the 
queue works to the condition of the furniture.  
This was followed by a walk of the building 
and grounds to visually inspect roofing, win-
dows, or other components for their condi-
tion.  Items in less than optimal condition 
were identified and compared to their history 
and projected life.   
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One example of this type of maintenance in-
volves windows.  Today, all windows used in 
schools are made of aluminum and glass that 
is double insulated and in some cases triple 
paned.  In some of the older schools the old 
steel single pain, uninsulated windows still re-
main.  Once thermally broken windows be-
came available these windows should have 
been replaced to improve the overall thermal 
properties of the buildings.  Window replace-
ments are not inexpensive and given a tight 
fiscal budget, the only option is to defer the 
replacement and pay the slightly higher utility 
bills until the appropriate funding can be se-
cured. 
 
All of this information is placed in a database.  
Square footages of windows and roofing are 
compiled along with linear footage of drain-
age swales and queue lengths.  After the item 
is scoped, a cost for the work is attached 
based on the unit of measure.  The matrix has 
800 distinct items per school with many of 
those items having multiple data points that 
define them. 
 
Using the first item at Bell Fork Elementary as 
an example, the $689,091 for parking and 
drives includes asphalt for the bus parking lot, 
additional parking, the creation of a fire loop 
around the building and resurfacing and re-
striping the existing asphalt. 
 
The organization of the chart is based on the 
NCDPI Facility Needs Survey that is done every 
five years.  The most recent iteration of that 
survey was completed in January of 2021.  
This data looks at contingency, inflation, and 
other costs based only on OCS and is not an 
average across the state.  It also does not in-
clude new facilities that were a required com-
ponent of the NCDPI Survey. 
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Deferred Maintenance refers to entire build-
ing systems or significant portions of a build-
ing that are antiquated or otherwise beyond 
the end of their life cycle and must be re-
placed in their entirety.  These systems may 
still be operational, but over time will become 
either prohibitively expensive to operate or 
completely nonfunctional.  Often replacement 
parts are no longer available and a total sys-
tem replacement is needed.  Routine mainte-
nance budgets are not designed to handle 
these items but have been used in the past to 
support the added expenses associated with 
operating older systems. 
 
In an article printed by American School and 
University magazine in 2002, John Oualline 
and Carl Rabenaldt looked at the expenses 
associated with deferred maintenance on fifty 
million square feet of higher education facili-
ties across the United States.  The study found 
that over a five year period, the average cost 
of deferred maintenance, plus capital modern-
ization, was $45 per square foot for the life of 
the building.  This generalization cannot be 
directly related to individual circumstances 
and must be taken as a statistical average.  
However, it does give us a clear indication of 
what we should expect in maintenance costs 
to sustain a school system.  Based on Onslow 
County Schools nearly 4,266.000 square feet 
of space, this formula would result in approxi-
mately $3.8M annually for improvements to 
facilities, based on a fifty year building life cy-
cle. 
 
(4,100,000 sf x $45/sf) = $185,000,000 
/ 50yrs = $3,690,000 annual budget  
 
That study was completed nearly twenty years 
ago and adjusting for inflation at about 4% / 
year, increases the cost to $95 / sf in 2021.   
 

(4,100,000 sf x $95/sf) = $389,500,000 
/ 50yrs = $7,790,000 annual budget 
 
The reality lies somewhere between the two 
annual budgets and with 60% of the buildings 
being less than 30 years of age, the number 
should realistically favor the higher annual 
budget.  Again, this is a recommended mini-
mum, and if historic funding was not main-
tained at the appropriate levels, future fund-
ing amounts will need to be adjusted upwards 
for any previously missing allotments. 
 
The following pages include summaries for 
each individual school beginning with a sum-
mary of all schools.   
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It is important to note that when the building 
exceeds its fifty year life span, maintenance 
and modernization will cost more with each 
passing year and with ever diminishing re-
turns.  Although the average age of the build-
ings in Onslow County Schools’ care is an aver-
age of 36.99 years of age right now, there are  
82 buildings or additions that are over 50 
years of age.  Additional investment in these 
facilities will be required over the coming 
years if they are to be preserved.   
 
Improvements 
Added to the deferred maintenance category 
are items such as lighting replacement or oth-
er systems that quickly pay for themselves.  
Many older schools are still operating a fluo-
rescent light system that supports T-8 or T-12 
bulbs.  These were originally developed in 
1939 and were adopted as a cost effective 
way to light our schools.  Today most schools 
are moving toward LED bulbs. 
 
The cost of LED lighting has only recently 
come down to make a three year payback a 
reality.  The Maintenance Department has al-
ready started to transition to LED fixtures as 
the older bulbs burn out.  Onslow County 
Schools is currently transitioning from the T-8 
to LED.  Funding for this has come from the 
yearly maintenance budget.  
  
Inspections 
Smith Sinnett Architecture and the Onslow 
County Schools Maintenance Department sur-
veyed every school in the district and re-
viewed each for its suitability, life safety, ADA 
compliance and ability to be maintained.  
Building systems were reviewed and deficien-
cies documented.  These, along with signifi-
cant facility upgrades constitute a large por-
tion of the assessment.   
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Summary per School 
This table is a summary of all realistic investments 
that should be considered over the course of the 
next 10 years, based on life cycle models and the 
existing condition of each facility.  This also in-
cludes the new schools for items such as painting 
and asphalt resurfacing which will be required dur-
ing that time.   

Onslow County Schools Deferred

Deferred Maintenance 10-years Maintenance

11/22/2021 + Contingency

+ Inflation

Facility + Soft Costs

Elementary Schools

Bell Fork Elementary $3,715,295

Blue Creek Elementary $4,143,860

Carolina Forest Elementary $2,143,970

Clear View Elementary $0

Clyde Erwin Elementary $4,019,277

Coastal Elementary $0

Dixon Elementary School $2,323,308

Herritage Elementary $2,717,046

Hunters Creek Elementary $2,522,501

Jacksonville Commons Elementary $2,306,906

Meadow View Elementary $1,843,324

Morton Elementary $2,944,654

Northwoods Elementary $1,788,731

Parkwood Elementary $3,017,832

Queens Creek Elementary $2,400,677

Richlands Elementary $0

Sand Ridge Elementary $1,965,040

Silverdale Elementary $2,661,962

Southwest Elementary $3,254,854

Stateside Elementary $1,598,943

Summersill Elementary $3,585,037

Swansboro Elementary $2,077,047

Subtotal $51,030,263

Middle Schools

Dixon Middle $200,640

Hunters Creek Middle $3,407,310

Jacksonville Commons Middle $3,429,963

New Bridge Middle $4,965,591

Northwoods Park Middle $3,306,490

Southwest Middle $2,309,793

Swansboro Middle $7,703,503

Trexler Middle $6,525,805

Subtotal $31,849,095

High Schools

Dixon High $9,152,592

Jacksonville High School $11,356,839

Northside High School $4,293,858

Richlands High $6,551,510

Southwest High $6,148,133

Swansboro High $3,665,159

White Oak High $5,122,280

Subtotal $46,290,371

Other Instructional Facilities

OC Early College High $0

ERNC Skills Center $0

Thompson Early Childhood Center $6,750,726

Onslow County Learning Center $330,992

Subtotal $7,081,719

Other Facilities

Central Offices $1,803,618

Child Nutrition $0

Bus Garage $293,649

Facility Support $0

Subtotal $2,097,267

Total $138,348,715
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Summary per Trade 
This table lists the titles and associated 
costs for the 40 headings used for this 
part of the investigation.  Each section 
has 20 distinct subheadings where area 
or lineal footage is measured and a cost 
is associated for each.   
 
The table is organized based on the 
NCDPI Facility Survey with Roadway im-
provements being first and a miscellane-
ous catch all noted as other to end the 
headings.  The numbers do not match 
the NCDPI survey as they use average 
NC construction costs and tabulate in-
terest and contingency differently. 
 
It tallies up every potential improve-
ment for each school from Bell Fork to 
White Oak, and includes other facilities 
such as the Bus Garage.   
 
Below is an expansion of heading num-
ber 3 Parking / Drives.  Here the heading 
is broken into more detail where the 
subheadings are individually tabulated.   

Onslow County Schools
Deferred Maintenance

Summary

# Item Totals

1 Roadway Improvements $151,969

2 Site Utilities $114,704

3 Parking / Drives $14,623,567

4 Sewer System $59,842

5 Water System (well) $38,470

6 Grading / Drainage $7,030,879

7 Canopy (cov. Walks) $6,453,423

8 Other Site $7,095,631

9 Roofing $9,987,025

10 Structural $2,118,568

11 Windows $13,939,850

12 Walls $834,428

13 Other Building Exterior $367,412

14 Partition/Wall Const $25,988

15 Ceilings $4,683,330

16 Flooring $8,159,352

17 Painting $3,390,865

18 Other Building Interior $5,211,300

19 Mechanical $14,537,168

20 Electrical $1,348,904

21 Lighting $726,585

22 Technology $91,187

23 Plumbing $1,102,693

24 Other PME $0

25 Code / Safety $1,079,049

26 ADA Ramps $2,308,808

27 ADA Toilets $12,457,918

28 Fire Alarm $3,072,503

29 Sprinkler $347,722

30 Other Code / Safety $906,964

31 Abatement $2,693,084

32 Indoor Air Quality $0

33 In Ground Fuel Tanks $626,912

34 Radon $0

35 Other Environmental $0

36 Furniture / Equipment $5,414,986

37 Kitchen Equipment $421,576

38 Media Center Furniture $983,824

39 Off Site $256,464

40 Other $5,685,767

Total $138,348,715

3 Parking / Drives $14,623,567

a Road build 24' wide $1,377,639

b Parent Drop and Bus Drop / Parking $1,396,208

c Parking Area $1,930,096

d Alternatate Road Access $178,670

e Asphalt Stripe $0

f Asphalt Seal Coat + Stripe $3,999,124

g Asphalt Slury Coat + Stripe $2,196,715

h Asphalt Top Coat + Stripe $893,243

i Gravel Road 24'wide $155,434

j Road Demo 24' wide $0

k Pave Rear $1,074,870

l Entry topcoat $0

m Directional Signage bus / car $0

n Bolards at Strategic Locations $0

o Queue $1,373,124

p Additional Lights $34,195

q Wheel Stops $0

r Wayfinding / Signage $0

s Curb and Gutter $14,248

t 0 $0
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Individual schools 
Just as the overall summary has headings and 
subheadings, so too does each school.  Within 
the subsections are the square footages along 
with their associated costs.  Where possible, 
additional notes are included so each type of 
asphalt can be tracked to where it is located 
and traced back to the CADD file where the 
dimensions were taken.  The next page gives a 
brief description of the data stored in the digi-
tal plan files. 
 
Here, the cost of each unit along with the unit 
of measure is listed.  In some cases the cost 
per unit needs to be adjusted due to a very 
small amount of work for that particular trade, 
in which case the modifier is used. 

 
The following pages show each facility owned 
and operated by Onslow County Schools.  Due 
to the amount of data and reasonable page 
sizes, only the headings are shown here.  
When all cells are expanded each facility re-
quires 10 pages to print on 11x17 paper but 
still needs to be reduced in size to 83% of the 
original, just to fit on the sheets.   

Onslow County Schools
Deferred Maintenance

Bell Fork Elementary
10.00% 12.00% 15.00%

# Item Detail Comments $/Unit Unit Modifier Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $502,986 $50,299 $60,358 $75,448 $689,091

a Road build 24' wide 312 Lf 1 $0 $0 $0 $0 $0

b Parent Drop and Bus Drop / Parking Bus Parking 27822 8.32 Sf 1 $231,479 $23,148 $27,777 $34,722 $317,126

c Parking Area Additional Parking 10000 8.32 Sf 1 $83,200 $8,320 $9,984 $12,480 $113,984

d Alternatate Road Access Fire Loop 250 343.2 Lf 1 $85,800 $8,580 $10,296 $12,870 $117,546

e Asphalt Stripe 0.364 Sf 1 $0 $0 $0 $0 $0

f Asphalt Seal Coat + Stripe 0.728 Sf 1 $0 $0 $0 $0 $0

g Asphalt Slury Coat + Stripe 1.768 Sf 1 $0 $0 $0 $0 $0

h Asphalt Top Coat + Stripe Asphalt topping 34584 2.964 Sf 1 $102,507 $10,251 $12,301 $15,376 $140,435

i Gravel Road 24'wide 3.12 Sf 1 $0 $0 $0 $0 $0

j Road Demo 24' wide 0 $0.00 1 $0 $0 $0 $0 $0

k Pave Rear 8.32 Sf 1 $0 $0 $0 $0 $0

l Entry topcoat 0 $0.00 1 $0 $0 $0 $0 $0

m Directional Signage bus / car 0 $0.00 1 $0 $0 $0 $0 $0

n Bolards at Strategic Locations 416 Per 1 $0 $0 $0 $0 $0

o Queue 343.2 $0.00 1 $0 $0 $0 $0 $0

p Additional Lights 6240 Per 1 $0 $0 $0 $0 $0

q Wheel Stops 0 $0.00 1 $0 $0 $0 $0 $0

r Wayfinding / Signage 10400 Per 1 $0 $0 $0 $0 $0

s Curb and Gutter 5.2 LF 1 $0 $0 $0 $0 $0

t 0 $0.00 1 $0 $0 $0 $0 $0
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CADD files 
Each school is drafted into a computer file so 
exact measurements can be made of each 
space within the building, and area on the site 
can be quantified.  For some of the schools 
there is data that reaches back 20 years in-
cluding how individual rooms have changed 
use and includes any additions or changes 
that have occurred since that time.   
 
Bell Fork is shown below and has 65 distinct 
layers of data that includes wall locations, 
window dimensions, bathroom configurations 
and more.  During the site visit, the windows 
were reviewed and in the older portions 
found to be single pane or not thermally bro-
ken.  They should be replaced with modern 
insulated windows.  The newest section has 
good thermal windows and by knowing the 
horizontal and vertical dimensions of the win-
dows we can tabulate the square footage of 
the windows that need to be replaced.  This is 
multiplied by the cost for removal and re-
placement of new storefront windows to get a 
total cost for replacing only the windows that 
need to be replaced.   

 
At Bell Fork and every other facility in the 
school system, this process is repeated for 
floors, doors, and any other item listed in the 
Deferred Maintenance section of this docu-
ment, as well as any proposed additions or 
renovations.   
 
 

Old Windows      New Windows 
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Onslow County Schools
Deferred Maintenance

Bell Fork Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $502,986 $50,299 $60,358 $75,448 $689,091

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $102,024 $10,202 $12,243 $15,304 $139,773

7 Canopy (cov. Walks) $96,782 $9,678 $11,614 $14,517 $132,592

8 Other Site $86,944 $8,694 $10,433 $13,042 $119,113

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $306,030 $30,603 $36,724 $45,905 $419,262

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $339,227 $33,923 $40,707 $50,884 $464,741

16 Flooring $82,700 $8,270 $9,924 $12,405 $113,299

17 Painting $12,480 $1,248 $1,498 $1,872 $17,098

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $355,680 $35,568 $42,682 $53,352 $487,282

20 Electrical $93,600 $9,360 $11,232 $14,040 $128,232

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $14,560 $1,456 $1,747 $2,184 $19,947

27 ADA Toilets $218,400 $21,840 $26,208 $32,760 $299,208

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $150,000 $15,000 $18,000 $22,500 $205,500

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $178,880 $17,888 $21,466 $26,832 $245,066

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total 2,691,094 269,109 322,931 403,664 3,715,295
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Onslow County Schools
Deferred Maintenance

Blue Creek Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $532,694 $53,269 $63,923 $79,904 $729,790

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $94,827 $9,483 $11,379 $14,224 $129,913

7 Canopy (cov. Walks) $148,200 $14,820 $17,784 $22,230 $203,034

8 Other Site $128,832 $12,883 $15,460 $19,325 $176,500

9 Roofing $262,589 $26,259 $31,511 $39,388 $359,747

10 Structural $0 $0 $0 $0 $0

11 Windows $476,390 $47,639 $57,167 $71,458 $652,654

12 Walls $33,198 $3,320 $3,984 $4,980 $45,481

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $254,858 $25,486 $30,583 $38,229 $349,156

16 Flooring $59,226 $5,923 $7,107 $8,884 $81,139

17 Painting $18,494 $1,849 $2,219 $2,774 $25,337

18 Other Building Interior $12,618 $1,262 $1,514 $1,893 $17,286

19 Mechanical $122,053 $12,205 $14,646 $18,308 $167,213

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $61,560 $6,156 $7,387 $9,234 $84,337

27 ADA Toilets $629,798 $62,980 $75,576 $94,470 $862,823

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $15,698 $1,570 $1,884 $2,355 $21,506

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $74,880 $7,488 $8,986 $11,232 $102,586

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $20,800 $2,080 $2,496 $3,120 $28,496

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $3,003,915 $300,392 $360,470 $450,587 $4,143,860
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Onslow County Schools
Deferred Maintenance

Carolina Forest Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $456,720 $45,672 $54,806 $68,508 $625,706

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $118,245 $11,824 $14,189 $17,737 $161,995

7 Canopy (cov. Walks) $203,424 $20,342 $24,411 $30,514 $278,691

8 Other Site $89,522 $8,952 $10,743 $13,428 $122,645

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $223,326 $22,333 $26,799 $33,499 $305,956

17 Painting $179,785 $17,979 $21,574 $26,968 $246,306

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $140,000 $14,000 $16,800 $21,000 $191,800

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $49,920 $4,992 $5,990 $7,488 $68,390

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $67,600 $6,760 $8,112 $10,140 $92,612

Total $1,531,141 $153,114 $183,737 $229,671 $2,143,970
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Onslow County Schools
Deferred Maintenance

Clear View Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0
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Onslow County Schools
Deferred Maintenance

Clyde Erwin Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $112,701 $11,270 $13,524 $16,905 $154,400

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $24,183 $2,418 $2,902 $3,627 $33,131

7 Canopy (cov. Walks) $115,470 $11,547 $13,856 $17,321 $158,194

8 Other Site $32,136 $3,214 $3,856 $4,820 $44,026

9 Roofing $26,624 $2,662 $3,195 $3,994 $36,475

10 Structural $0 $0 $0 $0 $0

11 Windows $621,379 $62,138 $74,566 $93,207 $851,290

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $26,000 $2,600 $3,120 $3,900 $35,620

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $208,172 $20,817 $24,981 $31,226 $285,195

16 Flooring $273,756 $27,376 $32,851 $41,063 $375,045

17 Painting $116,517 $11,652 $13,982 $17,478 $159,628

18 Other Building Interior $340,418 $34,042 $40,850 $51,063 $466,373

19 Mechanical $312,000 $31,200 $37,440 $46,800 $427,440

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $18,720 $1,872 $2,246 $2,808 $25,646

27 ADA Toilets $462,800 $46,280 $55,536 $69,420 $634,036

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $158,663 $15,866 $19,040 $23,799 $217,369

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $16,640 $1,664 $1,997 $2,496 $22,797

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $31,200 $3,120 $3,744 $4,680 $42,744

Total $2,918,179 $291,818 $350,181 $437,727 $4,019,277
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Onslow County Schools
Deferred Maintenance

Coastal Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0
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Onslow County Schools
Deferred Maintenance

Dixon Elementary School
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $18,000 $1,800 $2,160 $2,700 $24,660

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $230,046 $23,005 $27,606 $34,507 $315,164

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $127,565 $12,757 $15,308 $19,135 $174,765

7 Canopy (cov. Walks) $109,200 $10,920 $13,104 $16,380 $149,604

8 Other Site $114,318 $11,432 $13,718 $17,148 $156,615

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $212,816 $21,282 $25,538 $31,922 $291,558

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $298,140 $29,814 $35,777 $44,721 $408,451

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $15,600 $1,560 $1,872 $2,340 $21,372

19 Mechanical $98,000 $9,800 $11,760 $14,700 $134,260

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $36,400 $3,640 $4,368 $5,460 $49,868

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $191,360 $19,136 $22,963 $28,704 $262,163

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $114,400 $11,440 $13,728 $17,160 $156,728

Total $1,638,646 $163,865 $196,637 $245,797 $2,323,308
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Onslow County Schools
Deferred Maintenance

Herritage Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $681,691 $68,169 $81,803 $102,254 $933,917

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $174,504 $17,450 $20,940 $26,176 $239,070

7 Canopy (cov. Walks) $212,940 $21,294 $25,553 $31,941 $291,728

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $344,531 $34,453 $41,344 $51,680 $472,008

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $98,158 $9,816 $11,779 $14,724 $134,476

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $136,437 $13,644 $16,372 $20,466 $186,919

20 Electrical $78,000 $7,800 $9,360 $11,700 $106,860

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $80,080 $8,008 $9,610 $12,012 $109,710

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $39,104 $3,910 $4,692 $5,866 $53,572

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $78,000 $7,800 $9,360 $11,700 $106,860

Total $1,944,245 $194,425 $233,309 $291,637 $2,717,046
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Onslow County Schools
Deferred Maintenance

Hunters Creek Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $273,917 $27,392 $32,870 $41,087 $375,266

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $142,994 $14,299 $17,159 $21,449 $195,901

7 Canopy (cov. Walks) $95,784 $9,578 $11,494 $14,368 $131,224

8 Other Site $41,174 $4,117 $4,941 $6,176 $56,408

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $348,028 $34,803 $41,763 $52,204 $476,798

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $200,141 $20,014 $24,017 $30,021 $274,194

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $24,000 $2,400 $2,880 $3,600 $32,880

19 Mechanical $188,330 $18,833 $22,600 $28,249 $258,012

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $62,400 $6,240 $7,488 $9,360 $85,488

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $221,114 $22,111 $26,534 $33,167 $302,927

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $70,720 $7,072 $8,486 $10,608 $96,886

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $1,823,041 $182,304 $218,765 $273,456 $2,522,501
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Onslow County Schools
Deferred Maintenance

Jacksonville Commons Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $285,893 $28,589 $34,307 $42,884 $391,674

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $124,169 $12,417 $14,900 $18,625 $170,111

7 Canopy (cov. Walks) $171,600 $17,160 $20,592 $25,740 $235,092

8 Other Site $72,930 $7,293 $8,752 $10,940 $99,914

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $345,213 $34,521 $41,426 $51,782 $472,942

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $153,871 $15,387 $18,464 $23,081 $210,803

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $184,857 $18,486 $22,183 $27,729 $253,254

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $207,020 $20,702 $24,842 $31,053 $283,618

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $46,800 $4,680 $5,616 $7,020 $64,116

Total $1,660,473 $166,047 $199,257 $249,071 $2,306,906
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Onslow County Schools
Deferred Maintenance

Meadow View Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $163,425 $16,342 $19,611 $24,514 $223,892

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $290,525 $29,052 $34,863 $43,579 $398,019

7 Canopy (cov. Walks) $128,987 $12,899 $15,478 $19,348 $176,712

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $8,320 $832 $998 $1,248 $11,398

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $31,692 $3,169 $3,803 $4,754 $43,418

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $28,392 $2,839 $3,407 $4,259 $38,897

19 Mechanical $171,968 $17,197 $20,636 $25,795 $235,596

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $221,000 $22,100 $26,520 $33,150 $302,770

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $176,384 $17,638 $21,166 $26,458 $241,646

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $15,600 $1,560 $1,872 $2,340 $21,372

Total $1,337,692 $133,769 $160,523 $200,654 $1,843,324
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Onslow County Schools
Deferred Maintenance

Morton Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $267,887 $26,789 $32,146 $40,183 $367,005

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $143,841 $14,384 $17,261 $21,576 $197,063

7 Canopy (cov. Walks) $141,648 $14,165 $16,998 $21,247 $194,058

8 Other Site $93,600 $9,360 $11,232 $14,040 $128,232

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $95,264 $9,526 $11,432 $14,290 $130,512

12 Walls $35,901 $3,590 $4,308 $5,385 $49,184

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $330,850 $33,085 $39,702 $49,628 $453,265

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $322,322 $32,232 $38,679 $48,348 $441,581

19 Mechanical $42,791 $4,279 $5,135 $6,419 $58,624

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $349,518 $34,952 $41,942 $52,428 $478,840

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $153,920 $15,392 $18,470 $23,088 $210,870

37 Kitchen Equipment $20,000 $2,000 $2,400 $3,000 $27,400

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $46,800 $4,680 $5,616 $7,020 $64,116

Total $2,125,982 $212,598 $255,118 $318,897 $2,944,654
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Onslow County Schools
Deferred Maintenance

Northwoods Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $30,212 $3,021 $3,625 $4,532 $41,390

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $100,167 $10,017 $12,020 $15,025 $137,229

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $155,501 $15,550 $18,660 $23,325 $213,036

7 Canopy (cov. Walks) $65,208 $6,521 $7,825 $9,781 $89,335

8 Other Site $3,120 $312 $374 $468 $4,274

9 Roofing $137,845 $13,784 $16,541 $20,677 $188,848

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $205,018 $20,502 $24,602 $30,753 $280,875

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $68,214 $6,821 $8,186 $10,232 $93,453

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $47,840 $4,784 $5,741 $7,176 $65,541

27 ADA Toilets $288,678 $28,868 $34,641 $43,302 $395,489

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $99,840 $9,984 $11,981 $14,976 $136,781

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $1,287,443 $128,744 $154,493 $193,116 $1,788,731
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Onslow County Schools
Deferred Maintenance

Parkwood Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $112,774 $11,277 $13,533 $16,916 $154,500

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $107,706 $10,771 $12,925 $16,156 $147,558

7 Canopy (cov. Walks) $107,796 $10,780 $12,936 $16,169 $147,681

8 Other Site $41,080 $4,108 $4,930 $6,162 $56,280

9 Roofing $306,787 $30,679 $36,814 $46,018 $420,298

10 Structural $0 $0 $0 $0 $0

11 Windows $165,414 $16,541 $19,850 $24,812 $226,618

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $210,220 $21,022 $25,226 $31,533 $288,002

17 Painting $20,800 $2,080 $2,496 $3,120 $28,496

18 Other Building Interior $292,084 $29,208 $35,050 $43,813 $400,155

19 Mechanical $71,136 $7,114 $8,536 $10,670 $97,456

20 Electrical $208,000 $20,800 $24,960 $31,200 $284,960

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $415,480 $41,548 $49,858 $62,322 $569,208

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $52,000 $5,200 $6,240 $7,800 $71,240

Total $2,176,797 $217,680 $261,216 $326,520 $3,017,832
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Onslow County Schools
Deferred Maintenance

Queens Creek Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $490,146 $49,015 $58,818 $73,522 $671,500

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $59,226 $5,923 $7,107 $8,884 $81,140

7 Canopy (cov. Walks) $117,000 $11,700 $14,040 $17,550 $160,290

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $316,418 $31,642 $37,970 $47,463 $433,493

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $252,264 $25,226 $30,272 $37,840 $345,602

17 Painting $180,811 $18,081 $21,697 $27,122 $247,711

18 Other Building Interior $24,000 $2,400 $2,880 $3,600 $32,880

19 Mechanical $216,774 $21,677 $26,013 $32,516 $296,981

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $10,400 $1,040 $1,248 $1,560 $14,248

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $31,200 $3,120 $3,744 $4,680 $42,744

Total $1,736,719 $173,672 $208,406 $260,508 $2,400,677
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Onslow County Schools
Deferred Maintenance

Richlands Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0
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Onslow County Schools
Deferred Maintenance

Sand Ridge Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $227,448 $22,745 $27,294 $34,117 $311,604

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $124,743 $12,474 $14,969 $18,711 $170,898

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $32,032 $3,203 $3,844 $4,805 $43,884

10 Structural $0 $0 $0 $0 $0

11 Windows $344,531 $34,453 $41,344 $51,680 $472,008

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $149,864 $14,986 $17,984 $22,480 $205,314

17 Painting $169,740 $16,974 $20,369 $25,461 $232,544

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $151,873 $15,187 $18,225 $22,781 $208,066

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $101,504 $10,150 $12,180 $15,226 $139,060

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $5,200 $520 $624 $780 $7,124

Total $1,965,040
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Onslow County Schools
Deferred Maintenance

Silverdale Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $160,965 $16,097 $19,316 $24,145 $220,522

4 Sewer System $43,680 $4,368 $5,242 $6,552 $59,842

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $116,443 $11,644 $13,973 $17,466 $159,526

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $334,997 $33,500 $40,200 $50,250 $458,946

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $200,109 $20,011 $24,013 $30,016 $274,150

16 Flooring $201,993 $20,199 $24,239 $30,299 $276,730

17 Painting $166,018 $16,602 $19,922 $24,903 $227,445

18 Other Building Interior $11,482 $1,148 $1,378 $1,722 $15,730

19 Mechanical $108,230 $10,823 $12,988 $16,234 $148,275

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $384,202 $38,420 $46,104 $57,630 $526,357

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $30,840 $3,084 $3,701 $4,626 $42,250

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $66,560 $6,656 $7,987 $9,984 $91,187

37 Kitchen Equipment $29,120 $2,912 $3,494 $4,368 $39,894

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $20,800 $2,080 $2,496 $3,120 $28,496

Total $2,661,962
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Onslow County Schools
Deferred Maintenance

Southwest Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $353,600 $35,360 $42,432 $53,040 $484,432

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $154,284 $15,428 $18,514 $23,143 $211,369

7 Canopy (cov. Walks) $215,124 $21,512 $25,815 $32,269 $294,720

8 Other Site $32,448 $3,245 $3,894 $4,867 $44,454

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $281,185 $28,119 $33,742 $42,178 $385,224

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $262,956 $26,296 $31,555 $39,443 $360,250

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $62,982 $6,298 $7,558 $9,447 $86,286

19 Mechanical $225,254 $22,525 $27,031 $33,788 $308,599

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $206,403 $20,640 $24,768 $30,961 $282,773

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $208,000 $20,800 $24,960 $31,200 $284,960

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $148,928 $14,893 $17,871 $22,339 $204,031

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $72,800 $7,280 $8,736 $10,920 $99,736

Total $3,254,854
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Onslow County Schools
Deferred Maintenance

Stateside Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $275,600 $27,560 $33,072 $41,340 $377,572

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $154,332 $15,433 $18,520 $23,150 $211,435

7 Canopy (cov. Walks) $149,267 $14,927 $17,912 $22,390 $204,496

8 Other Site $9,984 $998 $1,198 $1,498 $13,678

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $35,731 $3,573 $4,288 $5,360 $48,952

17 Painting $185,250 $18,525 $22,230 $27,788 $253,793

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $74,588 $7,459 $8,951 $11,188 $102,185

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $221,000 $22,100 $26,520 $33,150 $302,770

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $24,960 $2,496 $2,995 $3,744 $34,195

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $20,800 $2,080 $2,496 $3,120 $28,496

Total $1,598,943
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Onslow County Schools
Deferred Maintenance

Summersill Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $312,561 $31,256 $37,507 $46,884 $428,208

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $98,024 $9,802 $11,763 $14,704 $134,293

7 Canopy (cov. Walks) $116,750 $11,675 $14,010 $17,513 $159,948

8 Other Site $27,518 $2,752 $3,302 $4,128 $37,700

9 Roofing $455,726 $45,573 $54,687 $68,359 $624,344

10 Structural $0 $0 $0 $0 $0

11 Windows $341,527 $34,153 $40,983 $51,229 $467,892

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $119,952 $11,995 $14,394 $17,993 $164,334

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $98,072 $9,807 $11,769 $14,711 $134,359

19 Mechanical $92,875 $9,288 $11,145 $13,931 $127,239

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $416,780 $41,678 $50,014 $62,517 $570,989

28 Fire Alarm $228,150 $22,815 $27,378 $34,223 $312,566

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $203,840 $20,384 $24,461 $30,576 $279,261

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $46,800 $4,680 $5,616 $7,020 $64,116

Total $3,585,037
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Onslow County Schools
Deferred Maintenance

Swansboro Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $115,586 $11,559 $13,870 $17,338 $158,352

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $83,840 $8,384 $10,061 $12,576 $114,860

7 Canopy (cov. Walks) $91,915 $9,192 $11,030 $13,787 $125,924

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $103,010 $10,301 $12,361 $15,451 $141,124

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $94,279 $9,428 $11,313 $14,142 $129,162

17 Painting $31,200 $3,120 $3,744 $4,680 $42,744

18 Other Building Interior $129,116 $12,912 $15,494 $19,367 $176,889

19 Mechanical $726,729 $72,673 $87,208 $109,009 $995,619

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $14,560 $1,456 $1,747 $2,184 $19,947

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $10,400 $1,040 $1,248 $1,560 $14,248

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $18,304 $1,830 $2,196 $2,746 $25,076

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $2,077,047
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Onslow County Schools
Deferred Maintenance

Dixon Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $146,453 $14,645 $17,574 $21,968 $200,640

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $146,453 $14,645 $17,574 $21,968 $200,640
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Onslow County Schools
Deferred Maintenance

Hunters Creek Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $20,750 $2,075 $2,490 $3,113 $28,428

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $251,983 $25,198 $30,238 $37,798 $345,217

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $179,448 $17,945 $21,534 $26,917 $245,844

7 Canopy (cov. Walks) $180,960 $18,096 $21,715 $27,144 $247,915

8 Other Site $33,696 $3,370 $4,044 $5,054 $46,164

9 Roofing $0 $0 $0 $0 $0

10 Structural $41,600 $4,160 $4,992 $6,240 $56,992

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $12,480 $1,248 $1,498 $1,872 $17,098

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $471,136 $47,114 $56,536 $70,670 $645,456

16 Flooring $295,086 $29,509 $35,410 $44,263 $404,268

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $20,800 $2,080 $2,496 $3,120 $28,496

19 Mechanical $273,148 $27,315 $32,778 $40,972 $374,213

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $62,400 $6,240 $7,488 $9,360 $85,488

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $29,120 $2,912 $3,494 $4,368 $39,894

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $248,088 $24,809 $29,771 $37,213 $339,881

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $192,192 $19,219 $23,063 $28,829 $263,303

37 Kitchen Equipment $20,800 $2,080 $2,496 $3,120 $28,496

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $2,466,288 $246,629 $295,955 $369,943 $3,407,310
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Onslow County Schools
Deferred Maintenance

Jacksonville Commons Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $21,164 $2,116 $2,540 $3,175 $28,995

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $177,362 $17,736 $21,283 $26,604 $242,986

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $215,519 $21,552 $25,862 $32,328 $295,261

7 Canopy (cov. Walks) $226,668 $22,667 $27,200 $34,000 $310,535

8 Other Site $0 $0 $0 $0 $0

9 Roofing $1,121,717 $112,172 $134,606 $168,258 $1,536,752

10 Structural $0 $0 $0 $0 $0

11 Windows $41,600 $4,160 $4,992 $6,240 $56,992

12 Walls $92,520 $9,252 $11,102 $13,878 $126,752

13 Other Building Exterior $22,464 $2,246 $2,696 $3,370 $30,776

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $151,672 $15,167 $18,201 $22,751 $207,791

17 Painting $263,142 $26,314 $31,577 $39,471 $360,505

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $132,353 $13,235 $15,882 $19,853 $181,324

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $16,640 $1,664 $1,997 $2,496 $22,797

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $20,800 $2,080 $2,496 $3,120 $28,496

Total $2,493,222 $249,322 $299,187 $373,983 $3,429,963
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Onslow County Schools
Deferred Maintenance

New Bridge Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $20,800 $2,080 $2,496 $3,120 $28,496

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $70,010 $7,001 $8,401 $10,501 $95,913

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $28,080 $2,808 $3,370 $4,212 $38,470

6 Grading / Drainage $14,591 $1,459 $1,751 $2,189 $19,990

7 Canopy (cov. Walks) $74,412 $7,441 $8,929 $11,162 $101,944

8 Other Site $18,034 $1,803 $2,164 $2,705 $24,706

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $646,890 $64,689 $77,627 $97,033 $886,239

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $45,000 $4,500 $5,400 $6,750 $61,650

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $238,954 $23,895 $28,674 $35,843 $327,366

16 Flooring $81,367 $8,137 $9,764 $12,205 $111,472

17 Painting $186,071 $18,607 $22,329 $27,911 $254,918

18 Other Building Interior $80,080 $8,008 $9,610 $12,012 $109,710

19 Mechanical $140,897 $14,090 $16,908 $21,135 $193,029

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $600,600 $60,060 $72,072 $90,090 $822,822

27 ADA Toilets $1,239,425 $123,943 $148,731 $185,914 $1,698,013

28 Fire Alarm $10,400 $1,040 $1,248 $1,560 $14,248

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $34,875 $3,488 $4,185 $5,231 $47,779

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $3,624,519 $362,452 $434,942 $543,678 $4,965,591
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Onslow County Schools
Deferred Maintenance

Northwoods Park Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $132,819 $13,282 $15,938 $19,923 $181,962

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $97,450 $9,745 $11,694 $14,618 $133,507

7 Canopy (cov. Walks) $143,312 $14,331 $17,197 $21,497 $196,337

8 Other Site $297,553 $29,755 $35,706 $44,633 $407,647

9 Roofing $138,392 $13,839 $16,607 $20,759 $189,597

10 Structural $0 $0 $0 $0 $0

11 Windows $290,906 $29,091 $34,909 $43,636 $398,541

12 Walls $133,640 $13,364 $16,037 $20,046 $183,087

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $71,700 $7,170 $8,604 $10,755 $98,228

17 Painting $19,427 $1,943 $2,331 $2,914 $26,615

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $360,728 $36,073 $43,287 $54,109 $494,198

20 Electrical $147,680 $14,768 $17,722 $22,152 $202,322

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $513,656 $51,366 $61,639 $77,048 $703,709

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $16,697 $1,670 $2,004 $2,505 $22,875

31 Abatement $8,353 $835 $1,002 $1,253 $11,443

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $9,984 $998 $1,198 $1,498 $13,678

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $10,400 $1,040 $1,248 $1,560 $14,248

Total $2,408,297 $240,830 $288,996 $361,244 $3,306,490
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Onslow County Schools
Deferred Maintenance

Southwest Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $257,743 $25,774 $30,929 $38,661 $353,108

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $115,051 $11,505 $13,806 $17,258 $157,620

7 Canopy (cov. Walks) $135,564 $13,556 $16,268 $20,335 $185,723

8 Other Site $131,351 $13,135 $15,762 $19,703 $179,951

9 Roofing $0 $0 $0 $0 $0

10 Structural $62,400 $6,240 $7,488 $9,360 $85,488

11 Windows $93,600 $9,360 $11,232 $14,040 $128,232

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $31,200 $3,120 $3,744 $4,680 $42,744

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $75,610 $7,561 $9,073 $11,342 $103,586

16 Flooring $38,657 $3,866 $4,639 $5,799 $52,961

17 Painting $224,784 $22,478 $26,974 $33,718 $307,955

18 Other Building Interior $20,800 $2,080 $2,496 $3,120 $28,496

19 Mechanical $216,027 $21,603 $25,923 $32,404 $295,957

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $26,520 $2,652 $3,182 $3,978 $36,332

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $96,512 $9,651 $11,581 $14,477 $132,221

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $101,920 $10,192 $12,230 $15,288 $139,630

Total $1,635,020 $163,502 $196,202 $245,253 $2,309,793
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Onslow County Schools
Deferred Maintenance

Swansboro Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $392,527 $39,253 $47,103 $58,879 $537,762

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $121,011 $12,101 $14,521 $18,152 $165,785

7 Canopy (cov. Walks) $291,375 $29,137 $34,965 $43,706 $399,183

8 Other Site $211,069 $21,107 $25,328 $31,660 $289,165

9 Roofing $296,181 $29,618 $35,542 $44,427 $405,768

10 Structural $322,400 $32,240 $38,688 $48,360 $441,688

11 Windows $478,744 $47,874 $57,449 $71,812 $655,879

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $195,322 $19,532 $23,439 $29,298 $267,591

16 Flooring $313,434 $31,343 $37,612 $47,015 $429,405

17 Painting $142,568 $14,257 $17,108 $21,385 $195,318

18 Other Building Interior $46,800 $4,680 $5,616 $7,020 $64,116

19 Mechanical $225,239 $22,524 $27,029 $33,786 $308,577

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $41,600 $4,160 $4,992 $6,240 $56,992

26 ADA Ramps $91,000 $9,100 $10,920 $13,650 $124,670

27 ADA Toilets $823,446 $82,345 $98,814 $123,517 $1,128,121

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $280,483 $28,048 $33,658 $42,073 $384,262

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $474,240 $47,424 $56,909 $71,136 $649,709

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $859,955 $85,996 $103,195 $128,993 $1,178,139

Total $7,703,503
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Onslow County Schools
Deferred Maintenance

Trexler Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $641,006 $64,101 $76,921 $96,151 $878,178

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $65,788 $6,579 $7,895 $9,868 $90,130

7 Canopy (cov. Walks) $37,440 $3,744 $4,493 $5,616 $51,293

8 Other Site $168,076 $16,808 $20,169 $25,211 $230,265

9 Roofing $128,182 $12,818 $15,382 $19,227 $175,609

10 Structural $0 $0 $0 $0 $0

11 Windows $572,832 $57,283 $68,740 $85,925 $784,780

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $55,534 $5,553 $6,664 $8,330 $76,081

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $39,000 $3,900 $4,680 $5,850 $53,430

19 Mechanical $350,029 $35,003 $42,003 $52,504 $479,540

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $577,954 $57,795 $69,354 $86,693 $791,797

28 Fire Alarm $20,800 $2,080 $2,496 $3,120 $28,496

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $8,320 $832 $998 $1,248 $11,398

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $2,044,320 $204,432 $245,318 $306,648 $2,800,718

Total $6,525,805
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Onslow County Schools
Deferred Maintenance

Dixon High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $619,094 $61,909 $74,291 $92,864 $848,159

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $250,738 $25,074 $30,089 $37,611 $343,511

7 Canopy (cov. Walks) $27,612 $2,761 $3,313 $4,142 $37,828

8 Other Site $797,966 $79,797 $95,756 $119,695 $1,093,213

9 Roofing $372,009 $37,201 $44,641 $55,801 $509,652

10 Structural $0 $0 $0 $0 $0

11 Windows $854,070 $85,407 $102,488 $128,111 $1,170,076

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $66,924 $6,692 $8,031 $10,039 $91,686

16 Flooring $304,919 $30,492 $36,590 $45,738 $417,739

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $383,074 $38,307 $45,969 $57,461 $524,811

19 Mechanical $698,911 $69,891 $83,869 $104,837 $957,508

20 Electrical $78,000 $7,800 $9,360 $11,700 $106,860

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $52,416 $5,242 $6,290 $7,862 $71,810

27 ADA Toilets $857,142 $85,714 $102,857 $128,571 $1,174,285

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $419,744 $41,974 $50,369 $62,962 $575,050

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $848,186 $84,819 $101,782 $127,228 $1,162,015

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $18,720 $1,872 $2,246 $2,808 $25,646

39 Off Site $0 $0 $0 $0 $0

40 Other $10,400 $1,040 $1,248 $1,560 $14,248

Total $9,152,592
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Onslow County Schools
Deferred Maintenance

Jacksonville High School
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $343,780 $34,378 $41,254 $51,567 $470,979

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $253,700 $25,370 $30,444 $38,055 $347,569

7 Canopy (cov. Walks) $756,095 $75,609 $90,731 $113,414 $1,035,850

8 Other Site $656,843 $65,684 $78,821 $98,526 $899,875

9 Roofing $519,427 $51,943 $62,331 $77,914 $711,615

10 Structural $0 $0 $0 $0 $0

11 Windows $801,466 $80,147 $96,176 $120,220 $1,098,008

12 Walls $12,480 $1,248 $1,498 $1,872 $17,098

13 Other Building Exterior $52,000 $5,200 $6,240 $7,800 $71,240

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $934,247 $93,425 $112,110 $140,137 $1,279,919

16 Flooring $165,177 $16,518 $19,821 $24,776 $226,292

17 Painting $53,666 $5,367 $6,440 $8,050 $73,522

18 Other Building Interior $1,075,178 $107,518 $129,021 $161,277 $1,472,994

19 Mechanical $656,777 $65,678 $78,813 $98,517 $899,784

20 Electrical $208,000 $20,800 $24,960 $31,200 $284,960

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $68,900 $6,890 $8,268 $10,335 $94,393

27 ADA Toilets $958,798 $95,880 $115,056 $143,820 $1,313,553

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $637,930 $63,793 $76,552 $95,690 $873,965

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $62,400 $6,240 $7,488 $9,360 $85,488

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $11,356,839
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Onslow County Schools
Deferred Maintenance

Northside High School
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $363,104 $36,310 $43,572 $54,466 $497,453

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $319,452 $31,945 $38,334 $47,918 $437,649

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $47,320 $4,732 $5,678 $7,098 $64,828

9 Roofing $1,240,504 $124,050 $148,860 $186,076 $1,699,491

10 Structural $0 $0 $0 $0 $0

11 Windows $42,432 $4,243 $5,092 $6,365 $58,132

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $196,216 $19,622 $23,546 $29,432 $268,816

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $189,417 $18,942 $22,730 $28,413 $259,502

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $469,309 $46,931 $56,317 $70,396 $642,954

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $219,648 $21,965 $26,358 $32,947 $300,918

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $4,293,858
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Onslow County Schools
Deferred Maintenance

Richlands High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $83,725 $8,373 $10,047 $12,559 $114,704

3 Parking / Drives $350,270 $35,027 $42,032 $52,540 $479,870

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $269,052 $26,905 $32,286 $40,358 $368,601

7 Canopy (cov. Walks) $164,237 $16,424 $19,708 $24,636 $225,004

8 Other Site $892,181 $89,218 $107,062 $133,827 $1,222,287

9 Roofing $156,851 $15,685 $18,822 $23,528 $214,886

10 Structural $0 $0 $0 $0 $0

11 Windows $360,223 $36,022 $43,227 $54,033 $493,505

12 Walls $41,945 $4,194 $5,033 $6,292 $57,464

13 Other Building Exterior $62,400 $6,240 $7,488 $9,360 $85,488

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $150,502 $15,050 $18,060 $22,575 $206,188

16 Flooring $127,324 $12,732 $15,279 $19,099 $174,434

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $542,963 $54,296 $65,156 $81,444 $743,860

19 Mechanical $641,161 $64,116 $76,939 $96,174 $878,391

20 Electrical $0 $0 $0 $0 $0

21 Lighting $460,354 $46,035 $55,242 $69,053 $630,685

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $315,094 $31,509 $37,811 $47,264 $431,679

28 Fire Alarm $20,800 $2,080 $2,496 $3,120 $28,496

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $27,603 $2,760 $3,312 $4,140 $37,816

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $6,551,510
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Onslow County Schools
Deferred Maintenance

Southwest High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $453,617 $45,362 $54,434 $68,043 $621,456

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $153,519 $15,352 $18,422 $23,028 $210,320

7 Canopy (cov. Walks) $85,800 $8,580 $10,296 $12,870 $117,546

8 Other Site $231,774 $23,177 $27,813 $34,766 $317,531

9 Roofing $530,145 $53,015 $63,617 $79,522 $726,299

10 Structural $1,000,000 $100,000 $120,000 $150,000 $1,370,000

11 Windows $589,094 $58,909 $70,691 $88,364 $807,058

12 Walls $217,788 $21,779 $26,135 $32,668 $298,370

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $64,550 $6,455 $7,746 $9,682 $88,433

16 Flooring $84,092 $8,409 $10,091 $12,614 $115,207

17 Painting $15,142 $1,514 $1,817 $2,271 $20,745

18 Other Building Interior $120,000 $12,000 $14,400 $18,000 $164,400

19 Mechanical $760,686 $76,069 $91,282 $114,103 $1,042,140

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $95,680 $9,568 $11,482 $14,352 $131,082

26 ADA Ramps $39,001 $3,900 $4,680 $5,850 $53,431

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $15,600 $1,560 $1,872 $2,340 $21,372

Total $6,148,133
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Onslow County Schools
Deferred Maintenance

Swansboro High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $394,914 $39,491 $47,390 $59,237 $541,033

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $254,915 $25,492 $30,590 $38,237 $349,234

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $433,337 $43,334 $52,000 $65,001 $593,671

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $118,158 $11,816 $14,179 $17,724 $161,877

16 Flooring $249,849 $24,985 $29,982 $37,477 $342,294

17 Painting $341,241 $34,124 $40,949 $51,186 $467,500

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $778,925 $77,892 $93,471 $116,839 $1,067,127

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $88,358 $8,836 $10,603 $13,254 $121,051

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $15,600 $1,560 $1,872 $2,340 $21,372

Total $3,665,159
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Onslow County Schools
Deferred Maintenance

White Oak High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $231,659 $23,166 $27,799 $34,749 $317,373

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $335,456 $33,546 $40,255 $50,318 $459,575

7 Canopy (cov. Walks) $57,408 $5,741 $6,889 $8,611 $78,649

8 Other Site $402,480 $40,248 $48,298 $60,372 $551,398

9 Roofing $794,302 $79,430 $95,316 $119,145 $1,088,193

10 Structural $0 $0 $0 $0 $0

11 Windows $385,343 $38,534 $46,241 $57,801 $527,920

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $26,000 $2,600 $3,120 $3,900 $35,620

16 Flooring $248,137 $24,814 $29,776 $37,221 $339,948

17 Painting $46,585 $4,658 $5,590 $6,988 $63,821

18 Other Building Interior $20,800 $2,080 $2,496 $3,120 $28,496

19 Mechanical $176,798 $17,680 $21,216 $26,520 $242,214

20 Electrical $0 $0 $0 $0 $0

21 Lighting $70,000 $7,000 $8,400 $10,500 $95,900

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $74,464 $7,446 $8,936 $11,170 $102,016

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $486,715 $48,672 $58,406 $73,007 $666,800

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $153,679 $15,368 $18,442 $23,052 $210,541

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $84,864 $8,486 $10,184 $12,730 $116,264

37 Kitchen Equipment $35,000 $3,500 $4,200 $5,250 $47,950

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $57,200 $5,720 $6,864 $8,580 $78,364

Total $5,122,280
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Onslow County Schools
Deferred Maintenance

Thompson Early Childhood Center
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $203,907 $20,391 $24,469 $30,586 $279,353

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $52,000 $5,200 $6,240 $7,800 $71,240

7 Canopy (cov. Walks) $96,096 $9,610 $11,532 $14,414 $131,652

8 Other Site $47,607 $4,761 $5,713 $7,141 $65,222

9 Roofing $50,752 $5,075 $6,090 $7,613 $69,530

10 Structural $120,000 $12,000 $14,400 $18,000 $164,400

11 Windows $232,752 $23,275 $27,930 $34,913 $318,870

12 Walls $41,600 $4,160 $4,992 $6,240 $56,992

13 Other Building Exterior $8,320 $832 $998 $1,248 $11,398

14 Partition/Wall Const $18,970 $1,897 $2,276 $2,845 $25,988

15 Ceilings $74,719 $7,472 $8,966 $11,208 $102,365

16 Flooring $267,215 $26,722 $32,066 $40,082 $366,085

17 Painting $83,715 $8,372 $10,046 $12,557 $114,690

18 Other Building Interior $93,288 $9,329 $11,195 $13,993 $127,805

19 Mechanical $1,447,392 $144,739 $173,687 $217,109 $1,982,927

20 Electrical $171,321 $17,132 $20,559 $25,698 $234,710

21 Lighting $0 $0 $0 $0 $0

22 Technology $66,560 $6,656 $7,987 $9,984 $91,187

23 Plumbing $352,485 $35,249 $42,298 $52,873 $482,905

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $281,320 $28,132 $33,758 $42,198 $385,408

27 ADA Toilets $331,240 $33,124 $39,749 $49,686 $453,799

28 Fire Alarm $103,102 $10,310 $12,372 $15,465 $141,250

29 Sprinkler $127,098 $12,710 $15,252 $19,065 $174,124

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $39,566 $3,957 $4,748 $5,935 $54,205

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $96,512 $9,651 $11,581 $14,477 $132,221

37 Kitchen Equipment $202,800 $20,280 $24,336 $30,420 $277,836

38 Media Center Furniture $23,400 $2,340 $2,808 $3,510 $32,058

39 Off Site $187,200 $18,720 $22,464 $28,080 $256,464

40 Other $10,400 $1,040 $1,248 $1,560 $14,248

Total $6,750,726
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Onslow County Schools
Deferred Maintenance

ERNCSC
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0
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Deferred Maintenance

OCECHS
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0
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Deferred Maintenance

Onslow County Learning Center
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $26,706 $2,671 $3,205 $4,006 $36,587

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $37,363 $3,736 $4,484 $5,604 $51,187

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $17,909 $1,791 $2,149 $2,686 $24,535

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $17,646 $1,765 $2,117 $2,647 $24,175

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $36,313 $3,631 $4,358 $5,447 $49,749

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $20,800 $2,080 $2,496 $3,120 $28,496

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $43,264 $4,326 $5,192 $6,490 $59,272

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $330,992
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Central Offices
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $106,829 $10,683 $12,819 $16,024 $146,355

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $36,400 $3,640 $4,368 $5,460 $49,868

9 Roofing $505,393 $50,539 $60,647 $75,809 $692,388

10 Structural $0 $0 $0 $0 $0

11 Windows $130,478 $13,048 $15,657 $19,572 $178,755

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $21,216 $2,122 $2,546 $3,182 $29,066

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $38,480 $3,848 $4,618 $5,772 $52,718

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $40,040 $4,004 $4,805 $6,006 $54,855

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $310,960 $31,096 $37,315 $46,644 $426,015

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $126,714 $12,671 $15,206 $19,007 $173,598

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total 1316509.5 131650.95 157981.1 197476.4 $1,803,618
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Food Warehouse
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total 0 0 0 0 $0
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Transportation
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $214,342 $21,434 $25,721 $32,151 $293,649

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total 214342.46 21434.246 25721.1 32151.37 $293,649
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Deferred Maintenance

Facility Support / Maintenance
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total 0 0 0 0 $0
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District Wide Overview 

Attendance Boundaries 
The following pages describe the different schools in generalities.  They cannot be used to de-
termine need at a particular school or across the system.  One school may be overcrowded, 
while another is underutilized.  The least expensive method for addressing this issue is to re-
district students from one school to another.  Leapfrogging of students from attendance 
boundary number one to attendance boundary two, and consequently, moving some bounda-
ry two students into a third area must occur in order to alleviate pressure at the overcrowded 
school.  This method has been used by Onslow County Schools in the past and continues to be 
cost effective and equitable. However in many cases, the fix is not that simple, as it may not 
alleviate all concerns.   
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Construction Costs 
This information is based on the North Caroli-
na Department of Public Instruction.  NCDPI 
tracks the cost of school construction every 
year.  In the table, the Great Recession is 
shown in Grey.  The Yellow section indicates 
an estimate for this year and is a simple math-
ematical projection for 2021. 
 
 
 

 
The two graphs show the increased overall 
construction cost per square foot and below it  
the relative increase in the inflation rate for 
that year.   
 
Historical construction inflation rates average 
around 4% since 1996.  Since 2018 that rate 
has been 6.45%. 
 
Note: 2019 and 2020 rates may change as 
more construction is reported to NCDPI. 

Construction Costs by Year
Source: NCDPI

Elementary through High

Year Cost / SF Inflation Tally

Per Yr

1996 $84.43

1997 $87.28 3.27% 3.27%

1998 $91.70 4.82% 8.09%

1999 $91.69 -0.01% 8.07%

2000 $95.14 3.63% 11.70%

2001 $95.59 0.47% 12.17%

2002 $96.62 1.07% 13.24%

2003 $96.42 -0.21% 13.03%

2004 $114.80 16.01% 29.04%

2005 $146.18 21.47% 50.51%

2006 $146.89 0.48% 50.99%

2007 $157.43 6.70% 57.69%

2008 $149.90 -5.02% 52.66%

2009 $127.92 -17.18% 35.48%

2010 $140.91 9.22% 44.70%

2011 $153.81 8.39% 53.09%

2012 $146.52 -4.98% 48.11%

2013 $165.08 11.24% 59.35%

2014 $189.21 12.75% 72.11%

2015 $189.93 0.38% 72.49%

2016 $188.89 -0.55% 71.93%

2017 $195.61 3.44% 75.37%

2018 $218.00 10.27% 85.64%

2019 $231.00 5.63% 91.27%

2020 $250.00 7.60% 98.87%
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Facility Appraisal 
As soon as a building is complete, it begins to 
deteriorate.  Bearings begin to wear out, and 
the sun starts damaging roofing membranes.  
Once occupied, the building starts getting 
scuffed and finishes begin to fade.  As the 
building ages, the maintenance staff routinely 
lubricates pumps and changes the oil, in order 
to keep the system operating as it should.  
There are known items that must be done on 
a regular basis like replacing filters and lubri-
cating motors and fans.  These items are 
quantified and addressed by the Maintenance 
Department.  Items in this category are not 
itemized, since they are already being ad-
dressed and funds have already been allocat-
ed to them.  This report looks at items that 
exceed the budget for a given year due to 
their cost or difficulty in replacing them. 
 
Capital Renewal items involve systems which 
have definitive life spans and must eventually 
be replaced.  Examples of these systems in-
clude but are not limited to:  roofs, painting, 
and resurfacing of roads.  Typically, these are 
long life cycle systems that cannot fit in a 
yearly maintenance budget and get pushed off 
or deferred to a subsequent budget, effective-
ly defining the deferred maintenance list. 
 

Comparative Analysis 
Several methods have been developed over 
the years to help us understand a building’s 
relative health.  One very helpful measure is 
the Facility Condition Index (FCI) which allows 
schools to be compared to each other using a 
standard measure.  Since all buildings were 
assessed based on a single standard, and the 
buildings are insured via another standard 
metric, each can be compared to the other.  

 
The FCI is a simple division of the Deferred 
Maintenance costs identified, divided by the 
current value of the building or its replace-
ment cost.  This simple ratio provides a quick 
comparison of the state of the building against 
the investment that would be needed to bring 
the facility up to the minimum standards.  A 
low score represents a building that comes 
close to the minimum standards and is in 
overall good condition while a high score sug-
gests the building requires a greater invest-
ment to meet the minimums. 
 
The following pages contain the FCI data.  This 
was completed in two different ways in an 
effort to depict the actual condition.  In both 
cases, the capacity of the school is held to the 
same number. 
 
The first compares the Deferred Maintenance 
values to the NCDOI Valuation from October 
12th of 2020.  This is the value the building 
alone is insured for as of the date noted.  The 
value of each campus varies depending on age 
and other factors as determined by the North 
Carolina Department of Insurance.  The aver-
age cost per square foot is $149.57, which will 
not allow for a complete replacement. 
 
 

District Wide Overview 
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District Wide Overview 

The second compares the Deferred Mainte-
nance cost to the reconstruction of the entire 
building and site using only the Building and 
site cost, not a Total Project Budget as the 
standard.  Again the student capacity is held 
at the same level, but provides a school with 
the appropriate square footage in every space 
based on the standard NCDPI/Onslow County 
Schools Standards.  Although the cost per 
square foot of an elementary school and a 
high school are different, they are held to the 
same $268.19 / sf in each example.  This uses 
the 2021 NCDPI cost per sf and adds one years 
worth of inflation. 
 
Again, this is a comparative analysis.  The fact 
that an FCI could exceed 1.00 does not indi-
cate the building should be replaced.  It simply 
indicates that if all of the improvements iden-
tified were to be completed it would exceed 
the current value of the facilities.  Imple-
menting some of the improvements should 
theoretically increase the value of the build-
ing, so not all improvements will be necessary 
to improve the rating at a particular facility. 
 
Additional information on individual schools 
can be found with that particular school’s as-
sessment later in this document. 
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Comparative Analysis 
Several methods have been developed over 
the years to help us understand a building’s 
relative health.  One very helpful measure is 
the Facility Condition Index (FCI) which allows 
schools to be compared to each other using a 
standard measure.  Since all buildings were 
assessed based on a single standard, and the 
buildings are insured via another standard 
metric, each can be compared to the other.  
 
The FCI is a simple division of the Deferred 
Maintenance costs identified, divided by the 
current value of the building or its replace-
ment cost.  This simple ratio provides a quick 
comparison of the state of the building 
against the investment that would be needed 
to bring the facility up to the minimum stand-
ards.  A low score represents a building that 
comes close to the minimum standards and is 
in overall good condition while a high score 
suggests the building requires a greater in-
vestment to meet the minimums. 
 
The following pages contain the FCI data.  This 
was completed in two different ways in an 
effort to depict the actual condition.  In both 
cases, the capacity of the school is held to the 
same number. 
 
The first compares the Deferred Maintenance 
values to the NCDOI Valuation from October 
12th of 2020.  This is the value the building 
alone is insured for as of the date noted.  The 
value of each campus varies depending on 
age and other factors as determined by the 
North Carolina Department of Insurance.  The 
average cost per square foot is $149.57, 
which will not allow for a complete replace-
ment. 
 

 
The second compares the Deferred Mainte-
nance cost to the reconstruction of the entire 
building and site using only the Building and 
site cost, not a Total Project Budget as the 
standard.  Again the student capacity is held 
at the same level, but provides a school with 
the appropriate square footage in every space 
based on the standard NCDPI/Onslow County 
Schools Standards.  Although the cost per 
square foot of an elementary school and a 
high school are different, they are held to the 
same $268.19 / sf in each example.  This uses 
the 2021 NCDPI cost per sf and adds one 
years worth of inflation. 
 
Again, this is a comparative analysis.  The fact 
that an FCI could exceed 1.00 does not indi-
cate the building should be replaced.  It simp-
ly indicates that if all of the improvements 
identified were to be completed it would ex-
ceed the current value of the facilities.  Imple-
menting some of the improvements should 
theoretically increase the value of the build-
ing, so not all improvements will be necessary 
to improve the rating at a particular facility. 
 
Additional information on individual schools 
can be found with that particular school’s as-
sessment later in this document. 

District Wide Overview 
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Facilities Condition 
Index (NCDPI) 
In this case, the identi-
fied Deferred Mainte-
nance values are com-
pared to the North Car-
olina Department of 
Public Instruction 
“Adjusted Building Val-
ue”.  The values are 
consistent and appro-
priate only as a tool for 
the basis of compari-
son.   
 
For their estimates, 
they assess the build-
ings at an average of 
around $155 per 
square foot.  This only 
considers the construc-
tion of the building it-
self.  There is nothing 
included for furniture, 
technology, or design 
and testing services. 
 
The values for Conces-
sion Stands, Canopies, 
and other non-
instructional spaces 
have been removed for 
clarity. 
 

District Wide Overview 

Facility DOI Valuation

Deferred 

Maintenance

Facility 

Condition 

Index

Elementary

Bell Fork Elementary $11,012,463 $3,715,295 33.74%

Blue Creek Elementary $11,502,675 $4,143,860 36.03%

Carolina Forest Elementary $13,487,010 $2,143,970 15.90%

Clear View Elementary $27,895,000 $0 NA

Clyde Erwin Elementary $9,383,554 $4,019,277 42.83%

Coastal Elementary NA $0 NA

Dixon Elementary $14,068,011 $2,323,308 16.51%

Heritage Elementary $14,120,527 $2,717,046 19.24%

Hunters Creek Elementary $13,098,720 $2,522,501 19.26%

Jacksonville Commons Elementary $13,714,297 $2,306,906 16.82%

Meadow View Elementary $18,058,348 $1,843,324 10.21%

Morton Elementary $14,352,229 $2,944,654 20.52%

Northwoods Elementary $8,596,632 $1,788,731 20.81%

Parkwood Elementary $9,686,710 $3,017,832 31.15%

Queens Creek Elementary $15,077,086 $2,400,677 15.92%

Richlands Elementary $19,693,487 $0 0.00%

Sand Ridge Elementary $13,669,856 $1,965,040 14.37%

Silverdale Elementary $9,401,062 $2,661,962 28.32%

Southwest Elementary $13,496,876 $3,254,854 24.12%

Stateside Elementary $17,405,391 $1,598,943 9.19%

Summersill Elementary $10,889,291 $3,585,037 32.92%

Swansboro Elementary $10,867,489 $2,077,047 19.11%

Subtotal $289,476,714 $51,030,263 17.63%

Middle

Dixon Middle $27,707,000 $200,640 0.72%

Hunters Creek Middle $16,763,456 $3,407,310 20.33%

Jacksonville Commons Middle $18,938,498 $3,429,963 18.11%

New Bridge Middle $11,860,210 $4,965,591 41.87%

Northwoods Park Middle $14,736,624 $3,306,490 22.44%

Southwest Middle $12,404,823 $2,309,793 18.62%

Swansboro Middle $20,756,903 $7,703,503 37.11%

Trexler Middle $17,556,224 $6,525,805 37.17%

Subtotal $140,723,738 $31,849,095 22.63%

High

Dixon High $26,105,386 $9,152,592 35.06%

Jacksonville High $32,408,035 $11,356,839 35.04%

Northside High $39,781,018 $4,293,858 10.79%

Richlands High $22,271,316 $6,551,510 29.42%

Southwest High $24,153,723 $6,148,133 25.45%

Swansboro High $30,933,340 $3,665,159 11.85%

White Oak High $31,099,223 $5,122,280 16.47%

Subtotal $206,752,041 $46,290,371 22.39%

Other

Thompson Early Childhood Center $6,558,909 $6,750,726 102.92%

OCLC $1,421,076 $330,992 23.29%

NC Eastern Regional Skills Center $9,290,648 $0 0.00%

Subtotal $17,270,633 $7,081,719 41.00%

Total $654,223,126 $136,251,448 20.83%

BOE (All Non-Instructional) $13,201,337 $2,097,267 15.89%



                                                                  Onslow County Schools                 District Wide Site Analysis 

Smith Sinnett Architecture                                       227 

Facilities Condition 
Index (Total Project 
Budget) 
Here, each facility is re-
viewed by comparing 
the Deferred Mainte-
nance costs to the cost 
of replacing the entire 
building.  The replace-
ment cost shown is 
based on building and 
site alone and is not a 
total project budget for 
replacement of all furni-
ture, design fees, sur-
veying and soil borings.  
The size of the buildings 
have increased to match 
what they should be to 
keep the student capaci-
ty the same as the ex-
isting facility. 
 

District Wide Overview 

Facility

Building 

Replacement Cost 

(DPI $/sf - 2021)

Deferred 

Maintenance

Facility 

Condition 

Index

Elementary $268.19

Bell Fork Elementary $21,622,154 $3,715,295 17.18%

Blue Creek Elementary $21,456,680 $4,143,860 19.31%

Carolina Forest Elementary $23,091,845 $2,143,970 9.28%

Clear View Elementary $31,516,820 $0 0.00%

Clyde Erwin Elementary $16,835,200 $4,019,277 23.87%

Coastal Elementary $31,516,820 $0 0.00%

Dixon Elementary $25,623,038 $2,323,308 9.07%

Heritage Elementary $23,091,845 $2,717,046 11.77%

Hunters Creek Elementary $23,459,267 $2,522,501 10.75%

Jacksonville Commons Elementary $22,063,061 $2,306,906 10.46%

Meadow View Elementary $25,623,038 $1,843,324 7.19%

Morton Elementary $23,826,690 $2,944,654 12.36%

Northwoods Elementary $18,139,684 $1,788,731 9.86%

Parkwood Elementary $19,808,373 $3,017,832 15.24%

Queens Creek Elementary $23,826,690 $2,400,677 10.08%

Richlands Elementary $33,804,763 $0 0.00%

Sand Ridge Elementary $22,779,401 $1,965,040 8.63%

Silverdale Elementary $19,808,373 $2,661,962 13.44%

Southwest Elementary $23,091,845 $3,254,854 14.10%

Stateside Elementary $23,826,690 $1,598,943 6.71%

Summersill Elementary $23,826,690 $3,585,037 15.05%

Swansboro Elementary $24,331,427 $2,077,047 8.54%

Subtotal $522,970,394 $51,030,263 55.35%

Middle

Dixon Middle $42,755,126 $200,640 0.47%

Hunters Creek Middle $31,090,127 $3,407,310 10.96%

Jacksonville Commons Middle $32,340,705 $3,429,963 10.61%

New Bridge Middle $21,949,616 $4,965,591 22.62%

Northwoods Park Middle $27,784,932 $3,306,490 11.90%

Southwest Middle $21,949,616 $2,309,793 10.52%

Swansboro Middle $37,759,787 $7,703,503 20.40%

Trexler Middle $29,968,012 $6,525,805 21.78%

Subtotal $245,597,921 $31,849,095 57.30%

High

Dixon High $41,568,378 $9,152,592 22.02%

Jacksonville High $64,958,452 $11,356,839 17.48%

Northside High $54,053,239 $4,293,858 7.94%

Richlands High $41,568,378 $6,551,510 15.76%

Southwest High $44,483,085 $6,148,133 13.82%

Swansboro High $59,455,425 $3,665,159 6.16%

White Oak High $60,173,375 $5,122,280 8.51%

Subtotal $366,260,332 $46,290,371 56.45%

Other

Thompson Early Childhood Center $13,731,685 $6,750,726 49.16%

OCLC $2,394,952 $330,992 13.82%

NC Eastern Regional Skills Center $27,053,895 $0 0.00%

Subtotal $43,180,532 $7,081,719 40.00%

Total $1,178,009,178 $136,251,448 55.54%

BOE (All Non-Instructional) $32,183,008 $2,097,267 6.52%
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Queue Length 
This table uses NCDOT calcula-
tions to determine how long the 
queue needs to be at each 
school based on their ADM ca-
pacity.  The calculations are 
from what the DOT calls the 
Municipal and School Transpor-
tation Assistance (MSTA) Calcu-
lator.  By inputting the number 
of students it will determine the 
length of queue, approximate 
number of buses and teacher 
and staff spaces required. 
 
The calculator was based on 
physical data.  After it was im-
plemented the DOT found that 
on days when it rained, more 
parents would drive their stu-
dents to school.  On these days 
the queue would backup onto 
the street.  Some time around 
2010 the length of the queue 
was lengthened by 30%.  The 
numbers shown are the MSTA 
Rainy Day calculations. 
 
The first MSTA Calculator was 
created at the end of 1990’s 
and began gaining use by local 
DOT departments shortly there-
after.  This most recent version 
used by the DOT to calculate 
queue length produces a longer 
queue than any in the school 
system including Clear View 
which was permitted under the 
old requirements.  The MSTA 
Rainy Day Queue 2021 version 
is shown here, highlighted in 
red.  This became effective in 
March of 2021.   

District Wide Overview 

New

Onslow County Schools
Queue Length

5/17/2021

Elementary Schools 3/1/2021

Bell Fork 573 578 1,220 1,902 682

Blue Creek 548 714 540 2,350 1,810

Carolina Forest 619 815 360 2,678 2,318

Clear View 884 787 2,770 2,901 131

Clyde Erwin 396 647 500 2,126 1,626

Coastal 884 787 2,770 2,901 131

Dixon E 700 999 890 3,281 2,391

Heritage 619 820 1,070 2,691 1,621

Hunters Creek E 636 772 460 2,533 2,073

Jaconsoville Commons E 593 772 700 2,533 1,833

Meadow View 686 945 1,450 3,111 1,661

Morton 651 870 2,400 2,861 461

Northwoods 438 653 700 2,153 1,453

Parkwood 506 614 1,200 2,021 821

Queens Creek 657 771 980 2,533 1,553

Richlands E 944 725 2,550 3,098 548

Sandridge 603 824 820 2,704 1,884

Silverdale 505 454 400 1,667 1,267

Southwest E 623 776 970 2,546 1,576

Stateside 669 945 1,675 3,111 1,436

Summersill 652 704 300 2,310 2,010

Swansboro E 565 790 375 1,864 1,489

Thompson 252 534 NA 1,759 1,759

Elementary Total 14,203 17,296 25,100 57,633 32,533

Middle Schools

Dixon M 1,034 651 1,970 2,543 573

Hunters Creek M 852 889 240 2,190 1,950

Jacksonville Commons M 878 937 350 2,298 1,948

New Bridge 520 651 350 1,287 937

Northwoods Park 742 596 NA 1,823 1,823

Southwest M 534 671 400 1,654 1,254

Swansboro M 940 630 1,704 2,313 609

Trexler 810 584 190 1,991 1,801

Middle Total 6,310 5,609 5,204 16,099 10,895

High Schools

Dixon H 877 735 350 1,804 1,454

Jacksonville H 1,476 1,030 260 2,777 2,517

Northside 1,177 1,334 670 2,512 1,842

Richlands H 928 974 810 1,839 1,029

Southwest H 1,016 1,179 350 1,910 1,560

Swansboro H 1,240 785 790 2,335 1,545

White Oak 1,303 1,250 250 2,458 2,208

OC Early College High 200 0 NA NA NA

ENCR Skills Center 0 0 NA NA NA

OC Learning Center 0 0 200 NA NA

High Total 8,217 7,287 3,680 15,635 12,155

System Total 28,730 30,192 33,984 89,366 55,582

MSTA 

Rainy Day 

Queue

Existing 

ADM

Additional 

Needed

Existing 

Core 

Capacity

Existing 

Queue
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With all schools, the site is the dominant component of the campus.  When looking at school 
sites, NCDPI has made suggestions for minimum acreage that should be considered.  These 
numbers do not necessarily apply to city schools where site selection is limited and likely ex-
pensive.  Many of the schools in the system cannot, for various reasons, take advantage of the 
site savings noted below, but a comparison to these standards is still appropriate at several of 
the schools in the Onslow County School System.   
 
Below is an excerpt from the NCDPI Facility Guidelines that discusses school sites. 
 
 Grade  Developable Acreage 
K-6   10+ 1/100 ADM 
5-8   15+ 1/100 ADM 
7-9   20+ 1/100 ADM 
9-12   30+ 1/100 ADM 
 
 A high school may need an additional area of ten acres or more if a stadium and spectator 
parking are anticipated. 
 
 The above guidelines assume a rural or suburban area with a one story building, room for ex-
pansion, desirable outdoor play areas and all parking, queuing and buses located on site.   
 
 Source: NCDPI Facility Guidelines 

New Bridge Middle   
8.59 Acres 

Dixon Middle   
40 Acres 
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Site Analysis 
The NCDPI Acreage recom-
mendations are intended as a 
guideline for rural schools 
across the state.  These ge-
neric numbers cannot be 
used to definitively determine 
that a school site is too small, 
but they do support the no-
tion that a deeper investiga-
tion is warranted and addi-
tional acreage may be need-
ed.  Many sites in Onslow 
County are of an appropriate 
size but have substantial wet-
lands on the campus, thus 
reducing the usable acreage 
to less than what is recom-
mended.  Several of the 
schools share parcels.  Addi-
tional parcel data can be 
found on the following page. 

Onslow County Schools 2021
Acerage Comparison to NCDPI Recommendations

k-6 10 1/100

7-9 20 1/100

9-12 30 1/100

Existing 

Acres

Existing 

Building 

Capacity

NCDPI 

Sugg. 

Acres

Potential 

Student 

Capacity

NCDPI 

Sugg. 

Acres

Elementary
Bell Fork 23.17 573 15.73 700 17

Blue Creek 25.6 548 15.48 700 17

Carolina Forest 30 619 16.19 700 17

Clear View 30.02 884 18.84 884 18.84

Clyde Erwin 12.8 396 13.96 396 13.96

Coastal E 100.23 884 18.84 884 18.84

Dixon E 26.16 700 17 720 17.2

Heritage * 50 619 16.19 720 17.2

Hunters Creek E 40.49 636 16.36 720 17.2

Jacksonville Commons E 71.12 593 15.93 650 16.5

Meadowview  * 115.32 686 16.86 720 17.2

Morton Elementary * 32.96 651 16.51 700 17

Northwoods 14.02 438 14.38 438 14.38

Parkwood 18.4 506 15.06 700 17

Queens Creek 84.7 657 16.57 657 16.57

Richlands E 30 944 19.44 944 19.44

Sand Ridge 53.97 603 16.03 720 17.2

Silverdale 28.92 505 15.05 505 15.05

Southwest E 48.82 623 16.23 670 16.7

Stateside 30 669 16.69 720 17.2

Summersill * 21.14 652 16.52 700 17

Swansboro E 20 565 15.65 600 16

Thompson 7.6 252 12.52 252 12.52

Total Elementary Schools 915.44 14,203 372 15,400 384

Middle
Dixon Middle 40 1,034 30.34 1,200 32

Hunters Creek M 35 852 28.52 852 28.52

Jacksonville Commons M above 878 28.78 940 29.4

New Bridge 8.95 520 25.2 520 25.2

Northwoods Park 20.17 720 27.2 900 29

Southwest M 35 534 25.34 852 28.52

Swansboro M * 31.45 940 29.4 940 29.4

Trexler 32.07 786 27.86 914 29.14

Total Middle Schools 202.64 6,264 223 7,118 231

High
OCLC Alternative Learning Center 77.23

Dixon H 54.05 877 38.77 1,200 42

NCERSC 28.82 30 30

Jacksonville H * 44.52 1,476 44.76 1,476 44.76

Northside 57.05 1,177 41.77 1,200 42

Richlands H* 52.28 928 39.28 1,100 41

Southwest H 60 1,016 40.16 1,086 40.86

Swansboro H above 1,240 42.4 1,240 42.4

White Oak * 62.59 1,303 43.03 1,328 43.28

Total High Schools 436.54 8,017 320 8,630 326

Other Parcels

Board of Education Offices 12.38

Annex 1.88

Parcel @ County Line / Comfort Rd 2.15

Bus Garage 13.77

Land Banked

System Totals 1584.8 28,484 915 31,148 941

*  School has additional parcel(s) associated with property.

Acerage noted is for multiple schools

Special Conditions apply

Good

Between 100 and 75% of appropriate site

Less than 75% of the appropriate site

Existing  Proposed   

NCDPI Standard for Rural Sites

The appropriate acerage for a school 

depends on many factors.  Issues range 

from multistory configurations to 

restrictions within a watershed and  site 

conditions.  Some sites have unusable 

acerage.  The following comparison is 

used only as a general reference.  
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Site Analysis - GIS Data 
Onslow County’s GIS website identi-
fies all residential and commercial 
parcels in the county.  This infor-
mation is accurate to the best ability 
of GIS equipment and the knowledge 
of Onslow County.  Onslow County 
Schools owns and maintains over 
fifteen hundred acres of land. 
 
In the past, Onslow County has 
“Land Banked” a few parcels for new 
construction.  At this time, there are 
no properties under contract. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Elementary
Bell Fork 347-15 $8,022,490 23.17

Blue Creek 332-250 $5,510,330 25.6

Carolina Forest 338-18.15 $14,926,580 30

Clear View 321-134.3 $10,668,740 30.02

Clyde Erwin 426-26.2 $2,671,430 12.8

Coastal 761-51 $10,751,460 100.23

Dixon Elem 765-62.4 $8,944,450 23.14

Dixon Elem (Eastern Parcel) 765-62.3 $21,750 0.87

Dixon Elem (Wedge @ front) 765-62.5 $268,750 2.15

Hunters Creek Elem 1115-19.8 $9,455,100 40.49

Heritage (Main Parcel) 44-17.2 $12,223,990 40

Heritage (North Parcel) 44-17.1 $222,250 10

Jacksonville Commons Elem / Middle 345-25.18 $25,989,390 71.12

Meadow View Elementary 323-50.4 $13,727,710 27.61

Meadowview (Adjacent Parcel) 323-50.3 $877,100 87.71

Morton  1114-23.1 $3,167,800 19.96

Morton (East Site) 1114-23.9 $52,000 13

Northwoods 416-153 $4,210,040 14.02

Parkwood 400-146 $3,054,920 18.4

Queens Creek / Swansboro High 1319-89 $25,841,500 84.7

Richlands 53-23.2 $19,021,500 30

Sand Ridge 1309-64.1 $9,277,780 53.97

Silverdale 1145-96 $4,089,370 28.92

Southwest 325-66.1 $8,447,380 48.82

Stateside 62-1.3 $13,725,430 30

Summersill 328-40 $2,031,190 19.63

Summersill (Road @ north) 328-43.4 $100 0.59

Summersill (Road @ South) 328-43.6 $100 0.86

Summersill (Residential Alley) 328F-106 $2,178 0.03

Summersill (Alley @ ball field) 328F-74 $2,178 0.03

Swansboro 1319-32 $9,442,100 20

Thompson 421-269 $3,756,620 7.6

Subtotal $230,403,706 915.44

Middle
New Dixon Middle School Site 766-1.3 $24,402,910 40

Hunters Creek Middle 1115-19.1 $7,732,800 35

Jacksonville Commons Middle (above) 345-25.18

New Bridge 420-170 $5,066,230 8.95

Northwoods Park Middle 406-153 $2,271,070 20.17

Southwest Middle 332-190 $8,026,750 35

Swansboro Middle 1319-125 $6,648,390 31.05

Swansboro Middle (Parcel at front) 1319-125.1 $182,950 0.4

Trexler 205-6 $5,281,070 32.07

Subtotal $54,331,100 170.57

High
Dixon High 758-24 $3,168,610 31

Old Dixon Middle - HS Annex 758-23 $1,066,170 23.05

Jacksonville High 414-55 $18,125,230 42.87

Jacksonville High (allyway south) 414-57 $10,410 1.65

Northside 345-25.22 $32,553,510 57.05

Northside (wedge at Crescency) 345G-110 $35,000 0.33

Richlands High 207-13 $6,534,470 41.64

Richlands High (Practice / Parking) 43-58.1 $83,680 10.64

Southwest High 332-248 $13,239,680 60

Swansboro High (above) 1319-89

White Oak  1106-1 $6,305,560 48.3

White Oak (Back Parcel) 1106-2.2 $57,160 14.29

NCERSC 330-12.11 $10,445,320 28.82

Onslow County Early College High n/a n/a n/a

OCLC 1304-11 $1,098,750 77.23

Subtotal $92,723,550 436.87

Other
Board of Education / Maintenance 332-44.1 $3,581,940 12.38

Annex area 332-44.2 $301,340 1.88

Parcel @ County line / Comfort Rd 50-13 $25,450 2.15

Bus Garage 332-54 $2,502,540 13.77

Subtotal $6,411,270 30.18

Total $383,869,626 1,553.06

Source: Onslow County GIS 2021
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Overview of the following Sections 
Information specific to each school is listed in the 
following section.  Rather than repeat the same 
information redundantly, the following is an expla-
nation of what to expect for each sheet. 
 
The first page includes Onslow County Global In-
formation System (GIS) data and an aerial of the 
campus.   It also includes information on the build-
ing value from the insurance division at NCDPI.  
The second page includes information on the 
building life cycle of each addition, as well as any 
flood mapping information if the building or site 
are within a flood zone.  This is followed by details 
about the square footage of the buildings along 
with how the building is organized, details about 
the school and several images depicting the cam-
pus. 
 

Space Inventory 
This table is an accounting of the number of spac-
es or square footage of the individual spaces in the 
building.  The following pages describe what each 
section means. 
 

Potential Improvements and Deferred 
Maintenance 
This table uses general headings per the NCDPI 
five year Facility Needs Survey.  Subcategories 
with greater detail are combined for an individual 
topic, for example every door is broken into 
needs, meaning the newest doors only need up-
graded locks, while some of the older doors need 
wholesale replacement. 
 
Inflation and a contingency are included for each 
category.  Traditionally, 15% is recommended for a 
contingency, but based on our understanding of 

the market and our history with estimating, we 
have reduced that to 10%.  Historically, construc-
tion inflation increases at about 4% per year and it 
often takes up to three years to bring a project to 
market, plus soft costs that would be needed to 
bring the projects to the market. 
 

Description of Renovations and Addi-
tions plus PME information 
A brief description of each addition or renovation 
investigated is presented along with information 
on the state of the infrastructure.  Steve Campbell, 
President of Progressive Design Collaborative, vis-
ited the schools and provided cost estimates, as 
well as a brief description of the status of each 
school’s systems.  Mr. Campbell is a licensed Engi-
neer and has been designing the PME systems on 
schools throughout the state for more than twen-
ty-five years.   
 

Cost Estimate Worksheet 
The costs for any improvements are tabulated in 
the Cost Estimate Worksheet.  This only includes 
information for additions and renovations and any 
associated expenses related to bringing the pro-
ject to market in the next nine years. 
 

Existing / Proposed Site Plans 
Each school has an existing and proposed site plan 
that is provided as a proof of concept. 
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Guide for Utilizing the Space Inventory /  Worksheets 
The charts are broken down into three major categories, shown as 
major columns on the worksheet.  The first column deals primarily 
with the teaching stations, the second column deals with Core Facili-
ties, and the third column deals with the athletic fields at each 
school.  Items at the top of the page describe the school in general. 
 
General Layout 
Owner and Year:  At the top is the name of the group that has com-
missioned the study and the year the study was conducted.  This is 
significant when determining the cost of inflation, at the date this 
information is being used. 

School : This section contains the name of the school. 
 
 

Major Columns 
The three major column headings describe the contents.  Under each 
is a series of sub columns that will be discussed later. 

Student Capacity:  Under this major column heading is a se-
ries of sub-columns and rows that describes the current and 
proposed student capacity, along with how many of what 
type of instruction space is being considered. 
Core Capacity: Under this major column heading is a series of 
sub-columns and rows that describes how many square feet 
of each type of “Core Facilities” spaces are under investiga-
tion. 
 Athletics / PE / Facilities:  Under this major column heading 
is a series of sub-columns and rows that describes how many 
square feet of each type of “Core Facilities” spaces are under 
investigation. 
 

Implication of Individual Cells 
Current Student Capacity (NCDPI):  This number is the full 
ADM Capacity or maximum number of students that can be 
served by the existing facilities.  It is based on a complete 
program and in order to ensure it is accurate, the calculation 
process is iterative.  Once above this number, any additional 
student in any classroom will put the school over capacity.  
Individual grade levels will likely be out of capacity prior to 
reaching this number. 
 
Proposed Student Capacity:  This number is the recommend-
ed maximum size of the school based on site size, configura-
tion, and policy.   This is again the ADM Capacity which 
counts every seat in every classroom.  This is not a sugges-
tion that an increase is warranted, simply it is the highest 
capacity recommended.   

640-324 Longit ude and lat it ude

Dixon Middle School 8/31/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,800 2603.1 0 Track 0 0 0

Kindergartens 0 0 0 Support 2,000 826.8 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 6,800 3,430 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 33 27 3 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 0 3 Dining 5,600 4706.1 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 9 9 0 Kitchen 2,566 2136.3 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 840 424.7 0

Exceptional (self contained) 3 4 0 Sub-Total 9,006 7,267 0 0 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 1 0 1

Resource 9 15 1 Auditorium 4,320 0 4,320 Home Stadium 0 0 0

Computer 1 0 0 Stage / Dress / Sto. 4,000 0 4,000 Press Box 0 0 0

ISS 1 0 0 Lobby 1,000 0 1,000 Visitors Seating 2 2 0

Sub-Total 59 55 0 7 Sub-Total 9,320 0 0 9,320 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,400 4994.2 Fencing 1 1 0

Prep Rooms 0 6 0 Sub-Total 3,400 4,994 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 6 5 0 1

Sub-Total 0 6 0 0 Book Storage 1,100 0

Arts Education General Storage 1,200 4220.8 0 Field 1 1 0

Visual Arts 2 1 0 Sub-Total 2,300 4,221 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 1 0 Staff Support 1,950 1588.2 Scoreboard 0 0 0

General Music 0 1 0 Sub-Total 1,950 1,588 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 0 2

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 0 Bleachers 2 2 0

Sub-Total 5 5 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 3 3 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 5 7 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 0 2

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 2 0

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 4 4 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 5 7 0 0

Stage 0 0 0

Boys/Girls Locker 0 3 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 0 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 1 0

Auxiliary Gym 1 1 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 3 2 0 Field 0 0 0

Sub-Total 5 8 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 73 78 0 7 Total 32,776 21,500 0 9,320 Total 17 20 0 1

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$10,265,574

Proposed Core 

Capacity

751

751

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

1,034

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$8,555

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

1200

Play Field

Concessions

Field House

Tennis Courts

Dixon Middle School
Capacit y I ncluding M obile Unit s

For ced Capacit y

Proposed Student 

Capacity

1,034

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

1200

640-324 Longit ude and lat it ude

Dixon Middle School 8/31/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$10,265,574

Proposed Core 

Capacity

751

751

Current Core Capacity (NCDPI)

Onslow County Schools

1,034

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$8,555

Square Footage

1200
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Dixon Middle School
Capacit y I ncluding M obile Unit s

For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New 

Academic Spaces

Pre-K Clsrms 0 0 0

Kindergartens 0 0 0

Grades 1-3 Clsrms 0 0 0

Grades 4-5 Clsrms 0 0 0

4-8 LA/SS/Math 33 27 3

Proposed Student 

Capacity

1,034

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

1200

Sub Categories - Student Capacity 
Spaces under this category are the primary teaching stations.  They 
are further broken down into general types of instruction (Academic, 
Arts Education, CTE, etc.).  They are further broken down into specific 
types of instruction for the various grade levels.  The number of 
rooms for a given type of space is listed und the NCDPI Count, fol-
lowed by an actual count of the rooms in the school. 
 
Room Name: Refers to the primary name of the space and the type 
of instruction conducted there. 
 
Number of Spaces:  This column, which is further sub-divided into 
four sub-categories, is the total number of spaces of that type of in-
structional space.  
 

NCDPI:  This column refers to the number of each type of 
instructional space each school should have.  This is based on 
the NCDPI / Onslow County Minimum Facility Standards 
which closely follow the NCDPI minimums. 
 
Existing Facilities: This section catalogs the existing facilities 
as to how many rooms are dedicated to a particular type of 
instruction.   
 
Renovated:  This section allows for the tracking of spaces 
that change in type and require physical modifications.  The 
cost of changing a classroom from one type to another varies 
and only the ones that have cost implications are tracked 
here.  Spaces which are simply swapped to another program 
without cost are tracked but not shown.   
 
 
New:  Any new spaces that are needed to achieve the pro-
posed capacity will be listed here along with the number of 
that type of space.  Costs are tracked on the following pages. 
 

Note:  This Facility Planning sheet is utilized to specifically 

identify need and to convert need to cost.  It does not show 
information on the re-allocation of existing spaces, if there 
are no costs associated with the re-allocation.  

Dixon Middle School
Capacit y I ncluding M obile Unit s

For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New 

Academic Spaces

Pre-K Clsrms 0 0 0

Kindergartens 0 0 0

Grades 1-3 Clsrms 0 0 0

Grades 4-5 Clsrms 0 0 0

4-8 LA/SS/Math 33 27 3

Proposed Student 

Capacity

1,034

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

1200
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Sub Categories Under Core Capacity 
Spaces under this category are required spaces that are not dedicat-
ed as teaching stations.  They are further broken down into general 
types of instruction (Media Center, Food Service, Administrative, 
etc.).  Since these are primarily larger spaces, it is important to look 
at the square footage of the space rather than a single tally of spaces.  
It is also appropriate to look at Administrative Suites, in this manner. 
 
Room Name: Refers to the primary name of the space and the type 
of instruction conducted. 
 
Square Footage:  This column is sub-divided into four sub-categories,  
that are similar in nature to the student capacity calculations. 
  

NCDPI:  This column refers to the number of square feet of 
each type of space that each school should have per NCDPI 
Minimum Standards to achieve the listed Core Capacity.   
 
Existing Facilities: This section catalogs the existing facilities 
and shows how many square feet are dedicated to a particu-
lar type of space.   
 
Renovated:  This section allows for the tracking of spaces 
that change in type of use and impact cost.  If the number in 
the Renovated column is a positive number, the space is be-
ing reallocated from another type of space within the school 
and has cost implications.  If the number is negative, it is be-
ing allocated to another use within the school.  If costs are 
associated with a space, a number will show up in the Sub-
Total row; if no number is there, there will be only minimal 
costs associated with the change in function. 
 
New:  Any new spaces that must be added to provide appro-
priately for the type of school and the number of students 
proposed will appear in this column.   
 

Special Note:  Current Core Capacity (NCDPI) is based on standards 
discussed in the Capacity Calculations section of this book.  For this 
investigation, the four students / sf is used in calculating both the 
Media Center and Cafeteria areas. 
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Sub Categories Under Athletic / PE / Facilities 
Spaces under this category are not prescribed by state standards.  
Each LEA (Local Education Authority) must create a set of standards 
for each type of school or set standards unique to each school in the 
system.   These requirements are established by your precedents. 
 
Facility Spaces: Refers to the primary name of the space and the type 
of instruction conducted there. 
 

Standard:  This column refers to the number of the particular 
type of space that is required to meet the county standard. 
 
Existing Facilities: This section catalogs the existing facilities, 
as to how many of that particular type of space exists on a 
campus.  
 
Renovated:  As the athletic fields age, renovations or chang-
es in code may require substantial work to bring those partic-
ular fields or items to the appropriate levels. 
 
New:  Any new fields or items that are required to meet the 
county standard. 
 
 

Renovations do not include improvements, such as stadium replace-
ment, if it is to continue serving the same program or function.  Items 
in the renovated list are changing from one type of use to another. 
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Cost Summary Worksheet 
This section delineates the costs of individual pieces of the 
program that are to be completed.  The costs are in current 
dollars and are based on the type of construction or renova-
tion required.   
 
Space Type: List of the major headings of the types of spaces 
listed on the previous page.  To determine the particular type 
of space listed under the major heading, such as classroom, 
resource room, or computer room, the previous page must be 
consulted.  
 
Number of Spaces:  This column is the total number of spaces 
within that particular major heading.  The Space Inventory 
sheet (previous page) must be consulted to confirm what and 
how many of the types of spaces are listed. 
 
SF:  The number of square feet that are required to complete 
the projects as noted. 
 
Cost / SF Based on Need:  Athletics directly associated with 
the potential expansion of the school.  
 
 
 
Top Section:  This shows the teaching stations of the school.  
They are the same as the first section on the previous page. 
 
Middle Section:  This area is dedicated to the Core Facilities 
and includes any administrative spaces affected. 
 
Bottom:  Listing of the major categories under Athletic / PE 
Facilities. 
 
Circulation / Mechanical / Walls:  The work up to this point is 
only based on net square footage or the size of the classroom.  
Additional spaces are needed to make a school function 
properly including corridors, mechanical rooms, and restroom 
facilities. 
 
Total Cost:  This is not an indication that these funds are re-
quired.  It is a tabulation of the above options and not all may 
be required for the comprehensive improvement plan. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 7 6,150 288.07 $1,771,613

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  9,320 364.60 $3,398,080

Administration 0 296.00 $0

Storage 0 0.00 $0

Staff Support 0 296.00 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 1 $200,000

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 15,470 $334.18 $5,169,693

Circulation/ Mechanical/Toilets/Walls 38.00% 5,879 $334.18 $1,964,483

Subtotal Renovated 0 $0

Athletics $200,000

Site Improvements $90,000

Other ()

Sub Total $7,424,176

Inflation (3% for 3 years) 12.00% $890,901

Contingency (%) 10.00% $831,508

Sub Total $9,146,585

A-E  Fees (%) 10.00% $914,658

Financing Charges 1.00% $102,656

Other Fees and Services $101,675

Site

Site 0 $0

Owners Contingency (furn., equipment) $180,000

Total $10,265,574

Onslow County Schools
Cost Estimate Worksheet: 2021

Dixon Middle School
1,200

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 751

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 7 6,150 288.07 $1,771,613

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  9,320 364.60 $3,398,080

Administration 0 296.00 $0

Storage 0 0.00 $0

Staff Support 0 296.00 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 1 $200,000

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 15,470 $334.18 $5,169,693

Circulation/ Mechanical/Toilets/Walls 38.00% 5,879 $334.18 $1,964,483

Subtotal Renovated 0 $0

Athletics $200,000

Site Improvements $90,000

Other ()

Sub Total $7,424,176

Inflation (3% for 3 years) 12.00% $890,901

Contingency (%) 10.00% $831,508

Sub Total $9,146,585

A-E  Fees (%) 10.00% $914,658

Financing Charges 1.00% $102,656

Other Fees and Services $101,675

Site

Site 0 $0

Owners Contingency (furn., equipment) $180,000

Total $10,265,574

Onslow County Schools
Cost Estimate Worksheet: 2021

Dixon Middle School
1,200

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 751
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Elementary Schools 

Image courtesy of: OR/ED Laboratory, ITRE-NCSU 
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Utility Providers    
Electrical  Progress Energy 
Sewer  City of Jacksonville 
Water  City of Jacksonville 
Gas  NA 

Bell Fork Elementary School 
This 23 acre site is located near the Wilson 
Gate to Camp Lejeune in the center of 
Onslow County.  The queue, completed in 
2012 and the new Wilson Gate completed in 
2015, greatly improved safety and reduced 
traffic along Bell Fork Road.    
 
Additional parking near the new Multipur-
pose building and paving the gravel bus lot 
are both appropriate improvements that 
could be made to the site. The addition of a 
fire loop around the south side of the build-
ing is also being investigated. 
 
The blue shaded area indicates the 100 year 
flood zone and the yellow indicates the 500 
year flood. 

Bell Fork 

Facility ALTID 2021 Tax Value  ACRES

Bell Fork 347-15 $8,022,490 23.17

Bell Fork Elementary School 

Main Entry 
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Building Bio Data 
Several buildings were first occupied in 1961.  The newest addition is the Multipurpose Build-
ing, placed in 2008, which skews the average age of this campus because a majority of the 
overall square footage of this campus is now 60 years old.   

Bell Fork 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Bell Fork Elementary

Administration Building - 1962 20 70 60 80 1961 60

Administration Building - 1988 57 80 70 90 1988 33

Elementary Bldg "A" - 1961 20 70 60 80 1961 60

Elementary Bldg "B" - 1961 20 70 60 80 1961 60

Primary Building - 1961 20 70 60 80 1961 60

Covered Walkway - 1961 0 50 40 60 1961 60

Covered Walkway - 1988 27 50 40 60 1988 33

Classroom Building - 1987 56 80 70 90 1987 34

Media Center - 1988 57 80 70 90 1988 33

Multipurpose Building - 2008 77 80 70 90 2008 13

Life Cycle Table 
As stated elsewhere, when buildings reach 60 to 70 years of age, a big decision needs to be 
made on whether or not to continue to invest in the building or replace it.  Several of these 
buildings have an anticipated remaining life that exceeds this report, but serious consideration 
on continued investment into these buildings will need to occur relatively soon.  Several sec-
tions have already been upgraded to some extent by the Maintenance Department over the 
years, but more will be needed if these buildings are planned to continue service beyond the 
next 20 or so years. 

 BELL FORK
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-304-001 ADMINISTRATION BLDG  NC2 1/1/1961 10,670 $1,857,902 $300,071 $159

 F1 7/10/1988 1,005

670-304-002 ELEMENTARY BLDG "A"  NC1 1/1/1961 8,214 $1,307,135 $119,660 $159

670-304-003 ELEMENTARY BLDG "B"  NC1 1/1/1961 8,214 $1,307,135 $119,660 $159

670-304-004 PRIMARY BUILDING  NC1 1/1/1961 4,733 $753,186 $68,864 $159

670-304-006 1987 CLASSROOM BLDG  NC2 12/3/1987 12,500 $1,989,188 $198,597 $159

670-304-007 1988 MEDIA CENTER  NC2 1/1/1988 12,593 $2,003,988 $253,120 $159

670-304-008 MULTI·PURPOSE BLDG  NC1 4/28/2008 12,411 $1,793,929 $178,615 $145

Totals / Average $/sf 70,340 $11,012,463 $1,238,587 $157

Average Construction Date 1976

Average Age 45
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Bell Fork Elementary
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Capacity 2021-22

K     (18)6   =108

1     (16)6   =  96

2     (17)6   =102

3     (17)5   = 85

4     (26)4   =104

5     (26)3   = 78

EC  (10)0   =  0

30   573

Res (0)5

OC = 81.68%

Operational = 468

Capacity Diagram 

Square Footage % and Capacity Diagram 
In the left image it is quickly apparent when the different buildings were built.  The undersized 
spaces are some of the 1961 construction.  On the right, the core facilities are obvious and 
spread out across the campus. 

Bell Fork 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

98% 85%

75% 75%

75% 75%

75%

76%

75%

75% 62%

62%

62%

166%

166%

97%

97%

97%

78%
94%92%

92%79%

94%95%

95% 95%

76%

97%

84%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

Cafeteria 
Low ceilings with somewhat dated finishes 

Multipurpose Room 
Recent addition in good overall condition 
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Deferred Maintenance 
On the following page is a table describing the cost of repairs or improvements identified over 
the course of several months and years of studying the facility.  Over the course of the next 10 
years, many of the items listed will be or currently are in failure.  When a mechanical pump 
fails, the air conditioning comes to an abrupt halt and repairs or replacement parts are quickly 
taken care of.  When doors become worn out, but still function, they will remain in place until 
sufficient funds are dedicated to replace them with new solid doors with upgraded hardware.   
 
This section is designed to depict all potential improvements warranted during that 10 year 
period.  It is broken into 40 categories, each with as many as 10 subcategories, all organized 
based on the NCDPI Facility Needs Survey, which occurs every 5 years. 
 
The section shows Parking/Drives as a category.  Within the sub-categories under that heading 
is a new parking lot near the Multipurpose Building, paving the bus lot, the creation of a Fire 
Loop, and re-topping and striping the existing asphalt.  Each section has contingency, inflation, 
and soft costs associated with them to create a plan that can be rolled out over the course of 
several years. 

Bell Fork 

Space Inventory Worksheet 
On the page after the deferred maintenance is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   Refer to Guide for Worksheet section of 
this document for a greater understanding of what is being shown. 

Resource Room 
• Old surface mounted lighting 
• Air Conditioning via window unit is older 

no-insulated windows. 
• Door finish in failure 
• Exposed piping 

Classroom - south buildings 
• Old windows 
• Air Conditioning is a window unit 
• Ceiling fans to supplement HVAC system 
• Hard ceiling with dated light fixtures. 
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Bell Fork 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Bell Fork Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $502,986 $50,299 $60,358 $75,448 $689,091

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $102,024 $10,202 $12,243 $15,304 $139,773

7 Canopy (cov. Walks) $96,782 $9,678 $11,614 $14,517 $132,592

8 Other Site $86,944 $8,694 $10,433 $13,042 $119,113

9 Roofing $249,932 $24,993 $29,992 $37,490 $342,407

10 Structural $0 $0 $0 $0 $0

11 Windows $306,030 $30,603 $36,724 $45,905 $419,262

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $339,227 $33,923 $40,707 $50,884 $464,741

16 Flooring $82,700 $8,270 $9,924 $12,405 $113,299

17 Painting $161,289 $16,129 $19,355 $24,193 $220,965

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $355,680 $35,568 $42,682 $53,352 $487,282

20 Electrical $93,600 $9,360 $11,232 $14,040 $128,232

21 Lighting $101,437 $10,144 $12,172 $15,216 $138,969

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $14,560 $1,456 $1,747 $2,184 $19,947

27 ADA Toilets $218,400 $21,840 $26,208 $32,760 $299,208

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $150,000 $15,000 $18,000 $22,500 $205,500

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $178,880 $17,888 $21,466 $26,832 $245,066

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $3,236,426 $323,643 $388,371 $485,464 $4,433,903
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Bell Fork 

New Classrooms 
• Carpet 

• Some humidity issues - ACT pillowing 

• T-8 Lighting 

Ponding 
• Slight / low slope on swales 

• Temporary access needs to be made per-
manent 

Window Lintel - front buildings 
• The steel plate that holds the brick above 

the windows is rusting and beginning to 
push on the block and window frame 

Water Infiltration 
• Caulk joints in failure 

• Roof coping and downspout related 
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Bell Fork 
640-324 Longit ude and lat it ude

Bell Fork Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,276 2312.1 964 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 177.3 1,323 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 17 3 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 7 2 Sub-Total 4,776 2,489 0 2,287 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,200 2831.2 2831 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1242.9 1243 695 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 288 332 0

Exceptional (self contained) 2 0 1 Sub-Total 5,758 4,362 4,406 695 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 7 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 1 0 1 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 46 37 0 8 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,270 3235.1 35 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,270 3,235 35 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 900 0 0

Arts Education General Storage 1,000 2346.4 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,900 2,346 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,600 767.9 832 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 768 0 832 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 4 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 0

Technology (Light) 0 0 0 Scoreboard 0 0 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 0 0 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 0 0 0

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 0

Stage 1 2 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 1 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 4 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 4,441

Mobile Units 0 0 0 Demolition Totaling

Total 52 45 0 8 Total 17,304 13,201 4,441 3,814 Total 0 0 0 0

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$8,711,683

Proposed Core 

Capacity

578

800

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

573

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$12,445

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

700

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 



                                                                                         247                                                                                        

                                                                                    Onslow County Schools                               Elementary Schools 

Smith Sinnett Architecture, P.A. 

Bell Fork 
Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individ-
ual rooms varies 
per type of instruc-
tion and overall 
square footage.   
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devices 
or surveys are in-
cluded so the total 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
Here additions can 
be created that will 
take the school 
from 573 to 700 
students.  Increas-
ing the Media Cen-
ter square footage 
and adding some 
staff support should 
be considered. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 8 8,150 285.01 $2,322,866

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 2,287 331.85 $758,798

Food Service 695 444.00 $308,624

Auditorium  0 0.00 $0

Administration 0 296.00 $0

Storage 0 0.00 $0

Staff Support 832 296.00 $246,302

Renovations 4,441 244.85 $1,087,400

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 11,964 $303.97 $3,636,590

Circulation/ Mechanical/Toilets/Walls 38.00% 4,546 $303.97 $1,381,904

Subtotal Renovated 4,441 $244.85 $1,087,400

Athletics $0

Site Improvements $155,000

Other ()

Sub Total $6,260,894

Inflation (3% for 3 years) 12.00% $751,307

Contingency (%) 10.00% $701,220

Sub Total $7,713,421

A-E  Fees (%) 10.00% $771,342

Financing Charges 1.00% $87,117

Other Fees and Services $139,803

Site

Site 0 $0

Owners Contingency (furn., equipment) $388,000

Total $8,711,683

Onslow County Schools
Cost Estimate Worksheet: 2021

Bell Fork Elementary
700

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 800
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Bell Fork 
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Bell Fork 
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Blue Creek Elementary School 

Utility Providers                                            
Electrical Progress Energy 
Sewer          City of Jacksonville 
Water          City of Jacksonville 
Gas  NA 

Onslow County GIS 

Blue Creek 

Blue Creek Elementary School 
The 25 acre parcel has some wetlands and 
floodwater to the northern part of the site.  
The cleared area is just a little over 14 acres, 
but still provides enough acreage for nearly 
all functions.   
 
The queue snakes its way around the park-
ing lot and does not meet the current 
NCDOT minimum queue.  Like many other 
sites in Onslow County, getting adequate 
drainage is an issue. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Blue Creek 332-250 $5,510,330 25.6

Main Entry 
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Blue Creek 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Blue Creek Elementary

Main Building - 1956 15 70 60 80 1956 65

Third Grade Bldg. - 1973 32 70 60 80 1973 48

Multipurpose Building - 2008 77 80 70 90 2008 13

Quonset Building - 1960 9 60 50 70 1960 61

Fourth Grade Building - 1988 57 80 70 90 1988 33

Building Bio Data 
With a construction date of 1956, the main building is one of the older facilities operated by 
Onslow County Schools.  Since this portion of the building is the largest, it has the largest 
building replacement cost.  This should be taken into consideration when looking at the some-
what youthful average age of 44 years. 

Life Cycle Table 
With the main building being built at the height of the baby boom it would be reasonable to 
assume a shortened overall life cycle.  Because the building has been well maintained and was 
constructed better than most during that time, it still has several years before it hits that 70 
year average life expectancy.  Walking the halls you can see cinder block, painted brick on the 
interior, old steel windows and the original wood frames and doors on many of the rooms.  
Replacement of items such as the transom windows should be considered since they are no 
longer appropriate as the building is equipped with air conditioning. 

Multipurpose Room Cafeteria 

 BLUE CREEK
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-308-001 MAIN BUILDING  NC2 1/1/1956 41,742 $6,642,613 $703,310 $159

670-308-002 THIRD GRADE BLDG  NC2 1/1/1973 10,095 $1,606,468 $160,386 $159

670-308-003 MULTI·PURPOSE BLDG  NC1 6/5/2008 11,680 $1,961,339 $200,648 $168

670-308-005 QUONSET BUILDING  F1 1/1/1960 1,025 $81,556 $8,440 $80

670-308-020 FOURTH GRADE BLDG  NC2 1/1/1988 7,608 $1,210,699 $120,874 $159

Totals / Average $/sf 72,150 $11,502,675 $1,193,658 $145

Average Construction Date 1977

Average Age 44
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Blue Creek Elementary
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Capacity Diagram 

Blue Creek 

Capacity Spaces

Non-Capacity Spaces

Core Facilities
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Core Facilities
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≥
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Square Footage % 

Square Footage % and Capacity Diagram 
In the left image it is quickly apparent when the different buildings were built.  The undersized 
spaces are some of the 1961 construction.  On the right, the core facilities are obvious and 
spread out across the campus. 

Deferred Maintenance 
The following page contains the items that would need to be addressed to bring the school up 
to the current standards.  However, not every item can be brought up to standard.  Items like 
the Cinder Block walls cannot reasonably be changed, but doors, door frames, and hardware 
can be replaced in the areas where it is needed. 

Space Inventory Worksheet 
On the page after the deferred maintenance is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   This section proposes options for consid-
eration such as additional classrooms, appropriate administrative square footage, and poten-
tial renovations of existing spaces that are not related to deferred maintenance. 

Transom Windows Uninsulated Windows Ponding 
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Blue Creek 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Blue Creek Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $532,694 $53,269 $63,923 $79,904 $729,790

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $94,827 $9,483 $11,379 $14,224 $129,913

7 Canopy (cov. Walks) $148,200 $14,820 $17,784 $22,230 $203,034

8 Other Site $128,832 $12,883 $15,460 $19,325 $176,500

9 Roofing $380,247 $38,025 $45,630 $57,037 $520,939

10 Structural $0 $0 $0 $0 $0

11 Windows $476,390 $47,639 $57,167 $71,458 $652,654

12 Walls $33,198 $3,320 $3,984 $4,980 $45,481

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $254,858 $25,486 $30,583 $38,229 $349,156

16 Flooring $59,226 $5,923 $7,107 $8,884 $81,139

17 Painting $162,337 $16,234 $19,480 $24,351 $222,402

18 Other Building Interior $12,618 $1,262 $1,514 $1,893 $17,286

19 Mechanical $122,053 $12,205 $14,646 $18,308 $167,213

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $61,560 $6,156 $7,387 $9,234 $84,337

27 ADA Toilets $629,798 $62,980 $75,576 $94,470 $862,823

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $15,698 $1,570 $1,884 $2,355 $21,506

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $74,880 $7,488 $8,986 $11,232 $102,586

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $20,800 $2,080 $2,496 $3,120 $28,496

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $3,310,570 $331,057 $397,268 $496,585 $4,535,481
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640-324 Longit ude and lat it ude

Blue Creek Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,276 2856.8 419 Track 0 0 0

Kindergartens 7 5 2 Support 1,500 1922.3 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 16 4 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 7 2 Sub-Total 4,776 4,779 419 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,200 3895.8 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1650 288 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 375.4 245 0

Exceptional (self contained) 2 1 0 Sub-Total 5,758 5,921 533 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 4 2 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 44 33 2 8 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,270 2662.2 608 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,270 2,662 0 608 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 900 0 900

Arts Education General Storage 1,000 222.4 738 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,900 222 738 900 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,600 1167.2 102 331 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 1,167 0 331 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 4 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 2 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 3 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,690

Mobile Units 0 0 0 Demolition Totaling

Total 50 43 2 8 Total 17,304 14,752 #### 1,839 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$6,145,493

Proposed Core 

Capacity

714

800

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

548

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$8,779

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

700

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Here, the student 
capacity can be 
increased from 548 
up to 700 students.  
There is room for 
additional adminis-
trative and support 
spaces. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 8 8,300 270.68 $2,246,678

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 2 3,320 60.00 $199,194

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 608 296.00 $179,909

Storage 900 296.00 $266,400

Staff Support 331 296.00 $97,917

Renovations 1,690 80.00 $135,200

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 10,139 $275.28 $2,790,904

Circulation/ Mechanical/Toilets/Walls 38.00% 3,853 $275.28 $1,060,544

Subtotal Renovated 5,010 $66.75 $334,394

Athletics $0

Site Improvements $200,400

Other ()

Sub Total $4,386,242

Inflation (3% for 3 years) 12.00% $526,349

Contingency (%) 10.00% $491,259

Sub Total $5,403,850

A-E  Fees (%) 10.00% $540,385

Financing Charges 1.00% $61,455

Other Fees and Services $139,803

Site

Site 0 $0

Owners Contingency (furn., equipment) $403,000

Total $6,145,493

Onslow County Schools
Cost Estimate Worksheet: 2021

Blue Creek Elementary
700

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 800
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Carolina Forest Elementary School 

Utility Providers     
                        Electrical                Progress Energy       

Sewer                          City of Jacksonville 
Water              City of Jacksonville 

 Gas                NCNG 

Carolina Forest 

Carolina Forest Elementary School 

Located at the intersection of Carolina Forest 
Boulevard and Ramsey Road, this 30 acre 
parcel has sufficient land for the school to 
function properly.  At this time, approximate-
ly 26 of the 30 acres are cleared, much of it 
required to get the site to drain properly.  
The treed parcel to the east is owned by The 
City of Jacksonville. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Carolina Forest 338-18.15 $14,926,580 30

Front Canopy 
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Carolina Forest 

Building Bio Data 
Built in 2004, this is one of the newest schools in Onslow County.  An addition was placed in 
2008 giving this school the very youthful average age of only 17 years.  Many of the original 
building components are still in operation. 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Carolina Forest Elementary

Main Building - 2004 83 90 80 100 2004 17

Main Building - 2008 87 90 80 100 2008 13

Life Cycle Table 
With only four years separating the first and second construction, both are essentially the 
same age since they were built with the same materials and methods.  Based on the type of 
construction and the original metal roof, this building should provide the school system with 
many more years of operation. 

Media Center Entry Artwork Wall Muriel 

Multipurpose Room Cafeteria 

Carolina Forest
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-310-001 MAIN BUILDING  NC2  7/1/2004 74,940 $13,487,010 $1,387,115 $163

67031003 MAIN BUILDING  NC2  3/4/2008 7,567

Totals / Average $/sf 82,507 $13,487,010 $1,387,115 $163

Average Construction Date 2004

Average Age 17
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Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
Most of the classroom spaces in this building are at or near the minimum standard.  The core 
facilities are focused at the front of the school with resource spaces placed for easy access by 
the teachers and students. 

Deferred Maintenance 
As buildings age, certain components will fail before others.  Asphalt needs to be replenished 
with top coatings and re-striping every five to ten years or it will become rigid, crack, and de-
velop potholes.  Window seals last ten years, then begin to leak allowing hot or cold air to en-
ter the building.  
 
It is also important to take care of the students in modular units, providing canopies and ADA 
compliant access and egress also need to be provided. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   There is potential for a small addition to 
this campus.  Small expansions are typically more expensive per square foot than larger ones. 

Broken seals on windows Drainage / Asphalt 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Carolina Forest Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $456,720 $45,672 $54,806 $68,508 $625,706

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $118,245 $11,824 $14,189 $17,737 $161,995

7 Canopy (cov. Walks) $203,424 $20,342 $24,411 $30,514 $278,691

8 Other Site $89,522 $8,952 $10,743 $13,428 $122,645

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $20,800 $2,080 $2,496 $3,120 $28,496

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $223,326 $22,333 $26,799 $33,499 $305,956

17 Painting $289,081 $28,908 $34,690 $43,362 $396,041

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $452,000 $45,200 $54,240 $67,800 $619,240

20 Electrical $0 $0 $0 $0 $0

21 Lighting $57,400 $5,740 $6,888 $8,610 $78,638

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $49,920 $4,992 $5,990 $7,488 $68,390

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $67,600 $6,760 $8,112 $10,140 $92,612

Total $2,088,791 $208,879 $250,655 $313,319 $2,861,644
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640-324 Longit ude and lat it ude

Carolina Forest Elementary 8/31/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,261 3144.2 0 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 1361.1 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 18 2 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 1 Sub-Total 4,761 4,505 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,144 3368.5 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 2052.1 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 320.3 0

Exceptional (self contained) 2 1 0 Sub-Total 5,702 5,741 0 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 7 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 44 40 0 4 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,120 2303.7 816 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,120 2,304 0 816 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 890 0 860

Arts Education General Storage 990 1912.1 -860 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,880 1,912 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 1 0 Staff Support 1,600 337.5 1,263 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 338 0 1,263 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 3 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 50 49 0 4 Total 17,063 14,800 0 2,079 Total 0 0 0 9

Total

700

Play Field

Concessions

Field House

Tennis Courts

$5,314

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

619

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$3,720,083

Proposed Core 

Capacity

786

786

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Carolina Forest 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
By adding several 
rooms to the short 
wing of the school, 
the student capaci-
ty of this school 
can be increased 
from 619 to 700. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 4 4,150 279.14 $1,158,444

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 816 305.25 $249,176

Storage 0 0.00 $0

Staff Support 1,263 305.25 $385,378

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 6,229 $287.86 $1,792,997

Circulation/ Mechanical/Toilets/Walls 38.00% 2,367 $287.86 $681,339

Subtotal Renovated 0 $0

Athletics $0

Site Improvements $158,000

Other ()

Sub Total $2,632,336

Inflation (3% for 3 years) 12.00% $315,880

Contingency (%) 10.00% $294,822

Sub Total $3,243,038

A-E  Fees (%) 10.00% $324,304

Financing Charges 1.00% $37,201

Other Fees and Services $115,540

Site

Site 0 $0

Owners Contingency (furn., equipment) $340,000

Total $3,720,083

Onslow County Schools
Cost Estimate Worksheet: 2021

Carolina Forest Elementary
700

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 786
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Clear View Elementary  

Utility Providers          
 Electrical         Duke Power 

Sewer   ONWASA 
Water   ONWASA 
Gas              NA 

Clear View 

Clear View Elementary  
Anticipated for occupation for the 2022-2023 
school year the size of the site is sufficient to 
support the 884 capacity of the school when 
it becomes operational.   

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Clear View 321-134.3 $10,668,740 30.02

Under Construction 
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Clear View 

Building Bio Data 
Until the building is operational, no insurance data is provided.  The only data point know at 
this time is the square footage of the building, and it’s anticipated opening date. 

Life Cycle Table 
The clock on this school has not yet begin to tick, but it should provide Onslow County Schools 
many years of service. 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Clear View

Main Building - 2022 71 60 50 70 2022 -1

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
The classrooms are at or above the minimum standards.   The building is organized with core 
facilities along the main hallway with support and some staff support on each wing. 
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100% 100%
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103% 103%

85%80%106%

98% 98%

99% 99%

98% 98%

98% 98%

99% 99%

99% 99%

98% 99%

107%

166%

Clear View
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

Pending Main Building NC 8/1/2022 116,804 n/a n/a n/a

Totals / Average $/sf 116,804 n/a n/a n/a

Average Construction Date 2022

Average Age -1
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Clear View 

Deferred Maintenance 
Discussing deferred maintenance before the building is complete may not make sense since 
nothing is being deferred.  However based on past budgets and priorities items like asphalt 
restriping, painting, and safety and security updates should be anticipated over the course of 
the next 10 years.   

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   As one of the largest elementary schools 
in the system, no capacity producing additions are included. 
 
Noted additions are for the expansion of the Media Center, a Dance / Drama space, and some 
additional storage.   
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Clear View 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Clear View Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $127,964 $12,796 $15,356 $19,195 $175,311

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $230,805 $23,080 $27,697 $34,621 $316,202

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $24,354 $2,435 $2,922 $3,653 $33,364

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $383,123 $38,312 $45,975 $57,468 $524,878
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Clear View 
640-324 Longit ude and lat it ude

Clear View Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,600 3148.1 452 Track 0 0 0

Kindergartens 9 9 0 Support 1,500 1808.7 Pole Vault 0 0 0

Grades 1-3 Clsrms 26 26 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 11 11 0 Sub-Total 5,100 4,957 0 452 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,600 4196.5 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 2265.2 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 783 0

Exceptional (self contained) 2 2 0 Sub-Total 6,428 7,245 0 0 Field 0 0 0

Instructional Kitchen 1 1 0 0 Lighting 0 0 0

Resource 7 9 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 56 58 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,300 3328.2 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,300 3,328 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 950 238.5 691

Arts Education General Storage 1,050 1070.6 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 2,000 1,309 0 691 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 1355.8 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,700 1,356 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 1 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 1 Bleachers 0 0 0

Sub-Total 4 4 0 2 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 5 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 7 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 63 69 0 2 Total 18,528 18,195 0 1,142 Total 0 0 0 9

Total

884

Play Field

Concessions

Field House

Tennis Courts

$2,498

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

884

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,208,226

Proposed Core 

Capacity

787

900

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Clear View 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Small additions as 
noted here are 
more expensive 
per square foot 
than larger ones.  
Careful considera-
tion should be giv-
en prior to adding 
these small addi-
tions. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 2 1,800 381.56 $686,813

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 452 398.92 $180,274

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 691 346.87 $239,517

Staff Support 0 346.88 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 2,942 $376.09 $1,106,604

Circulation/ Mechanical/Toilets/Walls 38.00% 1,118 $376.09 $420,509

Subtotal Renovated 0 $0

Athletics $0

Site Improvements $40,000

Other ()

Sub Total $1,567,113

Inflation (3% for 3 years) 12.00% $188,054

Contingency (%) 10.00% $175,517

Sub Total $1,930,684

A-E  Fees (%) 10.00% $193,068

Financing Charges 1.00% $22,082

Other Fees and Services $62,392

Site

Site 0 $0

Owners Contingency (furn., equipment) $138,000

Total $2,208,226

900

Onslow County Schools
Cost Estimate Worksheet: 2021

Clear View Elementary
884

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Clear View 
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Clyde Erwin Elementary  

Utility Providers    
Electrical      Progress Energy 
Sewer  City of Jacksonville 
Water  City of Jacksonville 

Gas      NA 

Clyde Erwin 

Clyde Erwin Elementary  
The site is located in a densely popu-
lated community and is adjacent to 
the Jack Amyette Center.  With an 
ADM Student Capacity of 396, this 
site is smaller than recommended by 
NCDPI.  The suggested acreage for 
this student capacity is 13.96 acres.  
Based on this alone, additions are 
not proposed.  Additionally, the 
queue does not meet the current 
NCDOT length and an additional 350 
linear feet of queue is needed to 
meet their standards. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Clyde Erwin 426-26.2 $2,671,430 12.8

Street Entrance 
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Clyde Erwin 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Clyde Erwin

Main Building - 1953 12 70 60 80 1953 68

Main Building - 2006 75 80 70 90 2006 15

Covered Walk - 1953 -8 50 40 60 1953 68

Building Bio Data 
First Construction here dates back to 1953 with the most recent addition coming in 2006.  
Even when the Media Center addition is included, this campus is middle aged.  

Life Cycle Table 
At 68 years of age, this building has exceeded the low range of its anticipated life cycle and is 
within just over 10 years of the anticipated high end.  It was constructed at the peak of the ba-
by boom with less than optimal materials such as cinder blocks, transom windows in the hall-
ways, and single pane windows.  A careful review of this building’s value to the community 
should be conducted to determine if a significant investment should be made to preserving 
this building or alternative space otherwise provided. 

Multipurpose Room 
• ADA Access to stage 

• Older non-insulated windows 

• Wall mounted units 

• Remove carpet 

Media Center 
• Newest section 

• Good overall condition 

• Good natural light 

• Replace carpet 

 CLYDE ERWIN
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-312-001 MAIN BUILDING NC2 1/1/1953 51,988 $9,383,554 $948,058 $159

JM2 9/1/2006 6,948

670-312-003  COVERED WALK  F1 1/1/1953 $0 n/a

Totals / Average $/sf 58,936 $9,383,554 $948,058 $159

Average Construction Date 1970

Average Age 51
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Clyde Erwin Elementary

Capacity 2021-22

K     (18)4   =108

1     (16)4   =  96

2     (17)4   =102

3     (17)4   = 85

4     (26)2   =104

5     (26)2   = 78

EC  (10)2   =  0

22   396

Res (0)4

OC = 78.97%

Operational = 312
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80% 72% 72%
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64%

171%

33%

78%

73%

89%

117%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
The classrooms are small with a majority around 80% of the standard.  The building is orga-
nized with core and support facilities easily accessed by students, teachers, and staff. 

Courtyard 
• Wall mounted HVAC system 

• Cracks in walking surfaces 

• Landscaping 

• Trees dropping leaves on roof 

Classroom 
• T-8 surface mounted lights 

• Carpet replacement 

• Hydronic piping exposed 

• Hard ceilings 
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Space Inventory Worksheet 
On the page after the deferred maintenance is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   Additions are only proposed to alleviate 
core capacity issues and no increase in student capacity is offered. 

Clyde Erwin 

Deferred Maintenance 
The following page depicts the items and systems that will need to be addressed in the next 10 
years.  Again, items such as doors that are operational, but beyond their anticipated life, can 
continue to be deferred to some extent, but at some point in the near future will be beyond 
saving.  A full scale renovation to the infrastructure of this building is not proposed within 
these numbers as the life cycle indicates only 12 years remain. 
 
Several building components need to be replaced in their entirety including systems like win-
dows and doors. Items such as mechanical controls and wall mounted units are either current-
ly in failure or failure is anticipated within the next 10 years.  In some cases there is no way for 
the Maintenance Department to repair issues such as lime deposits and exposed rebar with-
out a significant investment in replacement in  these areas.  Patching and pressure washing 
will not improve the situation. 

Cafeteria Individual toilet Concrete spalling at canopy 

Efflorescence Exposed re-bar canopy Aged door and hardware 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Clyde Erwin Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $112,701 $11,270 $13,524 $16,905 $154,400

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $24,183 $2,418 $2,902 $3,627 $33,131

7 Canopy (cov. Walks) $115,470 $11,547 $13,856 $17,321 $158,194

8 Other Site $32,136 $3,214 $3,856 $4,820 $44,026

9 Roofing $76,286 $7,629 $9,154 $11,443 $104,512

10 Structural $0 $0 $0 $0 $0

11 Windows $621,379 $62,138 $74,566 $93,207 $851,290

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $26,000 $2,600 $3,120 $3,900 $35,620

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $208,172 $20,817 $24,981 $31,226 $285,195

16 Flooring $273,756 $27,376 $32,851 $41,063 $375,045

17 Painting $192,559 $19,256 $23,107 $28,884 $263,806

18 Other Building Interior $340,418 $34,042 $40,850 $51,063 $466,373

19 Mechanical $312,000 $31,200 $37,440 $46,800 $427,440

20 Electrical $0 $0 $0 $0 $0

21 Lighting $101,437 $10,144 $12,172 $15,216 $138,969

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $18,720 $1,872 $2,246 $2,808 $25,646

27 ADA Toilets $462,800 $46,280 $55,536 $69,420 $634,036

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $158,663 $15,866 $19,040 $23,799 $217,369

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $16,640 $1,664 $1,997 $2,496 $22,797

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $31,200 $3,120 $3,744 $4,680 $42,744

Total $3,185,274 $318,527 $382,233 $477,791 $4,363,826
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Hydronic and other exposed piping Transom Windows 

Old non-insulated windows Supplemental air-conditioning 

Utility cover Concrete Column spalling 
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Clyde Erwin 
640-324 Longit ude and lat it ude

Clyde Erwin Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y Built Out

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,027 2784.6 242 Track 0 0 0

Kindergartens 4 4 0 Support 1,200 1161.7 38 Pole Vault 0 0 0

Grades 1-3 Clsrms 12 12 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 4 4 0 Sub-Total 4,227 3,946 0 281 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 2,588 2586.7 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1772.7 468 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 317.3 303

Exceptional (self contained) 1 1 0 Sub-Total 5,146 4,677 303 468 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 3 4 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 25 25 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 2,660 2820.9 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 2,660 2,821 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 820 88 732

Arts Education General Storage 920 95.4 825 Field 0 0 0

Visual Arts 0 1 0 Sub-Total 1,740 183 0 1,557 Lights 0 0 0

Art Project 1 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 0 0 Staff Support 1,300 643.6 495 Scoreboard 0 0 0

General Music 0 1 0 Sub-Total 1,300 644 0 495 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 1 2 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 2 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 4 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 303

Mobile Units 0 0 0 Demolition Totaling

Total 29 31 0 0 Total 15,073 12,271 303 2,801 Total 0 0 0 9

Total

396

Play Field

Concessions

Field House

Tennis Courts

$5,901

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

396

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,336,623

Proposed Core 

Capacity

647

647

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.     
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Only improve-
ments to the core 
facilities are pro-
posed due to the 
size of the site and 
the age of the main 
building. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 281 422.99 $118,734

Food Service 468 555.00 $259,907

Auditorium  0 0.00 $0

Administration 0 370.00 $0

Storage 1,557 370.00 $575,942

Staff Support 495 370.00 $183,298

Renovations 303 250.00 $75,750

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 2,801 $406.24 $1,137,881

Circulation/ Mechanical/Toilets/Walls 38.00% 1,064 $406.24 $432,395

Subtotal Renovated 303 $75,750

Athletics $0

Site Improvements $20,000

Other ()

Sub Total $1,666,025

Inflation (3% for 3 years) 12.00% $199,923

Contingency (%) 10.00% $186,595

Sub Total $2,052,543

A-E  Fees (%) 10.00% $205,254

Financing Charges 1.00% $23,366

Other Fees and Services $55,459

Site

Site 0 $0

Owners Contingency (furn., equipment) $142,000

Total $2,336,623

647

Onslow County Schools
Cost Estimate Worksheet: 2021

Clyde Erwin Elementary
396

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Coastal Elementary School 

Utility Providers    
Electrical      Jones Onslow    
Sewer                Pluris 
Water             ONWASA 
Gas              NA 

Coastal 

Coastal Elementary School 
This is a large parcel.  There is a section of 
wetlands to the south with some Pine Flat 
and Managed Pinelands present.  The 
cleared area of the site will be approximate-
ly 26 to 30 acres. 
 
It is 3.2 miles from the open ocean and just 
over two miles to from Stump Sound. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Coastal 761-51 $10,751,460 100.23
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Coastal 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Coastal

Main Building - 70 60 50 70 2021 0

Building Bio Data 
Until the building is operational, no insurance data is provided.  The only data point know at 
this time is the square footage of the building, and it’s anticipated opening date. 

Life Cycle Table 
The clock on this school has not yet begin to tick, but it should provide Onslow County Schools 
many years of service. 

Square Footage % and Capacity Diagram 
The classrooms are at or above the minimum standards.   The building is organized with core 
facilities along the main hallway with support and some staff support on each wing. 
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Coastal
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-313-001 MAIN BUILDING NC 8/1/2021 116,804 $27,895,000 $1,262,367 $239

Totals / Average $/sf 116,804 $27,895,000 $1,262,367 $239

Average Construction Date 2021

Average Age 0
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Deferred Maintenance 
Discussing deferred maintenance before the building is complete may not make sense since 
nothing is being deferred.  However based on past budgets and priorities items like asphalt 
restriping, painting, and safety and security updates should be anticipated over the course of 
the next 10 years.   

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   As one of the largest elementary schools 
in the system, no capacity producing additions are included. 
 
Noted additions are for the expansion of the Media Center, a Dance / Drama space, and some 
additional storage.   

Coastal 
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Coastal 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Coastal Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $130,367 $13,037 $15,644 $19,555 $178,602

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $230,805 $23,080 $27,697 $34,621 $316,202

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $24,354 $2,435 $2,922 $3,653 $33,364

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $385,525 $38,552 $46,263 $57,829 $528,169
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Coastal 
640-324 Longit ude and lat it ude

Coastal Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,600 3148.1 452 Track 0 0 0

Kindergartens 9 9 0 Support 1,500 1808.7 Pole Vault 0 0 0

Grades 1-3 Clsrms 25 25 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 11 11 0 Sub-Total 5,100 4,957 0 452 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,600 4196.5 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 2265.2 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 783 0

Exceptional (self contained) 2 2 0 Sub-Total 6,428 7,245 0 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 7 9 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 54 57 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,300 3328.2 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,300 3,328 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 950 238.5 691

Arts Education General Storage 1,050 1070.6 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 2,000 1,309 0 691 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 1355.8 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,700 1,356 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 1 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 1 Bleachers 0 0 0

Sub-Total 4 4 0 2 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 5 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 7 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 61 68 0 2 Total 18,528 18,195 0 1,142 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,208,226

Proposed Core 

Capacity

787

900

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

884

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$2,498

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

884

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Coastal 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Small additions as 
noted here are 
more expensive 
per square foot 
than larger ones.  
Careful considera-
tion should be giv-
en prior to adding 
these small addi-
tions. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 2 1,800 381.56 $686,813

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 452 398.92 $180,274

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 691 346.87 $239,517

Staff Support 0 346.88 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 2,942 $376.09 $1,106,604

Circulation/ Mechanical/Toilets/Walls 38.00% 1,118 $376.09 $420,509

Subtotal Renovated 0 $0

Athletics $0

Site Improvements $40,000

Other ()

Sub Total $1,567,113

Inflation (3% for 3 years) 12.00% $188,054

Contingency (%) 10.00% $175,517

Sub Total $1,930,684

A-E  Fees (%) 10.00% $193,068

Financing Charges 1.00% $22,082

Other Fees and Services $62,392

Site

Site 0 $0

Owners Contingency (furn., equipment) $138,000

Total $2,208,226

Onslow County Schools
Cost Estimate Worksheet: 2021

Coastal Elementary
884

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 900
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Coastal 
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Dixon Elementary School 

Utility Providers    
Electrical    Progress Energy 

Sewer        Private Utility 
Water        Private Utility 
Gas              NA 

Dixon 

Dixon Elementary School 
This area has been growing for some time 
now and the population at Dixon Elementary 
has exceeded its capacity for many years.  
The recent addition of Coastal Elementary 
will alleviate much of the overcrowding is-
sue.  
  
At 24 contiguous acres these parcels exceed 
the NCDPI Minimum recommendations for 
the 700 student capacity of the existing 
building.  The population decrease due to 
Coastal should be evident to all, especially 
parents, teachers, and staff that were pre-
sent when the population exceeded 1,000 
students in 2019. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Dixon Elem 765-62.4 $8,944,450 23.14

Dixon Elem (Eastern Parcel) 765-62.3 $21,750 0.87

Dixon Elem (Wedge @ front) 765-62.5 $268,750 2.15

Classroom Wing 
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Dixon 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Dixon Elementary

Main Building - 1990 59 80 70 90 1990 31

Main Building - 2008 77 80 70 90 2008 13

Cafeteria Bldg. - 1990 59 80 70 90 1990 31

Pavilion Bldg. - 1992 61 80 70 90 1992 29

Multipurpose Bldg. - 1997 66 80 70 90 1997 24

Building Bio Data 
At this time the oldest portion of the campus is just over 31 years old.  The main building, 
which constitutes the greatest square footage was opened in 1990.  Since then several addi-
tions have been completed with the most recent being the classroom wing noted as having 
17,165 square feet. 

Life Cycle Table 
With nearly 60 years left on the oldest portion of this campus, the life cycle information is not 
of great concern.  Regular and continued routine maintenance will ensure the building can 
reach that age, and at some point in the future a project focuse on infrastructure will need to 
occur. 

 DIXON ELEMENTARY  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-314-001 MAIN BUILDING  NC2  7/18/1990 45,930 $10,040,623 $1,098,227 $159

 NC1 6/5/2008 17,165

670-314-002 CAFETERIA BUILDING NC2 7/18/1990 14,070 $2,239,029 $223,541 $159

670-314-009 PAVILION BUILDING F2 3/24/1992

670-314-016 MULTIPURPOSE BLDG NC2 3/7/1997 11,238 $1,788,359 $178,546 $159

Totals / Average $/sf 88,403 $14,068,011 $1,500,314 $159

Average Construction Date 1995

Average Age 26
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EC  (10)2   = 20
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Operational = 612
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Total incl. PK=700

Dixon 
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Key
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≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
Built after the mid 1980’s, this building has most of its rooms at or near the minimum standard 
square footage.  On the right is the Capacity Diagram, where the central core is visible with 
support spaces spread throughout the remainder of the school. 

Deferred Maintenance 
Like many of the other schools, items like resurfacing asphalt, window replacement, lights, and 
chillers are all listed because they are currently or are anticipated to be in failure within the 
next 10 years.  The roof on this building was recently redone in standing seam metal and 
should last the remainder of the life of the school. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   There is potential for a small addition to 
this campus.  Small expansions are typically more expensive per square foot than larger ones. 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Dixon Elementary School
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $18,000 $1,800 $2,160 $2,700 $24,660

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $230,046 $23,005 $27,606 $34,507 $315,164

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $127,565 $12,757 $15,308 $19,135 $174,765

7 Canopy (cov. Walks) $109,200 $10,920 $13,104 $16,380 $149,604

8 Other Site $114,318 $11,432 $13,718 $17,148 $156,615

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $212,816 $21,282 $25,538 $31,922 $291,558

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $298,140 $29,814 $35,777 $44,721 $408,451

17 Painting $178,952 $17,895 $21,474 $26,843 $245,165

18 Other Building Interior $15,600 $1,560 $1,872 $2,340 $21,372

19 Mechanical $328,848 $32,885 $39,462 $49,327 $450,522

20 Electrical $0 $0 $0 $0 $0

21 Lighting $92,004 $9,200 $11,040 $13,801 $126,045

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $36,400 $3,640 $4,368 $5,460 $49,868

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $191,360 $19,136 $22,963 $28,704 $262,163

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $114,400 $11,440 $13,728 $17,160 $156,728

Total $2,222,003 $222,200 $266,640 $333,300 $3,044,144
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640-324 Longit ude and lat it ude

Dixon Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 55876.8

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 2 3 0 Media (RLV) 3,400 3996.8 Track 0 0 0

Kindergartens 7 6 0 Support 1,500 4957.9 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 21 19 2 Computer 0 667.1 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 1 Sub-Total 4,900 9,622 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,400 4617.9 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 1869.3 339 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 430.7 189

Exceptional (self contained) 2 2 0 Sub-Total 6,228 6,918 528 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 4 1 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 48 42 0 4 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,300 2406.9 893 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,300 2,407 893 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 930 0 0

Arts Education General Storage 1,030 1598.6 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,960 1,599 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 1 0 Staff Support 1,700 80.3 1620 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,700 80 1,620 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 3 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 2 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 4 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 3,041

Mobile Units 0 0 0 Demolition Totaling

Total 54 49 0 4 Total 18,088 20,626 #### 0 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,786,363

Proposed Core 

Capacity

999

850

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

652

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$3,870

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

720

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The core is large 
enough to support 
a small addition of 
about four class-
rooms.  The Media 
Center is also large 
enough to reno-
vate a portion of it 
into administrative 
space. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 4 3,400 314.49 $1,069,251

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 0 0.00 $0

Staff Support 0 346.88 $0

Renovations 3,041 140.72 $427,920

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 3,400 $314.49 $1,069,251

Circulation/ Mechanical/Toilets/Walls 38.00% 1,292 $314.49 $406,315

Subtotal Renovated 3,041 $140.72 $427,920

Athletics $0

Site Improvements $80,000

Other ()

Sub Total $1,983,486

Inflation (3% for 3 years) 12.00% $238,018

Contingency (%) 10.00% $222,150

Sub Total $2,443,655

A-E  Fees (%) 10.00% $244,365

Financing Charges 1.00% $27,864

Other Fees and Services $70,479

Site

Site 0 $0

Owners Contingency (furn., equipment) $176,000

Total $2,786,363

Onslow County Schools
Cost Estimate Worksheet: 2021

Dixon Elementary
720

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 850
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Heritage Elementary School 

Utility Providers    
Electrical          Jones Onslow 
Sewer       ONWASA 
Water       ONWASA 
Gas                  NA 

Heritage Elementary School 
At 40 acres the main parcel is sufficient 
for the student population.  The 10 acre 
parcel to the north abuts the high school.   
 
The blue shaded area is the 100 year 
flood zone and the yellow is the 500 
year.  Neither one of these zones impacts 
the building or site. 
 
This school was called Richlands Primary 
until the new Richlands Elementary was 
opened out at Richlands Steed Park. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Heritage (Main Parcel) 44-17.2 $12,223,990 40

Heritage (North Parcel) 44-17.1 $222,250 10
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Heritage

Main Building - 2001 70 80 70 90 2001 20

Main Building - 2008 77 80 70 90 2008 13

Life Cycle Table 
With only 20 and 14 years of use, this building has many years of service left.  Both buildings 
were built with a similar mean of construction including face brick with a block backup and 
structurally framed roofing.  However, the addition employed several systems that do not 
have the same life expectancy as the original.  These include the roofing membrane, shingle 
vs standing seam metal on the original, and wall mounted units vs. a chiller and boiler sys-
tem.  Both of these components have shorter life spans than the original main building. 

Heritage Elem
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-337-001  MAIN BUILDING NC2 7/24/2001 75,630 $12,291,429 $1,227,160 $163

670-337-002 2008 CLASSROM BLDG  F2 3/4/2008 12,132 $1,829,098 $176,702 $151

Totals / Average $/sf 87,762 $14,120,527 $1,403,862 $157

Average Construction Date 2004

Average Age 17

Building Bio Data 
This school opened in 2001 and a 10 classroom addition was placed in 2008.  The average age 
of this school is a youthful 17 years old.   

Cafeteria 

Multipurpose Room Library 
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Heritage Elementary 
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Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
The square footage of the rooms vary to some extent but overall they are smaller than the 
current standard.  The organization of the core spaces is loaded toward the main entrance 
with some administrative type space with a good distribution throughout the building. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The age of the buildings suggest that mechanical units are currently near 
failure or soon will be.  Other items are typical of all schools with respect to asphalt, painting, 
windows, and flooring. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   There is potential to create an addition to 
the south that would be similar to the one opened in 2008.  This would include six to eight 
classrooms and some additional storage and staff support. 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Herritage Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $681,691 $68,169 $81,803 $102,254 $933,917

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $174,504 $17,450 $20,940 $26,176 $239,070

7 Canopy (cov. Walks) $212,940 $21,294 $25,553 $31,941 $291,728

8 Other Site $0 $0 $0 $0 $0

9 Roofing $17,834 $1,783 $2,140 $2,675 $24,432

10 Structural $0 $0 $0 $0 $0

11 Windows $344,531 $34,453 $41,344 $51,680 $472,008

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $98,158 $9,816 $11,779 $14,724 $134,476

17 Painting $289,766 $28,977 $34,772 $43,465 $396,980

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $448,437 $44,844 $53,812 $67,266 $614,359

20 Electrical $78,000 $7,800 $9,360 $11,700 $106,860

21 Lighting $60,096 $6,010 $7,212 $9,014 $82,332

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $80,080 $8,008 $9,610 $12,012 $109,710

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $39,104 $3,910 $4,692 $5,866 $53,572

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $78,000 $7,800 $9,360 $11,700 $106,860

Total $2,663,895 $266,390 $319,667 $399,584 $3,649,537
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640-324 Longit ude and lat it ude

Heritage Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,295 3743 0 Track 0 0 0

Kindergartens 7 6 3 Support 1,500 903 898.3 Pole Vault 0 0 0

Grades 1-3 Clsrms 21 17 4 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 1 Sub-Total 4,795 4,646 898 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,280 3279.8 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 2035.6 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 432 0

Exceptional (self contained) 2 2 0 Sub-Total 5,838 5,747 0 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 17 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 46 50 0 8 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,270 2269.4 1001 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,270 2,269 1,001 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 910 0 823

Arts Education General Storage 1,010 1097.1 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,920 1,097 0 823 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 450.4 1114 136 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,700 450 1,114 136 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 3,013

Mobile Units 0 0 0 Demolition Totaling

Total 52 61 0 8 Total 17,523 14,210 3,013 959 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$5,564,731

Proposed Core 

Capacity

820

820

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

619

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$7,729

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

720

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The addition costs 
shown at the top is 
net square foot-
age.  Circulation/
Mechanical/
Toilets/ Walls in-
cludes the stand-
ard grossing factor 
for schools at 38% 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 8 8,550 272.64 $2,331,058

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 296.00 $0

Storage 823 296.00 $243,608

Staff Support 136 296.00 $40,138

Renovations 3,013 81.06 $244,248

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 9,509 $274.99 $2,614,803

Circulation/ Mechanical/Toilets/Walls 38.00% 3,613 $274.99 $993,625

Subtotal Renovated 3,013 $81.06 $244,248

Athletics $0

Site Improvements $140,000

Other ()

Sub Total $3,992,676

Inflation (3% for 3 years) 12.00% $479,121

Contingency (%) 10.00% $447,180

Sub Total $4,918,977

A-E  Fees (%) 10.00% $491,898

Financing Charges 1.00% $55,647

Other Fees and Services $98,209

Site

Site 0 $0

Owners Contingency (furn., equipment) $333,000

Total $5,564,731

Onslow County Schools
Cost Estimate Worksheet: 2021

Heritage Elementary
720

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 820
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Hunters Creek Elementary School 

Utility Providers    
Electrical    Progress Energy 
Sewer           Private Utility 
Water           Private Utility 
Gas                 NA 

Hunters Creek 

Hunters Creek Elementary School 
The building sits on 40 acres which is more 
than needed as suggested by NCDPI.  It 
shares it’s norther border with Hunters Creek 
Middle School.  Along the southern border is 
a series of underground and above ground 
utilities where no further additions should be 
considered. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Hunters Creek Elem 1115-19.8 $9,455,100 40.49
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Hunters Creek 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Hunters Creek Elementary

Main Building - 1997 66 80 70 90 1997 24

Main Building - 2008 77 80 70 90 2008 13

Building Bio Data 
The building first opened in 1997 with a small two classroom addition occurring in 2008.  With 
an average age of 14 years, this school will be around for quite some time. 

 HUNTERS CREEK ELEM  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-321-001 MAIN BUILDING  NC2  8/4/1997 80,000 $13,098,720 $1,334,253 $159

 NC2  3/4/2008 2,323

Totals / Average $/sf 82,323 $13,098,720 $1,334,253 $159

Average Construction Date 2002

Average Age 19

Life Cycle Table 
That youthful average age means this building is quite young, but with the oldest portion be-
ing 24 years old means some building components are either in failure or will be within the 
next 10 years.  With continued maintenance, this building will last well into the latter parts of 
this century. 
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Hunters Creek Elementary
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≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Other improvements to safety, security, air quality, and lighting are also 
included.   
 
The Maintenance Department is constantly making improvements to this and the other 
schools as needed.  One of the previous pictures showed the cafeteria getting new floor tile 
after it was in failure.  The building also has a new standing seam metal roof that should last 
the life of the building. 

Square Footage % and Capacity Diagram 
Like other buildings of this design the square footage of the rooms are near the standard and 
the core facilities are concentrated at the front of the school 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   There is potential for a small addition to 
this campus on the first wing as you enter the building.  Other buildings based on this proto-
type would have the addition on the wing farthest from the Multipurpose Room, but due to 
the utilities mentioned earlier, this is the only reasonable place for it to be.  Notably, small ex-
pansions are typically more expensive per square foot than larger ones. 
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Hunters Creek 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Hunters Creek Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $273,917 $27,392 $32,870 $41,087 $375,266

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $142,994 $14,299 $17,159 $21,449 $195,901

7 Canopy (cov. Walks) $95,784 $9,578 $11,494 $14,368 $131,224

8 Other Site $41,174 $4,117 $4,941 $6,176 $56,408

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $348,028 $34,803 $41,763 $52,204 $476,798

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $200,141 $20,014 $24,017 $30,021 $274,194

17 Painting $162,649 $16,265 $19,518 $24,397 $222,828

18 Other Building Interior $24,000 $2,400 $2,880 $3,600 $32,880

19 Mechanical $562,730 $56,273 $67,528 $84,409 $770,940

20 Electrical $0 $0 $0 $0 $0

21 Lighting $55,748 $5,575 $6,690 $8,362 $76,374

22 Technology $0 $0 $0 $0 $0

23 Plumbing $62,400 $6,240 $7,488 $9,360 $85,488

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $221,114 $22,111 $26,534 $33,167 $302,927

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $70,720 $7,072 $8,486 $10,608 $96,886

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $2,458,391 $245,839 $295,007 $368,759 $3,367,996
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Hunters Creek Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y Built Out

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,244 3087.4 0 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 1267.4 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 18 18 0 Computer 0 596.8 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 1 Sub-Total 4,744 4,952 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,088 3416.4 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1701 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 436.8 0

Exceptional (self contained) 2 2 0 Sub-Total 5,646 5,554 0 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 6 5 1 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 43 40 0 3 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,120 2494.5 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,120 2,495 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 890 405.5 0

Arts Education General Storage 990 608.4 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,880 1,014 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,600 0 597 0 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 0 597 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 4 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 597

Mobile Units 0 0 0 Demolition Totaling

Total 49 50 0 3 Total 16,990 14,014 597 0 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$1,661,000

Proposed Core 

Capacity

772

772

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

636

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$2,307

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

720

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individu-
al rooms varies per 
type of instruction 
and overall square 
footage.   
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  Ath-
letics are completed 
in a similar manner. 
 
Other miscellaneous 
items including 
stormwater devices 
or surveys are in-
cluded so the total 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
The addition of only 
a few rooms will 
cost more per 
square foot to build 
than a large addi-
tion, but this in-
crease will help the 
school meet the 
every growing pop-
ulation in Onslow 
County. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 3 2,600 323.21 $840,336

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 0 0.00 $0

Staff Support 0 346.88 $0

Renovations 597 90.00 $53,730

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 2,600 $323.21 $840,336

Circulation/ Mechanical/Toilets/Walls 38.00% 988 $323.21 $319,328

Subtotal Renovated 597 $90.00 $53,730

Athletics $0

Site Improvements $0

Other ()

Sub Total $1,213,393

Inflation (3% for 3 years) 12.00% $145,607

Contingency (%) 10.00% $135,900

Sub Total $1,494,900

A-E  Fees (%) 10.00% $149,490

Financing Charges 1.00% $16,610

Other Fees and Services $0

Site

Site 0 $0

Owners Contingency (furn., equipment) $15,000

Total $1,661,000

Onslow County Schools
Cost Estimate Worksheet: 2021

Hunters Creek Elementary
720

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 772
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Jacksonville Commons Elementary School 

Utility Providers    
Electrical       Progress Energy 
Sewer   City of Jacksonville 
Water   City of Jacksonville 

Gas          NA 

Jacksonville Commons 

Facility ALTID 2021 Tax Value  ACRES

Jacksonville Commons Elem / Middle 345-25.18 $25,989,390 71.12

Jacksonville Commons Elementary 
School 
Located on Jacksonville Commons, the school 
is bounded by Northside High and Jacksonville 
Parks and Recreation Center, along with sev-
eral residential neighbors. 
 
Jacksonville Commons Elementary and Middle 
Schools both share the 71 acre parcel.  The 
elementary school is on the northern portion 
with the middle school to the south.  Based on 
the student capacity of the two schools, to-
gether they would need 45 acres combined to 
meet the NCDPI minimum site size.  Although 
there is a portion of the site unused, the parcel 
is sufficiently large enough for both. 

Front Canopy 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Jacksonville Commons Elementary

Main Building - 1996 65 80 70 90 1996 25

 JACKSONVILLE COMMONS ELEM  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-323-001 MAIN BUILDING  NC2  8/1/1996 80,794 $13,714,297 $1,283,642 $170

Totals / Average $/sf 80,794 $13,714,297 $1,283,642 $170

Average Construction Date 1996

Average Age 25

Building Bio Data 
Built in 1996, this building is still relatively young. 

Life Cycle Table 
With only 25 years of use, this facility has a lot of life left in it.  As with Hunters Creek, this 
building will last well into this century. 

Cafeteria 

Multipurpose Room Hallway Classroom 

Media Center 
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Elementary
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5     (26)3   =104

EC  (10)2   = 20

32   593

Res (0)5

OC = 78.92%

Operational = 468

Jacksonville Commons 
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104%

97%

82%

94% 96%
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92%
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91%

84%

74%

96%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
Like other buildings of this design the square footage of the rooms are near the standard and 
the core facilities are concentrated at the front of the school. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Other improvements to safety, security, air quality, and lighting are also 
included.  Within the past several years, the Maintenance Department had a new standing 
seam metal roof put on this building that will last the life of the school. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   The Master Plan for this school has all 
three wings of approximately the same length.  By adding four to six classrooms and some 
support staff to the last wing, the school can be built out. 
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Jacksonville Commons 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Jacksonville Commons Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $285,893 $28,589 $34,307 $42,884 $391,674

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $124,169 $12,417 $14,900 $18,625 $170,111

7 Canopy (cov. Walks) $171,600 $17,160 $20,592 $25,740 $235,092

8 Other Site $72,930 $7,293 $8,752 $10,940 $99,914

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $345,213 $34,521 $41,426 $51,782 $472,942

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $153,871 $15,387 $18,464 $23,081 $210,803

17 Painting $172,273 $17,227 $20,673 $25,841 $236,014

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $496,857 $49,686 $59,623 $74,529 $680,694

20 Electrical $0 $0 $0 $0 $0

21 Lighting $54,719 $5,472 $6,566 $8,208 $74,966

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $207,020 $20,702 $24,842 $31,053 $283,618

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $46,800 $4,680 $5,616 $7,020 $64,116

Total $2,247,220 $224,722 $269,666 $337,083 $3,078,691
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Jacksonville Commons 
640-324 Longit ude and lat it ude

Jacksonville Commons Elementary6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,171 3088.6 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 948.5 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 17 4 Computer 0 596.7 0 High Jump 0 0 0

Grades 4-5 Clsrms 8 7 1 Sub-Total 4,671 4,634 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 2,888 3412.1 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1466.1 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 443.1 0

Exceptional (self contained) 1 2 0 Sub-Total 5,446 5,321 0 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 5 7 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 42 39 0 6 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 2,740 2377.4 362.6 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 2,740 2,377 363 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 860 0 854

Arts Education General Storage 960 1157.7 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,820 1,158 854 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 1 0 Staff Support 1,600 909.8 362.6 328 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 910 363 328 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 3 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,579

Mobile Units 0 0 0 Demolition Totaling

Total 48 48 0 6 Total 16,277 14,400 #### 328 Total 0 0 0 9

Total

650

Play Field

Concessions

Field House

Tennis Courts

$6,192

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

593

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$4,024,817

Proposed Core 

Capacity

722

722

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Jacksonville Commons 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The site was origi-
nally designed and 
graded to support 
the proposed addi-
tion. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 6 6,150 286.12 $1,759,648

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 314.50 $0

Storage 0 0.00 $0

Staff Support 328 314.50 $103,030

Renovations 1,579 90.00 $142,128

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 6,478 $287.56 $1,862,678

Circulation/ Mechanical/Toilets/Walls 38.00% 2,461 $287.56 $707,818

Subtotal Renovated 1,579 $90.00 $142,128

Athletics $0

Site Improvements $150,000

Other ()

Sub Total $2,862,624

Inflation (3% for 3 years) 12.00% $343,515

Contingency (%) 10.00% $320,614

Sub Total $3,526,752

A-E  Fees (%) 10.00% $352,675

Financing Charges 1.00% $40,248

Other Fees and Services $105,141

Site

Site 0 $0

Owners Contingency (furn., equipment) $214,000

Total $4,024,817

722

Onslow County Schools
Cost Estimate Worksheet: 2021

Jacksonville Commons Elementary
650

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Jacksonville Commons 
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Meadow View Elementary School 

Utility Providers    
Electrical    Progress Energy 
Sewer      ONWASA 
Water      ONWASA 
Gas       NA 

Meadow View 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Meadow View Elementary 323-50.4 $13,727,710 27.61

Meadowview (Adjacent Parcel) 323-50.3 $877,100 87.71

Meadow View Elementary School 
The school sits on a 27 acre parcel.  Based on 
the capacity of this school it should have 
about 17 per NCDPI minimum guidelines.  At 
27 Acres, this site has more than enough 
space. 
 
The red section highlighted is also owned by 
Onslow County Schools.  The parcel is primar-
ily uplands but as with most parcels in 
Onslow County, there will be wet areas. Main Entry 
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Meadow View 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Meadowview Elementary

Main Building A (Office) - 2008 77 80 70 90 2008 13

Main Building B - 2008 87 90 80 100 2008 13

Building Bio Data 
This building opened in 2008 and has had no additions since it was first constructed. 

 MEADOW VIEW
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-329-001  BUILDING A (OFFICE)   F1 6/5/2008 20,195 $3,749,353 $375,179 $186

670-329-002  BUILDINGB   NC1 6/5/2008 77,072 $14,308,995 $1,429,730 $186

Totals / Average $/sf 97,267 $18,058,348 $1,804,909 $186

Average Construction Date 2008

Average Age 13

Life Cycle Table 
With only 13 years of use, this building will last through this century.  The long life span of this 
building is due to the way it was initially designed.  The initial plan was to work with FEMA to 
harden this building to withstand a full category 4 hurricane.  When Hurricane Katrina hit Loui-
siana the funding for this extra protection disappeared, but not all of it.  Extra reinforcement 
and other relevant parts were still included in the built project. 

Cafeteria 

Lobby 
Media Center 

Courtyard 
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Meadow View Elementary
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Other improvements to safety, security, air quality, and lighting are also 
included.   
 
Roofing is one of the most important parts of any building and depending on the roof type, 
may need to be replaced several times over the life of the building.  At 13 years of age the 
EPDM roof is just over halfway through its reasonable life cycle.  The projection is that within 
the next six or so years, the emulsions will have baked out of the membrane and a new one 
will be needed. 

Square Footage % and Capacity Diagram 
Most of the spaces in this building are near the square footage standards.  On the right the 
core facilities are clustered near the front of the school with some administrative spaces 
spaced along the long hallway. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   Along the short classroom wing there is 
an opportunity for a small expansion of between two to four classrooms.  Additional storage 
should be a part of any expansion. 
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Meadow View 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Meadow View Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $163,425 $16,342 $19,611 $24,514 $223,892

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $290,525 $29,052 $34,863 $43,579 $398,019

7 Canopy (cov. Walks) $128,987 $12,899 $15,478 $19,348 $176,712

8 Other Site $0 $0 $0 $0 $0

9 Roofing $1,185,449 $118,545 $142,254 $177,817 $1,624,065

10 Structural $0 $0 $0 $0 $0

11 Windows $20,800 $2,080 $2,496 $3,120 $28,496

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $8,320 $832 $998 $1,248 $11,398

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $31,692 $3,169 $3,803 $4,754 $43,418

17 Painting $344,674 $34,467 $41,361 $51,701 $472,204

18 Other Building Interior $28,392 $2,839 $3,407 $4,259 $38,897

19 Mechanical $483,968 $48,397 $58,076 $72,595 $663,036

20 Electrical $0 $0 $0 $0 $0

21 Lighting $309,698 $30,970 $37,164 $46,455 $424,286

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $221,000 $22,100 $26,520 $33,150 $302,770

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $176,384 $17,638 $21,166 $26,458 $241,646

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $15,600 $1,560 $1,872 $2,340 $21,372

Total $3,563,267 $356,327 $427,592 $534,490 $4,881,676
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Meadow View 

640-324 Longit ude and lat it ude

Meadowview Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,780 3778.4 Track 0 0 0

Kindergartens 7 6 2 Support 1,500 489.7 881 Pole Vault 0 0 0

Grades 1-3 Clsrms 21 21 1 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 Sub-Total 5,280 4,268 881 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,780 4158.7 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 2170.3 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 361.6

Exceptional (self contained) 2 2 0 Sub-Total 6,608 6,691 0 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 5 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 45 42 0 3 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,330 2835.7 494 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,330 2,836 494 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 970 280 482

Arts Education General Storage 1,070 1277.8 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 2,040 1,558 0 482 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 1240.5 399 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,700 1,241 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,375

Mobile Units 0 0 0 Demolition Totaling

Total 51 53 0 3 Total 18,958 16,593 #### 482 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,810,392

Proposed Core 

Capacity

945

945

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

686

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$3,903

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

720

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
As a smaller pro-
ject the cost per 
square foot is rela-
tively high.  Things 
like stormwater 
and erosion control 
will be needed just 
as if it were a larg-
er project. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 3 3,400 324.44 $1,103,108

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 482 346.87 $167,194

Staff Support 0 346.88 $0

Renovations 1,375 72.81 $100,120

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 3,882 $327.23 $1,270,301

Circulation/ Mechanical/Toilets/Walls 38.00% 1,475 $327.23 $482,714

Subtotal Renovated 1,375 $100,120

Athletics $0

Site Improvements $130,000

Other ()

Sub Total $1,983,136

Inflation (3% for 3 years) 12.00% $237,976

Contingency (%) 10.00% $222,111

Sub Total $2,443,223

A-E  Fees (%) 10.00% $244,322

Financing Charges 1.00% $28,104

Other Fees and Services $94,743

Site

Site 0 $0

Owners Contingency (furn., equipment) $333,000

Total $2,810,392

Onslow County Schools
Cost Estimate Worksheet: 2021

Meadowview Elementary
720

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 945
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Morton Elementary School 

Utility Providers    
Electrical      Progress Energy 
Sewer  OCS Septic System 
Water            ONWASA 
Gas         NA 

Morton 

Morton Elementary School 
In the image above, the 13 acre “East Site” is 
shown for clarity.  Most of this parcel is De-
pressional Swamp Forest and in the flood 
zone shown in red.  With a base flood eleva-
tion of around 16 ft above sea level the build-
ing, at 25 ft above sea level is in not in danger 
of flooding. 
 
The nearly 20 acre site where the building is 
located is more than sufficient to support the 
school population.  

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Morton  1114-23.1 $3,167,800 19.96

Morton (East Site) 1114-23.9 $52,000 13

Main Entry 
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Morton 

 MORTON  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-330-001  BUILDING "A"   NC2  1/1/1968 8,432 $1,430,305 $195,844 $170

670-330-002  BUILDING "B"   NC2  1/1/1968 8,382 $1,513,692 $151,124 $181

670-330-003  BUILDING "C"   NC2  1/1/1968 4,116 $793,925 $79,264 $193

670-330-004  BUILDING "D"   NC2  1/1/1969 8,432 $1,513,852 $151,140 $180

670-330-005  BUILDING "E"   NC2  1/1/1976 9,931 $1,539,154 $153,697 $155

670-330-006  09' M-PURPOSE/CAFE   NCI  5/8/2009 29,100 $5,967,563 $639,876 $205

670-330-014  CLASSROOM BLDG "F"   NC2  1/1/1988 7,934 $1,593,738 $159,115 $201

Totals / Average $/sf 76,327 $14,352,229 $1,530,060 $183

Average Construction Date 1978

Average Age 43

Building Bio Data 
The oldest buildings on this campus opened in 1968.  These are termed “Florida Style” build-
ings since they don’t have interior hallways, but have exterior doors with large overhangs on 
the roof.  The newest building was opened in 2009.  This houses the Administrative Suite, Me-
dia Center, Multipurpose Room and various classroom spaces. 

Life Cycle Table 
With several of the buildings over 50 years of age it is appropriate to start thinking about the 
value of the building over the long run.  These plan layouts do not support today’s safety and 
security needs.  The newest building is expected to continue to serve this community for near-
ly eight decades. 
 
Building  “B” by this table was recently renovated.  For clarity it is the six classroom building 
with rooms that are approximately the correct size.  That renovation included infrastructure 
work and as such will extend the anticipated overall life of this building. 

Cafeteria Multipurpose Room Media Center 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Morton Elementary

Building "A" - 1968 27 70 60 80 1968 53

Building "B" - 1968 27 70 60 80 1968 53

Building "C" - 1968 27 70 60 80 1968 53

Building "D" - 1969 28 70 60 80 1969 52

Building "E" - 1976 35 70 60 80 1976 45

Multipurpose -2009 78 80 70 90 2009 12

Building "F" - 1988 57 80 70 90 1988 33
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Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The items are similar to the other school and include asphalt, roofing, 
lighting and floors among other safety and security items.  Many of the Rest Room facilities 
are not ADA compliant and some new ramps are appropriate for the modular buildings. 

Square Footage % and Capacity Diagram 
The image on the left leads one to understand the older schools have smaller classrooms.  The 
one building that aligns with the standards has classrooms that are 90% or better of the mini-
mum standard.  On the right it is easy to see how the core spaces are clustered at the front of 
the school. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   With its oversized Core Capacity and 
available land, a reasonable addition or two can be constructed and increase the capacity of 
the entire campus. 
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Morton 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Morton Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $267,887 $26,789 $32,146 $40,183 $367,005

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $143,841 $14,384 $17,261 $21,576 $197,063

7 Canopy (cov. Walks) $141,648 $14,165 $16,998 $21,247 $194,058

8 Other Site $93,600 $9,360 $11,232 $14,040 $128,232

9 Roofing $737,962 $73,796 $88,555 $110,694 $1,011,008

10 Structural $0 $0 $0 $0 $0

11 Windows $95,264 $9,526 $11,432 $14,290 $130,512

12 Walls $35,901 $3,590 $4,308 $5,385 $49,184

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $330,850 $33,085 $39,702 $49,628 $453,265

17 Painting $180,876 $18,088 $21,705 $27,131 $247,800

18 Other Building Interior $322,322 $32,232 $38,679 $48,348 $441,581

19 Mechanical $119,056 $11,906 $14,287 $17,858 $163,107

20 Electrical $0 $0 $0 $0 $0

21 Lighting $285,526 $28,553 $34,263 $42,829 $391,170

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $349,518 $34,952 $41,942 $52,428 $478,840

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $153,920 $15,392 $18,470 $23,088 $210,870

37 Kitchen Equipment $20,000 $2,000 $2,400 $3,000 $27,400

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $46,800 $4,680 $5,616 $7,020 $64,116

Total $3,454,364 $345,436 $414,524 $518,155 $4,732,479
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Morton 

640-324 Longit ude and lat it ude

Morton Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 29193.6

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 2 2 0 Media (RLV) 3,480 3481.9 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 1128.8 371 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 18 2 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 1 Sub-Total 4,980 4,611 371 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,480 4469.6 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 1714.9 428 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 427.6 620 0

Exceptional (self contained) 2 1 1 Sub-Total 6,308 6,612 1,048 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 3 1 3 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 47 38 1 8 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,300 3402.1 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,300 3,402 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 940 0 940

Arts Education General Storage 1,040 625.9 414 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,980 626 0 1,354 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 498.9 1,099 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,700 499 0 1,099 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 0

Technology (Light) 0 0 0 Scoreboard 0 0 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 0 0 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 0 0 0

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 0

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 2 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 4 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,419

Mobile Units 0 0 0 Demolition Totaling

Total 53 47 1 8 Total 18,268 15,750 1,419 2,453 Total 0 0 0 0

Total

700

Play Field

Concessions

Field House

Tennis Courts

$8,454

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

651

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$5,917,893

Proposed Core 

Capacity

870

870

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Morton 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
There are several 
spaces that are be-
ing repurposed to 
non capacity spac-
es.  If there is no 
cost to do this, 
they are not 
shown.   

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 8 6,700 264.98 $1,775,345

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 1 450 90.00 $40,500

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 1,354 277.50 $375,763

Staff Support 1,099 277.50 $305,000

Renovations 1,419 297.10 $421,590

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 9,153 $268.33 $2,456,108

Circulation/ Mechanical/Toilets/Walls 38.00% 3,478 $268.33 $933,321

Subtotal Renovated 1,869 $247.24 $462,090

Athletics $0

Site Improvements $317,143

Other (Canopy @ Kitchen / Delivery) $30,000

Sub Total $4,198,661

Inflation (3% for 3 years) 12.00% $503,839

Contingency (%) 10.00% $470,250

Sub Total $5,172,751

A-E  Fees (%) 10.00% $517,275

Financing Charges 1.00% $59,179

Other Fees and Services $168,688

Site

Site 0 $0

Owners Contingency (furn., equipment) $391,000

Total $5,917,893

870

Onslow County Schools
Cost Estimate Worksheet: 2021

Morton Elementary
700

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Morton 
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Northwoods Elementary School 

Utility Providers    
Electrical       Progress Energy 
Sewer    City of Jacksonville 
Water    City of Jacksonville 
Gas          NA 

Northwoods 

Facility ALTID 2021 Tax Value  ACRES

Northwoods 416-153 $4,076,580 14.02

Northwoods Elementary School 
At 14.02 acres this site is about 92% of the 
standard site size for the student population 
based on the NCDPI Guidelines for Site Size.  
With that, only about eight acres are cleared 
leaving about six unused to the east of the 
school.   
 
The queue is short by around 250 linear feet 
and it snakes its way through the parking lot.  
The MSTA calculator and the observed traffic 
flow also suggest additional parking is need-
ed.  

Main Entry 
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Northwoods 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Northwoods Elementary

Main Building - 1955 14 70 60 80 1955 66

Multipurpose Bldg. - 2008 77 80 70 90 2008 13

Media Center - 1996 65 80 70 90 1996 25

Building Bio Data 
There have been several additions to this campus with the first building opening in 1955.  This 
was during the peak of the baby boom when construction needed to happen quickly.  The sub-
sequent additions in 1996 and 2008 were built under different circumstances when speed of 
construction was not as important as quality. 

Life Cycle Table 
The oldest portion of this building is now 66 years old and beginning to show signs of age, ex-
emplified in many cases by its original cinder block walls, transom windows, and exposed radi-
ators.  The main building is 14 years away from passing the 80 year mark and already six years 
past the lower end of the estimate.  In order to ensure this portion of the campus remains in 
good operational condition, a decision will need to be made shortly on whether or not to con-
tinue to invest in or replace the main building in its entirety. 

 NORTHWOODS ELEM
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-332-001 MAIN BUILDING NC2 1/1/1955 35,096 $5,585,002 $557,599 $159

670-332-002  MULTl·PURPOSE BLDG NC1 6/5/2008 11,713 $1,961,339 $202,979 $167

670-332-018 MEDIA CENTER NC2 4/26/1996 6,600 $1,050,291 $157,904 $159

Totals / Average $/sf 53,409 $8,596,632 $918,482 $162

Average Construction Date 1986

Average Age 35

Cafeteria Media Center Multipurpose Room 
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Northwoods Elementary

17

Capacity 2021-22

K     (18)4   =72

1     (16)4   =64

2     (17)4   =68

3     (17)4   =68

4     (26)3   =78

5     (26)3   =104

EC  (10)1   =  10

23   438

Res (0)4

OC = 87.67%

Operational = 384

10

Northwoods 

81% 81% 81%

81% 81% 81%

81%

77% 77%

77%

76% 76%

76% 76%

86% 86%

93%93%

91%91%

91%91%

85%

70%

87%

64%

90%

89%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
In the main building most spaces are well below the minimum standards with only six of them 
in the 91% to 93% of their appropriate size.  The smallest room is only 64% of what it should 
be.  As for the distribution of spaces, the core is centralized and or focused at the front door. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Potential improvements are similar to other schools.  Here, the main build-
ing requires most of the improvements with respect to drainage issues, ADA, and water infil-
tration through walls and some older windows.  Window units are used because air condition-
ing was not readily available when the building was built and the low ceilings don’t lend them-
selves to a quality four pipe system.   

Ponding Water ADA Compliance Water Infiltration 
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Northwoods 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Northwoods Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $30,212 $3,021 $3,625 $4,532 $41,390

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $100,167 $10,017 $12,020 $15,025 $137,229

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $155,501 $15,550 $18,660 $23,325 $213,036

7 Canopy (cov. Walks) $65,208 $6,521 $7,825 $9,781 $89,335

8 Other Site $3,120 $312 $374 $468 $4,274

9 Roofing $498,119 $49,812 $59,774 $74,718 $682,423

10 Structural $0 $0 $0 $0 $0

11 Windows $20,800 $2,080 $2,496 $3,120 $28,496

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $205,018 $20,502 $24,602 $30,753 $280,875

17 Painting $106,745 $10,675 $12,809 $16,012 $146,241

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $173,021 $17,302 $20,763 $25,953 $237,039

20 Electrical $0 $0 $0 $0 $0

21 Lighting $50,719 $5,072 $6,086 $7,608 $69,485

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $47,840 $4,784 $5,741 $7,176 $65,541

27 ADA Toilets $288,678 $28,868 $34,641 $43,302 $395,489

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $99,840 $9,984 $11,981 $14,976 $136,781

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $1,973,342 $197,334 $236,801 $296,001 $2,703,479
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Northwoods 
640-324 Longit ude and lat it ude

Northwoods Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y Built Out

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,040 2610.8 476 Track 0 0 0

Kindergartens 5 4 0 Support 1,200 1675.6 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 12 12 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 5 6 0 Sub-Total 4,240 4,286 476 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 2,612 3392.5 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1015.4 923 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 147.6 620 0

Exceptional (self contained) 1 1 0 Sub-Total 5,170 4,556 1,543 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 4 2 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 28 25 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 2,660 1757.4 903 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 2,660 1,757 0 903 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 830 0 830

Arts Education General Storage 930 202.9 727 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,760 203 0 1,557 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 3 0 Staff Support 1,300 386.9 913 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,300 387 0 913 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 3 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 1

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 5 0 1 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 2,019

Mobile Units 0 0 0 Demolition Totaling

Total 34 35 0 1 Total 15,130 11,189 2,019 3,373 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$3,350,185

Proposed Core 

Capacity

653

653

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

438

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$7,649

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

438

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Northwoods 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Due to the size of 
the parcel, no ca-
pacity related addi-
tions are suggest-
ed.  The only ex-
pansion would be 
to core facilities, 
primarily Admin-
istration and Staff. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 1 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 903 346.88 $313,089

Storage 1,557 346.87 $540,119

Staff Support 913 346.88 $316,732

Renovations 2,019 313.92 $633,800

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 3,373 $346.87 $1,169,940

Circulation/ Mechanical/Toilets/Walls 38.00% 1,282 $346.87 $444,577

Subtotal Renovated 2,019 $313.92 $633,800

Athletics $0

Site Improvements $130,000

Other ()

Sub Total $2,378,317

Inflation (3% for 3 years) 12.00% $285,398

Contingency (%) 10.00% $266,372

Sub Total $2,930,087

A-E  Fees (%) 10.00% $293,009

Financing Charges 1.00% $33,502

Other Fees and Services $93,587

Site

Site 0 $0

Owners Contingency (furn., equipment) $80,000

Total $3,350,185

Onslow County Schools
Cost Estimate Worksheet: 2021

Northwoods Elementary
438

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 653
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Utility Providers    
Electrical      Progress Energy 
Sewer   City of Jacksonville 
Water   City of Jacksonville 
Gas                  NA 

Parkwood 

Facility ALTID 2021 Tax Value  ACRES

Parkwood 400-146 $4,002,240 18.4

Parkwood Elementary School 
The school is located on the edge of a resi-
dential neighborhood in Jacksonville.  The 18 
acre parcel is sufficiently large enough to 
handle the current and proposed student 
capacities.  All but a small portion of the site 
has been cleared and is in use by the school.   
 
A section of the school’s queue and drive is 
used by the community to access the south 
parking lot of the soccer fields owned and 
operated by The City of Jacksonville.  The 
south lot has between 80 and 100 spaces 
and use of the fields is not typically during 
school hours and school traffic impacts dur-
ing that time are limited. 

Main Entry 
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Building Bio Data 
The school first opened in 1969 with three separate buildings.  Since that time another class-
room wing, Media Center, and Multipurpose Building with classrooms were added.  The most 
recent addition was the Multipurpose building which is only 12 years old. 

 PARKWOOD ELEM  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-338-001  ADMIN & CAFETERIA BL NC2 1/1/1969 8,464 $1,346,919 $133,819 $159

670-338-002  CLRM BLDG "A" NC2 1/1/1969 9,261 $1,473,750 $147,137 $159

670-338-003  CLRM BLDG "C" NC2 1/1/1969 9,261 $1,473,750 $147,137 $159

670-338-004 MULTIPURPOSE BLDG E NC1 7/1/2009 16,401 $2,622,545 $274,714 $160

670-338-015  1988 CLRM BLDG "D" NC2 1/1/1988 10,015 $1,593,738 $159,115 $159

670-338-019  MEDIA CENTER NC2 4/26/1996 7,390 $1,176,008 $170,456 $159

Totals / Average $/sf 60,792 $9,686,710 $1,032,378 $159

Average Construction Date 1989

Average Age 32

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Parkwood Elementary

Admin & Cafeteria Bldg. - 1969 28 70 60 80 1969 52

Classroom Bldg. "A" - 1969 28 70 60 80 1969 52

Classroom Bldg. "C" - 1969 28 70 60 80 1969 52

Multipurpose Bldg. "E" - 2009 78 80 70 90 2009 12

Classroom Bldg "D" - 1988 57 80 70 90 1988 33

Media Center - 1996 65 80 70 90 1996 25

Covered Walkway 2006 45 50 40 60 2006 15

Life Cycle Table 
The oldest portions of this campus are now 52 years old.  They are in good overall condition 
due to the routine maintenance that has occurred, but they are beginning to show their age.  
The three buildings are about ten years away from their lowest life expectancy.  The average 
life on these buildings is slightly lower due to the use of some materials, such as cinder blocks 
and other materials with a slightly shorter life span than those used today.  Over the course of 
the next 20 years, a decision will need to be made on whether or not to continue to invest in 
these buildings, or considering a full replacement.  The other buildings still have a relatively 
long life expectancy. 

Multipurpose Room Media Center Cafeteria 
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Capacity 2021-22
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Capacity Diagram 

Capacity Spaces
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Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   The size of this parcel lends itself to a rel-
atively large expansion.  The proposed solution would create a new Kitchen and Cafeteria, 
move most of the Administration, and convert the old Administrative and Kitchen and Cafete-
ria area to Classrooms, Resource Rooms, Staff Support and Storage. 

Square Footage % and Capacity Diagram 
With the exception of the newest addition, all of the buildings have small classrooms.  Chang-
ing the use of some rooms from 2nd to 4th will not help across the campus as many of the 
rooms are 800 sf to 850 sf.  The distribution of Core Facilities is centralized with a concentra-
tion of support spaces in the new Multipurpose Building.  

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Most of the improvements noted are concentrated on the older buildings 
including the eight classroom building noted here as building “D”.  The array of items is typical 
of many of the other schools.  Due to its age, this school needs a lot of potential improve-
ments to ADA compliance both inside the school and around campus. 

ADA Compliance Typical Classroom Canopy / Drainage 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Parkwood Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $112,774 $11,277 $13,533 $16,916 $154,500

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $107,706 $10,771 $12,925 $16,156 $147,558

7 Canopy (cov. Walks) $107,796 $10,780 $12,936 $16,169 $147,681

8 Other Site $41,080 $4,108 $4,930 $6,162 $56,280

9 Roofing $613,163 $61,316 $73,580 $91,974 $840,033

10 Structural $0 $0 $0 $0 $0

11 Windows $186,214 $18,621 $22,346 $27,932 $255,114

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $210,220 $21,022 $25,226 $31,533 $288,002

17 Painting $153,358 $15,336 $18,403 $23,004 $210,100

18 Other Building Interior $292,084 $29,208 $35,050 $43,813 $400,155

19 Mechanical $342,119 $34,212 $41,054 $51,318 $468,703

20 Electrical $208,000 $20,800 $24,960 $31,200 $284,960

21 Lighting $215,432 $21,543 $25,852 $32,315 $295,142

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $415,480 $41,548 $49,858 $62,322 $569,208

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $52,000 $5,200 $6,240 $7,800 $71,240

Total $3,173,300 $317,330 $380,796 $475,995 $4,347,421
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Parkwood 
640-324 Longit ude and lat it ude

Parkwood Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,276 3362.5 0 Track 0 0 0

Kindergartens 7 5 2 0 Support 1,500 1078.3 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 15 5 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 6 3 Sub-Total 4,776 4,441 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,200 2457.5 3,200 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1056.7 1,938 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 201.3 620

Exceptional (self contained) 2 1 1 Sub-Total 5,758 3,716 0 5,758 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 4 3 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 44 31 5 9 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,270 1693.4 2,978 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,270 1,693 0 2,978 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 900 216.7 721

Arts Education General Storage 1,000 812.6 187 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,900 1,029 721 187 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,600 296.7 711 592 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,600 297 711 592 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 3 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 5 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,432

Mobile Units 0 0 0 Demolition Totaling

Total 50 41 5 9 Total 17,304 11,176 1,432 9,516 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$13,323,151

Proposed Core 

Capacity

614

800

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

496

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$19,033

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

700

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
This would be a 
large project where 
the cost per square 
foot is lower than a 
small project.  As in 
the case of rebuild-
ing a Kitchen and 
Cafeteria, the cost 
per square foot are 
high for this type of 
space. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 9 9,050 257.11 $2,326,838

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 5 5,061 120.00 $607,320

Core Capacity

Media Center 0 0.00 $0

Food Service 5,758 407.29 $2,345,153

Auditorium  0 0.00 $0

Administration 2,978 277.50 $826,506

Storage 187 277.50 $52,004

Staff Support 592 277.50 $164,363

Renovations 1,432 94.97 $135,990

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $90,000

Subtotal New 18,566 $307.81 $5,714,863

Circulation/ Mechanical/Toilets/Walls 38.00% 7,055 $307.81 $2,171,648

Subtotal Renovated 6,493 $114.48 $743,310

Athletics $90,000

Site Improvements $880,000

Other ()

Sub Total $9,599,821

Inflation (3% for 3 years) 12.00% $1,151,978

Contingency (%) 10.00% $1,075,180

Sub Total $11,826,979

A-E  Fees (%) 10.00% $1,182,698

Financing Charges 1.00% $133,232

Other Fees and Services $180,242

Site

Site 0 $0

Owners Contingency (furn., equipment) $986,000

Total $13,323,151

Onslow County Schools
Cost Estimate Worksheet: 2021

Parkwood Elementary
700

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 800



                                                                                         354                                                                                        

                                                                                    Onslow County Schools                               Elementary Schools 

Smith Sinnett Architecture, P.A. 

Parkwood 

1.
   

C
la

ss
ro

om
s

2.
   

E
xc

ep
tio

na
l (

S
C

)

3.
   

R
es

ou
rc

e

4.
   

C
om

pu
te

r

5.
   

S
ci

en
ce

6.
   

A
rt

7.
   

M
us

ic

8.
   

In
st

ru
m

en
ta

l

9.
   

V
oc

at
io

na
l

10
.  

 G
ym

 / 
M

ul
tip

ur
po

se

11
.  

 A
ux

ili
ar

y 
G

ym

12
.  

 W
ei

gh
t R

oo
m

13
.  

 W
re

st
lin

g 
R

oo
m

14
.  

 H
ea

lth
 / 

P
E

 C
la

ss

15
.  

 M
ed

ia
 C

en
te

r

16
.  

 M
ed

ia
 S

up
po

rt

17
.  

 D
in

in
g

18
.  

 K
itc

he
n

19
.  

 A
ud

ito
riu

m

20
.  

 A
dm

in
is

tr
at

io
n

21
.  

 S
to

ra
ge

22
.  

 S
ta

ff 
S

up
po

rt

A
   

  D
riv

e

B
   

  P
ar

ki
ng

C
   

  B
us

 P
ar

ki
ng

 / 
D

ro
p

P
ar

kw
o

o
d

  E
le

m
en

ta
ry

 S
ch

o
o

l

E
xi

st
in

g

C
O

N
N

O
T

E
S

 N
E

W
 C

O
N

S
T

R
U

C
T

IO
N

C
O

N
N

O
T

E
S

 R
E

N
O

V
A

T
IO

N

S
p

ac
e 

P
ro

fi
le

 f
o

r 
R

en
o

va
ti

o
n

 P
ro

je
ct

s 
B

as
ed

 o
n

 N
C

 S
ch

o
o

l P
la

n
n

in
g

 R
ec

o
m

m
en

d
at

io
n

s

1

6

B

15

18

10

17
20

A
1

1

B

0
  

  
  

  
  

 1
0
0
  

  
  

  
  

 2
0
0
  

  
  
  

 3
0
0

16

4

7

1

S
m

ith
 S

in
ne

tt 
A

rc
hi

te
ct

ur
e,

 P
.A

.
46

00
 L

ak
e 

B
oo

ne
 T

ra
il,

 S
ui

te
 2

05
, R

al
ei

gh
 N

C
 2

76
07

T
(9

19
) 

78
1.

85
82

2
0
2
1



                                                                                         355                                                                                        

                                                                                    Onslow County Schools                               Elementary Schools 

Smith Sinnett Architecture, P.A. 

Parkwood 

1.
   

C
la

ss
ro

om
s

2.
   

E
xc

ep
tio

na
l (

S
C

)

3.
   

R
es

ou
rc

e

4.
   

C
om

pu
te

r

5.
   

S
ci

en
ce

6.
   

A
rt

7.
   

M
us

ic

8.
   

In
st

ru
m

en
ta

l

9.
   

V
oc

at
io

na
l

10
.  

 G
ym

 / 
M

ul
tip

ur
po

se

11
.  

 A
ux

ili
ar

y 
G

ym

12
.  

 W
ei

gh
t R

oo
m

13
.  

 W
re

st
lin

g 
R

oo
m

14
.  

 H
ea

lth
 / 

P
E

 C
la

ss

15
.  

 M
ed

ia
 C

en
te

r

16
.  

 M
ed

ia
 S

up
po

rt

17
.  

 D
in

in
g

18
.  

 K
itc

he
n

19
.  

 A
ud

ito
riu

m

20
.  

 A
dm

in
is

tr
at

io
n

21
.  

 S
to

ra
ge

22
.  

 S
ta

ff 
S

up
po

rt

A
   

  D
riv

e

B
   

  P
ar

ki
ng

C
   

  B
us

 P
ar

ki
ng

 / 
D

ro
p

P
ar

kw
o

o
d

 E
le

m
en

ta
ry

 S
ch

o
o

l

C
O

N
N

O
T

E
S

 N
E

W
 C

O
N

S
T

R
U

C
T

IO
N

C
O

N
N

O
T

E
S

 R
E

N
O

V
A

T
IO

N

S
p

ac
e 

P
ro

fi
le

 f
o

r 
R

en
o

va
ti

o
n

 P
ro

je
ct

s 
B

as
ed

 o
n

 N
C

 S
ch

o
o

l P
la

n
n

in
g

 R
ec

o
m

m
en

d
at

io
n

s

0
  

  
  

  
  

 1
0
0
  

  
  

  
  

 2
0
0
  

  
  
  

 3
0
0

S
m

ith
 S

in
ne

tt 
A

rc
hi

te
ct

ur
e,

 P
.A

.
46

00
 L

ak
e 

B
oo

ne
 T

ra
il,

 S
ui

te
 2

05
, R

al
ei

gh
 N

C
 2

76
07

T
(9

19
) 

78
1.

85
82

P
o

te
n

ti
al

 F
u

tu
re

 P
la

n

2 17

20
18

31

1

A

B

2
0
2
1



                                                                                         356                                                                                        

                                                                                    Onslow County Schools                               Elementary Schools 

Smith Sinnett Architecture, P.A. 

Queens Creek Elementary School 

Utility Providers    
Electrical     Progress Energy 
Sewer        ONWASA 
Water        ONWASA 
Gas        NA 

Queens Creek 

Facility ALTID 2021 Tax Value  ACRES

Queens Creek / Swansboro High 1319-89 $25,841,500 84.7

Queens Creek Elementary School 
The school shares the parcel with Swansboro 
High and at almost 85 acres is sufficient 
based on NCDPI guidelines.  Adding the 
needs of the two schools, the total acreage 
would be just under 60 acres.  There are 
about nine acres that are not cleared which 
are lower and wetter than other areas and 
part of the overall drainage system.   
 
Queueing and other vehicular traffic is care-
fully orchestrated for both schools due to the 
shared main entrance.  Based on arrival and 
dismissal schedules significant backups onto 
Queens Creek Road seldom appear.  Should 
things change the option to create a “Queens 
Creek Only” access across from Pirates Cove 
Drive exists.   

Front Canopy 
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Queens Creek 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Queens Creek Elementary

Main Building - 1998 67 80 70 90 1998 23

Main Building - 2008 77 80 70 90 2008 13

Building Bio Data 
First opened in 1998 with an addition placed 10 years later, this is a relatively new school.  The 
majority of the square footage is now just over 20 years of age.  The wing addition near the 
high school track is of similar materials and construction methods. 

 QUEENS CREEK 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-335-001 MAIN BUILDING  NC2  7/31/1998 80,376 $15,077,086 $1,604,393 $154

 NC2  3/4/2008 17,253

Totals / Average $/sf 97,629 $15,077,086 $1,604,393 $154

Average Construction Date 2003

Average Age 18

Life Cycle Table 
Since both sections of this building are relatively new, their life cycle analysis is not as im-
portant as it is with some of the older facilities within Onslow County Schools.  Certain compo-
nents of the building are currently in failure, but the overall building itself still has many dec-
ades of usability.   

Media Center Multipurpose Room 

Media Center 
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Queens Creek Elementary
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5     (26)3   =104

EC  (10)2   =  20
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Operational = 468
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Total incl. PK= 657

Queens Creek 
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86%

111%
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104%
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75% 99% 71%

47%

85%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
The left hand image shows most of the spaces above 90% of the standard, while the image to 
the right depicts the centralized core facilities and the distribution of support spaces through-
out the building.  This is typical of this prototype.  The variations are due to different programs 
provided at the various campuses. 

Deferred Maintenance 
On the following page is the list of items that are currently or likely will be in failure over the 
course of the next 10 years.  Although relatively youthful, several building components such as 
windows are currently in failure as evidenced by the exterior picture and internal thermograph 
pictured below. 

Space Inventory Worksheet 
At this time, no additions are proposed for this site.  The page after the deferred maintenance 
worksheet describes the number of classrooms and the square footage of core facilities. 

Window Frames in failure Thermograph of broken seals 
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Queens Creek 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Queens Creek Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $490,146 $49,015 $58,818 $73,522 $671,500

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $59,226 $5,923 $7,107 $8,884 $81,140

7 Canopy (cov. Walks) $117,000 $11,700 $14,040 $17,550 $160,290

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $316,418 $31,642 $37,970 $47,463 $433,493

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $252,264 $25,226 $30,272 $37,840 $345,602

17 Painting $321,714 $32,171 $38,606 $48,257 $440,749

18 Other Building Interior $24,000 $2,400 $2,880 $3,600 $32,880

19 Mechanical $528,774 $52,877 $63,453 $79,316 $724,421

20 Electrical $0 $0 $0 $0 $0

21 Lighting $32,084 $3,208 $3,850 $4,813 $43,955

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $10,400 $1,040 $1,248 $1,560 $14,248

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $31,200 $3,120 $3,744 $4,680 $42,744

Total $2,261,660 $226,166 $271,399 $339,249 $3,098,474
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Queens Creek 
640-324 Longit ude and lat it ude

Queens Creek Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y Built Out

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 4 4 0 Media (RLV) 3,242 3083.4 0 Track 0 0 0

Kindergartens 6 6 0 Support 1,500 1361.9 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 17 17 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 7 7 0 Sub-Total 4,742 4,445 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,084 3280.1 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1868.8 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 282.3 0

Exceptional (self contained) 1 2 0 Sub-Total 5,642 5,431 0 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 5 9 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 41 46 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,120 2160.4 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,120 2,160 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 890 0 0

Arts Education General Storage 990 2496.4 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,880 2,496 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,600 398.1 0 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 398 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 4 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 3 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 1

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 5 0 1 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 47 55 0 1 Total 16,984 14,931 0 0 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$0

Proposed Core 

Capacity

771

771

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

657

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$0

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

657

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
No additions or 
renovations are 
proposed at this 
site and it should 
be considered 
“built-out”.  The 
table is shown for 
clarity and con-
sistency. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 1 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 0 0.00 $0

Staff Support 0 277.50 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 0 $92.50 $0

Circulation/ Mechanical/Toilets/Walls 38.00% 0 $92.50 $0

Subtotal Renovated 0 $0

Athletics $0

Site Improvements $0

Other ()

Sub Total $0

Inflation (3% for 3 years) 12.00% $0

Contingency (%) 10.00% $0

Sub Total $0

A-E  Fees (%) 10.00% $0

Financing Charges 1.00% $0

Other Fees and Services $0

Site

Site 0 $0

Owners Contingency (furn., equipment) $0

Total $0

Onslow County Schools
Cost Estimate Worksheet: 2021

Queens Creek Elementary
657

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 771
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Utility Providers    
Electrical          Duke Power 
Sewer      ONWASA 
Water      ONWASA 
Gas                NA 

Richlands 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Richlands 53-23.2 $19,021,500 30

Richlands Elementary School 
The parcel is surrounded by Richlands Steed 
Park owned by Onslow County.  On the north 
it is bounded by a residential neighborhood.  
At 30 acres, the size of the property is more 
than sufficient for the population. 
 
Most of the site is cleared with only about 
four acres left wooded.  Bus and car riders 
use the same entrance, but exit at different 
locations.  
 
The queue is around 500 linear feet longer 
than the MSTA minimums and should be ade-
quate to keep traffic off Cow Horn Road at all 
times. 

Main Entry 
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Richlands Elementary
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-339-006 MAIN BUILDING NC 8/1/2018 118,449 $19,693,487 $2,954,024 $166

Totals / Average $/sf 118,449 $19,693,487 $2,954,024 $166

Average Construction Date 2018

Average Age 3

Building Bio Data 
This is the most recent school in operation within Onslow County Schools.  It is the prototype 
for Clear View and Coastal Elementary Schools.  The schools vary slightly in square footage and 
the number of classrooms available. 

Life Cycle Table 
With only three years of use, this building will continue to serve the school system for many 
decades.   

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Richlands Elementary

Main Building 67 60 50 70 2018 3

Courtyard Hallway Multipurpose Room 

Cafeteria Media Center 
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98% 98%
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94% 98%

104%
98%

98%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  These items have short lives and are related to painting and paving type of 
work. 

Square Footage % and Capacity Diagram 
Virtually every classroom is slightly above or below the standards with only a few exceptions 
that were designed to work as a suite of rooms vs one large space.  The building has most of 
the core facilities located at the front with a good distribution of support space down the 
classroom wings.  

Space Inventory Worksheet 
Only small additions are proposed relating to core facilities, but no additional capacity. 

Stage Typical Classroom Thermal Bridging 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Richlands Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $108,520 $10,852 $13,022 $16,278 $148,672

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $234,057 $23,406 $28,087 $35,109 $320,658

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $107,034 $10,703 $12,844 $16,055 $146,636

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $510,365 $51,036 $61,244 $76,555 $699,199
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640-324 Longit ude and lat it ude

Richlands Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,000 2899.8 1,100 Track 0 0 0

Kindergartens 9 9 0 Support 1,500 1744.7 575 Pole Vault 0 0 0

Grades 1-3 Clsrms 28 28 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 12 12 0 Sub-Total 5,500 4,645 0 1,676 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 4,000 4308.9 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 2292.6 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 783 0

Exceptional (self contained) 2 3 0 Sub-Total 6,828 7,385 0 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 8 10 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 59 63 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,460 2954.7 505 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,460 2,955 505 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 1,000 0 816

Arts Education General Storage 1,100 1130.6 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 2,100 1,131 0 816 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,800 1690.4 110 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,800 1,690 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 1 0 Bleachers 0 0 0

Sub-Total 4 6 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 5 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 7 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 505

Mobile Units 0 0 0 Demolition Totaling

Total 66 76 0 0 Total 19,688 17,805 505 2,492 Total 0 0 0 9

Total

944

Play Field

Concessions

Field House

Tennis Courts

$2,001

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

944

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$1,889,351

Proposed Core 

Capacity

725

1000

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Due to the size of 
the student popu-
lation, no capacity 
related additions 
are suggested.  The 
only expansion 
would be to core 
facilities, primarily 
the Media Center 
and additional 
storage. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 1,676 392.96 $658,410

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 816 346.87 $283,050

Staff Support 0 346.88 $0

Renovations 505 60.00 $30,300

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 2,492 $377.87 $941,460

Circulation/ Mechanical/Toilets/Walls 38.00% 947 $377.87 $357,755

Subtotal Renovated 505 $60.00 $30,300

Athletics $0

Site Improvements $20,000

Other ()

Sub Total $1,349,515

Inflation (3% for 3 years) 12.00% $161,942

Contingency (%) 10.00% $151,146

Sub Total $1,662,603

A-E  Fees (%) 10.00% $166,260

Financing Charges 1.00% $18,894

Other Fees and Services $41,594

Site

Site 0 $0

Owners Contingency (furn., equipment) $70,000

Total $1,889,351

1,000

Onslow County Schools
Cost Estimate Worksheet: 2021

Richlands Elementary
944

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Utility Providers    
Electrical      Progress Energy 
Sewer   Webb Creek 
Water        ONWASA 
Gas         NA 

Sand Ridge 

Sand Ridge Elementary School 
Heritage Elementary is a prototype 
of this building.  They are mirror im-
ages of each other with only the 
slightest variations in square foot-
age due to the site.  This site has 
ample acreage for the school with 
approximately 28 acres still forest-
ed. 
 
The original queue was on the North 
entry near the administration.  This 
was extremely short at only 430 lf.  
The bus lot is currently being used, 
but it is a single lane and at 820 lf, 
still needs another 480 lf. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Sand Ridge 1309-64.1 $9,277,780 53.97

Main Entry 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Sand Ridge Elementary

Main Building - 1998 67 80 70 90 1998 23

Classroom Building - 2008 77 80 70 90 2008 13

Building Bio Data 
This school was built just three years before Heritage which was completed in 2001.  Both Her-
itage and Sand Ridge received identical additions that both opened in 2008.  There are minor 
discrepancies in the NCDPI square footage for the schools.  The square footages for both are 
around 76,000 for the main building. The additions are off by a few feet due to construction. 

Life Cycle Table 
Built of brick with concrete block backup and a metal roof, these buildings were meant to last 
a lifetime.  The result is this nearly 30 year old building still has around 70 years worth of life 
which can be extended with extensive renovation later in its life.  At 23 years of age, chillers, 
window seals, motors, pumps, and asphalt will all be at the end of their anticipated life cycle.   

 SAND RIDGE 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-341-001 MAIN BUILDING   NC2  12/15/1998 73,734 $11,840,758 $1,182,244 $161

670-341-002 2008 CLASSROOM BLDG   F2  3/4/2008 12,129 $1,829,098 $189,686 $151

Totals / Average $/sf 85,863 $13,669,856 $1,371,930 $156

Average Construction Date 2003

Average Age 18

Typical Classroom Media Center 

Cafeteria Multipurpose Room 
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93%

78%

78%

93%

93%

92% 92%

78%

93%

84%

96%
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44%
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100 
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80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   As is the case with heritage, this building 
and site can support an addition similar to the eight classroom wing that was added in 2008. 

Square Footage % and Capacity Diagram 
Many of the rooms here are in the 80% range with about an equal number in the mid to lower 
90% of the standard square footage.  As with other schools, there is a concentration of core 
spaces near the main entry with other support and administrative spaces spaced throughout 
the building. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  They are fairly typical of other schools of this age. 

Wall Settlement Paint Failure Broken Window Seals 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Sand Ridge Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $227,448 $22,745 $27,294 $34,117 $311,604

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $124,743 $12,474 $14,969 $18,711 $170,898

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $94,921 $9,492 $11,390 $14,238 $130,041

10 Structural $0 $0 $0 $0 $0

11 Windows $344,531 $34,453 $41,344 $51,680 $472,008

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $149,864 $14,986 $17,984 $22,480 $205,314

17 Painting $280,518 $28,052 $33,662 $42,078 $384,310

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $174,753 $17,475 $20,970 $26,213 $239,412

20 Electrical $0 $0 $0 $0 $0

21 Lighting $302,347 $30,235 $36,282 $45,352 $414,216

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $101,504 $10,150 $12,180 $15,226 $139,060

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $5,200 $520 $624 $780 $7,124

Total $1,957,583 $195,758 $234,910 $293,637 $2,681,889
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Sand Ridge Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,299 3743 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 1594.4 Pole Vault 0 0 0

Grades 1-3 Clsrms 21 17 4 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 7 2 Sub-Total 4,799 5,337 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,296 3294.7 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1848.4 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 513.8 0

Exceptional (self contained) 2 3 0 Sub-Total 5,854 5,657 0 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 6 10 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 45 44 0 7 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,270 3168.2 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,270 3,168 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 910 0 333

Arts Education General Storage 1,010 128.9 881 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,920 129 0 1,214 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 993.2 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,700 993 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 5 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 7 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 51 56 0 7 Total 17,543 15,285 0 1,214 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$4,849,051

Proposed Core 

Capacity

824

824

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

603

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$6,735

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

720

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The design of the 
new section would 
be similar to the 
one that was 
placed using the 
2005 bond funds.   

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 7 7,100 268.90 $1,909,219

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 296.00 $0

Storage 1,214 296.00 $359,344

Staff Support 0 296.00 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 8,314 $272.86 $2,268,563

Circulation/ Mechanical/Toilets/Walls 38.00% 3,159 $272.86 $862,054

Subtotal Renovated 0 $0

Athletics $0

Site Improvements $304,286

Other ()

Sub Total $3,434,903

Inflation (3% for 3 years) 12.00% $412,188

Contingency (%) 10.00% $384,709

Sub Total $4,231,800

A-E  Fees (%) 10.00% $423,180

Financing Charges 1.00% $48,491

Other Fees and Services $145,580

Site

Site 0 $0

Owners Contingency (furn., equipment) $314,000

Total $4,849,051

Onslow County Schools
Cost Estimate Worksheet: 2021

Sand Ridge Elementary
720

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 824
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Utility Providers    
Electrical      Progress Energy 
Sewer  OCS Septic System 
Water         Onslow County 
Gas           NA 

Silverdale 

Silverdale Elementary School 
The parcel is more than sufficient for 
the school.  Of the 29 existing acres, 
almost 16 of them are forested or on 
the opposite side of a drainage 
swale.  Chappell Creek constitutes 
the western border while Smith 
Road and Belgrade Swansboro Road 
constitute the eastern and southern 
borders.  There is an old cemetery 
embedded within the parcel along 
with a transfer station to the north. 
 
The queue at 460 linear feet is far 
short of the 1,086 per the MSTA 
rainy day calculations. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Silverdale 1145-96 $4,089,370 28.92

Canopy to older section 
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 SILVERDALE 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-342-001 1954 MAIN BLDG A   NC2  1/1/1954 15,899 $2,530,088 $252,600 $159

670-342-002 1954 ANNEX BUILDING   NC2  1/1/1954 3,120 $496,501 $49,570 $159

670-342-003 MULTI-PURPOSE BLDG   NCI  4/28/2008 19,570 $3,106,157 $285,411 $159

670-342-009 1987 MEDIA CENTER "B   NC2  12/3/1987 9,625 $1,531,675 $205,964 $159

670-342-010 1988 CLRM BLDG "C"   NC2  1/1/2004 10,913 $1,736,641 $173,383 $159

Totals / Average $/sf 59,127 $9,401,062 $966,928 $159

Average Construction Date 1978

Average Age 43

Building Bio Data 
The baby boom was in full swing when the first buildings were opened on this campus.  Mate-
rials like cinder block and single pane steel windows were used for speed and availability.  The 
subsequent additions all appear after construction had slowed and more durable materials 
were used.  The most recent addition in 2008 houses the main Administration, Multipurpose 
Room and seven classrooms. 

Life Cycle Table 
The oldest portions of this campus are beyond the low end of the anticipated life cycle.  At 
nearly 70 years of age, these are some of the oldest structures in the school system.  Over the 
course of the next 10 years a decision on the future of this building will need to be made.  The 
newer sections are also showing their age and need continual maintenance.  The newest, at 
only 13 years will continue to provide for many years. 

Multipurpose Room Cafeteria 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Silverdale Elementary

Main Building - 1954 13 70 60 80 1954 67

Annex Building - 1954 13 70 60 80 1954 67

Multipurpose Building - 2008 77 80 70 90 2008 13

Covered Walk - 1954 -7 50 40 60 1954 67

Covered Walk - 1988 27 50 40 60 1988 33

Media Center - 1987 56 80 70 90 1987 34

1988 Classroom Building - 2004 73 80 70 90 2004 17
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Asphalt repairs, windows, and other typical improvements are shown.  The 
bulk of the improvements are needed in the older buildings where some of the original com-
ponents, such as the steel cased windows, are still in use. 

Square Footage % and Capacity Diagram 
On the left, the oldest portions of this campus are in red with some at only 65% of the stand-
ard square footage.  The newer the construction, the more closely it approaches the appropri-
ate square footage.  On the right, the core and support spaces are spread across the campus 
for easy access.  As with other schools they are concentrated near the main entry. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   Only a small addition is proposed for this 
school.  The addition does not increase capacity because the same number of rooms are being 
reallocated or renovated to increase supporting space or supporting the core facilities. 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Silverdale Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $160,965 $16,097 $19,316 $24,145 $220,522

4 Sewer System $43,680 $4,368 $5,242 $6,552 $59,842

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $116,443 $11,644 $13,973 $17,466 $159,526

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $54,744 $5,474 $6,569 $8,212 $74,999

10 Structural $0 $0 $0 $0 $0

11 Windows $334,997 $33,500 $40,200 $50,250 $458,946

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $200,109 $20,011 $24,013 $30,016 $274,150

16 Flooring $201,993 $20,199 $24,239 $30,299 $276,730

17 Painting $275,203 $27,520 $33,024 $41,280 $377,028

18 Other Building Interior $11,482 $1,148 $1,378 $1,722 $15,730

19 Mechanical $457,670 $45,767 $54,920 $68,650 $627,008

20 Electrical $0 $0 $0 $0 $0

21 Lighting $227,859 $22,786 $27,343 $34,179 $312,167

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $384,202 $38,420 $46,104 $57,630 $526,357

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $30,840 $3,084 $3,701 $4,626 $42,250

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $66,560 $6,656 $7,987 $9,984 $91,187

37 Kitchen Equipment $29,120 $2,912 $3,494 $4,368 $39,894

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $20,800 $2,080 $2,496 $3,120 $28,496

Total $2,708,619 $270,862 $325,034 $406,293 $3,710,809
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Silverdale 
640-324 Longit ude and lat it ude

Silverdale Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 1 1 0 Media (RLV) 2,776 2345.4 237 Track 0 0 0

Kindergartens 5 5 0 Support 1,200 769.4 431 Pole Vault 0 0 0

Grades 1-3 Clsrms 14 14 2 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 6 6 0 Sub-Total 3,976 3,115 668 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 2,200 1815.3 385 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,518 832.2 686 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 400 183 217 0

Exceptional (self contained) 1 2 0 Sub-Total 4,118 2,831 602 686 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 4 5 1 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 32 33 0 3 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 2,630 2287.4 189 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 2,630 2,287 189 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 780 189 591 0

Arts Education General Storage 880 491.2 173 216 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,660 680 764 216 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,200 399.9 800 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,200 400 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 4 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 2 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 3 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 2,223

Mobile Units 0 0 0 Demolition Totaling

Total 38 43 0 3 Total 13,584 9,313 2,223 902 Total 0 0 0 9

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$3,122,699

Proposed Core 

Capacity

454

550

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

505

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$6,184

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

505

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Silverdale 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 3 2,450 336.40 $824,184

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 686 555.00 $380,619

Auditorium  0 0.00 $0

Administration 0 370.00 $0

Storage 216 370.00 $79,846

Staff Support 0 370.00 $0

Renovations 2,223 76.67 $170,447

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 3,352 $383.29 $1,284,649

Circulation/ Mechanical/Toilets/Walls 38.00% 1,274 $383.29 $488,167

Subtotal Renovated 2,223 $76.67 $170,447

Athletics $0

Site Improvements $245,000

Other ()

Sub Total $2,188,263

Inflation (3% for 3 years) 12.00% $262,592

Contingency (%) 10.00% $245,085

Sub Total $2,695,940

A-E  Fees (%) 10.00% $269,594

Financing Charges 1.00% $31,227

Other Fees and Services $125,939

Site

Site 0 $0

Owners Contingency (furn., equipment) $235,000

Total $3,122,699

Onslow County Schools
Cost Estimate Worksheet: 2021

Silverdale Elementary
505

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 550

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Adding only a few 
classrooms will 
drive up the cost 
per square foot to 
the point where 
the additions are 
not warranted. 
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Southwest Elementary School 

Utility Providers    
Electrical      Progress Energy 
Sewer                  ONWASA 
Water        ONWASA 
Gas         NA 

Southwest 

Southwest Elementary School 
At almost 50 acres this site is more than suffi-
cient to deal with the student population.  
The fact is, only about 22 acres are cleared 
for use with the remainder being in the 100 
year flood zone, Depressional Swamp Forest, 
creek, or wetlands.   
 
The queue is around 970 linear feet and 
needs another 370 to meet the MSTA Rainy 
Day standard.  The extra space can be real-
ized by double stacking around the curve or 
within the parking area itself.  During Covid 
19, the east parking lot was used for a second 
parent drop area for certain grade levels in 
an effort to get parents off of Burgaw High-
way safely. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Southwest 325-66.1 $8,447,380 48.82

Entry Canopy 
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Southwest 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Southwest Elementary

Main Building - 1994 63 80 70 90 1994 27

Main Building - 1998 67 80 70 90 1998 23

Building Bio Data 
This is one of five similar schools in Onslow County.  The main building was placed in 1994 with 
an addition four years later. They are both built in a similar manner. 

 SOUTHWEST ELEM  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-343-001 MAIN BUILDING   NC2  7/1/1994 76,650 $13,496,876 $1,347,510 $159

 NC2  7/31/1998 8,164

Totals / Average $/sf 84,814 $13,496,876 $1,347,510 $159

Average Construction Date 1996

Average Age 25

Life Cycle Table 
With an average age of 25 years on the two sections, this building has many years of service left.  
This is about the age when the first round of materials start to fail.  In 2021 the last section of 
this building was re-roofed with a new standing seam metal roof that should last the lifetime of 
the building. 

Window Frames in failure Hallway Multipurpose Room 

Cafeteria Media Center 
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Southwest Elementary

Capacity 2021-22

K     (18)5   =90

1     (16)6   =96

2     (17)6   =102

3     (17)5   =85

4     (26)4   =104

5     (26)3   =78

EC  (10)2   =20

31   575

Res (0)5

OC = 81.39%

Operational = 468
PK  (16)3   = 48

Total Incl. PK=623
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17 17

17

16

26

26 26
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18

1818

16
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10

Southwest 

Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

86% 85%
97% 95%

96%

91%

96%

96%

96%
82%

94% 96%

72%

82% 92%

92%

94%

110%
89%

89%

91%

92%
87%

101% 93%

91%

92%

82%

90%

89%

90%

85%

80% 99%

106%

89%

83%

Square Footage % and Capacity Diagram 
The floor plan on the left is similar to the other five prototypes of this design.  Most of the 
rooms are near the 90% mark.  There are some larger and smaller rooms correlating to the 
standard grade levels.  Should a Pre-kindergarten program is included, it would shift some 
grades from a larger to a smaller room resulting in fewer rooms being near the standard.  To 
the right shows the building’s organization, with core facilities along the front and resource 
spaces scattered throughout the building. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The list includes similar items that have shorter life spans.  The metal roof 
removes this item from the deferred maintenance list for the life of the building. 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage. Only a two to four classroom addition is 
proposed. 

Hallway Hallway Algae Bloom Canopy 
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Southwest 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Southwest Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $353,600 $35,360 $42,432 $53,040 $484,432

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $154,284 $15,428 $18,514 $23,143 $211,369

7 Canopy (cov. Walks) $215,124 $21,512 $25,815 $32,269 $294,720

8 Other Site $32,448 $3,245 $3,894 $4,867 $44,454

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $281,185 $28,119 $33,742 $42,178 $385,224

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $262,956 $26,296 $31,555 $39,443 $360,250

17 Painting $167,592 $16,759 $20,111 $25,139 $229,602

18 Other Building Interior $62,982 $6,298 $7,558 $9,447 $86,286

19 Mechanical $225,254 $22,525 $27,031 $33,788 $308,599

20 Electrical $0 $0 $0 $0 $0

21 Lighting $303,446 $30,345 $36,413 $45,517 $415,721

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $206,403 $20,640 $24,768 $30,961 $282,773

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $208,000 $20,800 $24,960 $31,200 $284,960

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $148,928 $14,893 $17,871 $22,339 $204,031

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $93,600 $9,360 $11,232 $14,040 $128,232

39 Off Site $0 $0 $0 $0 $0

40 Other $72,800 $7,280 $8,736 $10,920 $99,736

Total $2,871,198 $287,120 $344,544 $430,680 $3,933,541
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Southwest 
640-324 Longit ude and lat it ude

Southwest Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 52587.2

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 3 3 0 Media (RLV) 3,249 3103.2 0 Track 0 0 0

Kindergartens 6 5 1 Support 1,500 1354.1 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 17 17 2 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 8 7 1 Sub-Total 4,749 4,457 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,104 3412.1 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1884.8 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 343.6 0

Exceptional (self contained) 2 2 0 Sub-Total 5,662 5,641 0 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 5 6 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 42 41 0 4 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,120 2497.4 623 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,120 2,497 623 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 890 0

Arts Education General Storage 990 1486.5 0 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,880 1,487 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,600 318.5 1282 Scoreboard 0 0 0

General Music 1 2 0 Sub-Total 1,600 319 1,282 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 0

Technology (Light) 0 0 0 Scoreboard 0 0 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 0 0 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 0 0 0

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 0

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 2 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 1

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 4 0 1 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,905

Mobile Units 0 0 0 Demolition Totaling

Total 48 50 0 5 Total 17,011 14,400 #### 0 Total 0 0 0 0

Total

670

Play Field

Concessions

Field House

Tennis Courts

$4,400

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

623

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,948,084

Proposed Core 

Capacity

776

776

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Southwest 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 4 4,150 317.21 $1,316,413

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 1 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 346.88 $0

Storage 0 0.00 $0

Staff Support 0 346.88 $0

Renovations 1,905 90.00 $171,450

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 4,150 $317.21 $1,316,413

Circulation/ Mechanical/Toilets/Walls 38.00% 1,577 $317.21 $500,237

Subtotal Renovated 1,905 $90.00 $171,450

Athletics $0

Site Improvements $105,000

Other ()

Sub Total $2,093,100

Inflation (3% for 3 years) 12.00% $251,172

Contingency (%) 10.00% $234,427

Sub Total $2,578,699

A-E  Fees (%) 10.00% $257,870

Financing Charges 1.00% $29,481

Other Fees and Services $82,033

Site

Site 0 $0

Owners Contingency (furn., equipment) $150,000

Total $2,948,084

776

Onslow County Schools
Cost Estimate Worksheet: 2021

Southwest Elementary
670

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The overall size of 
the proposed addi-
tion is enough to 
drive cost per 
square foot of ad-
ditional to a point 
where it is unrea-
sonable. 
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Stateside Elementary School 

Utility Providers    
Electrical        Jones Onslow 
Sewer                ONWASA 
Water                ONWASA 
Gas                 NA 

Stateside 

Stateside Elementary School 
The 30 acre parcel is sufficient to support 
the school population based on the NCDPI 
guidelines.  Most of the site is cleared with 
only a little over an acre still forested. 
 
The queue is slightly larger than the DOT 
requirements and at 1,675 lf, should allow 
all traffic to get off of Stateside Blvd. safely. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Stateside 62-1.3 $13,725,430 30

Main Entry 
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Stateside 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Stateside Elementary

Building "A" (Office) - 2009 78 80 70 90 2009 12

Building "B" - 2009 88 90 80 100 2009 12

 STATESIDE
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-347-001  BUILD A-OFFICE   NC1 5/8/2009 24,182 $3,749,353 $417,393 $155

670-347-002  BUILDINGB   NC2  5/8/2009 72,462 $13,656,038 $1,520,237 $188

Totals / Average $/sf 96,644 $17,405,391 $1,937,630 $172

Average Construction Date 2009

Average Age 12

Building Bio Data 
The two buildings shown below are actually one that was built at the same time.  The break-
down is based on the type of construction, but both sections have face brick with concrete 
block backup. 

Life Cycle Table 
The two buildings were built at the same time, but one was reinforced more than the other.  
The Multipurpose / Cafeteria started its design life with a match from FEMA to harden the 
building as a shelter.  The funding dried up, but portions of the hardening like additional rebar 
of larger sizes remained so it could become a shelter in the event of a major hurricane. 

Courtyard Administration Entry Lobby 

Cafeteria Media Center 
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Stateside Elementary
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2     (17)7   =119

3     (17)6   =102

4     (26)4   =104

5     (26)4   =104

EC  (10)2   =20

35   669

Res (0)6

OC = 91.48%
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18
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90%

90%

90%

88%
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90%

90%
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97% 97%

97% 97%

96% 97%

97%

97%

97%

89%

89%

89%

89%

93%

93%

73%

88%

88%

87%

114%116%

116%116%97% 97%

97%97%97%110%

83%
100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 
Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   The core facilities and the site are both 
sufficiently large enough to support a four to six classroom addition along with some storage. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  With only twelve years of use, this building has not yet reached the age 
where the first major systems will start to age out.  Over the course of the next ten years 
roofing, painting, asphalt, and lighting will all be at the point where replacement is anticipat-
ed. 

Square Footage % and Capacity Diagram 
Most of the spaces are approximately the right size though a few are smaller.  On the right, 
the concentration of core and support services can be see near the front of the building. 

EPDM Roof Membrane Thermograph of broken 
seals 

Administration 
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Stateside 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Stateside Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $275,600 $27,560 $33,072 $41,340 $377,572

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $154,332 $15,433 $18,520 $23,150 $211,435

7 Canopy (cov. Walks) $149,267 $14,927 $17,912 $22,390 $204,496

8 Other Site $9,984 $998 $1,198 $1,498 $13,678

9 Roofing $1,175,786 $117,579 $141,094 $176,368 $1,610,827

10 Structural $0 $0 $0 $0 $0

11 Windows $23,587 $2,359 $2,830 $3,538 $32,314

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $35,731 $3,573 $4,288 $5,360 $48,952

17 Painting $185,250 $18,525 $22,230 $27,788 $253,793

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $74,588 $7,459 $8,951 $11,188 $102,185

20 Electrical $0 $0 $0 $0 $0

21 Lighting $374,400 $37,440 $44,928 $56,160 $512,928

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $221,000 $22,100 $26,520 $33,150 $302,770

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $24,960 $2,496 $2,995 $3,744 $34,195

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $20,800 $2,080 $2,496 $3,120 $28,496

Total $2,786,039 $278,604 $334,325 $417,906 $3,816,873
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Stateside 
640-324 Longit ude and lat it ude

Stateside Elementary 8/26/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,780 3780 0 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 493.1 1007 Pole Vault 0 0 0

Grades 1-3 Clsrms 21 20 1 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 3 Sub-Total 5,280 4,273 1,007 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,780 4209.1 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,208 2177.9 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 363 0

Exceptional (self contained) 2 2 0 Sub-Total 6,608 6,750 0 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 5 1 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 45 41 0 6 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,330 2842.9 487 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,330 2,843 487 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 970 0 301 669

Arts Education General Storage 1,070 798 135 137 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 2,040 798 436 806 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 2 0 Staff Support 1,700 1240.5 460 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,700 1,241 460 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 4 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 9

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 2 1

Sub-Total 3 6 0 0 Sub-Total 3 2 0 1

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 2,390

Mobile Units 0 0 0 Demolition Totaling

Total 51 51 0 6 Total 18,958 15,905 2,390 806 Total 0 0 0 9

Total

720

Play Field

Concessions

Field House

Tennis Courts

$6,189

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

669

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$4,456,038

Proposed Core 

Capacity

945

945

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 



                                                                                         401                                                                                        

                                                                                    Onslow County Schools                               Elementary Schools 

Smith Sinnett Architecture, P.A. 

Stateside 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 6 5,500 287.77 $1,582,749

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 1 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 314.50 $0

Storage 806 314.50 $253,487

Staff Support 0 314.50 $0

Renovations 2,390 84.53 $202,020

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 1 $50,000

Subtotal New 6,306 $291.19 $1,836,236

Circulation/ Mechanical/Toilets/Walls 38.00% 2,396 $291.19 $697,770

Subtotal Renovated 2,390 $84.53 $202,020

Athletics $50,000

Site Improvements $399,286

Other ()

Sub Total $3,185,312

Inflation (3% for 3 years) 12.00% $382,237

Contingency (%) 10.00% $356,755

Sub Total $3,924,304

A-E  Fees (%) 10.00% $392,430

Financing Charges 1.00% $44,560

Other Fees and Services $94,743

Site

Site 0 $0

Owners Contingency (furn., equipment) $471,000

Total $4,456,038

945

Onslow County Schools
Cost Estimate Worksheet: 2021

Stateside Elementary
720

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
It may be appropri-
ate to provide 
more K-1 class-
rooms due to HB-
90 changes in or-
der to allow for 
more K-3 spaces. 
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Summersill Elementary School 

Utility Providers    
Electrical      Progress Energy 
Sewer  OCS Septic System 
Water        ONWASA 
Gas         NA 

Summersill 

Summersill Elementary  
Located on the edge of a residential neigh-
borhood, this 19 acre site is large enough 
based on the DPI guidelines.  The arrows on 
the map are two alleyways owned by Onslow 
County Schools.  The school system also owns 
Lands End Lane which is used by several land 
owners to access their property.   
 
The queue is only 300 to 400 linear feet, de-
pending on which drop off zone is being used.  
The creation of a double queue along Lands 
End Lane is included in the deferred mainte-
nance numbers. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Summersill 328-40 $2,031,190 19.63

Summersill (Road @ north) 328-43.4 $100 0.59

Summersill (Road @ South) 328-43.6 $100 0.86

Summersill (Residential Alley) 328F-106 $2,178 0.03

Summersill (Alley @ ball field) 328F-74 $2,178 0.03

Main Entry 
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Summersill 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Summersill Elementary

Building "B" Administration - 1967 26 70 60 80 1967 54

Building "A" Cafeteria - 1967 26 70 60 80 1967 54

Building "D" - 1967 26 70 60 80 1967 54

Building "E" - 1967 26 70 60 80 1967 54

Building "C" - 1969 28 70 60 80 1969 52

Building "F" - 1969 28 70 60 80 1969 52

Covered Walk -1967 6 50 40 60 1967 54

Building "H" - 1988 57 80 70 90 1988 33

Media Center Building - 1998 67 80 70 90 1998 23

Building "J" - 1998 67 80 70 90 1998 23

Building "J" - 2008 77 80 70 90 2008 13

Building Bio Data 
The central cluster of five buildings on this campus were all built around the same time and 
are of similar design.  The eight classroom building was completed in 1988, then one addition 
every ten years with the most recent classroom addition to the Multipurpose building in 2008. 

 SUMMERSILL
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-346-001  BLDG "B" ADMIN   NC2  1/1/1967 5,118 $814,453 $81,313 $159

670-346-002  BLDG "A" CAFETERlA  NC2 1/1/1967 6,482 $1,031,513 $102,985 $159

670-346-003  BUILDING "D"  NC2 1/1/1967 5,350 $851,372 $85,000 $159

670-346-004  BUILDING "E"  NC2 1/1/1967 4,690 $746,343 $74,513 $159

670-346-005  BUILDING "C"   NC2  1/1/1969 4,606 $732,976 $73,178 $159

670-346-006  BUILDING "F"   NC2  1/1/1969 4,606 $732,976 $73,178 $159

670-346-017  CLASSROOM BLDG "H"   NC2  1/1/1988 10,015 $1,593,738 $159,115 $159

670-346-024  MEDIA CENTER BLDG   NC2  1/1/1998 8,400 $1,336,734 $186,502 $159

670-346-025  CLASSROOM BLDG J   NC2  1/8/1998 5,500 $3,049,186 $304,434 $176

 NC1  8/25/2008 11,829

Totals / Average $/sf 66,596 $10,889,291 $1,140,218 $161

Average Construction Date 1978

Average Age 43

Life Cycle Table 
About half of the buildings and square footage is 54 years old.  These sections have been well 
maintained and still have many years of service yet to give.  The design requires students to 
exit the building to go to lunch or PE and is considered less safe than other schools where stu-
dents can stay behind locked doors all day.  The newer buildings have a slightly longer life ex-
pectancy since they were built to a different code meeting different wind speeds. 

Typical 
Classroom 

Multipurpose Room Cafeteria Media Center 
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Summersill Elementary
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Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
There is variation in the size of rooms here, but none are sized to house the Kindergarten pro-
gram. Most of the spaces are around 850 square feet, the original minimum square footage of 
the BEP. On the right, the orange indicates a band of core services located centrally with sup-
port spaces scattered throughout the classroom wings. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The list is similar to other schools.  Improvements are spread across cam-
pus but the older central areas have more need than the newer structures.   
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   A modest six classroom addition including 
some staff support and storage areas is proposed along with a complete renovation to the ad-
ministrative building. 

Typical Classroom Thermograph with good seals 
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Summersill 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Summersill Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $312,561 $31,256 $37,507 $46,884 $428,208

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $98,024 $9,802 $11,763 $14,704 $134,293

7 Canopy (cov. Walks) $116,750 $11,675 $14,010 $17,513 $159,948

8 Other Site $27,518 $2,752 $3,302 $4,128 $37,700

9 Roofing $729,358 $72,936 $87,523 $109,404 $999,221

10 Structural $0 $0 $0 $0 $0

11 Windows $341,527 $34,153 $40,983 $51,229 $467,892

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $119,952 $11,995 $14,394 $17,993 $164,334

17 Painting $185,250 $18,525 $22,230 $27,788 $253,793

18 Other Building Interior $98,072 $9,807 $11,769 $14,711 $134,359

19 Mechanical $580,157 $58,016 $69,619 $87,023 $794,815

20 Electrical $0 $0 $0 $0 $0

21 Lighting $374,400 $37,440 $44,928 $56,160 $512,928

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $416,780 $41,678 $50,014 $62,517 $570,989

28 Fire Alarm $228,150 $22,815 $27,378 $34,223 $312,566

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $203,840 $20,384 $24,461 $30,576 $279,261

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $46,800 $4,680 $5,616 $7,020 $64,116

Total $3,961,733 $396,173 $475,408 $594,260 $5,427,574
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Summersill 
640-324 Longit ude and lat it ude

Summersill Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,276 2816.9 459 Track 0 0 0

Kindergartens 7 6 1 Support 1,500 1127.2 373 Pole Vault 0 0 0

Grades 1-3 Clsrms 20 19 1 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 9 8 1 Sub-Total 4,776 3,944 832 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,200 4477.6 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1374.1 564 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 281.1 620

Exceptional (self contained) 2 2 0 Sub-Total 5,758 6,133 1,184 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 6 5 3 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 44 40 0 6 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,270 3366.6 4576 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,270 3,367 4,576 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 900 0 509 391

Arts Education General Storage 1,000 400.3 600 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,900 400 509 991 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 1 0 Staff Support 1,600 557.2 1,043 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,600 557 0 1,043 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 3 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 0

Technology (Light) 0 0 0 Scoreboard 0 0 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 0 0 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 0 0 0

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 0

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 6 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 7,101

Mobile Units 0 0 0 Demolition Totaling

Total 50 49 0 6 Total 17,304 14,401 7,101 2,034 Total 0 0 0 0

Total

700

Play Field

Concessions

Field House

Tennis Courts

$7,892

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

652

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$5,524,246

Proposed Core 

Capacity

704

800

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Summersill 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Even if the addi-
tions are not war-
ranted at this time, 
reconfiguring the 
main Administra-
tion area should be 
discussed. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 6 4,500 291.97 $1,313,867

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 314.50 $0

Storage 991 314.50 $311,575

Staff Support 1,043 314.50 $327,961

Renovations 7,101 160.42 $1,139,110

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 6,534 $298.98 $1,953,403

Circulation/ Mechanical/Toilets/Walls 38.00% 2,483 $298.98 $742,293

Subtotal Renovated 7,101 $160.42 $1,139,110

Athletics $0

Site Improvements $130,000

Other ()

Sub Total $3,964,806

Inflation (3% for 3 years) 12.00% $475,777

Contingency (%) 10.00% $444,058

Sub Total $4,884,641

A-E  Fees (%) 10.00% $488,464

Financing Charges 1.00% $55,242

Other Fees and Services $95,898

Site

Site 0 $0

Owners Contingency (furn., equipment) $354,000

Total $5,524,246

800

Onslow County Schools
Cost Estimate Worksheet: 2021

Summersill Elementary
700

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Swansboro Elementary School 

Utility Providers    
Electrical        Progress Energy 
Sewer           ONWASA 
Water           ONWASA 
Gas           NA 

Swansboro 

Swansboro Elementary School 
Of the site’s 20 acres, only about 11 are 
cleared making this a somewhat cramped 
site.  This is most apparent in the queue.  The 
true queue is only about 375 linear feet.  
Over the years the various Principals have 
used different methods to get buses and cars 
on and off DOT’s roads to varying levels of 
success.  Even on good days the queue will 
back up onto Route 24 and queues on Phillips 
Loop road.  

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Swansboro 1319-32 $9,442,100 20

Main Entry 
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Swansboro 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Swansboro Elementary

Main Building - 1970 19 60 50 70 1970 51

Classroom Building - 2008 77 80 70 90 2008 13

Building 300 - 1989 58 80 70 90 1989 32

Life Cycle Table 
The 51 year old portions of this campus have a shortened life span due to some of the con-
struction which includes exterior wood siding.  The newer buildings all use brick and cement 
block backup and will continue in service for many years. 

Building Bio Data 
The main building built in 1970, used a design called the “Florida Style” which limits hallways, 
but requires student to go outside when moving between programs.  The 1989 addition fol-
lowed the style and has no hallways.  The most recent addition is the Media Center and Multi-
purpose Room and includes a few classroom spaces. 

 SWANSBORO ELEM 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-350-001  MAIN BUILDING   NC2  1/1/1970 33,108 $5,454,830 $543,541 $165

670-350-002 400 CLASSROOM BLDG  2008  NC1 3/4/2008 21,609 $3,401,351 $353,312 $157

670-350-003  300 BUILDING   NC2  8/15/1989 12,621 $2,011,308 $200,806 $159

Totals / Average $/sf 67,338 $10,867,489 $1,097,659 $161

Average Construction Date 1989

Average Age 32

Media Center Multipurpose Room Cafeteria 
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100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
The oldest classrooms are all between 800 and 850 square feet with the eight classroom build-
ing housing the larger 1,000 square foot classrooms.  The organization of the building is fairly 
typical with a concentration of core spaces near the front with support spaces and some ad-
ministration located near the classrooms. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The items noted are typical of other schools.  This school is also within four 
miles of the coast and salt fogs shorten the life on many materials, especially mechanical 
equipment.  Nearly all of the 20 or so units are nearing the end of their anticipated shortened 
life. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   The main Administration is cramped and 
there is little square footage dedicated to staff support.  An addition at the front is possible 
along with a small two to four classroom addition at the rear, located near the proposed 
queue. 
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Swansboro 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Swansboro Elementary
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $115,586 $11,559 $13,870 $17,338 $158,352

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $83,840 $8,384 $10,061 $12,576 $114,860

7 Canopy (cov. Walks) $91,915 $9,192 $11,030 $13,787 $125,924

8 Other Site $0 $0 $0 $0 $0

9 Roofing $650,877 $65,088 $78,105 $97,632 $891,701

10 Structural $0 $0 $0 $0 $0

11 Windows $123,810 $12,381 $14,857 $18,571 $169,620

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $94,279 $9,428 $11,313 $14,142 $129,162

17 Painting $216,747 $21,675 $26,010 $32,512 $296,943

18 Other Building Interior $129,116 $12,912 $15,494 $19,367 $176,889

19 Mechanical $726,729 $72,673 $87,208 $109,009 $995,619

20 Electrical $0 $0 $0 $0 $0

21 Lighting $272,727 $27,273 $32,727 $40,909 $373,636

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $14,560 $1,456 $1,747 $2,184 $19,947

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $10,400 $1,040 $1,248 $1,560 $14,248

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $18,304 $1,830 $2,196 $2,746 $25,076

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $2,646,043 $264,604 $317,525 $396,906 $3,625,079
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Swansboro 
640-324 Longit ude and lat it ude

Swansboro Elementary 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,265 3167 Track 0 0 0

Kindergartens 6 5 1 Support 1,500 1087.1 413 Pole Vault 0 0 0

Grades 1-3 Clsrms 18 17 1 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 8 7 1 Sub-Total 4,765 4,254 413 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 3,160 3161.4 620 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,938 1597.2 243 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 243.7 620

Exceptional (self contained) 1 1 0 Sub-Total 5,718 5,002 1,483 0 Field 0 0 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 5 5 1 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 38 35 1 3 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,120 2400.9 1317 1,000 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 3,120 2,401 1,317 1,000 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 900 0 900

Arts Education General Storage 1,000 1384 Field 0 0 0

Visual Arts 1 1 0 Sub-Total 1,900 1,384 0 900 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 1 1 0 Staff Support 1,600 776.6 1,240 Scoreboard 0 0 0

General Music 1 3 0 Sub-Total 1,600 777 0 1,240 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 3 5 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0

Health Occupations 0 0 0 Dugouts 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 0 0

Technology (Light) 0 0 0 Scoreboard 0 0

Communications/Misc 0 0 0 Field Irrigation 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0

Sub-Total 0 0 0 0 Press Box 0 0

Physical Education Etc. Fencing 0 0

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 0

Stage 1 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 1 3 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 3 5 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 3,213

Mobile Units 0 0 0 Demolition Totaling

Total 44 45 1 3 Total 17,103 13,818 3,213 3,140 Total 0 0 0 0

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$5,249,893

Proposed Core 

Capacity

790

790

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

565

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$8,750

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

600

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to 
cost.  It does not present 
information on the re-
allocation of existing space if 
there is no cost associated 
with the re-allocation. 
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Swansboro 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The size and tedi-
ousness of these 
additions will make 
them fairly expen-
sive.  If no expan-
sions are planned, 
adding the queue 
to this school 
should be dis-
cussed. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 3 3,150 318.80 $1,004,226

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 1 450 60.00 $27,000

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 1,000 346.88 $346,875

Storage 900 346.87 $312,188

Staff Support 1,240 346.88 $430,125

Renovations 3,213 151.06 $485,360

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $90,000

Subtotal New 6,290 $332.82 $2,093,413

Circulation/ Mechanical/Toilets/Walls 38.00% 2,390 $332.82 $795,497

Subtotal Renovated 3,663 $139.87 $512,360

Athletics $90,000

Site Improvements $262,032

Other ()

Sub Total $3,753,302

Inflation (3% for 3 years) 12.00% $450,396

Contingency (%) 10.00% $420,370

Sub Total $4,624,068

A-E  Fees (%) 10.00% $462,407

Financing Charges 1.00% $52,499

Other Fees and Services $110,918

Site

Site 0 $0

Owners Contingency (furn., equipment) $476,000

Total $5,249,893

Onslow County Schools
Cost Estimate Worksheet: 2021

Swansboro Elementary
600

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 790
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Image courtesy of: OR/ED Laboratory, ITRE-NCSU 
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Utility Providers    
Electrical     Progress Energy 
Sewer           Private 
Water                ONWASA 
Gas       NA 

Dixon Middle School 
The New Dixon Middle School opened in 
2017.  Since it is a relatively recent addition 
to the school system depreciation on the 
building is low.  Right at 40 acres, this site is 
sufficiently large to handle the existing and 
proposed maximum populations.  Approxi-
mately 29 acres are cleared leaving nine un-
touched. 
 
The queue, at nearly 2,000 linear feet is 
about 275 feet short of the maximum rainy 
day queue length of 2,245 linear feet. 

Dixon Middle 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

New Dixon Middle School Site 766-1.3 $24,402,910 40

Main Entry 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Dixon Middle

Main Building 96 90 80 100 2017 4

Dixon Middle 

DIXON MIDDLE SCHOOL  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-318-005 MAIN BUILDING NC 8/1/2017 155,187 $27,707,000 $922,983 $179

Totals / Average $/sf 155,187 $27,707,000 $922,983 $179

Average Construction Date 2017

Average Age 4

Building Bio Data 
Just as with the tax data, little depreciation has occurred on this young building.  The high cost 
per square foot also supports the value of this facility, mostly due to it’s youthful age. 

Life Cycle Table 
With only four years of operation, constructed under recent building codes that had require-
ments for increased wind loads, this building will last into the first part of the next century.  None 
of the major building components that are short lived have reached the end of their life cycle.  

Bull Pen 

South Elevation 

Cafeteria 

Gymnasium 

Hallway 
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New Dixon Middle 2020-21

“With 5th grade”

Capacity 2020

5th (26)    9 = 150

6-8 (26)  27 = 936

EC (10)    2 =   20

Comp       0 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat 3 =     0

Health(26)3 =   78

41   1034

Res (0)15

OC=97%

Operational = 1,003
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Dixon Middle 

100%123%
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114%

99%99%

100%96%

99% 100%

103%

137% 106%

100% 100% 99%100%

99% 100% 107%

99%99%
117%

115%
114%

71%
91%

112%

80% 99% 100%

100%

99% 99%

107%106%106%

100%

99%99%99%
135%

88%

103%

98%
97%

100%

99%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
Most of the rooms in this newer school align with the square footage standards.  The few that 
are below the standard are designed to work as a suite of rooms.  The distribution of core 
spaces has some similarity to other schools, but here the administrative and support spaces 
are spread throughout the building itself. 
 
Due to the capacity and large population at Dixon Elementary, the fifth grade has called DMS 
its home for the past four years.  With the opening of Coastal Elementary, this issue should 
resolve itself.  The numbers and diagrams shown here do not include the 5th grade population 
continuing at this campus. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  A newer building is not exempt from these short lived components such as 
asphalt ageing and repainting.  The list also includes new LED lighting in the entire building.   
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   There is potential for a small addition to 
this campus.  Small expansions are typically more expensive per square foot than larger ones. 
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Dixon Middle 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Dixon Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $341,798 $34,180 $41,016 $51,270 $468,263

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $31,200 $3,120 $3,744 $4,680 $42,744

7 Canopy (cov. Walks) $146,453 $14,645 $17,574 $21,968 $200,640

8 Other Site $383,760 $38,376 $46,051 $57,564 $525,751

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $20,800 $2,080 $2,496 $3,120 $28,496

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $72,769 $7,277 $8,732 $10,915 $99,694

17 Painting $382,442 $38,244 $45,893 $57,366 $523,945

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $535,426 $53,543 $64,251 $80,314 $733,534

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $24,354 $2,435 $2,922 $3,653 $33,364

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $1,954,601 $195,460 $234,552 $293,190 $2,677,804
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Dixon Middle 

640-324 Longit ude and lat it ude

Dixon Middle School 8/31/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,800 2603.1 0 Track 0 0 0

Kindergartens 0 0 0 Support 2,000 826.8 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 6,800 3,430 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 33 27 3 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 0 3 Dining 5,600 4706.1 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 9 9 0 Kitchen 2,566 2136.3 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 840 424.7 0

Exceptional (self contained) 3 4 0 Sub-Total 9,006 7,267 0 0 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 1 0 1

Resource 9 15 1 Auditorium 4,320 0 4,320 Home Stadium 0 0 0

Computer 1 0 0 Stage / Dress / Sto. 4,000 0 4,000 Press Box 0 0 0

ISS 1 0 0 Lobby 1,000 0 1,000 Visitors Seating 2 2 0

Sub-Total 59 55 0 7 Sub-Total 9,320 0 0 9,320 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,400 4994.2 Fencing 1 1 0

Prep Rooms 0 6 0 Sub-Total 3,400 4,994 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 6 5 0 1

Sub-Total 0 6 0 0 Book Storage 1,100 0

Arts Education General Storage 1,200 4220.8 0 Field 1 1 0

Visual Arts 2 1 0 Sub-Total 2,300 4,221 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 1 0 Staff Support 1,950 1588.2 Scoreboard 0 0 0

General Music 0 1 0 Sub-Total 1,950 1,588 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 0 2

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 0 Bleachers 2 2 0

Sub-Total 5 5 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 3 3 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 5 7 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 0 2

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 2 0

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 4 4 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 5 7 0 0

Stage 0 0 0

Boys/Girls Locker 0 3 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 0 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 1 0

Auxiliary Gym 1 1 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 3 2 0 Field 0 0 0

Sub-Total 5 8 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 73 78 0 7 Total 32,776 21,500 0 9,320 Total 17 20 0 1

Total

1200

Play Field

Concessions

Field House

Tennis Courts

$8,555

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

1,034

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$10,265,574

Proposed Core 

Capacity

751

751

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Dixon Middle 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individu-
al rooms varies per 
type of instruction 
and overall square 
footage.   
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  Ath-
letics are completed 
in a similar manner. 
 
Other miscellaneous 
items including 
stormwater devices 
or surveys are in-
cluded so the ttal 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
The south wing was 
designed to support 
the proposed addi-
tion that would 
bring the school up 
to 1,200 students.  
At this size a fixed 
seat Auditorium is 
warranted.  The 
Multipurpose/
Cafeteria/Stage may 
suffice for this pur-
pose. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 7 6,150 288.07 $1,771,613

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  9,320 364.60 $3,398,080

Administration 0 296.00 $0

Storage 0 0.00 $0

Staff Support 0 296.00 $0

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 1 $200,000

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 15,470 $334.18 $5,169,693

Circulation/ Mechanical/Toilets/Walls 38.00% 5,879 $334.18 $1,964,483

Subtotal Renovated 0 $0

Athletics $200,000

Site Improvements $90,000

Other ()

Sub Total $7,424,176

Inflation (3% for 3 years) 12.00% $890,901

Contingency (%) 10.00% $831,508

Sub Total $9,146,585

A-E  Fees (%) 10.00% $914,658

Financing Charges 1.00% $102,656

Other Fees and Services $101,675

Site

Site 0 $0

Owners Contingency (furn., equipment) $180,000

Total $10,265,574

751

Onslow County Schools
Cost Estimate Worksheet: 2021

Dixon Middle School
1,200

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Dixon Middle 
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Hunters Creek Middle School 

Utility Providers    
Electrical     Progress Energy 
Sewer            Private 
Water             ONWASA 
Gas        NA 

Hunters Creek 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Hunters Creek Middle 1115-19.1 $7,732,800 35

Hunters Creek Middle School 
Most of the 35 acres are cleared with only 
about three still wooded.  The site itself is 
sufficient for the population.  In the lower 
left hand side of the image above is Hunters 
Creek Elementary.   
 
The original queue is quite short at only 240 
linear feet.  To meet the DOT minimums an 
additional 1,600 feet is needed.  Over the 
years principals have rerouted the parent 
traffic to the bus lot which increases the 
number of parents that can drop and pickup 
their students and stay off Hunters Creek 
Trail.   
 
Both Hunters Creek and Southwest Middle 
were built at the same time and are based on 
the same prototype. 

Main Entry 
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Hunters Creek 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Hunters Creem Middle

Main Building - 1990 59 80 70 90 1990 31

Main Building - 2008 77 80 70 90 2008 13

Building Bio Data 
First opened in 1990, this building has had only one addition.  That addition occurred on each 
classroom wing and near the gymnasium.  The cumulative square footage of those additions is 
listed below as the 2008 addition. 

 HUNTERS CREEK MID 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-322-001 MAIN BUILDING   NC2  8/1/1990 78,103 $16,763,456 $2,211,940 $160

 NC1 3/4/2008 26,840

Totals / Average $/sf 104,943 $16,763,456 $2,211,940 $160

Average Construction Date 1999

Average Age 22

Life Cycle Table 
The building was built with quality materials and still has a long life ahead of it.  At only 31 
years of age the building will last to nearly the end of the century, but will need a significant 
investment to last into 2022. 

Hallway Science Classroom Gymnasium 

Cafeteria Media Center 
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Capacity 2021-22

6-8 (26)32   = 832

EC (10)2     =   20

Comp       2 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat  2 =     0

Health (26)0=     0

34   852

Res (0)6

OC = 97%

Operational = 826

Hunters Creek 

97%

146%

114% 97%

97%

99% 99%

97%97%

96%96%

109%

97%97%

113%97%

85%85%85%

85%85%85%109%

109%

90%

95%80%

106%114%81%

118%

109%109%

84%84%

85%85%

86%86%

97%
97%

97%113%

78%

Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

Square Footage % and Capacity Diagram 
As one of the more recently constructed buildings, this school has many spaces that are near 
the square footage standards.  The core facilities are focused at the front entry with several 
support and administrative spaces spread throughout the building. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The items noted align with other schools of a similar age.  There was a re-
cent roofing project at this school due to damage from hurricane Florence.  The section re-
done was near the gymnasium and the classroom wing leading up to it.  The remainder of the 
roof will need to be replaced in the next 10 years. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   Based on the student capacity exceeding 
the core capacity, no increase to the student capacity is proposed, with only one increase to 
the core capacity of the cafeteria.    
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Hunters Creek 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Hunters Creek Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $20,750 $2,075 $2,490 $3,113 $28,428

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $251,983 $25,198 $30,238 $37,798 $345,217

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $179,448 $17,945 $21,534 $26,917 $245,844

7 Canopy (cov. Walks) $180,960 $18,096 $21,715 $27,144 $247,915

8 Other Site $101,296 $10,130 $12,156 $15,194 $138,776

9 Roofing $353,419 $35,342 $42,410 $53,013 $484,185

10 Structural $41,600 $4,160 $4,992 $6,240 $56,992

11 Windows $20,800 $2,080 $2,496 $3,120 $28,496

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $12,480 $1,248 $1,498 $1,872 $17,098

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $471,136 $47,114 $56,536 $70,670 $645,456

16 Flooring $295,086 $29,509 $35,410 $44,263 $404,268

17 Painting $230,559 $23,056 $27,667 $34,584 $315,866

18 Other Building Interior $20,800 $2,080 $2,496 $3,120 $28,496

19 Mechanical $709,948 $70,995 $85,194 $106,492 $972,629

20 Electrical $0 $0 $0 $0 $0

21 Lighting $375,171 $37,517 $45,020 $56,276 $513,984

22 Technology $0 $0 $0 $0 $0

23 Plumbing $62,400 $6,240 $7,488 $9,360 $85,488

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $29,120 $2,912 $3,494 $4,368 $39,894

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $248,088 $24,809 $29,771 $37,213 $339,881

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $192,192 $19,219 $23,063 $28,829 $263,303

37 Kitchen Equipment $20,800 $2,080 $2,496 $3,120 $28,496

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $3,995,791 $399,579 $479,495 $599,369 $5,474,234
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Hunters Creek 
640-324 Longit ude and lat it ude

Hunters Creek Middle 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,971 3555.2 0 Track 0 0 0

Kindergartens 0 0 0 Support 1,800 1560.3 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,771 5,116 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 24 24 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 3 0 Dining 3,976 3196.9 122 657 Fencing 0 0 0

Grades 5-8 Science Clsrms 6 6 0 Kitchen 2,208 1589.9 940 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 298.3 322

Exceptional (self contained) 2 3 0 Sub-Total 6,804 5,085 444 1,597 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 1 0 1

Resource 6 7 0 Auditorium 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 Press Box 0 0 0

ISS 1 0 0 Lobby 0 0 Visitors Seating 2 2 0

Sub-Total 42 43 0 0 Sub-Total 0 0 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,030 2425 605 Fencing 1 1 0

Prep Rooms 0 0 0 Sub-Total 3,030 2,425 0 605 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 6 5 0 1

Sub-Total 0 0 0 0 Book Storage 926 88 838

Arts Education General Storage 1,026 784.3 242 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 1,952 872 0 1,080 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 1 0 Staff Support 1,950 1822.5 256 Scoreboard 0 0 0

General Music 0 0 0 Sub-Total 1,950 1,823 0 256 Field Irrigation 0 0 0

Instrumental Music (Band) 1 3 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 3 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 1 Bleachers 2 2 0

Sub-Total 4 8 0 1 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 5 5 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 2 0

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 5 5 0 0

Stage 1 1 0

Boys/Girls Locker 4 4 0 Number of Courts 0 0 0

Boys/Girls Showers 2 2 0 Lights 0 0 0

Coaches off./ Showers 2 2 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 5 5 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 2 2 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 2 0 0 Field 0 0 0

Sub-Total 19 17 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 444

Mobile Units 0 0 0 Demolition Totaling

Total 68 71 0 1 Total 19,507 15,320 444 3,537 Total 17 16 0 1

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$5,813,265

Proposed Core 

Capacity

799

852

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

852

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$6,823

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

852

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Hunters Creek 

Cost Estimate 
The spaces are bro-
ken down by type and 
the number of spaces 
at the standard mini-
mum or the appropri-
ate square footage is 
noted.  The cost of 
individual rooms var-
ies per type of in-
struction and overall 
square footage.   
 
Core spaces are listed 
separately along with 
their anticipated 
costs.  Athletics are 
completed in a similar 
manner. 
 
Other miscellaneous 
items including 
stormwater devices 
or surveys are includ-
ed so the total shown 
at the bottom is a 
turnkey type of esti-
mate for all additions 
noted 
 
The Arts expansion 
noted is for a Dance/
Drama space and 
does not impact the 
student capacity.  The 
core can be expanded 
and a new queue is 
estimated.  The de-
ferred maintenance 
includes widening the 
bus drive as a queue, 
which will require 
some direction on 
how to proceed. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 1 1,800 407.00 $732,600

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 1,597 555.00 $886,446

Auditorium  0 0.00 $0

Administration 605 370.00 $223,850

Storage 1,080 370.00 $399,489

Staff Support 256 370.00 $94,535

Renovations 444 545.05 $242,000

Athletic / PE Facilities

Track 0 $0

Football 1 $200,000

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 5,337 $437.84 $2,336,920

Circulation/ Mechanical/Toilets/Walls 38.00% 2,028 $437.84 $888,030

Subtotal Renovated 444 $545.05 $242,000

Athletics $200,000

Site Improvements $519,221

Other ()

Sub Total $4,186,171

Inflation (3% for 3 years) 12.00% $502,341

Contingency (%) 10.00% $468,851

Sub Total $5,157,363

A-E  Fees (%) 10.00% $515,736

Financing Charges 1.00% $58,133

Other Fees and Services $82,033

Site

Site 0 $0

Owners Contingency (furn., equipment) $433,000

Total $5,813,265

Onslow County Schools
Cost Estimate Worksheet: 2021

Hunters Creek Middle
852

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 852
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Jacksonville Commons Middle School 

Utility Providers    
Electrical     Progress Energy 
Sewer  City of Jacksonville 
Water  City of Jacksonville 
Gas        NA 

Jacksonville Commons 

Jacksonville Commons Middle School 
The large parcel is shared with Jacksonville 
Commons Elementary and is large enough for 
both per NCDPI guidelines.    The queue is 
relatively short by todays standards and at 
350 feet in length is far short of the 1,900 lf is 
should have.  There is a good bit of conges-
tion in the area with bus traffic from the mid-
dle school and high school mixing in the 
roundabout.   

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Jacksonville Commons Middle (shared) 345-25.18 $25,989,390 71.12

Canopy Entrance 
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Jacksonville Commons 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Jacksonville Commons Middle

Main Building - 1997 66 80 70 90 1997 24

Main Building - 1998 67 80 70 90 1998 23

Main Building - 2001 70 80 70 90 2001 20

Building Bio Data 
The main 1997 construction includes the buildings and the gymnasium.  The 1998 addition is 
the four classroom addition on the end wing and the Locker Rooms.   The final additions added 
four classrooms to the end of each wing.  The additions and the main building are all con-
structed with the same materials and used the same construction methods. 

 JACKSONVILLE COMMONS MID
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

 670-325-001   MAIN BUILDING   NC2  8/4/1997 90,000 $18,938,498 $2,142,918 $164

 NC2  7/31/1998 10,170

 NC2  12/1/2001 15,000

Totals / Average $/sf 115,170 $18,938,498 $2,142,918 $164

Average Construction Date 1999

Average Age 22

Life Cycle Table 
The construction means and methods will allow this facility to last a very long time.  A major in-
frastructure project is not needed at this time. 

Exploratory Classroom Good Windows Commons Area 

Gymnasium Cafeteria Media Center 
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Jacksonville Commons  M.
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Capacity 2021-22

6-8 (26)33   = 832

EC (10)2     =   20

Comp       2 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat  2 =     0

Health (26)0=     0

34   878

Res (0)6

OC = 97%

Operational = 852

Capacity Diagram 

Jacksonville Commons 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % 

100 
90% - 99%
80% - 89%
79% 
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101%

101%

101%

101%

87%
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72%
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94%
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98% 101%

101%
103%
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100%

Square Footage % and Capacity Diagram 
Most of the spaces are near the square footage standards for each type of space.  The building 
is organized with a concentration of core and support spaces near the front of the building in-
cluding the main entrance of the building. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  At 24 years of age, several components begin to fail.  Roofing and mechani-
cal systems are at the end of their typical life cycle.  Other issues with this campus and others 
is over the years, sediment has filled in the swales that at one time were deeper and wider.  
Every several years these need to be reworked to ensure proper site drainage. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.  The capacity of the school can be in-
creased slightly.  An Auditorium would be appropriate for a middle school of this size and the 
site can support it.   
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Jacksonville Commons Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $21,164 $2,116 $2,540 $3,175 $28,995

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $177,362 $17,736 $21,283 $26,604 $242,986

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $215,519 $21,552 $25,862 $32,328 $295,261

7 Canopy (cov. Walks) $226,668 $22,667 $27,200 $34,000 $310,535

8 Other Site $67,600 $6,760 $8,112 $10,140 $92,612

9 Roofing $1,121,717 $112,172 $134,606 $168,258 $1,536,752

10 Structural $0 $0 $0 $0 $0

11 Windows $41,600 $4,160 $4,992 $6,240 $56,992

12 Walls $92,520 $9,252 $11,102 $13,878 $126,752

13 Other Building Exterior $22,464 $2,246 $2,696 $3,370 $30,776

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $151,672 $15,167 $18,201 $22,751 $207,791

17 Painting $263,142 $26,314 $31,577 $39,471 $360,505

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $1,484,353 $148,435 $178,122 $222,653 $2,033,564

20 Electrical $0 $0 $0 $0 $0

21 Lighting $375,052 $37,505 $45,006 $56,258 $513,821

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $280,278 $28,028 $33,633 $42,042 $383,980

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $16,640 $1,664 $1,997 $2,496 $22,797

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $20,800 $2,080 $2,496 $3,120 $28,496

Total $4,639,305 $463,931 $556,717 $695,896 $6,355,849
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640-324 Longit ude and lat it ude

Jacksonville Commons Middle 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,106 3747.2 0 Track 0 0

Kindergartens 0 0 0 Support 1,800 957 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,906 4,704 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 27 24 2 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 3 0 Dining 4,387 4573.2 Fencing 0 0 0

Grades 5-8 Science Clsrms 9 6 0 Kitchen 2,208 1805.6 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 417.5 200

Exceptional (self contained) 2 2 0 Sub-Total 7,215 6,796 200 0 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 1 0 1

Resource 7 7 0 Auditorium 3,384 0 3,384 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 2,500 0 2,500 Press Box 0 0 0

ISS 1 0 0 Lobby 1,000 0 1,000 Visitors Seating 2 0 2

Sub-Total 46 42 0 2 Sub-Total 6,884 0 0 6,884 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,060 4257.4 Fencing 1 1 0

Prep Rooms 0 0 0 Sub-Total 3,060 4,257 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 6 3 0 3

Sub-Total 0 0 0 0 Book Storage 970 523.7 445

Arts Education General Storage 1,070 3505.83 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 2,040 4,030 445 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 1

Art Sto. Kiln 0 4 0 Staff Support 1,950 1611.6 338 Scoreboard 0 0 0

General Music 0 0 0 Sub-Total 1,950 1,612 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 1 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 1 2 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 0 2

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 1 Bleachers 2 2 0

Sub-Total 4 7 0 2 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 5 7 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 0 1

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 0 2

Technology (Light) 0 0 0 Scoreboard 1 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 5 0 0 5

Stage 0 0 0

Boys/Girls Locker 0 2 0 Number of Courts 0 0 0

Boys/Girls Showers 0 2 0 Lights 0 0 0

Coaches off./ Showers 0 2 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 4 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 2 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 2 2 0 Field 0 0 0

Sub-Total 3 15 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 645

Mobile Units 0 0 0 Demolition Totaling

Total 56 67 0 4 Total 27,055 21,399 645 6,884 Total 17 12 0 8

Total

940

Play Field

Concessions

Field House

Tennis Courts

$10,078

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

884

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$9,472,916

Proposed Core 

Capacity

937

940

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individu-
al rooms varies per 
type of instruction 
and overall square 
footage.   
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devices 
or surveys are in-
cluded so the total 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
The building should 
be considered built 
out once this addi-
tion is complete, 
unless an expansion 
is also done to the 
cafeteria.  The site 
is already congested 
due to its proximity 
to Northside. 

Student Capacity

Space Type

Number 

of 

Spaces

SF
Cost / SF 

Based on Need
Total Cost

Academic Spaces 2 1,900 291.37 $553,613

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 2 3,540 372.04 $1,317,015

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  6,884 403.32 $2,776,480

Administration 0 323.75 $0

Storage 0 0.00 $0

Staff Support 0 323.75 $0

Renovations 645 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 3 $220,000

Soccer Field 0 $0

Baseball 0 $0

Softball 5 $102,000

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 12,324 $377.08 $4,647,108

Circulation/ Mechanical/Toilets/Walls 38.00% 4,683 $377.08 $1,765,901

Subtotal Renovated 645 $0.00 $0

Athletics $322,000

Site Improvements $105,000

Other ()

Sub Total $6,840,008

Inflation (3% for 3 years) 12.00% $820,801

Contingency (%) 10.00% $766,081

Sub Total $8,426,890

A-E  Fees (%) 10.00% $842,689

Financing Charges 1.00% $94,729

Other Fees and Services $108,608

Site

Site 0 $0

Owners Contingency (furn., equipment) $393,000

Total $9,472,916

940

Onslow County Schools
Cost Estimate Worksheet: 2021

Jacksonville Commons Middle
940

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Utility Providers    
Electrical     Progress Energy 
Sewer  City of Jacksonville 
Water  City of Jacksonville 

Gas         NA 

New Bridge 

New Bridge Middle School 
This is a small site; at only nine acres it is far 
smaller than the 25 acres recommended by 
DPI.  The two story nature of the building 
means that some reduction in the acreage is 
reasonable, but the campus is missing at least 
one field and a queue. 
 
The queue was designed to be the circular 
drive on the North side of the school.  This is 
only 350 foot long, far short of the 1,130 line-
ar feet of queue the school should have for 
the student capacity.  Parents line up along 
the streets and edges of the parking lot to 
wait for their students in the afternoon. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

New Bridge 420-170 $5,066,230 8.95

Warlick Street Entrance 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

New Bridge Middle

Main Building - 1942 11 80 70 90 1942 79

Physical Ed. Building - 1953 22 80 70 90 1953 68

Band Building - 1953 22 80 70 90 1953 68

Band Building - 1956 25 80 70 90 1956 65

Quonset Hut - 1960 9 60 50 70 1960 61

Covered Walk - 1999 38 50 40 60 1999 22

Building Bio Data 
Next year the original structure will have it’s 80th birthday.  Most of the other buildings will be 
70 at that time.  This is the second oldest building in Onslow County Schools, only Trexler is 
older.  The building were built during the baby boom, but unlike many of those buildings, high-
er quality materials were used.   

Life Cycle Table 
With the building currently at or exceeding the lowest anticipated life cycle a decision will be 
needed shortly on either a significant infrastructure renovation or a planned replacement.  
The quality of the materials is the reason the building has lasted as long as it has, but many 
original components remain.  Some of the windows were replaced in the past 10 years, but 
many original items still remain.  Original steel windows, exterior metal stairs, and concrete 
have in some cases exceeded their reasonable life several times over. 

 NEW BRIDGE 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-331-001  MAIN BUILDING   NC2  1/1/1942 46,032 $7,569,479 $954,857 $164

670-331-002  PHYSICAL ED. BLDG   JMl  1/1/1953 18,090 $2,974,711 $375,247 $164

670-331-003  BAND BUILDING   JMl  1/1/1953 4,315 $1,183,142 $138,316 $164

 NC2  1/1/1956 2,880

670-331-006  QUONSET HUT   Fl  1/1/1960 1,670 $132,878 $15,914 $80

Totals / Average $/sf 72,987 $11,860,210 $1,484,334 $143

Average Construction Date 1960

Average Age 61

Media Center Gymnasium Cafeteria 
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Capacity 2021-22

6-8 (26)20   = 520

EC (10)0     =     0

Comp       1 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat  2 =     0

Health(26)0=     0

20   520

Res (0)

OC = 97%

Operational = 504

PV

K

CH

C

B

A

26

26 26 26

26

26 26

2626

2626

26

26 26 26 26

26

26
26

26

PV

New Bridge 

53% 108%
145%33%

38%

80% 80%

78%80% 63%

83% 83%

72% 72%

75% 75%

75% 71% 105%

82%74%74%70%57%58%62%

114%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
The small rooms at this school belie its age.  Most of the rooms are about 60% of the standard 
and instruction must be modified to teach in these smaller spaces.  The building is organized 
with core facilities centrally located with a small amount distributed throughout the building. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Noted components are fairly typical of a building this age and the others in 
the system. Since it was built before the ADA was enacted in 1990 it lacks many features of a 
more modern building including an elevator.  Rest Rooms also need to be updated.  Items like 
the electrical system are working and are not listed for that reason. However, if this building is 
planned to remain in use, the entire electrical and plumbing systems will need to be replaced.  
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   No increase in capacity is planned at this 
school due to the size of the site.  The additions noted are for a new entry including an eleva-
tor and some additional staff support.  Access to the Arts Wing can be improved with a reno-
vation to the space along with the a small corridor addition. 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

New Bridge Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $20,800 $2,080 $2,496 $3,120 $28,496

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $70,010 $7,001 $8,401 $10,501 $95,913

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $28,080 $2,808 $3,370 $4,212 $38,470

6 Grading / Drainage $14,591 $1,459 $1,751 $2,189 $19,990

7 Canopy (cov. Walks) $74,412 $7,441 $8,929 $11,162 $101,944

8 Other Site $18,034 $1,803 $2,164 $2,705 $24,706

9 Roofing $115,684 $11,568 $13,882 $17,353 $158,487

10 Structural $0 $0 $0 $0 $0

11 Windows $646,890 $64,689 $77,627 $97,033 $886,239

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $45,000 $4,500 $5,400 $6,750 $61,650

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $238,954 $23,895 $28,674 $35,843 $327,366

16 Flooring $81,367 $8,137 $9,764 $12,205 $111,472

17 Painting $280,195 $28,020 $33,623 $42,029 $383,868

18 Other Building Interior $80,080 $8,008 $9,610 $12,012 $109,710

19 Mechanical $495,745 $49,575 $59,489 $74,362 $679,171

20 Electrical $0 $0 $0 $0 $0

21 Lighting $261,361 $26,136 $31,363 $39,204 $358,065

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $600,600 $60,060 $72,072 $90,090 $822,822

27 ADA Toilets $1,239,425 $123,943 $148,731 $185,914 $1,698,013

28 Fire Alarm $10,400 $1,040 $1,248 $1,560 $14,248

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $34,875 $3,488 $4,185 $5,231 $47,779

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $4,450,536 $445,054 $534,064 $667,580 $6,097,234
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640-324 Longit ude and lat it ude

New Bridge Middle 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,338 2444.5 764 Track 0 0

Kindergartens 0 0 0 Support 1,800 1306.9 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,138 3,751 764 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 14 14 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 3 0 Dining 2,851 3530.8 Fencing 0 0 0

Grades 5-8 Science Clsrms 3 3 0 Kitchen 1,518 1244.6 273 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 248.7 371

Exceptional (self contained) 1 0 0 Sub-Total 4,989 5,024 644 0 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 4 4 0 Auditorium 0 0 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 Visitors Seating 1 1 0

Sub-Total 25 24 0 0 Sub-Total 0 0 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 2,690 1704.2 Fencing 1 1 0

Prep Rooms 0 1 0 Sub-Total 2,690 1,704 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 5 5 0 0

Sub-Total 0 1 0 0 Book Storage 806 270.1 0

Arts Education General Storage 906 2175.9 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 1,712 2,446 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 1 0 Staff Support 1,800 501.6 733 565 Scoreboard 0 0 0

General Music 1 1 0 Sub-Total 1,800 502 733 565 Field Irrigation 0 0 0

Instrumental Music (Band) 0 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 1 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 0 1

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 2 0 2

Sub-Total 2 5 0 0 Scoreboard 1 0 1

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 0 1

Business/Office Ed. 0 0 0 Sub-Total 5 0 0 5

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 0 1

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 0 2

Technology (Light) 0 0 0 Scoreboard 1 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 0 1

Multi/Main Gymnasium 1 1 0 Sub-Total 5 0 0 5

Stage 0 1 0

Boys/Girls Locker 0 4 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 11 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 1 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 1 0 0 Field 0 0 0

Sub-Total 2 18 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 2,141

Mobile Units 0 0 0 Demolition Totaling

Total 32 51 0 0 Total 16,329 13,427 2,141 565 Total 16 6 0 10

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$2,999,878

Proposed Core 

Capacity

611

611

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

520

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$5,769

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

520

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individual 
rooms varies per 
type of instruction 
and overall square 
footage.   
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  Ath-
letics are completed 
in a similar manner. 
 
Other miscellaneous 
items including 
stormwater devices 
or surveys are includ-
ed so the total 
shown at the bottom 
is a turnkey type of 
estimate for all addi-
tions noted. 
 
The construction 
listed here does not 
include an elevator 
since it can be done 
without an addition 
it is included in the 
Deferred Mainte-
nance section.  It 
does include a small 
elevator lobby. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces (Hallway/Elev Lobby) 960 379.25 $364,080

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 379.25 $0

Storage 0 0.00 $0

Staff Support 565 379.25 $214,428

Renovations (inc. Hall and Locker Rms) 6,071 156.89 $952,490

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 5 $132,000

Softball 5 $102,000

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 1,525 $379.25 $578,508

Circulation/ Mechanical/Toilets/Walls 38.00% 580 $379.25 $219,833

Subtotal Renovated 6,071 $156.89 $952,490

Athletics $234,000

Site Improvements $139,286

Other ()

Sub Total $2,124,117

Inflation (3% for 3 years) 12.00% $254,894

Contingency (%) 10.00% $237,901

Sub Total $2,616,912

A-E  Fees (%) 10.00% $261,691

Financing Charges 1.00% $29,999

Other Fees and Services $91,277

Site

Site 0 $0

Owners Contingency (furn., equipment) $350,000

Total $2,999,878

Onslow County Schools
Cost Estimate Worksheet: 2021

New Bridge Middle
520

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 611
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Northwoods Park Middle School 

Utility Providers    
Electrical     Progress Energy 
Sewer  City of Jacksonville 
Water  City of Jacksonville 
Gas        NA 

Northwoods 

Facility Details 
This site is smaller than the DPI standards and 
as a one story building indicates the site does 
not have sufficient acreage.  Making that situ-
ation worse are the four wooded acres that 
are very wet.  The 100 and 500 year flood 
zones are shown in blue and yellow respec-
tively and remain wet most of the year. 
 
There is no queue to speak of.  Parents use 
Sioux Drive for pickup and drop off.  The bus 
lot is used by buses and at times by parents. 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Northwoods Park Middle 406-153 $2,271,070 20.17

Northwest Entry near Gymnasium 
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Building Bio Data 
Built in the 1960’s with several additions over the years, the campus is a collection of buildings 
requiring students to change classes outside. The dates and square footages shown below are 
from DPI and will be reviewed and corrected to meet DPI standards once confirmed. 

Life Cycle Table 
The buildings were well constructed using brick and concrete block.  The structure itself is in 
fairly good overall condition, but some of the building components have exceeded their rea-
sonable life.  The roof on these buildings will be replaced three to five times over the life of 
the building and a good portion was recently redone.  There are many older single pane steel 

Cafeteria Gymnasium Media Center Water  
Infiltration 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Northwoods Park Middle

Main Building - 1966 25 70 60 80 1966 55

Main Building - 1967 26 70 60 80 1967 54

Classroom Building #3 - 1964 23 70 60 80 1964 57

Classroom Building #2 - 1969 28 70 60 80 1969 52

Classroom Building #2 - 1990 59 80 70 90 1990 31

Cafeteria Building - 1964 23 70 60 80 1964 57

Cafeteria Building - 1971 30 70 60 80 1971 50

Cafeteria Building - 1990 59 80 70 90 1990 31

Classroom Building #5 - 1993 62 80 70 90 1993 28

Covered Walkway - 1964 3 50 40 60 1964 57

 NORTHWOODS PARK MID  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-336-001  MAIN BUILDING NC2 1/1/1966 38,136 $6,808,782 $858,899 $164

NC2 6/1/1997 3,270

670-336-002  CLASSROOM BLDG #3 NC2 1/1/1964 11,104 $1,825,937 $230,334 $164

670-336-003  CLASSROOM BLDG #2 NC1 1/1/1969 4,149 $1,573,193 $187,940 $164

NC2 1/2/1990 5,418

670-336-004  CAFE BLDG #4 NC1 1/1/1964 10,250 $2,689,737 $313,330 $164

NC2 1/1/1971 2,903

 NC2  1/2/1990 3,204

670-336-005 CLASSROOM BLDG #5 NC2 1/1/1993 10,429 $1,838,975 $48,619 $176

Totals / Average $/sf 88,863 $14,736,624 $1,639,122 $167

Average Construction Date 1976

Average Age 46
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Northwoods Park  Middle

Capacity 2021-22

6-8 (26)27   = 702

EC (10)4     =   40

Comp       2 =     0

Art            1 =     0

Band        2 =     0

Chorus     1 =     0

Dance      1 =     0

Keyboard 1 =     0

Prevocat  3 =     0

Health (26)0 =   0

31 =742

Res (0)5

OC = 97%

Operational = 720

PV PV

CH BA

26 26 26

26

26

26

26

26

26

26 26

26 26

26

26

26

26

26

26

26

26

26

26

10

10
PV26

26

STR

26

26

10

10

Northwoods 

76%74%70%70%

76%

97%97%97%96%

93% 96% 99%

76%

98% 98%

91% 91%

65%91%

87% 93% 143%
72% 78% 89%

96% 96%

82% 96%

68%

68%

96%

96%

84%

96%

96%

75%

75%

97%

97%

97%

97%

58%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Square Footage % and Capacity Diagram 
Many of the classrooms are well undersized with some as low as 65% of the standard square 
footage.  Organizationally, support spaces are well distributed and like other schools there is a 
concentration of core facilities near the main entrance.   

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Most items are similar to the other schools.  Due to the age of the win-
dows, Mechanical systems, and ADA compliance are some of the more expensive items that 
are or will soon age out.  Drainage is also an issue here across campus. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   The existing gymnasium is only 58% the 
recommended size and it has very low ceilings.  The proposed plan includes the creation of a 
new full size gymnasium and turning the old gym into the media center and support spaces.  
The old Media Center then becomes classrooms.  Drainage is also a significant issue. 

Fractured Sill 
and Block at 
Cafeteria 

Drainage issues cam-
pus wide - Mechani-
cal Units 

Spalling Paint -  
water infiltration 

Window Unit - Supple-
mental Air Conditioning 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Northwoods Park Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $132,819 $13,282 $15,938 $19,923 $181,962

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $97,450 $9,745 $11,694 $14,618 $133,507

7 Canopy (cov. Walks) $143,312 $14,331 $17,197 $21,497 $196,337

8 Other Site $297,553 $29,755 $35,706 $44,633 $407,647

9 Roofing $207,430 $20,743 $24,892 $31,115 $284,179

10 Structural $0 $0 $0 $0 $0

11 Windows $290,906 $29,091 $34,909 $43,636 $398,541

12 Walls $133,640 $13,364 $16,037 $20,046 $183,087

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $71,700 $7,170 $8,604 $10,755 $98,228

17 Painting $174,412 $17,441 $20,929 $26,162 $238,945

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $468,834 $46,883 $56,260 $70,325 $642,302

20 Electrical $147,680 $14,768 $17,722 $22,152 $202,322

21 Lighting $291,920 $29,192 $35,030 $43,788 $399,931

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $513,656 $51,366 $61,639 $77,048 $703,709

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $16,697 $1,670 $2,004 $2,505 $22,875

31 Abatement $8,353 $835 $1,002 $1,253 $11,443

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $9,984 $998 $1,198 $1,498 $13,678

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $10,400 $1,040 $1,248 $1,560 $14,248

Total $3,077,499 $307,750 $369,300 $461,625 $4,216,174
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640-324 Longit ude and lat it ude

Northwoods Park Middle 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,051 2383.1 4,051 Track 0 0

Kindergartens 0 0 0 Support 1,800 1076.7 1,800 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,851 3,460 5,851 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 24 21 3 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 0 3 0 Dining 4,200 3206 1,880 Fencing 0 0 0

Grades 5-8 Science Clsrms 6 6 0 Kitchen 2,208 1547.8 660 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 394 620

Exceptional (self contained) 2 4 0 Sub-Total 7,028 5,148 1,280 1,880 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 0 0 0

Resource 7 6 2 Auditorium 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 Visitors Seating 2 2 0

Sub-Total 42 37 6 2 Sub-Total 0 0 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,030 3645.6 0 Fencing 1 1 0

Prep Rooms 0 1 0 Sub-Total 3,030 3,646 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 5 5 0 0

Sub-Total 0 1 0 0 Book Storage 950 140.8 0

Arts Education General Storage 1,050 890.8 0 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 2,000 1,032 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 1 0 Staff Support 1,950 304.1 1,646 Scoreboard 0 0 0

General Music 0 1 0 Sub-Total 1,950 304 0 1,646 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 2 2 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 1 Bleachers 2 2 0

Sub-Total 4 5 0 1 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 7 7 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 2 0

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 -1 1 Sub-Total 7 7 0 0

Stage 0 1 0

Boys/Girls Locker 0 2 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 3 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 6 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 1 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 2 2 0 Field 0 0 0

Sub-Total 3 16 1 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 7,131

Mobile Units 0 0 0 Demolition Totaling

Total 52 62 6 4 Total 19,859 13,589 #### 3,526 Total 20 20 0 0

Total

900

Play Field

Concessions

Field House

Tennis Courts

$16,220

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

742

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$14,597,878

Proposed Core 

Capacity

596

900

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Northwoods 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
This will be a fairly 
large project and 
as such the cost 
per square foot of 
construction is not 
elevated due to 
size. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 2 900 263.64 $237,276

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 1 1,800 305.25 $549,450

Vocational 0 0 0.00 $0

Physical Education Etc. 1 12,000 360.75 $4,329,000

Misc. Spaces () 180.00 $0

Renovations 6 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 1,880 416.25 $782,550

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 0 0.00 $0

Staff Support 1,646 277.50 $456,737

Renovations 7,131 191.93 $1,368,650

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 18,226 $348.68 $6,355,013

Circulation/ Mechanical/Toilets/Walls 38.00% 6,926 $348.68 $2,414,905

Subtotal Renovated 7,131 $191.93 $1,368,650

Athletics $0

Site Improvements $399,286

Other ()

Sub Total $10,537,854

Inflation (3% for 3 years) 12.00% $1,264,542

Contingency (%) 10.00% $1,180,240

Sub Total $12,982,636

A-E  Fees (%) 10.00% $1,298,264

Financing Charges 1.00% $145,979

Other Fees and Services $170,999

Site

Site 0 $0

Owners Contingency (furn., equipment) $671,000

Total $14,597,878

900

Onslow County Schools
Cost Estimate Worksheet: 2021

Northwoods Park Middle
900

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Utility Providers    
Electrical   Progress Energy 
Sewer          Private 
Water              ONWASA 
Gas     NA 

Southwest 

Southwest Middle School 
This parcel has more acreage than the DPI 
minimums, but 11 of the 35 remain forested, 
putting the cleared area right at the suggest-
ed minimum of around 24-25 acres.  Without 
a proper football field, it is apparent there is 
a shortage of acreage.  A large portion of the 
wooded area is likely wetlands and clearing it 
may not be possible. 
 
The layout of the parking and bus lots are 
similar and both have the same issue with 
insufficient queueing. Here the queue is 
around 400 linear feet when 1,160 is suggest-
ed by DPI.   

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Southwest Middle 332-190 $8,026,750 35

Main Entry 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Southwest Middle

Main Building - 1990 59 80 70 90 1990 31

Main Building - 1991 60 80 70 90 1991 30

Main Building - 1993 62 80 70 90 1993 28

Building Bio Data 
The main building has the same floor plan as Hunters Creek Middle, but were built at different 
times.  The most recent addition to this is the southwest classroom wing noted as built in 
1993.  The cost per square foot is similar to many other building with this area. 

 SOUTHWEST MID
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

 67034501   MAIN BUILDING   NC2  12/3/1990 55,486 $12,043,517 $1,493,407 $160

 NC1  8/9/1991 10,502

 NC2 7/1/1993 9,449

Totals / Average $/sf 75,437 $12,043,517 $1,493,407 $160

Average Construction Date 1992

Average Age 29

Life Cycle Table 
There is a lot of life still left in this building.  It was constructed under a recent code and used 
building materials and methods that produce a long life building.  At only 30 years of age it is 
only about 1/3 of it’s way through it’s normal life cycle.  Although some components are age-
ing out, a significant infrastructure renovation should not be needed for many years. 

Concrete in Failure Science Classroom Asphalt in Failure 

Cafeteria Gymnasium Media Center 
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Southwest  Middle

10
PV K

CHC

B A

26

26

26

26

26

26

26

26 26

2626

26

26

26

262626

26

26

10 10 10
PV

Capacity 2021-22

6-8 (26)19   = 494

EC (10)4     =   40

Comp       1 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat  2 =     0

Health (26)0 =   0

23   534

Res(0)4

OC = 97%

Operational = 518

Capacity Diagram 

Southwest 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

114% 114% 106%

76% 95%

88% 109%

120%

85%

85%

85%

85%

85%

85%37%

109%109%

85%85%

85% 84%

60%85%

83% 98%

98% 97%

96%96%

109%

96%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

Square Footage % and Capacity Diagram 
Most of the classrooms in these buildings are at or near the standard square footage.  The or-
ganization of the building is similar with most of the core facilities centralized, with some sup-
port and other core spaces scattered around the school. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  Over the course of the next ten years the greatest investments will likely be 
focused on the mechanical system, lighting, painting, and keeping the asphalt in tact.  Roofing 
will not be a concern since it was just redone and it’s life cycle is more than ten years. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   Since Hunters Creek and Southwest both 
have similar plans and sufficient acreage, it is reasonable that a similar expansion can be made 
here.  The proposed option includes the HCM expansion along with additions to the core and 
other classroom and supporting spaces.  
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Southwest Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $257,743 $25,774 $30,929 $38,661 $353,108

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $115,051 $11,505 $13,806 $17,258 $157,620

7 Canopy (cov. Walks) $135,564 $13,556 $16,268 $20,335 $185,723

8 Other Site $131,351 $13,135 $15,762 $19,703 $179,951

9 Roofing $0 $0 $0 $0 $0

10 Structural $62,400 $6,240 $7,488 $9,360 $85,488

11 Windows $93,600 $9,360 $11,232 $14,040 $128,232

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $31,200 $3,120 $3,744 $4,680 $42,744

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $75,610 $7,561 $9,073 $11,342 $103,586

16 Flooring $38,657 $3,866 $4,639 $5,799 $52,961

17 Painting $322,068 $32,207 $38,648 $48,310 $441,233

18 Other Building Interior $20,800 $2,080 $2,496 $3,120 $28,496

19 Mechanical $642,427 $64,243 $77,091 $96,364 $880,125

20 Electrical $0 $0 $0 $0 $0

21 Lighting $242,735 $24,274 $29,128 $36,410 $332,547

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $26,520 $2,652 $3,182 $3,978 $36,332

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $96,512 $9,651 $11,581 $14,477 $132,221

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $101,920 $10,192 $12,230 $15,288 $139,630

Total $2,476,752 $247,675 $297,210 $371,513 $3,393,151
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Southwest 
640-324 Longit ude and lat it ude

Southwest Middle 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 3,971 2682.3 850 Track 0 0

Kindergartens 0 0 0 Support 1,800 1350.6 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,771 4,033 850 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 24 13 11 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 3 0 Dining 3,976 2464.3 839 673 Fencing 0 0 0

Grades 5-8 Science Clsrms 6 3 3 Kitchen 2,208 1588.1 952 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 298.3 0

Exceptional (self contained) 2 4 Sub-Total 6,804 4,351 839 1,625 Field 1 1 0

Instructional Kitchen 0 0 0 0 Lighting 1 0 1

Resource 6 5 1 Auditorium 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 Press Box 0 0 0

ISS 1 0 1 Lobby 0 0 Visitors Seating 2 2 0

Sub-Total 42 28 0 16 Sub-Total 0 0 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 1 1 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,030 2298.9 731 Fencing 1 1 0

Prep Rooms 0 0 0 Sub-Total 3,030 2,299 0 731 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 6 0 1

Sub-Total 0 0 0 0 Book Storage 926 120 806

Arts Education General Storage 1,026 527.3 499 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 1,952 647 0 1,305 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 1 0 Staff Support 1,950 1976.8 812 Scoreboard 0 0 0

General Music 0 0 Sub-Total 1,950 1,977 0 812 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 3 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 2 2 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 0 1 Bleachers 2 2 0

Sub-Total 4 6 0 1 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 7 7 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 2 0

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 5 5 0 0

Stage 1 1 0

Boys/Girls Locker 2 2 0 Number of Courts 0 0 0

Boys/Girls Showers 2 2 0 Lights 0 0 0

Coaches off./ Showers 3 3 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 6 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 1 1 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 2 1 1 Field 0 0 0

Sub-Total 12 17 0 1 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 1,689

Mobile Units 0 0 0 Demolition Totaling

Total 61 54 0 18 Total 19,507 13,307 1,689 4,473 Total 20 19 0 1

Total

852

Play Field

Concessions

Field House

Tennis Courts

$16,760

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

534

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$14,279,585

Proposed Core 

Capacity

616

852

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individu-
al rooms varies per 
type of instruction 
and overall square 
footage.   
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devices 
or surveys are in-
cluded so the total 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
These potential ex-
pansions constitute 
a significant amount 
of construction that 
will reduce the cost 
per square foot, 
however the distal 
location of each ad-
dition requires 
some additional 
cost. 

Student Capacity

Space Type

Number 

of 

Spaces

SF
Cost / SF 

Based on Need
Total Cost

Academic Spaces 16 15,250 279.07 $4,255,810

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 1 1,800 325.60 $586,080

Vocational 0 0 0.00 $0

Physical Education Etc. 1 750 281.22 $210,912

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 1,625 444.00 $721,322

Auditorium  0 0.00 $0

Administration 731 296.00 $216,406

Storage 1,305 296.00 $386,191

Staff Support 812 296.00 $240,411

Renovations 1,689 120.00 $202,680

Athletic / PE Facilities

Track 0 $0

Football 1 $200,000

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 22,273 $297.10 $6,617,132

Circulation/ Mechanical/Toilets/Walls 38.00% 8,464 $297.10 $2,514,510

Subtotal Renovated 1,689 $120.00 $202,680

Athletics $200,000

Site Improvements $800,000

Other ()

Sub Total $10,334,322

Inflation (4% for 3 years) 12.00% $1,240,119

Contingency (%) 10.00% $1,157,444

Sub Total $12,731,885

A-E  Fees (%) 10.00% $1,273,188

Financing Charges 1.00% $142,796

Other Fees and Services $131,716

Site

Site 0 $0

Owners Contingency (furn., equipment) $835,000

Total $14,279,585

852

Onslow County Schools
Cost Estimate Worksheet: 2021

Southwest Middle
852

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Swansboro Middle School 

Utility Providers    
Electrical    Progress Energy 
Sewer              ONWASA 
Water              ONWASA 
Gas        NA 

Swansboro Middle School 
At 31 acres the parcel is slightly larger than 
the DPI minimums suggest.  It is on the North 
side of Highway 24, just across from Queens 
Creek and Swansboro High.  There are two 
distinct sections of the school connected by a 
covered walkway.  Between the two sections 
is a forested area of about five acres.   
 
The queue weaves its way through the cam-
pus and creates stacking lanes in the parking 
lot to the southeast of the Auditorium for ad-
ditional queue length.  At around 1,700 feet 
in length it needs an additional 340 linear 
feet to meet the MSTA rainy day numbers. 

Swansboro 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Swansboro Middle 1319-125 $6,648,390 31.05

Swansboro Middle (Parcel at front) 1319-125.1 $182,950 0.4

Main Entry 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Swansboro Middle

Main Building - 1954 3 60 50 70 1954 67

Auditorium Building - 1964 33 80 70 90 1964 57

White Classroom Building - 1959 18 70 60 80 1959 62

Tech. Classroom Building - 1969 28 70 60 80 1969 52

Classroom Building - 2008 77 80 70 90 2008 13

PR Box & Storage / Bleachers - 1978 17 50 40 60 1978 43

PR Box & Storage / Bleachers - 1978 17 50 40 60 1978 43

Athletic Field Lights - 2004 23 30 20 40 2004 17

Covered Walk - 1985 24 50 40 60 1985 36

Annex Building 1E Campus - 1975 34 70 60 80 1975 46

Annex Building 2E Campus - 1976 34 70 60 80 1975 46

Annex Gymnasium (EC) - 1985 54 80 70 90 1985 36

Annex Gymnasium (EC) - 1988 57 80 70 90 1988 33

Annex Gymnasium (EC) - 1996 65 80 70 90 1996 25

Annex Covered Walkway (EC) - 1975 4 45 40 50 1975 46

Building Bio Data 
Opened in 1954, near the peak of the baby boom, the main building is one of the older build-
ings in the school system.  Many additions have been made with the most recent addition be-
ing the Media Center building, which also contains classrooms.   

 SWANSBORO MID 
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-351-001  MAIN BUILDING   NC2  1/1/1954 54,701 $8,995,005 $1,134,682 $164

670-351-002  AUDITORlUM BUILDING   NC2  1/1/1964 15,609 $2,566,736 $323,783 $164

670-351-003  WHITE CLRM BLDG(TMH)   JM1 1/1/1959 5,314 $850,152 $96,766 $160

670-351-004  TECH CLRM BLDG D   JM1 1/1/1969 7,462 $1,195,181 $135,881 $160

670-351-005  2008 CLASSROOM BLDG   NC1 3/4/2008 13,293 $2,070,951 $314,278 $156

670-351-014  ANNEX BLDG I E CAMP   NC2  1/1/1975 6,123 $1,006,863 $127,011 $164

670-351-015  ANNEX BLDG 2 E CAMP   NC2  1/1/1975 8,869 $1,458,414 $183,972 $164

670-351-017  ANNEX GYMNASIUM (EC)   NC2  1/1/1985 6,051 $2,613,601 $313,236 $164

 NC1 1/1/1988 6,496

 NC2  3/15/1996 3,347

Totals / Average $/sf 127,265 $20,756,903 $2,629,609 $162

Average Construction Date 1979

Average Age 42

Life Cycle Table 
The oldest portion of this building is now almost 70 years of age.  Many component have aged 
out and in many cases they have been replaced by the Maintenance Department.  Due to the 
age and proximity to the coast, the concrete is beginning to fail.  This includes some footings 
as well as concrete columns that are exposed on the exterior and are reaching the end of their 
useful life. 
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Swansboro Middle

Capacity 2021-22

6-8 (26)35   = 858

EC (10)3     =   30

Comp       2 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0 

D/D 1 =     0

Keyboard 1 =     0

Prevocat  2 =     0

Health(26)0 =     0

38   940
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Capacity Diagram 

Swansboro 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

92%
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88%
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54%

57%
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93% 84%
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82% 82%

98% 111%

76%

148%

78%

74%
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90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

Square Footage % and Capacity Diagram 
Here many of the rooms are undersized with some only about half the size of the standard 
Square Footage.  Although there are some core spaces near the front of the building, many of 
them are spread across the campus. 

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  This school has many of the same issues as other schools of this age. Here 
some of the improvements are larger and more costly due in part to the proximity to the coast 
and the overall size of the campus. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   The significant addition proposed is to 
build a new cafeteria and renovate the existing kitchen and cafeteria for classroom space.  The 
addition of an enclosed hallway along the old cafeteria and gymnasium would allow students 
an avenue to stay inside when going from the old building to the gym.   

Cafeteria Media Center Main Gymnasium 
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Concrete in failure - This is along the older classroom wings where over the years the con-
crete has completely dried out allowing salt fogs and other moisture to enter the columns.  
Once the water hits the reinforcing bars they begin to rust, expand, and spall the concrete. 

Windows in failure Water Infiltration 

Auxiliary Gymnasium Storage Building at north parking lot 
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Soffit and Fascia replacement 

Fence at track in failure Auditorium in good overall condition 

Old single pane non-insulated windows 

Old wood door frames Face Brick movement Arch repairs needed 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Swansboro Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $392,527 $39,253 $47,103 $58,879 $537,762

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $121,011 $12,101 $14,521 $18,152 $165,785

7 Canopy (cov. Walks) $291,375 $29,137 $34,965 $43,706 $399,183

8 Other Site $211,069 $21,107 $25,328 $31,660 $289,165

9 Roofing $458,596 $45,860 $55,031 $68,789 $628,276

10 Structural $322,400 $32,240 $38,688 $48,360 $441,688

11 Windows $499,544 $49,954 $59,945 $74,932 $684,375

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $195,322 $19,532 $23,439 $29,298 $267,591

16 Flooring $313,434 $31,343 $37,612 $47,015 $429,405

17 Painting $392,979 $39,298 $47,157 $58,947 $538,381

18 Other Building Interior $46,800 $4,680 $5,616 $7,020 $64,116

19 Mechanical $724,439 $72,444 $86,933 $108,666 $992,481

20 Electrical $0 $0 $0 $0 $0

21 Lighting $452,858 $45,286 $54,343 $67,929 $620,416

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $91,000 $9,100 $10,920 $13,650 $124,670

27 ADA Toilets $823,446 $82,345 $98,814 $123,517 $1,128,121

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $280,483 $28,048 $33,658 $42,073 $384,262

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $474,240 $47,424 $56,909 $71,136 $649,709

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $859,955 $85,996 $103,195 $128,993 $1,178,139

Total $7,012,232 $701,223 $841,468 $1,051,835 $9,606,758
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640-324 Longit ude and lat it ude

Swansboro Middle School 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,106 3943 Track 1 1 0

Kindergartens 0 0 0 Support 1,800 480.1 1077 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 1

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,906 4,423 1,077 0 Long / Triple Jump 0 1

4-8 LA/SS/Math 27 27 0 3 Shot Put / Discus 0 1

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 4,387 3581.9 -3581.9 4,387 Fencing 0 1

Grades 5-8 Science Clsrms 9 9 0 Kitchen 2,208 1301.1 -1301.1 2,208 Sub-Total 1 5 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 174 -174 620

Exceptional (self contained) 2 5 2 Sub-Total 7,215 5,057 7,215 Field 1 1 0

Instructional Kitchen 0 0 1 0 0 Lighting 0 1

Resource 7 4 2 0 Auditorium 3,384 5998.6 0 Home Stadium 0 1

Computer 0 0 Stage / Dress / Sto. 2,500 2304.2 Press Box 0 1

ISS 1 1 0 Lobby 1,000 68.4 Visitors Seating 2 2 0

Sub-Total 46 46 5 0 Sub-Total 6,884 8,371 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,060 3397.3 1,282 0 Fencing 1 1 0

Prep Rooms 0 1 0 Sub-Total 3,060 3,397 1,282 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 5 8 0 0

Sub-Total 0 1 0 0 Book Storage 970 1088.4 0

Arts Education General Storage 1,070 2613.2 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 2,040 3,702 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 2 0 Staff Support 1,950 3100.2 Scoreboard 0 0 0

General Music 0 1 0 Sub-Total 1,950 3,100 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 1 1 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 1 1 0 Bleachers 2 2 0

Sub-Total 4 7 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 5 5 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 1 1

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 1 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 7 6 0 1

Stage 1 1 0

Boys/Girls Locker 2 2 0 Number of Courts 0 0 0

Boys/Girls Showers 2 2 0 Lights 0 0 0

Coaches off./ Showers 3 5 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 12 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 3 0

Auxiliary Gym 0 1 0 Concessions 0 0 0

Weight Room 0 1 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 2 0 2 0 Field 0 0

Sub-Total 11 28 2 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 2,359

Mobile Units 0 0 0 Demolition Totaling

Total 64 85 8 0 Total 27,055 28,050 2,359 7,215 Total 19 25 0 1

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$9,689,438

Proposed Core 

Capacity

895

940

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

940

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$10,308

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

940

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The core facilities 
cost more per 
square foot than 
typical classroom 
spaces.  The Kitch-
en is one of the 
most expensive 
pieces of a school 
and the cost is re-
flected here. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 8 6,600 126.59 $835,500

Core Capacity

Media Center 0 0.00 $0

Food Service 7,215 409.10 $2,951,629

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 0 0.00 $0

Staff Support 0 277.50 $0

Renovations 9,269 146.43 $1,357,300

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 1 $10,000

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 7,215 $409.10 $2,951,629

Circulation/ Mechanical/Toilets/Walls 38.00% 2,742 $409.10 $1,121,619

Subtotal Renovated 15,869 $138.18 $2,192,800

Athletics $10,000

Site Improvements $150,000

Other (Enclosed Corridor) 2200 277.50 $610,500

Sub Total $7,036,548

Inflation (3% for 3 years) 12.00% $844,386

Contingency (%) 10.00% $788,093

Sub Total $8,669,027

A-E  Fees (%) 10.00% $866,903

Financing Charges 1.00% $96,894

Other Fees and Services $56,615

Site

Site 0 $0

Owners Contingency (furn., equipment) $746,000

Total $9,689,438

Onslow County Schools
Cost Estimate Worksheet: 2021

Swansboro Middle School
940

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 940
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Utility Providers    
Electrical   Progress Energy 

Sewer   Town of Richlands 
Water           Town of Richlands 
Gas      NA 

Trexler Middle School 
This parcel is large enough to support the ex-
isting population, as well as the proposed ad-
ditions.  This campus has changed over the 
past several years when the new Richlands 
Elementary was constructed next to Rich-
lands Steed Park and the old buildings were 
removed.   
 
The queue at this building is quite small and 
at only 190 linear feet, creates backups on 
the adjacent city streets.  The appropriate 
queue length per NCDOT is about 1,760 line-
ar feet. 

Trexler 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Trexler 205-6 $5,281,070 32.07

Main Entry 
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 TREXLER  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-356-001 MAIN BUILDING   NCI  1/1/1964 13,920 $5,132,907 $614,285 $160

 NC2  1/1/1986 17,199

 NC2  6/1/1996 1,032

670-356-002 GYMNASIUM   lMl  1/1/1952 12,288 $3,075,657 $402,496 $160

 JM2  3/4/2008 6,942

670-356-007 1990 CLASSROOM BLDG   NC2  1/2/1990 12,308 $2,772,163 $349,696 $160

 NC2  9/1/1996 5,056

670-356-027 2000 CLASSROOM BLD   NC2  9/1/2000 8,231 $1,314,079 $165,765 $160

0 3rd GRADE CLSRM - Pizza Hut NC2 1/1/1977 17047 $2,557,050 $255,292 $150

670-356-003 PRIMARY CLRM ANNEX  "E"  NC2  1/1/1953 8,990 $1,388,955 $129,028 $155

670-356-004 MEDIA CENTER  "H"  NC2  8/8/1997 6,037 $1,315,413 $173,696 $218

Totals / Average $/sf 109,050 $17,556,224 $2,090,258 $166

Average Construction Date 1987

Average Age 37

Life Cycle Table 
In 2024, the oldest portion of this campus will turn 90 years old.  This building is at the age 
where a decision on its continued use must be considered.  The gymnasium and old PK build-
ings are also relatively old and in order to ensure their continued use, a significant infrastruc-
ture project will be needed. 

Building Bio Data 
The main building is currently the oldest school building in the school system.  Since it was first 
opened in 1943 there have been numerous additions to the campus.  The most recent con-
struction was the band room which is an expansion made adjacent to the Gymnasium.   

Gymnasium Cafeteria Hallway Media Center 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Trexler Middle

Main Building - 1964 33 80 70 90 1964 57

Main Building - 1986 55 80 70 90 1986 35

Main Building - 1996 65 80 70 90 1996 25

Gymnasium - 1952 21 80 70 90 1952 69

Gymnasium - 2008 77 80 70 90 2008 13

1990 Classroom Building - 1990 59 80 70 90 1990 31

1990 Classroom Building - 1996 65 80 70 90 1996 25

Baseball Lighting System - 1993 12 30 20 40 1993 28

Classroom Building - 2000 69 80 70 90 2000 21

Third Grade Classroom - 1977 36 70 60 80 1977 44

Primary Classroom Annex - 1953 12 70 60 80 1953 68

Media Center - 1997 66 80 70 90 1997 24
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Capacity 2021-22

6-8 (26)  30 = 780

EC (10)    3 =   30

Comp       1 =     0

Art            1 =     0

Band        1 =     0

Chorus     1 =     0

Keyboard 1 =     0

Prevocat  2 =     0

Health(26)0 =    0

33   810

Res (0)6

OC = 97%

Operational = 786

10

PV

CH

PVB

A

26 26

26 26

26

2626

26

26
26

2626

2626

26

26

26

26

26

10

26

K 26

26

D

26 10

26

26

26
26

26

26

26

Capacity Diagram 

Trexler 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 

182% 129% 182%

86%

129%

77%

77% 96%

96% 96% 96%

96% 96%

98%

96%
92%

91% 93%

96% 112%

88%

117% 136%

102%102%

71%

92%

94%

94%94%

72%93%

93%

80%

92%

82%

Square Footage % and Capacity Diagram 
Many of the rooms here are 90% or above the minimum recommended square footage and 
based solely on the size, it appears as a more recent design.  The Old PK Building and the me-
dia center from the old Richlands Elementary are shown in the center.  They are either sup-
port spaces or not operational at this time.  Core spaces are not all at the very front of the 
building, but are concentrated toward one end of campus.   

Deferred Maintenance 
On the following page is the list of items that are or likely will be in failure over the course of 
the next 10 years.  The items are similar to the other school and include asphalt, roofing, 
lighting and floors among other safety and security items.  One of the significant changes pro-
posed here is the creation of a new bus parking lot where Richlands Elementary once stood.  
This will allow the current bus lot to be used as a queue.  Worn components are noted, but if 
the item is currently working but at the end of its life cycle, replacement is not noted. 
 

Space Inventory Worksheet 
The page after the deferred maintenance table is the Space Inventory which accounts for all 
classrooms spaces and core facility square footage.   There is potential to increase the capacity 
of the school by renovating the old PK building noted as the Primary Classroom Annex by DPI.  
In order to protect that building a fairly robust renovation should be considered including win-
dows, doors, and electrical systems. 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Trexler Middle
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $641,006 $64,101 $76,921 $96,151 $878,178

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $65,788 $6,579 $7,895 $9,868 $90,130

7 Canopy (cov. Walks) $37,440 $3,744 $4,493 $5,616 $51,293

8 Other Site $168,076 $16,808 $20,169 $25,211 $230,265

9 Roofing $212,967 $21,297 $25,556 $31,945 $291,765

10 Structural $0 $0 $0 $0 $0

11 Windows $572,832 $57,283 $68,740 $85,925 $784,780

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $55,534 $5,553 $6,664 $8,330 $76,081

17 Painting $185,861 $18,586 $22,303 $27,879 $254,629

18 Other Building Interior $39,000 $3,900 $4,680 $5,850 $53,430

19 Mechanical $350,029 $35,003 $42,003 $52,504 $479,540

20 Electrical $0 $0 $0 $0 $0

21 Lighting $344,835 $34,484 $41,380 $51,725 $472,424

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $577,954 $57,795 $69,354 $86,693 $791,797

28 Fire Alarm $20,800 $2,080 $2,496 $3,120 $28,496

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $8,320 $832 $998 $1,248 $11,398

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $33,280 $3,328 $3,994 $4,992 $45,594

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $2,044,320 $204,432 $245,318 $306,648 $2,800,718

Total $5,403,196 $540,320 $648,384 $810,479 $7,402,379
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640-324 Longit ude and lat it ude

Trexler Middle School 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 4,072 2335.4 1737 Track 0 0

Kindergartens 0 0 0 Support 1,800 236.4 953 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 5,872 2,572 2,690 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 24 21 7 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 3 3 0 Dining 4,265 3233.4 1032 Fencing 0 0 0

Grades 5-8 Science Clsrms 6 6 2 0 Kitchen 2,208 1568.2 1,824 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 620 468 152 0

Exceptional (self contained) 2 4 0 Sub-Total 7,093 5,270 1,184 1,824 Field 1 1 1 1

Instructional Kitchen 0 0 0 0 Lighting 0 0 1

Resource 7 3 2 0 Auditorium 0 0 Home Stadium 0 0 1

Computer 0 0 Stage / Dress / Sto. 0 0 Press Box 0 0

ISS 1 1 0 Lobby 0 0 Visitors Seating 2 0 2

Sub-Total 43 38 11 0 Sub-Total 0 0 0 0 Scoreboard 1 0 1

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 3,030 2412.9 2640 Fencing 1 0 1

Prep Rooms 0 0 0 Sub-Total 3,030 2,413 2,640 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 5 1 1 7

Sub-Total 0 0 0 0 Book Storage 957 334.6

Arts Education General Storage 1,057 1401.3 Field 1 1 1 0

Visual Arts 1 1 0 Sub-Total 2,014 1,736 0 0 Lights 0 0 0

Art Project 0 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 2 0 Staff Support 1,950 2731.2 656 Scoreboard 0 0 0

General Music 0 1 0 Sub-Total 1,950 2,731 656 0 Field Irrigation 0 0 0

Instrumental Music (Band) 1 1 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 1 1 1 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  1 1 0

Instrument Sto. 0 0 0 Dugouts 2 2 0

Office / Library 0 0 0 Lights 1 1 0

Dance/Drama 1 1 0 Bleachers 2 2 0

Sub-Total 4 7 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 1 1 0 Concessions / Toilets 0 0 0

Exploratory Labs 2 2 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 1 1 0

Business/Office Ed. 0 0 0 Sub-Total 8 8 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  1 1 0

Health Occupations 0 0 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 0 0 0 Lights 1 1 0

Trade & Industry (Medium) 0 0 0 Bleachers 2 2 0

Technology (Light) 0 0 0 Scoreboard 1 1 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 0

Sub-Total 3 3 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 8 8 0 0

Stage 0 0 0

Boys/Girls Locker 0 2 0 Number of Courts 0 0 0

Boys/Girls Showers 0 2 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 6 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 1 0

Auxiliary Gym 0 1 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 2 2 0 Field 0 0 0

Sub-Total 3 15 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 7,170

Mobile Units 0 0 0 Demolition Totaling

Total 53 63 11 0 Total 19,959 14,721 7,170 1,824 Total 22 18 2 7

Total

914

Play Field

Concessions

Field House

Tennis Courts

$7,264

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

810

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$6,639,282

Proposed Core 

Capacity

584

914

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
The renovations at 
the old PK building 
would be substan-
tial including all 
finishes and infra-
structure. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations (inc. old PK) 11 13,908 103.84 $1,444,188

Core Capacity

Media Center 0 0.00 $0

Food Service 1,824 555.00 $1,012,209

Auditorium  0 0.00 $0

Administration 0 370.00 $0

Storage 0 0.00 $0

Staff Support 0 370.00 $0

Renovations 7,170 119.67 $858,050

Athletic / PE Facilities

Track 0 $0

Football 7 $390,000

Soccer Field 0 $0

Baseball 0 $0

Softball 0 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 1,824 $555.00 $1,012,209

Circulation/ Mechanical/Toilets/Walls 38.00% 693 $555.00 $384,639

Subtotal Renovated 21,078 $109.23 $2,302,238

Athletics $390,000

Site Improvements $715,000

Other ()

Sub Total $4,804,086

Inflation (3% for 3 years) 12.00% $576,490

Contingency (%) 10.00% $538,058

Sub Total $5,918,634

A-E  Fees (%) 10.00% $591,863

Financing Charges 1.00% $66,393

Other Fees and Services $62,392

Site

Site 0 $0

Owners Contingency (furn., equipment) $600,000

Total $6,639,282

914

Onslow County Schools
Cost Estimate Worksheet: 2021

Trexler Middle School
914

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Image courtesy of: OR/ED Laboratory, ITRE-NCSU 
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Dixon High School 

Utility Providers    
Electrical        Progress Energy 
Sewer        Private 
Water    Onslow County 
Gas             NA 

Dixon 

Dixon High School 
There have been numerous expansions 
and renovations to this campus since its 
first construction in 1967.  With the con-
struction of the new Dixon Middle School, 
a portion of the old building became a part 
of the high school, along with the parcel.   
 
This brings the total acreage at the high 
school up to 54 acres.  The black area on 
opposite side of Hwy 17 are federal lands. 
 
The oldest portion of the old Dixon Middle 
School was demolished and additional 
open space created in its place.  

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

Dixon High 758-24 $3,168,610 31

Old Dixon Middle - HS Annex 758-23 $1,066,170 23.05

Main Entry 
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Dixon 
Building Bio Data 
Below is information on each time new facilities were added to this campus , including the 
date, square footage and the insurance value of each section.  Non–instructional spaces are 
not included in the table. 

Gymnasium 

Hallway Floor Tile in Failure Cinder Block walls 

Aged HVAC System 

 DIXON HIGH SCHOOL  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-320-001 MAIN BUILDING NC2 1/1/1967 41,084 $6,973,762 $1,033,806 $170

670-320-002  ADMIN & CAFE BLDG NC2 1/1/1969 13,414 $2,276,946 $423,189 $170

670-320-003  GYM/AUD/CULTURAL ART NC1 1/1/1976 20,114 $5,933,741 $896,849 $170

JM1 1/1/1984 2,255

NC2 3/7/1997 12,588

670-320-004  SCIENCE/ART WING NC1 8/26/2008 7,626 $1,656,023 $256,034 $217

670-320-007  PRESS BOXfBLEACHERS JM1 1/1/1978 n/a n/a n/a n/a

F1 1/1/2004 n/a n/a n/a n/a

670-320-008  ATHLETIC FIELD LGHTS F1 1/1/2004 n/a n/a n/a n/a

670-320-019  VOCATIONAL SHOP BLDG NC1 1/1/1989 9,664 $2,376,416 $323,556 $170

NC2  1/1/2004 4,336

670-320-011 MS PICNIC SHELTER 1/1/1986 na na na na

670-320-024  400 BUILDING NC2 1/1/2000 10,750 $1,824,748 $278,619 $170

670-320-025 FOOTBALL CONC BLD  F1 1/1/1999 n/a

670-320-006 60' MS ANNEX BLDG NC2 1/1/1960 3,670 $648,714 $81,832 $177

370-320-012 MS ANNEX & GYM JM1 1/1/1954 13,586 $4,415,036 $510,798 $164

NC2  1/1/1954 13,263

Totals / Average $/sf 152,350 26,105,386 3,804,683 $176

Average Construction Date 1990

Average Age 31
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Life Cycle 
With the addition of the old Dixon Middle School to this campus, the oldest buildings are now 
nearing 70 years of age.  Even the newest section is now 13 years old.  The remaining life is a 
generalization and this campus, with it’s many renovations, should outlive the estimates here, 
however there will still need to be a significant investment into infrastructure to keep this 
building in good condition. 

Dixon 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Dixon High

Main Building - 1967 26 70 60 80 1967 54

Administration & Cafeteria Building - 1969 28 70 60 80 1969 52

Gym / Auditorium / Cultural Arts - 1976 45 80 70 90 1976 45

Gym / Auditorium / Cultural Arts - 1984 53 80 70 90 1984 37

Gym / Auditorium / Cultural Arts - 1997 66 80 70 90 1997 24

Science / Arts Wing - 2008 77 80 70 90 2008 13

Press Box / Bleachers - 1978 17 50 40 60 1978 43

Press Box / Bleachers - 2004 43 50 40 60 2004 17

Athletic Field Lights -2004 73 80 70 90 2004 17

Vocational Shop Building - 1989 58 80 70 90 1989 32

Vocational Shop Building - 2004 73 80 70 90 2004 17

400 Building - 2000 69 80 70 90 2000 21

Football Concessions Building - 1999 18 35 30 40 1999 22

From DMS Annex Building - 1960 19 70 60 80 1960 61

From DMS Annex & Gymnasium - 1954 23 80 70 90 1954 67

From DMS Annex & Gymnasium - 1954 23 80 70 90 1954 67

Dixon High w/ part DMS

Capacity 2021-22
9-12        (22)25 = 550

Sci          (22) 5  = 110

EC          (10)2   =   20

Art           (20) 1 =    20

D/D         (20)0   =    0

Band       (22) 1  =   22

Chorus    (20)1  =    20

Typing     (20)1  =    20

Comp Ap (20)1  =    20

Bus/ Ed    (20)1 =    20

Cons/ho   (15)1 =    15

Mrktg       (15)0  =     0

Health     (15)0   =     0

Tech        (15)0   =     0

Comm      (15)1 =    15

Agri          (15)1 =    15

Trade       (15)1 =    15

Gym         (50)1 =    50

Aux Gym  (25)1 =    25

Health      (20)1 =    20

45  =  957
Wt (0)1

Res(0) 8

22

22 22

22 22 22 22

22

22

22 22 22 22

22

20

20
20

22 22

22

22

22

22

20

1522

20

22

50

22

15

15

15

20

22

22

22 22 22

10

22

2222

10

25

Life Cycle Table 

100% 100%

86%

113% 130% 111%111% 111% 109%113% 112%

114%97%94%108%

104%

111%

104%

122% 83% 84% 71%

93%95%

93% 93%

93%

105%

106%
74%

75%

93%
107%

82%
62%

53%

78%
85%

89%
103%

Capacity Diagram 
Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤
Square Footage % 
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Deferred Maintenance 
The buildings are in good overall condition 
and have been well maintained but there are 
still numerous areas for improvement. 
 
Asphalt needs to be resurfaced and restriped 
every five to ten years.  There is also oppor-
tunity to improve the bus drive from gravel to 
asphalt. 
 
Based on the life cycle and inspections there 
are several sections of roofing that will need 
replacement over the course of the next sev-
eral years.  The membranes are a mix of TPO, 
EPDM and coated areas that prolong the life 
of the particular roof. 
 
As with other older buildings the windows 
either never had a thermal break or the seals 
are broken and need to be replaced to keep 
humidity out and heat loss or gain to a mini-
mum.  
 
There are potential improvements to the en-
tire infrastructure include Plumbing, Mechan-
ical, and Electrical systems.  Any improve-
ment to this or any school will include im-
provements to ensure it is ADA compliant. 
 
The following page outlines the potential im-
provements identified. 
 
The page after next is an accounting of the 
types and or sizes of spaces and athletic 
fields.  It also documents additions that rep-
resent the largest additions to be considered 
at this time.  Not all additions are warranted, 
and may not be needed to meet student pop-
ulation increases.  

Dixon 

Gymnasium Ceiling 

Floor Tile in Failure 

Old single pane non-insulated windows 
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Dixon 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Dixon High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $619,094 $61,909 $74,291 $92,864 $848,159

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $250,738 $25,074 $30,089 $37,611 $343,511

7 Canopy (cov. Walks) $27,612 $2,761 $3,313 $4,142 $37,828

8 Other Site $797,966 $79,797 $95,756 $119,695 $1,093,213

9 Roofing $1,036,601 $103,660 $124,392 $155,490 $1,420,143

10 Structural $0 $0 $0 $0 $0

11 Windows $854,070 $85,407 $102,488 $128,111 $1,170,076

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $66,924 $6,692 $8,031 $10,039 $91,686

16 Flooring $304,919 $30,492 $36,590 $45,738 $417,739

17 Painting $365,150 $36,515 $43,818 $54,773 $500,256

18 Other Building Interior $383,074 $38,307 $45,969 $57,461 $524,811

19 Mechanical $697,663 $69,766 $83,720 $104,649 $955,798

20 Electrical $78,000 $7,800 $9,360 $11,700 $106,860

21 Lighting $419,711 $41,971 $50,365 $62,957 $575,005

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $52,416 $5,242 $6,290 $7,862 $71,810

27 ADA Toilets $857,142 $85,714 $102,857 $128,571 $1,174,285

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $419,744 $41,974 $50,369 $62,962 $575,050

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $848,186 $84,819 $101,782 $127,228 $1,162,015

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $18,720 $1,872 $2,246 $2,808 $25,646

39 Off Site $0 $0 $0 $0 $0

40 Other $10,400 $1,040 $1,248 $1,560 $14,248

Total $8,168,883 $816,888 $980,266 $1,225,332 $11,191,370
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Dixon 

New Science Classroom Old Science Classroom 

Spalling paint - water infiltration Small Auditorium / Band 

ADA Compliance / Trip Hazard Floor Patching 
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Dixon 
640-324 Longit ude and lat it ude

Dixon High School 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,400 2941.2 2,459 Track 1 1 0

Kindergartens 0 0 0 Support 3,250 585.2 2665 Pole Vault 1 1 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 8,650 3,526 2,665 2,459 Long / Triple Jump 1 1 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 1 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 5,600 3532.9 -512 2,579 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,566 1339.1 786 1,901 Sub-Total 6 6 0 0

(9-12) Eng. / F-Lang. / SS / Math 30 27 2 4 Serving 940 391 940

Exceptional (self contained) 2 1 1 Sub-Total 9,106 5,263 1,726 4,480 Field 1 1 0

Instructional Kitchen 1 1 0 0 Lighting 1 1 -1 1

Resource 5 4 2 Auditorium 5,040 4343.3 5,040 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 4,000 2412.5 4,000 Press Box 1 1 0

ISS 1 1 0 Lobby 1,200 2611.7 1,200 Visitors Seating 1 1 0

Sub-Total 39 34 2 7 Sub-Total 10,240 9,368 0 10,240 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 8 5 1 2 Administration 5,440 2911.5 967 1,562 Fencing 1 1 0

Prep Rooms 4 5 1 Sub-Total 5,440 2,912 967 1,562 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 -1 1

Sub-Total 12 10 1 3 Book Storage 1,100 472.2 664

Arts Education General Storage 1,200 1115.9 168 Field 1 2 0

Visual Arts 2 2 1 Sub-Total 2,300 1,588 0 832 Lights 0 0

Art Project 0 0 0 Staff Support Bleachers 1 1 0

Art Sto. Kiln 2 2 1 Staff Support 3,050 338.7 2,711 Scoreboard 0 0

General Music 0 0 0 Sub-Total 3,050 339 0 2,711 Field Irrigation 0 0

Instrumental Music (Band) 1 1 1 0 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 3 4 0 0

Ensemble /  Practice 1 0 0

Band Uniform Sto. 1 1 0 Field  1 1 0

Instrument Sto. 2 1 0 Dugouts 2 2 0

Office / Library 2 1 0 Lights 1 1 0

Dance/Drama 2 0 1 0 Bleachers 1 1 0

Sub-Total 14 9 2 2 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 0 0 Concessions / Toilets 1 1 0

Exploratory Labs 0 0 0 Press Box 1 0 1

Computer Applications 1 3 1 Fencing 1 1 0

Business/Office Ed. 1 0 0 Sub-Total 9 8 0 1

Cons/Occ Home Economics 1 1 0

Service/Marketing 1 0 1 Field  1 1 0

Health Occupations 1 1 1 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 1 2 0 Lights 1 1 0

Trade & Industry (Medium) 2 0 1 Bleachers 1 1 0

Technology (Light) 1 0 1 Scoreboard 1 1 0

Communications/Misc 2 1 1 Field Irrigation 0 0

Vocational Clsrms 2 2 1 Concessions / Toilets 1 1 0

Sub-Total 13 10 0 7 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 9 8 0 1

Stage 0 1 0

Boys/Girls Locker 4 6 0 Number of Courts 6 0 6

Boys/Girls Showers 2 4 0 Lights 1 0 1

Coaches off./ Showers 2 6 0 Fencing (as Required) 1 0 1

Training 1 1 0 Sub-Total 8 0 0 8

Laundry 1 1 0

Storage / Office 1 9 0 Field House 1 0 1

Officials/showers 1 1 0 Sub-Total 1 0 0 1

Lobby/cons./commons 1 4 0

Auxiliary Gym 1 1 0 Concessions 1 0 1

Weight Room 1 1 0 Sub-Total 1 0 0 1

Wrestling 1 1 0

Health/P.E. Clsrms 3 0 1 1 Field 0 0 0

Sub-Total 20 37 1 1 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 5,358

Mobile Units 0 0 0 Demolition Totaling

Total 98 100 6 20 Total 38,786 22,995 5,358 22,284 Total 44 33 -1 13

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$31,854,943

Proposed Core 

Capacity

735

1200

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

957

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$26,546

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

1200

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Dixon 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.   
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
This site now in-
cludes the old Dix-
on Middle property 
and as such can be 
expanded beyond 
what is shown 
here.  That en-
larged expansion is 
not needed now. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 7 5,500 264.13 $1,452,726

H.S. Science Classrooms 3 2,800 333.00 $932,400

Arts Education 2 1,600 277.50 $444,000

Vocational 7 10,550 308.20 $3,251,550

Physical Education Etc. 1 750 263.64 $197,730

Misc. Spaces (Conn Corridors, Band) 2,000 319.32 $638,649

Renovations 6 7,265 157.77 $1,146,228

Core Capacity

Media Center 2,459 319.14 $784,701

Food Service 4,480 416.25 $1,864,800

Auditorium  10,240 345.79 $3,540,900

Administration 1,562 277.50 $433,316

Storage 832 277.50 $230,880

Staff Support 2,711 277.50 $752,386

Renovations 5,358 65.98 $353,530

Athletic / PE Facilities

Track 0 $0

Football 1 $250,000

Soccer Field 0 $0

Baseball 1 $40,000

Softball 1 $40,000

Tennis Courts 8 $460,000

Field House 1 $450,000

Concessions 1 $120,000

Play Field 0 $0

Subtotal New 43,484 $334.01 $14,524,039

Circulation/ Mechanical/Toilets/Walls 38.00% 16,524 $334.01 $5,519,135

Subtotal Renovated 12,623 $118.81 $1,499,758

Athletics $1,360,000

Site Improvements $210,000

Other ()

Sub Total $23,112,932

Inflation (3% for 3 years) 12.00% $2,773,552

Contingency (%) 10.00% $2,588,648

Sub Total $28,475,132

A-E  Fees (%) 10.00% $2,847,513

Financing Charges 1.00% $318,549

Other Fees and Services $213,749

Site

Site 0 $0

Owners Contingency (furn., equipment) $1,605,009

Total $31,854,943

Onslow County Schools
Cost Estimate Worksheet: 2021

Dixon High School
1,200

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 1,200
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Jacksonville High School 

Utility Providers    
Electrical     Progress Energy 
Sewer  City of Jacksonville 
Water  City of Jacksonville 
Gas         NA 

Jacksonville 

Facility ALTID 2021 Tax Value  ACRES

Jacksonville High 414-55 $9,419,230 42.87

Jacksonville High (allyway south) 414-57 $10,410 1.65

Jacksonville High School 
There have been expansions and renovations 
to this campus since its first construction in 
1960, most recently with an expansion of the 
Media Center and a new Arts Wing.  The pro-
posed solution does not increase the student 
or core capacities but addresses program-
matic equity.  This school is nearing the ca-
pacity of the site and is already larger than 
recommended by the state and OCS Instruc-
tional Staff.   

Main Entry 
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Building Bio Data 
Below is a table of the many additions that have occurred on this campus over the years.  The 
social studies building and the media center are now just over 60 years of age.  The newest 
structure is the Science and Arts Building built in 2008.  Items such as the Press Box and other 
non-instructional spaces are not included in the table below, but are covered by the insurance 
provider. 

Jacksonville 

Spalling Paint Classroom Ceilings, Lights and windows 

 JACKSONVILLE HIGH
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-324-001  ADMINISTRATION BLDG,   NC2  8/15/1989 24,972 $4,238,848 $647,226 $170

670-324-002  1960 SOC STUDIES BLD   NC2  1/1/1960 11,043 $1,874,483 $286,212 $170

670-324-003  MEDIA CENTER   NC2  1/1/1960 6,768 $1,965,127 $348,764 $170

 NC2  6/1/1988 2,918

 NC2  8/15/2008 1,891

670-324-004  AUD & GYM BUlLDING   NC2  1/1/1963 26,629 $6,894,831 $1,016,699 $170

 NC1 1/1/1963 8,870

 NC2  8/15/1989 5,120

670-324-005  VOCATIONAL BLDG   NC1 1/1/1963 7,860 $2,677,542 $344,690 $170

 NC1 8/15/1989 7,914

670-324-006  SCIENCE BLDG #3   NC2  1/1/1963 11,352 $1,926,934 $294,222 $170

670-324-007  MATH BLDG #4   NC2  1/1/1967 6,832 $1,159,691 $177,071 $170

670-324-008  ENGLISH BLDG #5   NC2  1/1/1970 6,713 $1,139,491 $115,991 $170

670-324-009  CONC & RESTROOM BLDG   JM1 8/19/1994 n/a n/a n/a n/a

670-324-010  SCIENCE/ART BUILDING   NC1 8/15/2008 6,530 $1,133,550 $167,906 $174

670-324-012  FTBL CONC & RESTROOM   JM1 1/1/1977 n/a n/a n/a n/a

670-324-016  ATHLETIC FIELD LIGHT   F1 1/1/1990 n/a n/a n/a n/a

670-324-017  FTBL PRESS BXlBLEACH   JM1 1/1/1995 n/a n/a n/a n/a

 F1 1/1/1979 n/a n/a n/a n/a

670-324-021  COVERED WALK   FR  1/1/1960 n/a n/a n/a n/a

 F1 6/1/1988 n/a n/a n/a n/a

 NCI  4/1/1990 n/a n/a n/a n/a

670-324-026  CAFETERiA BUILDING   NC2  9/1/1987 17,950 $3,046,905 $465,229 $170

670-324-028  PHYSICAL EDUC. BLDG.   NC2  8/15/1989 14,117 $2,396,276 $365,885 $170

670-324-029  CLASSROOM BLDG #6   NC2  5/21/1990 22,396 $3,801,587 $580,462 $170

670-324-033  HORTICULTURE CLASS   NC2  1/1/1998 900 $152,770 $23,326 $170

 670-324-051   ATH FD EQUIP STORAGE   F1 1/1/2005 n/a n/a n/a n/a

Totals / Average $/sf 190,775 $32,408,035 $4,833,683 $170

Average Construction Date 1982

Average Age 39
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Jacksonville 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Jacksonville High

Administration Building - 1989 58 80 70 90 1989 32

Social Studies Building - 1960 29 80 70 90 1960 61

Media Center - 1960 29 80 70 90 1960 61

Media Center - 1988 57 80 70 90 1988 33

Media Center - 2008 77 80 70 90 2008 13

Auditorium & Gym Building - 1963 32 80 70 90 1963 58

Auditorium & Gym Building - 1963 32 80 70 90 1963 58

Auditorium & Gym Building - 1989 58 80 70 90 1989 32

Vocational Building  - 1963 32 80 70 90 1963 58

Vocational Building  - 1989 58 80 70 90 1989 32

Science Building #3 - 1963 32 80 70 90 1963 58

Math Building #4 - 1967 36 80 70 90 1967 54

English Building #5 - 1970 39 80 70 90 1970 51

Concessions & Restrooms - 1994 23 45 40 50 1994 27

Science / Art Building - 2008 77 80 70 90 2008 13

Football Concessions & Restrooms - 1977 46 80 70 90 1977 44

Athletic Field Lighting - 1990 9 35 30 40 1990 31

Football Press Box / Bleachers - 1995 24 45 40 50 1995 26

Football Press Box / Bleachers - 1979 8 45 40 50 1979 42

Covered Walk - 1960 9 65 60 70 1960 61

Covered Walk - 1988 27 50 40 60 1988 33

Covered Walk - 1990 29 50 40 60 1990 31

Cafeteria Building - 1987 56 80 70 90 1987 34

Physical Education Building - 1989 58 80 70 90 1989 32

Classroom Building #6 - 1990 59 80 70 90 1990 31

Horticulture Classroom - 1998 67 80 70 90 1998 23

Athletic Field Equipment Storage - 2005 44 55 50 60 2005 16

Life Cycle Data 
This table shows the age and anticipated life of each building.  Most of the facilities are in rela-
tively good condition, but some portions of the building are showing their age.  In the next 20 
years several of the buildings will reach 80 years of age and either a largescale renovation or 
replacement will likely be needed. 

Non-insulated windows Concrete in failure 
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Facility Details 

The followed is the Life Cycle Table where the remaining useful life is listed.  Items in yellow 
are over 40 years of age. 

Jacksonville High

Capacity 2021-22
9-12        (22)32= 704

Sci          (22)10 =220

EC          (10)5   =  50

Art           (20)2  =  40

D/D         (20)2   =  40

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)2  =  40

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)2 =  30

Mrktg       (15)1  = 15

Health     (15)1   = 15

Tech        (15)1   =15

Comm      (15)2 = 30

Agri          (15)2 = 30

Trade       (15)2 = 30

Gym         (50)1 = 50

Aux Gym  (25)1 = 25

Health      (20)3 = 60

73  1,476
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
The following page outlines the deferred maintenance items that were identified as reasona-
ble improvements needed or appropriate over the course of the next then years.  Many im-
provements are related to infrastructure projects that will not change the look of the facilities 
but are appropriate since several have exceeded their reasonable life cycle.  Many of the 
items identified exceed the ability of the Maintenance Departments budget including abate-
ment of materials that must be removed prior to any improvements. 
 
The page after that lists the number and type of spaces in some cases including the square 
footage of core spaces. 

Aged and discolored ceiling grid Thermograph of uninsulated hydronic piping 
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Jacksonville 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Jacksonville High School
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $343,780 $34,378 $41,254 $51,567 $470,979

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $253,700 $25,370 $30,444 $38,055 $347,569

7 Canopy (cov. Walks) $756,095 $75,609 $90,731 $113,414 $1,035,850

8 Other Site $656,843 $65,684 $78,821 $98,526 $899,875

9 Roofing $952,469 $95,247 $114,296 $142,870 $1,304,882

10 Structural $0 $0 $0 $0 $0

11 Windows $822,266 $82,227 $98,672 $123,340 $1,126,504

12 Walls $12,480 $1,248 $1,498 $1,872 $17,098

13 Other Building Exterior $52,000 $5,200 $6,240 $7,800 $71,240

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $934,247 $93,425 $112,110 $140,137 $1,279,919

16 Flooring $165,177 $16,518 $19,821 $24,776 $226,292

17 Painting $618,776 $61,878 $74,253 $92,816 $847,723

18 Other Building Interior $1,075,178 $107,518 $129,021 $161,277 $1,472,994

19 Mechanical $711,876 $71,188 $85,425 $106,781 $975,270

20 Electrical $208,000 $20,800 $24,960 $31,200 $284,960

21 Lighting $681,428 $68,143 $81,771 $102,214 $933,556

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $68,900 $6,890 $8,268 $10,335 $94,393

27 ADA Toilets $958,798 $95,880 $115,056 $143,820 $1,313,553

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $637,930 $63,793 $76,552 $95,690 $873,965

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $62,400 $6,240 $7,488 $9,360 $85,488

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $36,400 $3,640 $4,368 $5,460 $49,868

Total $10,069,496 $1,006,950 $1,208,339 $1,510,424 $13,795,209
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Jacksonville 

Gymnasium 

Media Center 

Cafeteria 

Auditorium Stadium Structure - paint 

Science Classroom - old 
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Jacksonville 
640-324 Longit ude and lat it ude

Jacksonville High 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,904 4119.9 1584 Track 1 1 0

Kindergartens 0 0 0 Support 3,410 2641.6 748 Pole Vault 1 1 0

Grades 1-3 Clsrms 0 0 0 Computer 2982.2 0 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 9,314 9,744 2,332 0 Long / Triple Jump 1 1 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 1 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 6,888 11656.7 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,880 3098.6 Sub-Total 6 6 0 0

(9-12) Eng. / F-Lang. / SS / Math 37 39 Serving 940 1307.5

Exceptional (self contained) 2 5 0 Sub-Total 10,708 16,063 0 0 Field 1 1 0

Instructional Kitchen 1 0 0 0 Lighting 1 1 0

Resource 6 10 0 Auditorium 5,314 6436.4 0 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 4,000 2373.9 1312 Press Box 1 1 0

ISS 1 0 0 Lobby 1,200 4707.3 Visitors Seating 1 1 0

Sub-Total 47 54 0 0 Sub-Total 10,514 13,518 1,312 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 9 8 1 0 Administration 5,650 6427.1 0 Fencing 1 1 0

Prep Rooms 4 4 0 Sub-Total 5,650 6,427 0 0 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 0 0

Sub-Total 13 12 1 0 Book Storage 1,240 88 1122

Arts Education General Storage 1,340 1169.6 140 Field 1 1 0

Visual Arts 2 2 0 Sub-Total 2,580 1,258 1,262 0 Lights 0 0

Art Project 0 0 0 Staff Support Bleachers 1 0 1

Art Sto. Kiln 2 4 0 Staff Support 3,250 1066.2 1407 Scoreboard 0 0

General Music 0 2 0 Sub-Total 3,250 1,066 1,407 0 Field Irrigation 0 0

Instrumental Music (Band) 1 1 0 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 1 1 0 Sub-Total 3 2 0 1

Ensemble /  Practice 1 0 1 0

Band Uniform Sto. 1 1 0 Field  1 1 0

Instrument Sto. 2 4 0 Dugouts 2 2 0

Office / Library 2 5 0 Lights 1 1 0

Dance/Drama 2 0 1 0 Bleachers 1 1 0

Sub-Total 14 20 3 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 0 0 Concessions / Toilets 1 1 0

Exploratory Labs 0 0 0 Press Box 1 1 0

Computer Applications 1 4 0 Fencing 1 1 0

Business/Office Ed. 1 0 0 Sub-Total 9 9 0 0

Cons/Occ Home Economics 2 1 2 0

Service/Marketing 1 0 0 Field  1 1 0

Health Occupations 1 1 1 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 2 1 1 0 Lights 1 1 0

Trade & Industry (Medium) 2 1 1 0 Bleachers 1 1 0

Technology (Light) 1 0 0 Scoreboard 1 1 0

Communications/Misc 2 1 0 Field Irrigation 0 0

Vocational Clsrms 2 1 0 Concessions / Toilets 1 1 0

Sub-Total 15 10 5 0 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 9 8 0 1

Stage 0 0 0

Boys/Girls Locker 4 8 0 Number of Courts 8 6 2

Boys/Girls Showers 2 8 0 Lights 1 1 0

Coaches off./ Showers 2 4 0 Fencing (as Required) 1 1 0

Training 1 1 0 Sub-Total 10 8 0 2

Laundry 1 1 0

Storage / Office 1 4 0 Field House 1 1

Officials/showers 1 1 0 Sub-Total 1 0 0 1

Lobby/cons./commons 1 1 0

Auxiliary Gym 1 1 0 Concessions 1 1 0

Weight Room 1 2 0 Sub-Total 1 1 0 0

Wrestling 1 0 0

Health/P.E. Clsrms 3 0 0 Field 0 0 0

Sub-Total 20 32 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 6,313

Mobile Units 0 0 0 Demolition Totaling

Total 109 128 9 0 Total 42,016 48,075 #### 0 Total 46 41 0 5

Total

1476

Play Field

Concessions

Field House

Tennis Courts

$2,231

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

1,476

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$3,292,628

Proposed Core 

Capacity

1,030

1476

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Jacksonville 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.  
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
This school should 
be considered built
-out due to its size 
and the size of the 
parcel. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 9 10,998 110.53 $1,215,580

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 0 0.00 $0

Staff Support 0 277.50 $0

Renovations 6,313 91.53 $577,830

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 1 $10,000

Baseball 0 $0

Softball 1 $40,000

Tennis Courts 2 $100,000

Field House 1 $350,000

Concessions 0 $0

Play Field 0 $0

Subtotal New 0 $92.50 $0

Circulation/ Mechanical/Toilets/Walls 38.00% 0 $92.50 $0

Subtotal Renovated 17,311 $103.60 $1,793,410

Athletics $500,000

Site Improvements $0

Other ()

Sub Total $2,293,410

Inflation (3% for 3 years) 12.00% $275,209

Contingency (%) 15.00% $385,293

Sub Total $2,953,912

A-E  Fees (%) 10.00% $295,391

Financing Charges 1.00% $32,926

Other Fees and Services $10,399

Site

Site 0 $0

Owners Contingency (furn., equipment) $100,000

Total $3,292,628

1,476

Onslow County Schools
Cost Estimate Worksheet: 2021

Jacksonville High
1,476

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Northside High School 

Utility Providers    
Electrical   Progress Energy 
Sewer          City of Jacksonville 
Water          City of Jacksonville 
Gas      NA 

Northside 

Facility ALTID 2021 Tax Value  ACRES

Northside 345-25.22 $34,416,980 57.05

Northside (wedge at Crescency) 345G-110 $40,000 0.33

Northside High School 
At 57 acres this is the largest high school par-
cel.  Since it is located at Jacksonville Com-
mons several of the fields and roads are 
shared amongst the schools.  With that shar-
ing comes good transportation access for 
both parents, buses, staff, and students. 

Main Entry 
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Northside High School 
The campus was recently expanded during 
the 2005 bond by the addition of classroom, 
CTE, and ROTC spaces.  Directly below is the 
NCDPI Insurance Divisions data for each 
building on campus.  It depicts the year indi-
vidual buildings were built and the estimat-
ed replacement cost.  This is followed by the 
Life Cycle Table where the remaining useful 
life is listed.  

Northside 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Northside High

Main Building - 2001 70 80 70 90 2001 20

main Building - 2008 77 80 70 90 2008 13

Ftball Press Box / Bleachers - 2002 51 60 50 70 2002 19

Concessions / Restroom Building - 2002 51 60 50 70 2002 19

Athletic Field Lighting - 2002 21 35 30 40 2002 19

 NORTHSIDE HIGH  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-333-001 MAIN BUILDING NC2 6/28/2001 180,331 $39,781,018 $5,839,334 $185

NC2 8/29/2008 35,123

670-333-002 FTL PRESS BOXIBLEACH F1 1/1/2002 n/a n/a n/a n/a

670-333-004  CONCIRESTRM BLDG F2 1/1/2002 n/a n/a n/a

670-333-012 ATH. FIELD LIGHTS F1 1/1/2002 n/a n/a n/a n/a

Totals / Average $/sf 215,454 $39,781,018 $5,839,334 $185

Average Construction Date 2003

Average Age 18

Life Cycle Table 

Building Bio Data 

Northside High
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Capacity 2021-22
9-12        (22)27= 594

Sci          (22)8   =176

EC          (10)2   =  20

Art           (20)1  =  20

D/D         (20)2   = 40

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)1  =  20

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)1 =  15

Mrktg       (15)1  =  15

Health     (15)1   =  15

Tech        (15)1   = 15

Comm      (15)2 =  30

Agri          (15)1 =  15

Trade       (15)2 =  30

Gym         (50)1 =  50

Aux Gym  (25)0 =    0

Health      (20)2 =  40

57 =1,177
Wt (0)1

Res (0) 5
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Deferred Maintenance 

At only twenty years of age, this is still a youthful building and it is nearing the age when the 
first or in some cases second round of building component replacement is needed.  For ex-
ample the building still has the original roof membrane on it and is currently beyond the an-
ticipated life cycle of that component. 
 
As the building parts fail, the Maintenance Department has been replacing them.  The budget 
however is not sufficient to replace all of the existing light fixtures with new, more energy 
efficient LED lights.  
 
In the end, the building is still in good condition and should serve the community for years to 
come.  The following page lists the improvements identified that should be considered over 
the course of the next 10 years.  The page following indicates the potential expansions that 
could occur if deemed appropriate. 

Northside 

Ponding Water Gymnasium 

Commons Safety Shower Caulk Replacement 
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Northside 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Northside High School
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $363,104 $36,310 $43,572 $54,466 $497,453

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $319,452 $31,945 $38,334 $47,918 $437,649

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $47,320 $4,732 $5,678 $7,098 $64,828

9 Roofing $1,717,904 $171,790 $206,148 $257,686 $2,353,528

10 Structural $0 $0 $0 $0 $0

11 Windows $63,232 $6,323 $7,588 $9,485 $86,628

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $196,216 $19,622 $23,546 $29,432 $268,816

17 Painting $754,974 $75,497 $90,597 $113,246 $1,034,315

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $865,417 $86,542 $103,850 $129,813 $1,185,622

20 Electrical $0 $0 $0 $0 $0

21 Lighting $813,452 $81,345 $97,614 $122,018 $1,114,430

22 Technology $0 $0 $0 $0 $0

23 Plumbing $15,600 $1,560 $1,872 $2,340 $21,372

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $469,309 $46,931 $56,317 $70,396 $642,954

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $219,648 $21,965 $26,358 $32,947 $300,918

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $46,800 $4,680 $5,616 $7,020 $64,116

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $5,937,583 $593,758 $712,510 $890,637 $8,134,488
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Northside 
640-324 Longit ude and lat it ude

Northside High School 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,556 5334 Track 1 1 0

Kindergartens 0 0 0 Support 3,350 2586.7 Pole Vault 1 1 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 8,906 7,921 0 0 Long / Triple Jump 1 1 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 1 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 6,225 5748.5 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,566 2879.8 Sub-Total 6 6 0 0

(9-12) Eng. / F-Lang. / SS / Math 30 28 0 Serving 940 628.5

Exceptional (self contained) 2 4 1 Sub-Total 9,731 9,257 0 0 Field 1 1 0

Instructional Kitchen 1 0 1 0 0 Lighting 1 1 0

Resource 5 5 0 Auditorium 4,802 7564 Home Stadium 1 1 0

Computer 0 0 2 Stage / Dress / Sto. 4,000 5570.1 Press Box 1 1 0

ISS 1 1 0 Lobby 1,200 2188.2 Visitors Seating 1 1 0

Sub-Total 39 38 1 3 Sub-Total 10,002 15,322 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 8 7 1 0 Administration 5,480 5085.6 394 Fencing 1 1 0

Prep Rooms 4 8 0 Sub-Total 5,480 5,086 0 394 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 0 0

Sub-Total 12 15 1 0 Book Storage 1,170 260 910

Arts Education General Storage 1,270 1124.3 146 Field 1 1 0

Visual Arts 2 2 0 Sub-Total 2,440 1,384 0 1,056 Lights 0 0

Art Project 0 0 0 Staff Support Bleachers 1 1 0

Art Sto. Kiln 2 6 0 Staff Support 3,150 1328.8 1,821 Scoreboard 1 1 0

General Music 0 0 0 Sub-Total 3,150 1,329 0 1,821 Field Irrigation 0 0

Instrumental Music (Band) 1 1 0 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 1 0 Sub-Total 4 4 0 0

Ensemble /  Practice 1 0 0

Band Uniform Sto. 1 2 0 Field  1 1 0

Instrument Sto. 2 2 0 Dugouts 2 2 0

Office / Library 2 2 0 Lights 1 1 0

Dance/Drama 2 1 0 Bleachers 1 1 0

Sub-Total 14 17 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 2 2 0 Concessions / Toilets 1 1 0

Exploratory Labs 0 0 0 Press Box 1 0 1

Computer Applications 1 1 0 Fencing 1 1 0

Business/Office Ed. 1 0 0 Sub-Total 9 8 0 1

Cons/Occ Home Economics 1 4 0

Service/Marketing 1 0 0 Field  1 1 0

Health Occupations 1 1 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 1 2 0 Lights 1 1 0

Trade & Industry (Medium) 2 1 0 Bleachers 1 0 1

Technology (Light) 1 0 0 Scoreboard 1 1 0

Communications/Misc 2 2 0 Field Irrigation 0 0

Vocational Clsrms 2 1 1 Concessions / Toilets 1 0 1

Sub-Total 15 14 0 1 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 1 Sub-Total 9 6 0 3

Stage 0 0 0

Boys/Girls Locker 4 4 0 Number of Courts 8 0 8

Boys/Girls Showers 2 4 0 Lights 1 0 1

Coaches off./ Showers 2 6 0 Fencing (as Required) 1 0 1

Training 1 1 0 Sub-Total 10 0 0 10

Laundry 1 1 0

Storage / Office 1 6 0 Field House 1 0 1

Officials/showers 1 1 0 Sub-Total 1 0 0 1

Lobby/cons./commons 1 3 0

Auxiliary Gym 1 0 0 Concessions 1 1 0

Weight Room 1 1 0 Sub-Total 1 1 0 0

Wrestling 1 0 1

Health/P.E. Clsrms 3 2 1 Field 0 0 0

Sub-Total 20 30 0 3 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 5 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 100 114 2 7 Total 39,709 40,299 0 3,271 Total 47 32 0 15

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$22,068,660

Proposed Core 

Capacity

1,334

1334

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

1,177

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$18,391

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

1200

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Northside 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.  
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Included here is a 
Natatorium due to 
the school’s central 
location.  It also 
has a full size gym-
nasium where the 
existing gym will 
become an Auxilia-
ry gym. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 3 1,200 305.25 $366,300

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 1 750 263.64 $197,730

Physical Education Etc. 3 15,250 350.51 $5,345,325

Misc. Spaces (Natatorium) 10,000 375.00 $3,750,000

Renovations 2 1,757 120.00 $210,816

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 394 277.50 $109,446

Storage 1,056 277.50 $292,957

Staff Support 1,821 277.50 $505,383

Renovations 0 0.00 $0

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 1 $40,000

Softball 3 $85,000

Tennis Courts 10 $560,000

Field House 1 $350,000

Concessions 0 $0

Play Field 0 $0

Subtotal New 30,471 $346.79 $10,567,141

Circulation/ Mechanical/Toilets/Walls 38.00% 11,579 $346.79 $4,015,513

Subtotal Renovated 1,757 $120.00 $210,816

Athletics $1,035,000

Site Improvements $155,000

Other ()

Sub Total $15,983,470

Inflation (3% for 3 years) 12.00% $1,918,016

Contingency (%) 10.00% $1,790,149

Sub Total $19,691,635

A-E  Fees (%) 10.00% $1,969,164

Financing Charges 1.00% $220,687

Other Fees and Services $187,175

Site

Site 0 $0

Owners Contingency (furn., equipment) $665,000

Total $22,068,660

Onslow County Schools
Cost Estimate Worksheet: 2021

Northside High School
1,200

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 1,334
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Utility Providers    
Electrical     Progress Energy 

Sewer         Town of Richlands 
Water         Town of Richlands 
Gas              NA 

Richlands 

Facility ALTID 2021 Tax Value  ACRES

Richlands High 207-13 $4,575,370 41.64

Richlands High (Practice / Parking) 43-58.1 $82,680 10.64

Richlands High School 
Outlined in blue is the 41.64 acre parcel.  Di-
rectly to the east of the football field and 
gymnasium is the 10.64 acre parcel.  The two  
provide sufficient square footage to provide 
all educational and extracurricular activities 
for the campus.  Located directly off of 256 / 
24 there is good access to the rest of the 
county and it still has emergency egress to 
the west. Main Entry 
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 RICHLANDS HIGH  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-340-001 MAIN BUILDING   NC2  1/1/1972 28,452 $4,829,557 $737,529 $170

670-340-002  300 BLDG   NC2  1/1/1951 13,442 $2,281,699 $348,442 $170

670-340-003 200 BLDG   NC2  1/1/1957 5,965 $1,012,523 $154,601 $170

S70-340-004 500 BLDG   NC2  1/1/1954 4,295 $729,050 $111,318 $170

670-340-005 GYMNASIUM   NC1 1/1/1974 11,236 $7,733,367 $1,135,114 $170

LOCKER ROOMS  NC2  1/1/1974 7,797

CAFETERIA / AUDITORIUM  NC2  2/1/1997 26,526

670-340-006 SHOP BUILDING   NC1 1/1/1972 9,835 $1,669,432 $214,912 $170

670-340-007  CLASSROOM BUILDING   NC2  6/5/2008 18,922 $3,286,584 $501,906 $174

670-340-008 FTBL PRESS BXlBLEACH   F1 1/1/1977 n/a n/a n/a n/a

 JM1 1/1/1977 n/a n/a n/a n/a

 F1 1/1/2004 n/a n/a n/a n/a

670-340-009 ATHLETIC FLD LIGHTS F1 1/1/2004 n/a n/a n/a n/a

670-340-015 COVERED WALK  F1 1/1/1967 n/a n/a n/a n/a

670-340-018 WEIGHT LIFTING BLDG  JM1 10/12/1990 1,050 $260,981 $31,827 $127

 JM1 1/1/2000 1,000

670-340-027 BASEBALL CONCIRESTRM   JM1 9/25/1999 n/a n/a n/a n/a

 JM1 6/1/2005 n/a n/a n/a n/a

670-340-038 FTBL REST ROOM BLDG   JM1 9/25/1999 n/a n/a n/a n/a

670-340-039 ENERGY BUILDING   JM1 9/1/2012 1,820 $468,123 $0 $257

670-340-040 TRACTOR STORAGE BLDG   JM1 1/1/2005 n/a n/a n/a n/a

Totals / Average $/sf 130,340 $22,271,316 $3,235,649 $175

Average Construction Date 1985

Average Age 37

Building Bio Data 
Below is a table of the many additions that have occurred on this campus over the years.  The 
oldest building appears to be the 300 building on the northeast side of the campus.  Below are 
the various additions, the dates they came into service, the square footage, and the value for 
which the building is currently insured. 

Exterior - older windows with window air 
conditioners 

Woodson School 
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Life Cycle Data 
This table shows the age and anticipated life of each building.  The buildings are in good over-
all condition with some of the older portions in need of major rejuvenation.  The oldest build-
ing is now 70 years of age and has a special importance to the community.  Several of these 
older buildings were part of the Woodson School and even though they are nearing the end of 
their reasonable life, they are still in a state they can be preserved.  The Maintenance Depart-
ment has already begun replacing some of the building components in an effort to protect 
these buildings. 

Window Units in newer windows Aged Infrastructure 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Richlands High

Main Building - 1972 31 70 60 80 1972 49

300 Building 1951 10 70 60 80 1951 70

200 Building 1957 16 70 60 80 1957 64

500 Building - 1954 13 70 60 80 1954 67

Gymnasium - 1974 43 80 70 90 1974 47

Locker Rooms - 1974 43 80 70 90 1974 47

Cafeteria / Auditorium - 1997 66 80 70 90 1997 24

Shop Building - 1972 41 80 70 90 1972 49

Classroom Building - 2008 77 80 70 90 2008 13

Football Press Box w/ Bleachers - 1977 26 60 50 70 1977 44

Football Press Box w/ Bleachers - 1977 26 60 50 70 1977 44

Football Press Box w/ Bleachers - 2004 53 60 50 70 2004 17

Athletic Field Lights - 2004 23 35 30 40 2004 17

Covered Walk - 1967 6 50 40 60 1967 54

Weight Lifting Building -1990 59 80 70 90 1990 31

Weight Lifting Building -2000 69 80 70 90 2000 21

Baseball Concessions - 1999 38 55 50 60 1999 22

Baseball Concessions - 2005 44 55 50 60 2005 16

Football Rest Room Building- 1999 48 60 50 70 1999 22

Energy Building - 2012 81 80 70 90 2012 9

Tractor Storage Ssehed - 2005 74 80 70 90 2005 16
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10

22

22

22

22

22

22

22

22

22

22

20

22

2020

Capacity 2021-22
9-12        (22)22= 484

Sci          (22)6   =132

EC          (10)2   =  20

Art           (20)1  =  20

D/D         (20)1   = 20

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)1  =  20

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)1 =  15

Mrktg       (15)0  =   0

Health     (15)0   =   0

Tech        (15)0   =  0

Comm      (15)1 =  15

Agri          (15)1 =  15

Trade       (15)1 =  15

Gym         (50)1 =  50

Aux Gym  (25)0 =    0

Health      (20)2 =  40

44   928
Wt  (0)1

Res  (0) 4

Square Footage and Capacity Diagrams 
Shown in their respective sections of this document, these two graphics show how the build-
ing is being used and the relative sizes of the spaces on campus.  They are together in one 
place for easy comparison. 

Richlands 
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Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Deferred Maintenance 
On the following page is the list of deferred maintenance 
items that were identified.  These range from typical 
maintenance of asphalt to the replacement  of large por-
tions of the Mechanical system.   
 
As with many of the older schools, the building will need 
some improvements to ADA items such as toilet facilities 
and other accessibility items.   

Space Inventory Worksheet 
Following the deferred maintenance sheet is the Space 
Inventory.  All instructional spaces are counted along 
with the square footage of the core facilities.   
 
This campus has the ability to support an addition that 
will bring the capacity up to around 1,100 students.  Of 
note is the addition of an Auxiliary Gym that is appropri-
ate for a school of this size. 

Floor Tile in failure 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Richlands High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $83,725 $8,373 $10,047 $12,559 $114,704

3 Parking / Drives $350,270 $35,027 $42,032 $52,540 $479,870

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $269,052 $26,905 $32,286 $40,358 $368,601

7 Canopy (cov. Walks) $164,237 $16,424 $19,708 $24,636 $225,004

8 Other Site $892,181 $89,218 $107,062 $133,827 $1,222,287

9 Roofing $649,986 $64,999 $77,998 $97,498 $890,480

10 Structural $0 $0 $0 $0 $0

11 Windows $360,223 $36,022 $43,227 $54,033 $493,505

12 Walls $41,945 $4,194 $5,033 $6,292 $57,464

13 Other Building Exterior $62,400 $6,240 $7,488 $9,360 $85,488

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $150,502 $15,050 $18,060 $22,575 $206,188

16 Flooring $127,324 $12,732 $15,279 $19,099 $174,434

17 Painting $274,027 $27,403 $32,883 $41,104 $375,417

18 Other Building Interior $542,963 $54,296 $65,156 $81,444 $743,860

19 Mechanical $1,356,954 $135,695 $162,834 $203,543 $1,859,027

20 Electrical $0 $0 $0 $0 $0

21 Lighting $460,354 $46,035 $55,242 $69,053 $630,685

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $21,840 $2,184 $2,621 $3,276 $29,921

27 ADA Toilets $315,094 $31,509 $37,811 $47,264 $431,679

28 Fire Alarm $20,800 $2,080 $2,496 $3,120 $28,496

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $27,603 $2,760 $3,312 $4,140 $37,816

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $6,289,433 $628,943 $754,732 $943,415 $8,616,523
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Cafeteria 

Gymnasium Media Center 

Auditorium 

Hallway Window in failure Vent through window 
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Richlands 
640-324 Longit ude and lat it ude

Richlands High 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,400 3897.4 5,400 Track 1 1 0

Kindergartens 0 0 0 Support 3,250 266 3,210 Pole Vault 1 1 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 8,650 4,163 0 8,610 Long / Triple Jump 1 1 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 0 1

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 5,600 4886.2 714 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,566 1724.7 1076 1,490 Sub-Total 6 5 0 1

(9-12) Eng. / F-Lang. / SS / Math 27 24 4 1 Serving 940 362.3 940 0

Exceptional (self contained) 1 2 0 Sub-Total 9,106 6,973 2,730 1,490 Field 1 1 0

Instructional Kitchen 1 0 1 0 0 Lighting 1 1 0

Resource 4 6 0 Auditorium 4,320 4087 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 4,000 1980.9 Press Box 1 1 0

ISS 1 1 0 Lobby 1,000 1089 Visitors Seating 1 1 0

Sub-Total 34 33 5 1 Sub-Total 9,320 7,157 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 8 5 1 3 Administration 5,440 2831.4 2831 2,289 Fencing 1 1 0

Prep Rooms 4 2 1 1 Sub-Total 5,440 2,831 2,831 2,289 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 0 0

Sub-Total 12 7 2 4 Book Storage 1,100 124.3 610

Arts Education General Storage 1,200 1515.5 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 2,300 1,640 610 0 Lights 1 1 0

Art Project 0 0 0 Staff Support Bleachers 1 1 0

Art Sto. Kiln 1 0 1 0 Staff Support 3,050 882.8 2,167 Scoreboard 0 0

General Music 0 0 0 Sub-Total 3,050 883 0 2,167 Field Irrigation 0 0

Instrumental Music (Band) 1 1 0 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 0 0 Sub-Total 4 4 0 0

Ensemble /  Practice 1 3 0

Band Uniform Sto. 1 1 0 Field  1 1 0

Instrument Sto. 2 1 0 Dugouts 2 2 0

Office / Library 2 2 0 Lights 1 1 0

Dance/Drama 1 1 0 Bleachers 1 1 0

Sub-Total 11 10 1 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 2 1 1 Concessions / Toilets 0 0

Exploratory Labs 0 0 0 Press Box 1 0 1

Computer Applications 1 2 0 Fencing 1 1 0

Business/Office Ed. 1 1 0 Sub-Total 8 7 0 1

Cons/Occ Home Economics 1 2 0

Service/Marketing 1 0 1 Field  1 1 0

Health Occupations 1 0 1 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 1 1 0 Lights 1 1 0

Trade & Industry (Medium) 2 1 1 Bleachers 1 1 0

Technology (Light) 1 0 1 Scoreboard 1 1 0

Communications/Misc 2 1 1 Field Irrigation 0 0

Vocational Clsrms 2 2 1 Concessions / Toilets 1 0 1

Sub-Total 15 11 0 7 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 9 7 0 2

Stage 0 0 0

Boys/Girls Locker 4 6 0 Number of Courts 6 2 4

Boys/Girls Showers 2 2 0 Lights 1 0 1

Coaches off./ Showers 2 2 0 Fencing (as Required) 1 1 0

Training 1 1 0 Sub-Total 8 3 0 5

Laundry 1 1 0

Storage / Office 1 6 0 Field House 1 1

Officials/showers 1 0 1 0 Sub-Total 1 0 0 1

Lobby/cons./commons 1 2 0

Auxiliary Gym 1 0 1 Concessions 1 1 0

Weight Room 1 1 0 Sub-Total 1 1 0 0

Wrestling 1 0 0

Health/P.E. Clsrms 2 2 1 0 Field 0 0 0

Sub-Total 19 24 2 1 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 6,171

Mobile Units 0 0 0 Demolition Totaling

Total 91 85 10 13 Total 37,866 23,648 6,171 14,556 Total 44 34 0 10

Total

1100

Play Field

Concessions

Field House

Tennis Courts

$24,196

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

928

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$26,615,255

Proposed Core 

Capacity

974

1200

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individu-
al rooms varies per 
type of instruction 
and overall square 
footage.  
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  Ath-
letics are completed 
in a similar manner. 
 
Other miscellaneous 
items including 
stormwater devices 
or surveys are in-
cluded so the total 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
The proposed addi-
tion will include ren-
ovations to the Ad-
ministrative area 
along with some ad-
ditional square foot-
age.  
 
Traffic patterns will 
also be revised. 

Student Capacity

Space Type

Number 

of 

Spaces

SF
Cost / SF 

Based on Need
Total Cost

Academic Spaces 1 850 266.40 $226,440

H.S. Science Classrooms 4 4,075 355.20 $1,447,440

Arts Education 0 0 0.00 $0

Vocational 7 10,550 330.43 $3,486,061

Physical Education Etc. 1 6,500 384.80 $2,501,200

Misc. Spaces (Entry Lobby) 1,000 266.40 $266,400

Renovations 10 0 60.00 $0

Core Capacity

Media Center 8,610 334.89 $2,883,422

Food Service 1,490 444.00 $661,560

Auditorium  0 0.00 $0

Administration 2,289 296.00 $677,426

Storage 0 0.00 $0

Staff Support 2,167 296.00 $641,491

Renovations 6,171 60.00 $370,260

Athletic / PE Facilities

Track 1 $4,000

Football 0 $0

Soccer Field 0 $0

Baseball 1 $40,000

Softball 2 $75,000

Tennis Courts 5 $350,000

Field House 1 $350,000

Concessions 0 $0

Play Field 0 $0

Subtotal New 37,531 $340.83 $12,791,440

Circulation/ Mechanical/Toilets/Walls 38.00% 14,262 $340.83 $4,860,747

Subtotal Renovated 6,171 $60.00 $370,260

Athletics $819,000

Site Improvements $374,643

Other (Canopy Demolition) 10000 $7.00 $70,000

Sub Total $19,286,090

Inflation (3% for 3 years) 12.00% $2,314,331

Contingency (%) 10.00% $2,160,042

Sub Total $23,760,463

A-E  Fees (%) 10.00% $2,376,046

Financing Charges 1.00% $266,153

Other Fees and Services $212,594

Site

Site 0 $0

Owners Contingency (furn., equipment) $797,000

Total $26,615,255

1,200

Onslow County Schools
Cost Estimate Worksheet: 2021

Richlands High
1,100

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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Richlands 
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Southwest High School 

Utility Providers    
Electrical       Progress Energy 
Sewer        Private 
Water    Onslow County 
Gas              NA 

Southwest 

Facility ALTID 2021 Tax Value  ACRES

Southwest High 332-248 $5,746,100 60

Southwest High School 
Located off Burgaw Highway the building site 
stretches back nearly 2,000 feet to the north-
west.  To the northeast in the image above is 
Blue Creek Elementary.  Blue Creek is the 
northern boundary for both schools. 
 
At sixty acres the site is large enough to sup-
port all programs and after school athletics 
and other events.   

Main Entry 
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Building Bio Data 

The main portion of the building, shown in yellow below, is currently 47 years of age.  The 
additions, completed in 1997 are green with the 2000 section in pink and the 2008 addition 
of the Media center.  The Media Center added 9,476 to the campus for a total square footage 
of heated space at 156,265 square feet.  

Southwest 

Building ages Media Center Entrance 

Auditorium Gymnasium 

 SOUTHWEST HIGH  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-344-001 MAIN BUILDING  NC2  1/1/1976 91,375 $21,616,050 $3,300,541 $170

 FR  1/1/1997 14,945

 FR  1/1/2000 21,025

670-344-004 FTBL PRESS BXlBLEACH  Fl  4/30/1990 n/a n/a n/a n/a

170-344-005 ATHLETIC FLD LIGHTS   Fl  1/1/1989 n/a n/a n/a n/a

070-344-008 CLASSROOM BUILDING   NC2  4/4/1997 18,960 $2,537,673 $387,476 $134

0 MEDIA CENTER    0 8/1/2008 9,476

Totals / Average $/sf 155,781 $24,153,723 $3,688,017 $152

Average Construction Date 1991

Average Age 30
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Life Cycle Table 

The Media Center Addition is included in this section because it does not relate to the insur-
ance values.  The Main building itself is about halfway through it’s anticipated life cycle with 
other portions of the building being relatively youthful.  At some point in the future a com-
plete infrastructure project will be needed to keep this oldest portion working properly.  This 
can and is being done in part by replacement of units and other building components as they 
age out. 

Southwest High

20

10

15

10

50

15

15

15

22 22 22

22 2220 22 22

22

22

20

22

22

2220 22 2220

20

20
22

20

22

22

22

22

222222

22

22

22

22

2222
22222222

22

Capacity 2021-22
9-12        (22)26= 572

Sci          (22)6   =132

EC          (10)2   =  20

Art           (20)1  =  20

D/D         (20)1   = 20

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)1  =  20

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)1 =  15

Mrktg       (15)0  =   0

Health     (15)0   =   0

Tech        (15)0   =  0

Comm      (15)1 =  15

Agri          (15)1 =  15

Trade       (15)1 =  15

Gym         (50)1 =  50

Aux Gym  (25)0 =    0

Health      (20)2 =  40

48   1,016
Wt  (0)1

Res  (0) 4

Southwest 
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101%104%101%100%
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99%
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101%118% 88% 100%100% 108%

100%

102%169%83%

63%83%63%

81%63%

51% 102%

106% 56%67%

74%

164%
116%

100%

124%113%

98%

85%116%83%

145% 83%

99%

85%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Square Footage % 
Capacity Diagram 

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Southwest High

Main Building - 1976 35 70 60 80 1976 45

Main Building - 1997 66 80 70 90 1997 24

Main Building - 2000 69 80 70 90 2000 21

Football Press Box / Bleachers - 1990 29 50 40 60 1990 31

Athletic Field Lighting - 1989 18 40 30 50 1989 32

Classroom Building - 1997 66 80 70 90 1997 24

Media Center - 2008 77 80 70 90 2008 13

Life Cycle Table 

The Square Footage % and the Capacity Diagram show different things.  By looking at the two 
side by side, an understanding of what types of spaces are undersized can be reviewed.  Addi-
tionally, it is apparent that Core spaces dominate the left side of the plan with several remote 
locations for administrative purposes. 
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Deferred Maintenance 

On the following page is the list of deferred maintenance items identified.  They include the 
routine items, but also all roofing anticipated over the course of the next ten years.  A large 
portion of the potential improvements are related to the 1976 original building which is also 
the largest section of the building.   
 
Pictured below are some of the issues related to this older section.  Some of the water infil-
tration may be reduced with the recent placement of a new roof over this entire section.  The 
roof will not help the concrete that is in failure around the outside of the building and other 
failures like the doors delaminating due to age and humidity.   
 
Starting at the main entry and working around the building counterclockwise until you reach 
the CTE labs are a series of columns that are in failure.  There are no fears of a catastrophic 
event and additional supports have been placed to ensure there is extra protection at each 
area of concern.  Foundations in this zone are also moving and cracks are appearing in the 
terrazzo floors, as well as in the walls of the building.  This is allowing moisture into the build-
ing putting a strain on the mechanical system and adding to the need for dehumidification. 

Southwest 

Spalling Paint Door Veneer / Hardware 

Column Supports 

Building Settlement Windows in failure Concrete Failure 
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Southwest 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Southwest High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $453,617 $45,362 $54,434 $68,043 $621,456

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $153,519 $15,352 $18,422 $23,028 $210,320

7 Canopy (cov. Walks) $85,800 $8,580 $10,296 $12,870 $117,546

8 Other Site $231,774 $23,177 $27,813 $34,766 $317,531

9 Roofing $601,203 $60,120 $72,144 $90,180 $823,648

10 Structural $1,000,000 $100,000 $120,000 $150,000 $1,370,000

11 Windows $589,094 $58,909 $70,691 $88,364 $807,058

12 Walls $217,788 $21,779 $26,135 $32,668 $298,370

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $64,550 $6,455 $7,746 $9,682 $88,433

16 Flooring $84,092 $8,409 $10,091 $12,614 $115,207

17 Painting $296,321 $29,632 $35,559 $44,448 $405,960

18 Other Building Interior $120,000 $12,000 $14,400 $18,000 $164,400

19 Mechanical $921,686 $92,169 $110,602 $138,253 $1,262,710

20 Electrical $0 $0 $0 $0 $0

21 Lighting $509,340 $50,934 $61,121 $76,401 $697,795

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $120,034 $12,003 $14,404 $18,005 $164,446

26 ADA Ramps $39,001 $3,900 $4,680 $5,850 $53,431

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $15,600 $1,560 $1,872 $2,340 $21,372

Total $5,534,619 $553,462 $664,154 $830,193 $7,582,427
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Southwest 

Cafeteria Media Center 

Floor Settlement - Sci Room Wall Settlement - Sci Room Base Replacement 

Fire Science + Technology Entry Lobby 



Smith  Sinnett Architecture, P.A  
533 

Onslow County Schools                                                  High Schools 

Southwest 
640-324 Longit ude and lat it ude

Southwest High 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

Built Out For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,367 4714.2 Track 1 1 0

Kindergartens 0 0 0 Support 3,250 1616.6 842 Pole Vault 1 1 0

Grades 1-3 Clsrms 0 0 0 Computer 850 842.1 -842 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 9,467 7,173 842 0 Long / Triple Jump 1 1 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 0 1

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 5,502 5235.6 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,566 3289.5 0 Sub-Total 6 5 0 1

(9-12) Eng. / F-Lang. / SS / Math 25 26 1 Serving 940 265 0

Exceptional (self contained) 1 2 0 Sub-Total 9,008 8,790 0 0 Field 1 1 0

Instructional Kitchen 1 0 1 0 0 Lighting 1 1 0

Resource 4 4 0 Auditorium 4,244 4159.9 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 4,000 2061.6 1,938 Press Box 1 1 0

ISS 1 0 1 Lobby 1,000 2991.7 Visitors Seating 1 1 0

Sub-Total 32 32 1 2 Sub-Total 9,244 9,213 0 1,938 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 6 5 1 0 Administration 5,440 3136.9 2497 Fencing 1 1 0

Prep Rooms 3 1 2 0 Sub-Total 5,440 3,137 2,497 0 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 0 0

Sub-Total 9 6 3 0 Book Storage 1,090 113.6 976

Arts Education General Storage 1,190 945.4 245 Field 1 1 0

Visual Arts 1 1 0 Sub-Total 2,280 1,059 0 1,221 Lights 1 1 0

Art Project 0 0 0 Staff Support Bleachers 1 0 1

Art Sto. Kiln 1 3 0 Staff Support 3,050 1027.8 761 1,261 Scoreboard 0 0

General Music 0 0 0 Sub-Total 3,050 1,028 761 1,261 Field Irrigation 0 0

Instrumental Music (Band) 1 1 0 1 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 3 0 Sub-Total 4 3 0 1

Ensemble /  Practice 1 1 0

Band Uniform Sto. 1 1 0 Field  1 1 0

Instrument Sto. 2 4 0 Dugouts 2 2 0

Office / Library 2 2 0 Lights 1 1 0

Dance/Drama 1 0 0 Bleachers 1 1 0

Sub-Total 11 16 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 2 2 0 Concessions / Toilets 1 1 0

Exploratory Labs 0 0 0 Press Box 1 0 1

Computer Applications 1 2 0 Fencing 1 1 0

Business/Office Ed. 1 0 0 Sub-Total 9 8 0 1

Cons/Occ Home Economics 1 1 0

Service/Marketing 1 1 1 Field  1 1 0

Health Occupations 0 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 1 1 0 Lights 1 1 0

Trade & Industry (Medium) 2 2 0 Bleachers 1 1 0

Technology (Light) 0 0 Scoreboard 1 1 0

Communications/Misc 2 1 2 Field Irrigation 0 0

Vocational Clsrms 2 3 0 Concessions / Toilets 1 1 0

Sub-Total 13 13 0 3 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 9 8 0 1

Stage 0 0 0

Boys/Girls Locker 4 4 0 Number of Courts 6 0 6

Boys/Girls Showers 2 8 0 Lights 1 0 1

Coaches off./ Showers 2 8 0 Fencing (as Required) 1 0 1

Training 1 2 0 Sub-Total 8 0 0 8

Laundry 1 1 0

Storage / Office 1 4 0 Field House 1 0 1

Officials/showers 1 1 0 Sub-Total 1 0 0 1

Lobby/cons./commons 1 1 0

Auxiliary Gym 0 0 1 Concessions 1 1 0

Weight Room 1 1 0 Sub-Total 1 1 0 0

Wrestling 1 1 0

Health/P.E. Clsrms 2 1 1 Field 0 0 0

Sub-Total 18 33 0 2 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 4,100

Mobile Units 0 0 0 Demolition Totaling

Total 83 100 4 7 Total 38,489 30,400 4,100 4,421 Total 45 32 0 13

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$12,957,925

Proposed Core 

Capacity

1,179

1179

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

1,016

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$11,932

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

1086

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Southwest 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.  
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
As noted on the 
previous page sev-
eral additions and 
renovations are 
possible including 
the addition of an 
Auxiliary Gym on 
the north side of 
the building. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 2 1,600 262.76 $420,413

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 3 4,200 305.25 $1,282,050

Physical Education Etc. 2 6,500 360.75 $2,542,605

Misc. Spaces () 180.00 $0

Renovations 4 1,900 147.37 $280,000

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  1,938 277.50 $537,906

Administration 0 277.50 $0

Storage 1,221 277.50 $338,828

Staff Support 1,261 277.50 $349,983

Renovations 4,100 107.68 $441,480

Athletic / PE Facilities

Track 1 $4,000

Football 0 $0

Soccer Field 1 $10,000

Baseball 1 $40,000

Softball 1 $40,000

Tennis Courts 8 $460,000

Field House 1 $350,000

Concessions 0 $0

Play Field 0 $0

Subtotal New 16,721 $327.25 $5,471,784

Circulation/ Mechanical/Toilets/Walls 38.00% 6,354 $327.25 $2,079,278

Subtotal Renovated 6,000 $120.25 $721,480

Athletics $904,000

Site Improvements $165,000

Other ()

Sub Total $9,341,542

Inflation (3% for 3 years) 12.00% $1,120,985

Contingency (%) 10.00% $1,046,253

Sub Total $11,508,780

A-E  Fees (%) 10.00% $1,150,878

Financing Charges 1.00% $129,579

Other Fees and Services $168,688

Site

Site 0 $0

Owners Contingency (furn., equipment) $364,000

Total $12,957,925

Onslow County Schools
Cost Estimate Worksheet: 2021

Southwest High
1,086

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 1,179
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Swansboro High School 

Utility Providers    
Electrical   Progress Energy 
Sewer         Town of Swansboro 
Water         Town of Swansboro 
Gas      NA 

Swansboro 

Facility ALTID 2021 Tax Value  ACRES

Queens Creek / Swansboro High 1319-89 $25,841,500 84.7

Swansboro High School 
This parcel is shared between the High 
School and Queens Creek Elementary.  The 
DPI suggested acreage for the two schools 
combined is a total of around 59 acres, 17 
for the elementary and 42 for the high 
school and less than the 85 existing acres. 
 
The shared nature of this site allows for 
some overall savings, but by sharing one 
main entrance, creates the occasional issue 
with vehicular traffic.  The staggered sched-
ule between the two schools helps alleviate 
this issue. 

Auditorium Entrance 
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Building Bio Data 
With the oldest portion of the building being thirty years of age, this is a youthful school.  The 
most recent addition to the campus is the Auditorium Building which includes the band and 
chorus programs.  The 1961 Equipment Storage Building is obviously a typo and was complet-
ed with the original construction of 1991. 

Swansboro 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Swansboro High

Main Building - 1991 60 80 70 90 1991 30

Main Building - 2004 73 80 70 90 2004 17

Vocational Building 500 Wing - 1991 60 80 70 90 1991 30

Vocational Building 500 Wing - 1998 67 80 70 90 1998 23

Vocational Building 500 Wing - 2004 73 80 70 90 2004 17

Science Building 600 Wing - 1991 60 80 70 90 1991 30

Fieldhouse - 1991 40 60 50 70 1991 30

Equipment Storage Building - 1961 60 80 70 90 1991 30

Auditorium - 2008 77 80 70 90 2008 13

Football Concessions $ RR Building -1994 33 50 40 60 1994 27

Athletic Field Lighting - 1993 12 35 30 40 1993 28

Football Bleachers/Restrooms/Press - 1994 43 60 50 70 1994 27

Football Bleachers/Restrooms/Press - 1995 44 60 50 70 1995 26

Gymnasium - 1994 63 80 70 90 1994 27

Covered Walk - 1994 33 50 40 60 1994 27

Covered Walk - 1996 35 50 40 60 1996 25

 SWANSBORO HIGH  
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-352-001  MAIN BUILDING   NC2  6/19/1991 47,630 $8,743,513 $1,335,042 $170

 NC2  7/1/2004 3,880

670-352-002  VOC BLDG 500 WING   NC2  8/21/1991 13,820 $8,011,917 $1,174,458 $170

 NCI  11/23/1998 12,020

 NC2  7/1/2004 21,360

670-352-003  SCIENCE BLDG 600 WNG   NC2  8/21/1991 21,300 $3,615,547 $552,055 $170

670-352-004 FIELDHOUSE   NC2  8/21/1991 n/a n/a n/a n/a

670-352-005 EQUIPMENT STOR BLDG   FI  1/1/1961 n/a n/a n/a n/a

670-352-006 AUDITORIUM   NCI  8/14/2008 23,938 $5,165,522 $790,091 $216

670-352-011 F'BALL CONC & RR BLD   lMl  3/14/1994 n/a n/a n/a n/a

670-352-012 ATHLETIC FIELD LIGHT   NCI  8/10/1993 n/a n/a n/a n/a

670-352-013 FTBLBLEAC~RESSBX  NCI  3/14/1994 n/a n/a n/a n/a

 FI  7/1/1995 n/a n/a n/a n/a

670-352-014 GYMNASIUM   NC2  3/13/1994 32,487 $5,396,841 $824,040 $166

670-352-015  COVERED WALK   NC1  3/17/1994 n/a n/a n/a n/a

 NC1 9/1/1996 n/a n/a n/a n/a

Totals / Average $/sf 176,435 $30,933,340 $4,675,686 $178

Average Construction Date 1994

Average Age 27

Life Cycle 
Below the 1961 building is corrected to 1991.  The building still has many years of service re-
maining. 
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Square Footage % and Capacity Diagram 
The two images below allow for a quick understanding about the size of the rooms and their 
function.  Core facilities are concentrated near the front entry. 

Swansboro 
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Deferred Maintenance 
One of the largest expenses for any existing building is the cost of re-roofing.  At this time, 
most of the building is under a standing seam metal roof that will last as much as 70 years in 
some instances.  There are still some flat roof areas that will need to be addressed in the next 
10 years. 
 

The other large scale projects include reworking the parking, track, field lighting, mechanical 
systems and LED lighting. 

Swansboro 

Space Inventory Worksheet 
Following the Deferred Maintenance Table is the Space Inventory.  It accounts for instruction-
al and core facilities.  In this case some rooms are being reapportioned to resource spaces and 
get more appropriate square footage for some classrooms.  Even though several spaces are 
added, they do not increase the overall capacity of the school. 

Auditorium Lobby Sealed Windows 

Joint Repairs at Gymnasium 
Gymnasium Artwork 
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Swansboro 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Swansboro High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $394,914 $39,491 $47,390 $59,237 $541,033

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $254,915 $25,492 $30,590 $38,237 $349,234

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $433,337 $43,334 $52,000 $65,001 $593,671

9 Roofing $73,405 $7,341 $8,809 $11,011 $100,565

10 Structural $0 $0 $0 $0 $0

11 Windows $20,800 $2,080 $2,496 $3,120 $28,496

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $118,158 $11,816 $14,179 $17,724 $161,877

16 Flooring $249,849 $24,985 $29,982 $37,477 $342,294

17 Painting $359,201 $35,920 $43,104 $53,880 $492,106

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $778,925 $77,892 $93,471 $116,839 $1,067,127

20 Electrical $0 $0 $0 $0 $0

21 Lighting $633,788 $63,379 $76,055 $95,068 $868,290

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $88,358 $8,836 $10,603 $13,254 $121,051

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $15,600 $1,560 $1,872 $2,340 $21,372

Total $3,466,406 $346,641 $415,969 $519,961 $4,748,976
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Swansboro 

Main Entry Lobby 

Auxiliary Gymnasium Hallway 

Band - Auditorium Building CTE Classroom Media Center 

Cafeteria 
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Swansboro 
640-324 Longit ude and lat it ude

Swansboro High 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,456 3140.2 2316 Track 1 1 0

Kindergartens 0 0 0 Support 3,290 2056.9 1,233 Pole Vault 1 1 0

Grades 1-3 Clsrms 0 0 0 Computer 0 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 8,746 5,197 2,316 1,233 Long / Triple Jump 1 1 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 1 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 5,787 5135.5 652 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,566 1977.3 589 Sub-Total 6 6 0 0

(9-12) Eng. / F-Lang. / SS / Math 24 28 3 Serving 940 361.1 579

Exceptional (self contained) 2 4 0 Sub-Total 9,293 7,474 0 1,819 Field 1 1 0

Instructional Kitchen 1 1 0 0 Lighting 1 1 0

Resource 5 3 0 Auditorium 4,464 4469.3 0 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 4,000 5374.8 0 Press Box 1 1 0

ISS 1 0 1 Lobby 1,000 1742.2 0 Visitors Seating 1 1 0

Sub-Total 33 36 0 4 Sub-Total 9,464 11,586 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 9 8 1 0 Administration 5,460 3585.5 2238 Fencing 1 1 0

Prep Rooms 4 2 2 0 Sub-Total 5,460 3,586 2,238 0 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 0 0

Sub-Total 13 10 3 0 Book Storage 1,120 714.1 266

Arts Education General Storage 1,220 966.4 0 Field 1 1 0

Visual Arts 2 1 0 Sub-Total 2,340 1,681 0 266 Lights 0 0

Art Project 0 0 0 Staff Support Bleachers 1 1 0

Art Sto. Kiln 2 2 0 Staff Support 3,050 1701.8 1104 244 Scoreboard 0 0

General Music 0 0 0 Sub-Total 3,050 1,702 1,104 244 Field Irrigation 0 0

Instrumental Music (Band) 1 1 0 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 4 0 Sub-Total 3 3 0 0

Ensemble /  Practice 1 0 1 0

Band Uniform Sto. 1 1 0 Field  1 1 0

Instrument Sto. 2 2 0 Dugouts 2 2 0

Office / Library 2 2 0 Lights 1 1 0

Dance/Drama 2 0 0 Bleachers 1 1 0

Sub-Total 14 13 1 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 2 0 0 Concessions / Toilets 1 1 0

Exploratory Labs 0 0 0 Press Box 1 0 1

Computer Applications 1 7 0 Fencing 1 1 0

Business/Office Ed. 1 0 0 Sub-Total 9 8 0 1

Cons/Occ Home Economics 2 1 0

Service/Marketing 1 0 0 Field  1 1 0

Health Occupations 1 2 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 2 2 0 Lights 1 1 0

Trade & Industry (Medium) 2 1 0 Bleachers 1 1 0

Technology (Light) 1 0 0 Scoreboard 1 1 0

Communications/Misc 2 3 0 Field Irrigation 0 0

Vocational Clsrms 2 3 0 Concessions / Toilets 1 0 1

Sub-Total 17 19 0 0 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 9 7 0 2

Stage 0 0 0

Boys/Girls Locker 4 4 0 Number of Courts 8 6 2

Boys/Girls Showers 2 2 0 Lights 1 1 0

Coaches off./ Showers 2 5 0 Fencing (as Required) 1 1 0

Training 1 1 0 Sub-Total 10 8 0 2

Laundry 1 1 0

Storage / Office 1 8 0 Field House 1 0 1

Officials/showers 1 1 0 Sub-Total 1 0 0 1

Lobby/cons./commons 1 1 0

Auxiliary Gym 1 1 0 Concessions 1 1 0

Weight Room 1 2 0 Sub-Total 1 1 0 0

Wrestling 1 0 0

Health/P.E. Clsrms 3 1 0 Field 0 0 0

Sub-Total 20 28 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 5,658

Mobile Units 0 0 0 Demolition Totaling

Total 97 106 4 4 Total 38,353 31,225 #### 3,562 Total 46 40 0 6

Total

1240

Play Field

Concessions

Field House

Tennis Courts

$5,167

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

1,240

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$6,407,469

Proposed Core 

Capacity

785

1240

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Swansboro 

Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the 
standard minimum 
or the appropriate 
square footage is 
noted.  The cost of 
individual rooms 
varies per type of 
instruction and 
overall square 
footage.  
 
Core spaces are 
listed separately 
along with their 
anticipated costs.  
Athletics are com-
pleted in a similar 
manner. 
 
Other miscellane-
ous items including 
stormwater devic-
es or surveys are 
included so the to-
tal shown at the 
bottom is a turnkey 
type of estimate 
for all additions 
noted. 
 
Expansions to the 
Cafeteria and Me-
dia Center are indi-
cated by the num-
bers.  Within a 1 to 
1 high school it 
may be unneces-
sary to increase 
either. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 4 3,300 256.06 $844,988

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 4 1,850 191.08 $353,500

Core Capacity

Media Center 1,233 305.25 $376,404

Food Service 1,819 389.76 $709,007

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 266 277.50 $73,787

Staff Support 244 277.50 $67,766

Renovations 5,658 102.28 $578,700

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 1 $40,000

Softball 2 $150,000

Tennis Courts 2 $100,000

Field House 1 $350,000

Concessions 0 $0

Play Field 0 $0

Subtotal New 6,862 $301.93 $2,071,951

Circulation/ Mechanical/Toilets/Walls 38.00% 2,608 $301.93 $787,341

Subtotal Renovated 7,508 $124.16 $932,200

Athletics $640,000

Site Improvements $170,000

Other ()

Sub Total $4,601,492

Inflation (3% for 3 years) 12.00% $552,179

Contingency (%) 10.00% $515,367

Sub Total $5,669,039

A-E  Fees (%) 10.00% $566,904

Financing Charges 1.00% $64,075

Other Fees and Services $107,452

Site

Site 0 $0

Owners Contingency (furn., equipment) $476,000

Total $6,407,469

1,240

Onslow County Schools
Cost Estimate Worksheet: 2021

Swansboro High
1,240

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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White Oak High School 

Utility Providers    
Electrical  Progress Energy 
Sewer         Private 
Water     Onslow County 
Gas     NA 

White Oak 

Facility ALTID 2021 Tax Value  ACRES

White Oak  1106-1 $7,042,810 48.3

White Oak (Back Parcel) 1106-2.2 $71,450 14.29

White Oak High School 
Sitting on a total of 62 acres, there is suffi-
cient space for every program on the cam-
pus.  Located along Piney Green Road the 
two entrances allow some flexibility with 
getting vehicles on and off campus.  The 
main entrance to the campus was reworked 
by NCDOT in 2017 improving access and 
egress from the campus, but did noting to 
improve the queue for parent drop off.   

Courtyard 
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White Oak 
Building Bio Data 
The first section of this school opened in 1970.  The most recent addition completed in 2009, 
noted as 2009 Classroom, also includes the new Auditorium.  Overall the campus is relatively 
youthful and in good condition.  Here, only the heated spaces are shown.  Other insured items 
such as press boxes and lights are not included. 

Science Classroom Culinary Arts Cafeteria 

Auditorium Gymnasium 

 WHITE OAK HIGH
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-364-001 1970 CLASSROOM BLDG   NC2  1/1/1970 41,083 $6,973,592 $1,064,793 $170

670-364-002 1970 GYM & ADMIN BLD   NCI  1/1/1970 13,185 $6,329,584 $912,845 $170

 NC2  1/1/1970 17,144

 NC2  11/27/1996 6,960

670-364-003 CAFE & SHOP BUILDING  NCI  1/1/1970 9,545 $3,553,591 $503,782 $170

 NC2  1/1/1973 8,030

 NC2  9/1/1997 3,360

670-364-004 2009 CLASSROOM   NCI  5/8/2009 23,009 $5,171,888 $612,869 $225

670-364-005 CLASSROOMIMEDIA BLDG   NC2  11/27/1996 23,110 $3,922,784 $598,968 $170

670-364-006 FIELDHOUSE   NC1  11/1/2009 7,349 $935,586 $0 $127

670-364-010 FTBL BLCHRISTORAGE-4   Fl  1/1/2002 n/a n/a n/a n/a

 F2  1/1/2002 n/a n/a n/a n/a

670-364-011 ATHLETIC FLD LIGHTS   FI  1/1/1987 n/a n/a n/a n/a

670-364-014 COVERED WALK   F1  1/1/1973 n/a n/a n/a n/a

 Fl  9/25/1999 n/a n/a n/a n/a

670-364-015 CONCESSIONIRESTROOM   FI  5/17/1995 n/a n/a n/a n/a

670-364-020 1989 TEN CLRM BLDG  NC2  8/15/1989 10,575 $1,795,043 $274,084 $170

670-364-021 FINE ARTS BUILDING   NC2  10/26/1989 7,770 $1,318,911 $201,384 $170

670-364-035 SOCCERlSFTBL CONC   lMI  7/1/1996 n/a n/a n/a n/a

670-364-036 1996 PHYSICAL ED BLD   NCI  11/1/1996 6,470 $1,098,244 $15,914 $170

Totals / Average $/sf 177,590 $31,099,223 $4,184,639 $171

Average Construction Date 1989

Average Age 31
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White Oak 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

White Oak High

Classroom Building - 1970 29 70 60 80 1970 51

Gymnasium & Admin. Building - 1970 29 70 60 80 1970 51

Gymnasium & Admin. Building - 1970 29 70 60 80 1970 51

Gymnasium & Admin. Building - 1996 65 80 70 90 1996 25

Cafeteria & Shop Building - 1970 29 70 60 80 1970 51

Cafeteria & Shop Building - 1973 32 70 60 80 1973 48

Cafeteria & Shop Building - 1997 66 80 70 90 1997 24

Classroom Building - 2009 78 80 70 90 2009 12

Classroom Media Building 1996 65 80 70 90 1996 25

Fieldhouse - 2009 58 60 50 70 2009 12

Footbal Blecahers / Storage 4 - 2002 41 50 40 60 2002 19

Footbal Blecahers / Storage 4 - 2003 42 50 40 60 2003 18

Athletic Field Lights - 1987 6 35 30 40 1987 34

Covered Walkway - 1973 12 50 40 60 1973 48

Covered Walkway - 1999 38 50 40 60 1999 22

Concessions / Restrooms - 1995 44 60 50 70 1995 26

Ten Classroom Building - 1989 58 80 70 90 1989 32

Fine Arts Building - 1989 58 80 70 90 1989 32

Classroom & Media Center - 1997 66 80 70 90 1997 24

Soccer / Football Concessions - 1996 35 50 40 60 1996 25

Physical Education Building - 1996 65 80 70 90 1996 25

Life Cycle Table 
In this case, miscellaneous items such as Athletic Field Lighting are shown along with the year 
they became operational, the anticipated life of the item, along with the anticipated number 
of years until they will be in need of serious upgrades or replacement.  Several of the buildings 
are halfway through their anticipated life cycle.  One way to extend their useful life is to re-
place the component pieces such as wiring, plumbing, and other infrastructure items.  The Sci-
ence wing is a good example of a project that will extend a portion of the 1970’s building by 
several years, or at least in that section. 
 
When the roof membrane failed during Hurricane Florence, water infiltrated the classrooms 
below and damaged the casework and doors in the wing.  Once a new roof was placed the 
building components including new wiring and switches were installed.  This along with new 
casework and units will prolong the useful life of this section.  After Florence, the cafeteria also 
saw some improvements with new flooring and ceiling replacement. 
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Square Footage % and Capacity Diagram 
It is readily apparent that most of the spaces on this campus are at or slightly above the mini-
mum square footage.  It is also easy to see that the Core Facilities and support spaces are dis-
tributed throughout the building. 

Capacity 2021-22
9-12        (22)29 = 636

Sci          (22)9   = 198

EC          (10)2   =  20

Art           (20)2  =  40

D/D         (20)2   = 40

Band       (22)1  =  22

Chorus    (20)1  =  20

Typing     (20)2  =  40

Comp Ap (20)1  =  20

Bus/ Ed    (20)1 =  20

Cons/ho   (15)1 =  15

Mrktg       (15)1  = 15

Health     (15)1   = 15

Tech        (15)1   = 15

Comm      (15)2 =  30

Agri          (15)1 =  15

Trade       (15)2 =  30

Gym         (50)1 =  50

Aux Gym  (25)0 =   0

Health      (20)3 =  60

63 =1,303 
Wt  (0)1
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Core Facilities

Capacity Spaces
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≥

≤
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Deferred Maintenance 
As with all of the other facilities a list of improvements needed over the course of the next 10 
years is provided on the following page.  The items are fairly typical starting with surfacing 
and striping of asphalt through additional furniture and kitchen equipment.  Items such as re-
surfacing the track are included and embedded within the heading of number 8. Other Site or 
door replacements are contained within number 18, Other Building Interior.  The expanded 
list has been provided to the Maintenance Department and can be provided upon request, 
but with over 400 potential options, does not fit this format. 

Space Inventory Worksheet 
After the deferred maintenance table is the Space Inventory.  It lists all Student and Core facil-
ities within the building as well as defines any proposed additions or renovations.  These op-
tions consider reusing several rooms for other programs.  In some cases this will be a no cost 
change, while in the case of repurposing a regular classroom to a science classroom, costs are 
included.  The additions are spread across campus based on a typical high school compart-
mentalization.  The proposed Auxiliary Gym is near the existing Gymnasium, Classroom addi-
tions are near other classrooms, and Administration expansions are near the existing adminis-
trative suite. 
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White Oak 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

White Oak High
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $231,659 $23,166 $27,799 $34,749 $317,373

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $335,456 $33,546 $40,255 $50,318 $459,575

7 Canopy (cov. Walks) $57,408 $5,741 $6,889 $8,611 $78,649

8 Other Site $402,480 $40,248 $48,298 $60,372 $551,398

9 Roofing $1,255,191 $125,519 $150,623 $188,279 $1,719,611

10 Structural $0 $0 $0 $0 $0

11 Windows $385,343 $38,534 $46,241 $57,801 $527,920

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $26,000 $2,600 $3,120 $3,900 $35,620

16 Flooring $248,137 $24,814 $29,776 $37,221 $339,948

17 Painting $524,959 $52,496 $62,995 $78,744 $719,194

18 Other Building Interior $20,800 $2,080 $2,496 $3,120 $28,496

19 Mechanical $674,218 $67,422 $80,906 $101,133 $923,679

20 Electrical $0 $0 $0 $0 $0

21 Lighting $815,521 $81,552 $97,863 $122,328 $1,117,264

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $74,464 $7,446 $8,936 $11,170 $102,016

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $486,715 $48,672 $58,406 $73,007 $666,800

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $153,679 $15,368 $18,442 $23,052 $210,541

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $84,864 $8,486 $10,184 $12,730 $116,264

37 Kitchen Equipment $35,000 $3,500 $4,200 $5,250 $47,950

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $57,200 $5,720 $6,864 $8,580 $78,364

Total $5,945,449 $594,545 $713,454 $891,817 $8,145,265
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Main Entry Lobby Old Auditorium 

Window in failure New Science Storage Renovated Science Hallway 

Band Room CTE Classroom 
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White Oak 
640-324 Longit ude and lat it ude

White Oak High 6/23/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 5,551 4999.9 Track 1 1 0

Kindergartens 0 0 0 Support 3,350 1807.3 Pole Vault 1 0 1

Grades 1-3 Clsrms 0 0 0 Computer 0 0 High Jump 1 1 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 8,901 6,807 0 0 Long / Triple Jump 1 0 1

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 1 1 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 6,197 6897.6 Fencing 1 1 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 2,566 1645.9 1,275 Sub-Total 6 4 0 2

(9-12) Eng. / F-Lang. / SS / Math 29 29 1 4 Serving 940 392.4 940

Exceptional (self contained) 2 2 0 Sub-Total 9,703 8,936 940 1,275 Field 1 1 0

Instructional Kitchen 1 0 1 0 0 Lighting 1 1 0

Resource 5 5 0 Auditorium 4,781 6587.2 0 Home Stadium 1 1 0

Computer 0 0 0 Stage / Dress / Sto. 4,000 4114.1 0 Press Box 1 1 0

ISS 1 1 0 Lobby 1,200 2130.6 0 Visitors Seating 1 1 0

Sub-Total 38 37 2 4 Sub-Total 9,981 12,832 0 0 Scoreboard 1 1 0

High School Science Classrooms Administration Irrigation 0 0

Physical /Bio /Chem /Phy /Other 9 7 2 0 Administration 5,480 3184.5 3843 1,637 Fencing 1 1 0

Prep Rooms 4 5 0 Sub-Total 5,480 3,185 3,843 1,637 Additional Parking 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 7 7 0 0

Sub-Total 13 12 2 0 Book Storage 1,160 200 960 0

Arts Education General Storage 1,260 499 661 100 Field 1 1 0

Visual Arts 2 2 0 Sub-Total 2,420 699 1,621 100 Lights 0 0

Art Project 0 0 0 Staff Support Bleachers 1 1 0

Art Sto. Kiln 2 4 0 Staff Support 3,150 850.8 2,299 Scoreboard 0 0

General Music 0 1 0 Sub-Total 3,150 851 0 2,299 Field Irrigation 0 0

Instrumental Music (Band) 1 1 0 Fencing 1 1 0

Vocal Music (Chorus) + Sto. 1 3 0 Sub-Total 3 3 0 0

Ensemble /  Practice 1 2 0

Band Uniform Sto. 1 1 0 Field  1 1 0

Instrument Sto. 2 2 0 Dugouts 2 2 0

Office / Library 2 1 0 Lights 1 1 0

Dance/Drama 2 1 0 Bleachers 1 1 0

Sub-Total 14 18 0 0 Scoreboard 1 1 0

Vocational Field Irrigation 0 0

Keyboarding Labs 2 0 0 Concessions / Toilets 1 1 0

Exploratory Labs 0 0 0 Press Box 1 0 1

Computer Applications 1 8 0 Fencing 1 1 0

Business/Office Ed. 1 0 0 Sub-Total 9 8 0 1

Cons/Occ Home Economics 2 2 0

Service/Marketing 1 0 0 Field  1 1 0

Health Occupations 1 0 0 Dugouts 2 2 0

Agri/Trade & Industry (Heavy) 2 0 0 Lights 1 1 0

Trade & Industry (Medium) 2 4 0 Bleachers 1 1 0

Technology (Light) 1 0 1 Scoreboard 1 1 0

Communications/Misc 2 0 0 Field Irrigation 0 0

Vocational Clsrms 2 2 0 Concessions / Toilets 1 0 1

Sub-Total 17 16 0 1 Press Box 1 0 1

Physical Education Etc. Fencing 1 1 0

Multi/Main Gymnasium 1 1 0 Sub-Total 9 7 0 2

Stage 0 0 0

Boys/Girls Locker 4 4 0 Number of Courts 8 0 8

Boys/Girls Showers 2 2 0 Lights 1 0 1

Coaches off./ Showers 2 2 0 Fencing (as Required) 1 0 1

Training 1 2 0 Sub-Total 10 0 0 10

Laundry 1 1 0

Storage / Office 1 8 0 Field House 1 1 0

Officials/showers 1 0 0 Sub-Total 1 1 0 0

Lobby/cons./commons 1 1 0

Auxiliary Gym 1 0 1 Concessions 1 1 0

Weight Room 1 1 0 Sub-Total 1 1 0 0

Wrestling 1 1 0

Health/P.E. Clsrms 3 3 0 Field 0 0 0

Sub-Total 20 26 0 1 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 6,404

Mobile Units 0 0 0 Demolition Totaling

Total 102 109 4 6 Total 39,635 33,309 #### 5,311 Total 46 31 0 15

Total

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$15,449,463

Proposed Core 

Capacity

1,250

1328

Current Core Capacity (NCDPI)

Onslow County Schools

Food Service # of seatings

1,303

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

$11,634

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

1328

Play Field

Concessions

Field House

Tennis Courts

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Cost Estimate 
The spaces are bro-
ken down by type 
and the number of 
spaces at the stand-
ard minimum or the 
appropriate square 
footage is noted.  
The cost of individu-
al rooms varies per 
type of instruction 
and overall square 
footage.  
 
Core spaces are 
listed separately 
along with their an-
ticipated costs.  Ath-
letics are completed 
in a similar manner. 
 
Other miscellane-
ous items including 
stormwater devices 
or surveys are in-
cluded so the total 
shown at the 
bottom is a turnkey 
type of estimate for 
all additions noted. 
 
The Auxiliary Gym is 
the largest space 
and the most costly, 
but with PE pro-
grams, Varsity and 
JV teams all vying 
for court time, it will 
prove most valuable 
to both instruction 
and athletic events. 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 4 3,400 266.40 $905,760

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 1 2,000 340.38 $680,768

Physical Education Etc. 1 6,500 384.80 $2,501,200

Misc. Spaces () 180.00 $0

Renovations 4 3,460 138.29 $478,500

Core Capacity

Media Center 0 0.00 $0

Food Service 1,275 444.00 $566,100

Auditorium  0 0.00 $0

Administration 1,637 296.00 $484,552

Storage 100 296.00 $29,600

Staff Support 2,299 296.00 $680,563

Renovations 6,404 113.23 $725,130

Athletic / PE Facilities

Track 2 $11,000

Football 0 $0

Soccer Field 0 $0

Baseball 1 $40,000

Softball 2 $150,000

Tennis Courts 10 $560,000

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 17,211 $339.81 $5,848,543

Circulation/ Mechanical/Toilets/Walls 38.00% 6,540 $339.81 $2,222,446

Subtotal Renovated 9,864 $122.02 $1,203,630

Athletics $761,000

Site Improvements $1,157,584

Other ()

Sub Total $11,193,204

Inflation (3% for 3 years) 12.00% $1,343,184

Contingency (%) 10.00% $1,253,639

Sub Total $13,790,027

A-E  Fees (%) 10.00% $1,379,003

Financing Charges 1.00% $154,495

Other Fees and Services $125,939

Site

Site 0 $0

Owners Contingency (furn., equipment) $614,000

Total $15,449,463

Onslow County Schools
Cost Estimate Worksheet: 2021

White Oak High
1,328

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity 1,328
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Thompson Early Childhood Center 

Utility Providers    
Electrical       Progress Energy 
Sewer    City of Jacksonville 
Water    City of Jacksonville 
Gas          NA 

Facility ALTID 2016 Tax Value ACRES

Thompson 421-269 $3,135,860 7.6

Thompson Early Childhood 
This small campus is located within the 
central area of Jacksonville.  The back area 
is used by the transportation department 
for bus parking and bus driver parking.  The 
front of the school faces College Street 
where significant flooding occurs during 
heavy rains.  When severe flooding occurs, 
water enters the main doors at the Admin-
istration area which is at ground level.  The 
main portion of the building has a crawl 
space and does not flood. Student Entry 
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Thompson Early Childhood Center 

Thompson Early Childhood Center only serves 
PK students.  Classroom square footage is small-
er than recommended by NC State Standards, 
and as a result, OCS has artificially reduced the 
maximum number in each space proportionate-
ly. Subsequently, the Student Capacity of this 
school is set at 252 students max.   

Building Bio Data 

Source: NCDPI 

Life Cycle Data 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Thompson Early Childhood Center

Main Building - 1943 -8 60 50 70 1943 78

Cafeteria - 1951 0 60 50 70 1951 70

Quonset Building A - 1960 9 60 50 70 1960 61

Quonset Building B - 1960 9 60 50 70 1960 61

56%

53%

56%

53%

53%53%

59% 63%

66% 64%

61% 46% 59%

62%

58%

61%

59%

61%

59%

59%

59%

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

 THOMPSON EARLY CHILDHOOD CNTR

CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-290-001 MAIN BUILDING  JM1 1/1/1943 36,103 $5,745,251 $525,943 $159

670-290-002 CAFETERIA  JM1 1/1/1951 3,963 $630,653 $57,733 $159

670-290-004 QUONSET BUILDING A  F1 1/1/1960 1,025 $81,556 $8,440 $80

670-290-005 QUONSENT BUILDING B  F1 1/1/1960 1,275 $101,449 $10,498 $80

Totals / Average $/sf 42,366 $6,558,909 $602,614 $119

Average Construction Date 1953

Average Age 68

A

C

10

11
11

11 11

11 11

11

11

11 11

11 11

11 11

11 11
11

1111

1111

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Diagram 

Square Footage % 

At nearly 80 years of age, this is one of the oldest schools in the system.  Again, as an older 
school it has many rooms that are undersized. 

Courtyard Facade 
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Deferred Maintenance 
On the following page is the Deferred Maintenance for TECC.  
The type and amount of improvements shown are significant 
but needed to bring this building up to the minimum facility 
standards. 
 
The Maintenance Department has made many improve-
ments to this campus but many more remain.   The needed 
improvements are due to the age of the building and infra-
structure, not to deferment of proper maintenance.   
 
Concrete lasts a lifetime and at 78 years of age, sections of 
the building’s concrete is in failure.  Large cracks in the brick 
veneer, stairs that are bolted together, and sections of the 
footing are settling.  The issues are typical of older buildings 
and do not suggest any type of catastrophic failure. 
 
The building is not ADA compliant.  The building is character-
ized by numerous existing conditions where the building 
lacks ramps, proper handrails, and even steps.  Toilet facili-
ties need to be upgraded due to a lack of ADA accessibility 
and the age of fixtures. 
 
Air Conditioning is via window units. An entirely new me-
chanical system would be appropriate, along with all new 
plumbing and electrical systems throughout the main build-
ing.   
 
Because of the wood construction, it would be reasonable to 
add a sprinkler system to the building and then upgrade the 

Space Inventory Worksheet 
The page after next is the Space Inventory Worksheet.  No 
additions are suggested. 

Masonry stairs in failure 

Brick stoop failure 

Hallway Concrete in failure 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Thompson Early Childhood Center
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $203,907 $20,391 $24,469 $30,586 $279,353

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $52,000 $5,200 $6,240 $7,800 $71,240

7 Canopy (cov. Walks) $96,096 $9,610 $11,532 $14,414 $131,652

8 Other Site $47,607 $4,761 $5,713 $7,141 $65,222

9 Roofing $50,752 $5,075 $6,090 $7,613 $69,530

10 Structural $120,000 $12,000 $14,400 $18,000 $164,400

11 Windows $232,752 $23,275 $27,930 $34,913 $318,870

12 Walls $41,600 $4,160 $4,992 $6,240 $56,992

13 Other Building Exterior $8,320 $832 $998 $1,248 $11,398

14 Partition/Wall Const $18,970 $1,897 $2,276 $2,845 $25,988

15 Ceilings $74,719 $7,472 $8,966 $11,208 $102,365

16 Flooring $267,215 $26,722 $32,066 $40,082 $366,085

17 Painting $138,350 $13,835 $16,602 $20,753 $189,540

18 Other Building Interior $93,288 $9,329 $11,195 $13,993 $127,805

19 Mechanical $1,447,392 $144,739 $173,687 $217,109 $1,982,927

20 Electrical $171,321 $17,132 $20,559 $25,698 $234,710

21 Lighting $169,193 $16,919 $20,303 $25,379 $231,794

22 Technology $66,560 $6,656 $7,987 $9,984 $91,187

23 Plumbing $352,485 $35,249 $42,298 $52,873 $482,905

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $281,320 $28,132 $33,758 $42,198 $385,408

27 ADA Toilets $331,240 $33,124 $39,749 $49,686 $453,799

28 Fire Alarm $103,102 $10,310 $12,372 $15,465 $141,250

29 Sprinkler $127,098 $12,710 $15,252 $19,065 $174,124

30 Other Code / Safety $44,200 $4,420 $5,304 $6,630 $60,554

31 Abatement $39,566 $3,957 $4,748 $5,935 $54,205

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $31,200 $3,120 $3,744 $4,680 $42,744

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $96,512 $9,651 $11,581 $14,477 $132,221

37 Kitchen Equipment $202,800 $20,280 $24,336 $30,420 $277,836

38 Media Center Furniture $23,400 $2,340 $2,808 $3,510 $32,058

39 Off Site $187,200 $18,720 $22,464 $28,080 $256,464

40 Other $10,400 $1,040 $1,248 $1,560 $14,248

Total $5,175,719 $517,572 $621,086 $776,358 $7,090,735
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640-324 Longit ude and lat it ude

Thompson ECC 6/7/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 237334.4

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated Delta

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center Hide

Pre-K Clsrms 21 21 0 Media (RLV) 2,728 2483.2 245 0 Track 0 0 0

Kindergartens 0 0 0 Support 1,200 0 1,200 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 0 Computer 0 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 0 Sub-Total 3,928 2,483 0 1,445 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 2,492 2137 355 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 1,518 1052.1 466 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 0 438.3 -438 0

Exceptional (self contained) 1 1 0 Sub-Total 4,010 3,627 0 383 0 Field 0 0 0

Instructional Kitchen 0 1 0 0 Lighting 0 0 0

Resource 2 6 Auditorium 0 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 0 Visitors Seating 0 0 0

Sub-Total 24 29 0 0 Sub-Total 0 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 2,630 2188.8 441 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 2,630 2,189 441 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 767 242 525 0

Arts Education General Storage 867 2087.5 -1,221 0 Field 0 0 0

Visual Arts 0 0 Sub-Total 1,634 2,330 0 -696 0 Lights 0 0 0

Art Project 1 1 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 0 Staff Support 1,200 245.1 995 -40 0 Scoreboard 0 0 0

General Music 0 0 0 Sub-Total 1,200 245 0 -40 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 1 1 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 0 0 0

Service/Marketing 0 0 0 Field  0 0 1

Health Occupations 0 0 0 Dugouts 0 0 1

Agri/Trade & Industry (Heavy) 0 0 0 Lights 0 0 1

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 1

Technology (Light) 0 0 0 Scoreboard 0 0 1

Communications/Misc 0 0 0 Field Irrigation 0 0 1

Vocational Clsrms 0 0 0 Concessions / Toilets 0 0 1

Sub-Total 0 0 0 0 Press Box 0 0 1

Physical Education Etc. Fencing 0 0 1

Multi/Main Gymnasium 0 0 Sub-Total 0 0 0 9

Stage 1 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 0 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 3 3 0

Sub-Total 0 1 0 0 Sub-Total 3 3 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 441

Mobile Units 0 0 0 Demolition Totaling

Total 25 31 0 0 Total 13,402 10,874 441 0 Total 0 0 0 9

Total

252

Play Field

Concessions

Field House

Tennis Courts

$827

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

252

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$208,331

Proposed Core 

Capacity

534

534

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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Potential Addi-
tions and Reno-
vations 
 
There is no pro-
posed solution for 
increasing the ca-
pacity of this school.  
Its age, along with 
small classrooms, 
wood frame con-
struction, and a lim-
ited site, suggest 
that investigations 
into an alternative 
location for this pro-
gram would be ap-
propriate.   
 
The following site 
plans show the pro-
posed site changes.  
Those costs are cap-
tured within the De-
ferred Mainte-
nance. 
 

Student Capacity

Space Type

Number 

of 

Spaces

SF

Cost / SF 

Based on 

Need

Total Cost

Academic Spaces 0 0 0.00 $0

H.S. Science Classrooms 0 0 0.00 $0

Arts Education 0 0 0.00 $0

Vocational 0 0 0.00 $0

Physical Education Etc. 0 0 0.00 $0

Misc. Spaces () 180.00 $0

Renovations 0 0 60.00 $0

Core Capacity

Media Center 0 0.00 $0

Food Service 0 0.00 $0

Auditorium  0 0.00 $0

Administration 0 277.50 $0

Storage 0 0.00 $0

Staff Support 0 277.50 $0

Renovations 441 90.00 $39,690

Athletic / PE Facilities

Track 0 $0

Football 0 $0

Soccer Field 0 $0

Baseball 0 $0

Softball 9 $0

Tennis Courts 0 $0

Field House 0 $0

Concessions 0 $0

Play Field 0 $0

Subtotal New 0 $92.50 $0

Circulation/ Mechanical/Toilets/Walls 38.00% 0 $92.50 $0

Subtotal Renovated 441 $90.00 $39,690

Athletics $0

Site Improvements $112,500

Other ()

Sub Total $152,190

Inflation (3% for 3 years) 12.00% $18,263

Contingency (%) 10.00% $17,045

Sub Total $187,498

A-E  Fees (%) 10.00% $18,750

Financing Charges 1.00% $2,083

Other Fees and Services $0

Site

Site 0 $0

Owners Contingency (furn., equipment) $40,000

Total $208,331

534

Onslow County Schools
Cost Estimate Worksheet: 2021

Thompson ECC
252

Additions / Renovations
Proposed Student Capacity

Proposed Core Capacity
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North Carolina Eastern Regional Skills Center 

Utility Providers    
Electrical              Duke Power 
Sewer           ONWASA 
Water           ONWASA 
Gas          NA 

Facility
ALTID

2021 Total 

Taxable  Value
ACRES

NCERSC 330-12.11 $10,445,320 28.82

Building Bio Data 

North Carolina Eastern Regional Skills 
Center 
Located in Burton Park, this is one of the newest facilities 
owned by Onslow County Schools.  It houses several 
unique programs and is outfitted to specialize in Career 
Technical Education.  Programs range from Automotive to 
Culinary to Computer Applications.  Students take regular 
classes at their base school and transition to the NCERSC 
for these very specialized programs.   
 
The parcel is sized for an expansion to this or other school 
system needs.  Although wetlands are present on the site, 
the dark green sections appears to be uplands and should 
have the ability to support additional construction. 

CTE Lab / Classroom 
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North Carolina Eastern Regional Skills Center 
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Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

NC Eastern Regional Skills Center

Main Building - 2019 58 50 40 60 2019 2

North Carolina Eastern Regional Skills Center 

As one of the newest school buildings, the NCERSC it should continue to serve OCS for many 
years to come.  When it comes to the life cycle of this building there are two issues to consid-
er.  This facility is a prefabricated metal building structure.  Typically, a metal building has a life 
expectancy of between 30 and 50 years.  Much of the issues with a metal building is from the 
exterior surface and degradations due to the environment.  This building has a brick and block 
exterior beneath the metal and should provide extra life to the structure, possibly lasting up to 
the higher life expectancy of 60 years or beyond. 

Deferred Maintenance 
On the following page is the deferred maintenance anticipated over the course of the next ten 
years.  Most of the cost is related to improvements to the parking lots, but also includes other 
building components that have a short life expectancy.   
 

Space Inventory Worksheet 
This is shown for consistency only.  This is a special program and does not fit a standard school 
profile.  No additional renovations or costs are needed or included. 

Building Life Cycle 
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North Carolina Eastern Regional Skills Center 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

ERNCSC
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $94,526 $9,453 $11,343 $14,179 $129,501

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $10,400 $1,040 $1,248 $1,560 $14,248

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $46,700 $4,670 $5,604 $7,005 $63,979

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $24,354 $2,435 $2,922 $3,653 $33,364

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $175,980 $17,598 $21,118 $26,397 $241,092
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North Carolina Eastern Regional Skills Center 

640-324 Longit ude and lat it ude

NCER Skills Center 6/7/2021 Total Cost

Capacit y I ncluding M obile Unit s Cost / Student

For ced Capacit y 0

Room Name

NCDPI 

Count

Existing 

Count

Reno-

vated New Room Name

NCDPI 

SF

Existing 

SF

Reno-

vated

New     

SF Facility Name STD Existing

Reno-

vated New 

Academic Spaces Media Center

Pre-K Clsrms 0 0 0 Media (RLV) 0 0 Track 0 0 0

Kindergartens 0 0 Support 0 0 Pole Vault 0 0 0

Grades 1-3 Clsrms 0 0 Computer 0 0 0 High Jump 0 0 0

Grades 4-5 Clsrms 0 0 Sub-Total 0 0 0 0 Long / Triple Jump 0 0 0

4-8 LA/SS/Math 0 0 0 3 Shot Put / Discus 0 0 0

Grades 6-8 Math/Sci Clsrms 0 0 0 Dining 0 0 Fencing 0 0 0

Grades 5-8 Science Clsrms 0 0 0 Kitchen 0 0 Sub-Total 0 0 0 0

(9-12) Eng. / F-Lang. / SS / Math 0 0 0 Serving 0 0

Exceptional (self contained) 0 0 Sub-Total 0 0 0 0 Field 0 0 0

Instructional Kitchen 0 0 0 Lighting 0 0 0

Resource 0 0 Auditorium 0 0 0 Home Stadium 0 0 0

Computer 0 0 Stage / Dress / Sto. 0 0 0 Press Box 0 0 0

ISS 0 0 Lobby 0 0 0 Visitors Seating 0 0 0

Sub-Total 0 0 0 Sub-Total 0 0 0 0 Scoreboard 0 0 0

High School Science Classrooms Administration Irrigation 0 0 0

Physical /Bio /Chem /Phy /Other 0 0 0 Administration 5,210 5209.8 0 Fencing 0 0 0

Prep Rooms 0 0 0 Sub-Total 5,210 5,210 0 0 Additional Parking 0 0 0

Math/Sci Computer Lab 0 0 0 Storage Sub-Total 0 0 0 0

Sub-Total 0 0 0 0 Book Storage 0 0

Arts Education General Storage 15127.5 15127.5 0 Field 0 0 0

Visual Arts 0 0 0 Sub-Total 15,128 15,128 0 0 Lights 0 0 0

Art Project 0 0 Staff Support Bleachers 0 0 0

Art Sto. Kiln 0 0 0 Staff Support 225 225 0 Scoreboard 0 0 0

General Music 0 0 0 Sub-Total 225 225 0 0 Field Irrigation 0 0 0

Instrumental Music (Band) 0 0 0 Fencing 0 0 0

Vocal Music (Chorus) + Sto. 0 0 0 Sub-Total 0 0 0 0

Ensemble /  Practice 0 0 0

Band Uniform Sto. 0 0 0 Field  0 0 0

Instrument Sto. 0 0 0 Dugouts 0 0 0

Office / Library 0 0 0 Lights 0 0 0

Dance/Drama 0 0 0 Bleachers 0 0 0

Sub-Total 0 0 0 0 Scoreboard 0 0 0

Vocational Field Irrigation 0 0 0

Keyboarding Labs 0 0 0 Concessions / Toilets 0 0 0

Exploratory Labs 0 0 0 Press Box 0 0 0

Computer Applications 0 0 0 Fencing 0 0 0

Business/Office Ed. 0 0 0 Sub-Total 0 0 0 0

Cons/Occ Home Economics 2 2 0

Service/Marketing 0 0 0 Field  0 0 0

Health Occupations 0 0 0 Dugouts 0 0 0

Agri/Trade & Industry (Heavy) 2 2 0 Lights 0 0 0

Trade & Industry (Medium) 0 0 0 Bleachers 0 0 0

Technology (Light) 6 6 0 Scoreboard 0 0 0

Communications/Misc 0 0 0 Field Irrigation 0 0 0

Vocational Clsrms 3 3 0 Concessions / Toilets 0 0 0

Sub-Total 13 13 0 0 Press Box 0 0 0

Physical Education Etc. Fencing 0 0 0

Multi/Main Gymnasium 1 1 0 Sub-Total 0 0 0 0

Stage 0 0

Boys/Girls Locker 0 0 0 Number of Courts 0 0 0

Boys/Girls Showers 0 0 0 Lights 0 0 0

Coaches off./ Showers 0 0 0 Fencing (as Required) 0 0 0

Training 0 0 0 Sub-Total 0 0 0 0

Laundry 0 0 0

Storage / Office 0 0 Field House 0 0 0

Officials/showers 0 0 0 Sub-Total 0 0 0 0

Lobby/cons./commons 0 0 0

Auxiliary Gym 0 0 0 Concessions 0 0 0

Weight Room 0 0 0 Sub-Total 0 0 0 0

Wrestling 0 0 0

Health/P.E. Clsrms 0 0 0 Field 0

Sub-Total 1 1 0 0 Sub-Total 0 0 0 0

Misc. Spaces

ROTC 0 0 0 Total Renovated Spaces 0

Mobile Units 0 0 0 Demolition Totaling

Total 14 14 0 0 Total 20,562 20,562 0 0 Total 0 0 0 0

Total

200

Play Field

Concessions

Field House

Tennis Courts

$0

Football

Soccer Field

Track

Auditorium  # of seats

Square Footage

Onslow County Schools

Food Service # of seatings

200

Softball

Baseball

Number of Spaces

Tot al Act ual St udent s

Current Student Capacity (NCDPI)

Number of Spaces

Space Inventory / Worksheet 2021

Athletic / PE 

/Facilities

Proposed Student 

Capacity

$0

Proposed Core 

Capacity

0

0

Current Core Capacity (NCDPI)

This facility planning sheet is 
utilized to specifically identify 
need and convert need to cost.  
It does not present information 
on the re-allocation of existing 
space if there is no cost associ-
ated with the re-allocation. 
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North Carolina Eastern Regional Skills Center 
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Dining Area Culinary Arts 

Auto Body Lab / Classroom Welding Classroom / Lab 

Graphic Arts Health Occupations 
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Onslow County Early College High 

Square Footage % 

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Diagram 

Onslow County Early College High School 
Many school systems across the state offer programs similar to OCECHS.  In this case the pro-
gram is housed in the Ragsdale Building at Coastal Carolina Community College. The facilities 
are owned, operated, and maintained by CCCC.   
 
Because Coastal Carolina Community College maintains these spaces, no improvements to the 
building itself are noted.  The only improvements are related to system wide security upgrades 
and furniture. 
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Onslow County Early College High 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

OCECHS
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $24,354 $2,435 $2,922 $3,653 $33,364

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $49,920 $4,992 $5,990 $7,488 $68,390

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $74,274 $7,427 $8,913 $11,141 $101,755
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Onslow County Learning Center 

Utility Providers    
Electrical      Progress Energy 
Sewer           Septic System 
Water         Onslow County 
Gas         NA 

Facility ALTID 2016 Tax Value ACRES

OCLC 1304-11 $1,043,720 77.23

Onslow County Learning Center 

Located next to the Southern Gate for 
Camp LeJeune, this campus comprises just 
a small portion of the 77 acre parcel.  The 
northern portion is mostly wetlands with 
the southern and central areas primarily 
uplands.   
 
The 6.5 acres of cleared land also support 
the animals that are cared for by the stu-
dents and staff.   

Onslow County Learning Center 

North Entry 
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Onslow County Learning Center 
 
The building is capable of supporting approximate-
ly 115 students, but due to its program and NCDPI 
recommendations, it does not have a true Student 
Capacity because students are counted at their 
base school with the plan that each student can 
return to that school.   
 

ONSLOW COUNTY LEARNING CTR
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

670-302-001 MULTIPURPOSE BLDG  JM1 1/1/1984 2,930 $943,671 $118,584 $159

 JM1 11/7/1996 3,000

670-302-003 CLASSROOM BUILDING  JM1 4/1/1998 3,000 $477,405 $59,991 $159

Totals / Average $/sf 8,930 $1,421,076 $178,575 $159

Average Construction Date 1993

Average Age 28

Building Bio Data 

Source: NCDPI 

Life Cycle Data 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Onslow County Learning Center

Multipurpose Building - 1984 23 50 40 60 1984 37

Multipurpose Building - 1996 35 50 40 60 1996 25

Classroom Building - 1998 37 50 40 60 1998 23

45%

59% 59%

45%

44%

45% 45%

44%

Square Footage % 

100 
90% - 99%
80% - 89%
79% 

Key
≥

≤

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Spaces

Non-Capacity Spaces

Core Facilities

Capacity Diagram 

Onslow County Learning Center 

Administration Entry 
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Deferred Maintenance 
The following page shows the Deferred Maintenance needs at OCLC.  This is a small facility but 
still needs some improvements related to the mechanical system and other infrastructure is-
sues.   
 
Space Inventory Worksheet 
Due to the nature of this school it does not match a typical profile, nor does it have a core ca-
pacity.  No Space Inventory is provided since it would only show the facility has nine class-
rooms for instruction.   
 
Potential Additions / Renovations 
Again, since none are proposed, no costs are included for additions or renovations.   

Onslow County Learning Center 

Paint Spalling Special Program 

Drainage Issues Classroom 
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Onslow County Learning Center 

Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Onslow County Learning Center
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Design Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $26,706 $2,671 $3,205 $4,006 $36,587

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $37,363 $3,736 $4,484 $5,604 $51,187

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $17,909 $1,791 $2,149 $2,686 $24,535

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $26,469 $2,647 $3,176 $3,970 $36,262

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $61,273 $6,127 $7,353 $9,191 $83,944

20 Electrical $0 $0 $0 $0 $0

21 Lighting $35,663 $3,566 $4,280 $5,349 $48,858

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $45,154 $4,515 $5,418 $6,773 $61,860

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $43,264 $4,326 $5,192 $6,490 $59,272

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $41,600 $4,160 $4,992 $6,240 $56,992

Total $335,400 $33,540 $40,248 $50,310 $459,497
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Onslow County Learning Center 
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Modular / Mobiles Wall Mounted HVAC Equipment 

Windows with good seals Hardware in failure 

Gravel Drive Administration size and outdated finishes 
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Central Office, Maintenance, Child Nutrition, Warehouse 

Onslow County Schools also 
requires several support 
facilities for administration, 
maintenance, food ware-
house, and a bus garage.  
Those facilities are shown in 
this section with the image 
to the right being the main 
administrative, food ware-
house and facility support 
areas. 
 
Below is the bus garage and 
bus parking site.  The two 
images are not to the same 
scale. 

Facility ALTID 2021 Tax Value ACRES

Board of Education / Maintenance 332-44.1 $4,211,960 12.38

Annex area 332-44.2 $437,420 1.88

Parcel @ County line / Comfort Rd 50-13 $25,450 2.15

Bus Garage 332-54 $2,591,750 13.77

Central Offices 
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Directly below is the Life Cycle Table where the remaining useful life of each building is listed.  
Items in yellow are over 40 years of age. 

Building

Remaining 

Life

AVERAGE LIFE 

EXPECTANCY 

(IN YEARS)

LOW HIGH
Year Placed 

Or Replaced

YEARS IN 

SERVICE

Onslow County Administration

Administration Building - 1963 22 70 60 80 1963 58

Administration Building - 1964 23 70 60 80 1964 57

Administration Building - 1965 24 70 60 80 1965 56

Annex #1 - 1963 12 60 50 70 1963 58

Maint & IT Building - 1980 39 70 60 80 1980 41

Maint & IT Building - 1990 49 70 60 80 1990 31

Food Warehouse & Shop #1 - 1969 18 60 50 70 1969 52

Food Warehouse & Shop #1 - 1992 41 60 50 70 1992 29

Heating / AC Shop #3 - 1965 14 60 50 70 1965 56

Equipment Storage Shop #2 - 1982 41 70 60 80 1982 39

Gas Pump Shet (2) Tank - 1985 24 50 40 60 1985 36

Gas Pump Shet (2) Tank - 1975 14 50 40 60 1975 46

Gas Pump Shet (2) Tank - 1990 29 50 40 60 1990 31

Departmental Storage - 1992 31 50 40 60 1992 29

Distribution Center 2005 44 50 40 60 2005 16

Bus Garage - 1975 4 40 30 50 1975 46

Bus Garage - 1993 22 40 30 50 1993 28

Bus Garage - 1950 -21 40 30 50 1950 71

Raleigh Building - 1953 32 90 80 100 1953 68

Bus Wash Rack / Shed - 1993 22 40 30 50 1993 28

Storage Boxes (7) - 2005 24 30 20 40 2005 16

 BOARD OF EDUCATION
CNST 

TYP DATE BLT

BLDG 

SQFT

BLDG REPL 

COST

BLDG CONT 

VALUE

Per Square 

Foot

67029801 ADMINISTRATION BLDG  NC2 1/1/1963 8,464 $2,877,254 $810,232 $155

 JM1 1/1/1963 6,415

 FI 1/1/1964 3,744

67029802 ANNEX #1  NC2 1/1/1963 6,503 $1,004,714 $87,745 $155

67029803 MAINT & IT BLDG  JM1 1/1/1980 10,598 $1,719,915 $134,516 $149

 F1 4/1/1990 918

67029804  FOOD WHSE & SHOP #1  JM1 1/1/1969 10,964 $1,674,811 $132,315 $149

 F1 4/1/1992 250

67029805 HEATING/AC SHOP #3  JM1 1/1/1965 1,976 $274,763 $23,406 $139

67029806 EQUIP STOR & SHOP #2  F2 1/1/1982 1,966 $101,249 $9,112 $52

67029807 GAS PUMPISHED(2)TANK  F1 1/1/1985 635 $89,218 $0 n/a

 F2 1/1/1975 360

 NCI 1/1/1990 5,000

67029811 DEPARTMENTAL STORAGE  F2 6/8/1992 368 $52,637 $71,589 $143

67029812 DISTRIBUTION CENTER  F1 6/1/2005 20,000 $2,472,000 $772,500 $124

67029813 1975 BUS GARAGE  NC1 1/1/1975 12,010 $1,584,058 $341,980 $124

 F1 1/1/1993 806

67029814 1950 BUS GARAGE  JM1 1/1/1950 5,607 $693,025 $66,414 $124

67029815 RALEIGH BUILDING  JM1 1/1/1953 1,600 $197,760 $18,952 $124

67029816 BUS WASH RACK/SHED  F2 3/10/1993 1,140 $58,710 $5,284 $52

67029817 STORAGE BOXES (7)  F1 1/1/2005 1 $16,231 $175,000 n/a

Totals / Average $/sf 99,325 $12,816,345 $2,649,045 $124

Average Construction Date 1978

Average Age 38

Building Bio Data 

Building Life Cycle 

Central Offices 
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Deferred Maintenance 
The following pages show the Deferred 
Maintenance included for the supporting 
facilities.  As non-instructional spaces, they 
do not follow the typical profile shown for 
the schools and they are maintained to a 
different level.  The Maintenance Depart-
ment fixes and repairs these spaces as 
needed to protect the facility with most of 
the improvements occurring only when a 
particular unit or roof is in failure. 
 

Potential Additions and Renovations 
There are few options provided for im-
provements  or expansions to most of 
these facilities.  In most cases maintenance 
had been sufficiently deferred that they are 
no longer appropriate.  Repairs have been 
made as needed but no full scale or global 
improvements have been made to many of 
these spaces since they were placed.  What 
limited funding that has been available in 
the past has been dedicated to the schools. 
 

Central Offices 

Maintenance / Gas Pumps 

Food Service Warehouse 

Bus Garage - Front building 
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Central Offices
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $106,829 $10,683 $12,819 $16,024 $146,355

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $36,400 $3,640 $4,368 $5,460 $49,868

9 Roofing $505,393 $50,539 $60,647 $75,809 $692,388

10 Structural $0 $0 $0 $0 $0

11 Windows $130,478 $13,048 $15,657 $19,572 $178,755

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $21,216 $2,122 $2,546 $3,182 $29,066

17 Painting $196,266 $19,627 $23,552 $29,440 $268,885

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $50,960 $5,096 $6,115 $7,644 $69,815

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $40,040 $4,004 $4,805 $6,006 $54,855

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $310,960 $31,096 $37,315 $46,644 $426,015

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $126,714 $12,671 $15,206 $19,007 $173,598

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $1,525,256 $152,526 $183,031 $228,788 $2,089,600
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Food Warehouse
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Transportation
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $214,342 $21,434 $25,721 $32,151 $293,649

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $214,342 $21,434 $25,721 $32,151 $293,649
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Onslow County Schools
Deferred Maintenance + 10 yr Anticipated

Facility Support / Maintenance
10.00% 12.00% 15.00%

# Item Subtotal Contingency Inflation Soft Cost Total

1 Roadway Improvements $0 $0 $0 $0 $0

2 Site Utilities $0 $0 $0 $0 $0

3 Parking / Drives $0 $0 $0 $0 $0

4 Sewer System $0 $0 $0 $0 $0

5 Water System (well) $0 $0 $0 $0 $0

6 Grading / Drainage $0 $0 $0 $0 $0

7 Canopy (cov. Walks) $0 $0 $0 $0 $0

8 Other Site $0 $0 $0 $0 $0

9 Roofing $0 $0 $0 $0 $0

10 Structural $0 $0 $0 $0 $0

11 Windows $0 $0 $0 $0 $0

12 Walls $0 $0 $0 $0 $0

13 Other Building Exterior $0 $0 $0 $0 $0

14 Partition/Wall Const $0 $0 $0 $0 $0

15 Ceilings $0 $0 $0 $0 $0

16 Flooring $0 $0 $0 $0 $0

17 Painting $0 $0 $0 $0 $0

18 Other Building Interior $0 $0 $0 $0 $0

19 Mechanical $0 $0 $0 $0 $0

20 Electrical $0 $0 $0 $0 $0

21 Lighting $0 $0 $0 $0 $0

22 Technology $0 $0 $0 $0 $0

23 Plumbing $0 $0 $0 $0 $0

24 Other PME $0 $0 $0 $0 $0

25 Code / Safety $0 $0 $0 $0 $0

26 ADA Ramps $0 $0 $0 $0 $0

27 ADA Toilets $0 $0 $0 $0 $0

28 Fire Alarm $0 $0 $0 $0 $0

29 Sprinkler $0 $0 $0 $0 $0

30 Other Code / Safety $0 $0 $0 $0 $0

31 Abatement $0 $0 $0 $0 $0

32 Indoor Air Quality $0 $0 $0 $0 $0

33 In Ground Fuel Tanks $0 $0 $0 $0 $0

34 Radon $0 $0 $0 $0 $0

35 Other Environmental $0 $0 $0 $0 $0

36 Furniture / Equipment $0 $0 $0 $0 $0

37 Kitchen Equipment $0 $0 $0 $0 $0

38 Media Center Furniture $0 $0 $0 $0 $0

39 Off Site $0 $0 $0 $0 $0

40 Other $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0
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Potential New Facilities 
Additions and renovations may not be enough 
to meet the needs of Onslow County.  In some 
cases a new facility is the only option.  The fol-
lowing pages include initial cost estimates for 
several options that might be considered.  
Each one is based on the current cost per 
square foot and is intended as a turnkey esti-
mate including furniture, design fees, and fi-
nance charges.  Inflation of 4% for three years 
and a 6% contingency are included to protect 
the project from market fluctuations and the 
overall cost increase that comes from bringing 
a project to fruition.  
 
The estimates are summarized in the follow-
ing pages.  This should help in developing a 
project resolution and aid in planning.  Addi-
tional detail on each option appears at the 
end, after all of the summaries. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Each estimate includes several things.   
1. The grey section at the top is the bid price 

for the site and the building broken down 
if it were bid today. 

2. There are no costs included for land pur-
chase, and land banking should be a con-
sideration if new facilities are planned 
within the next 10 to 15 years. 

3. Total inflation is 12% or 4% for 3 years and 
is the standard time for securing project 
funding and escalation a contractor will 
add to a project at its halfway point. 

4. A contingency of 6% is included in every 
project for unforeseen circumstances re-
lated to changes in building code or addi-
tional asphalt needed to get back into a 
site at a greater than normal distance. 

5. Any new school should have new furniture 
in the classrooms, media center, and ad-
ministrative areas.  It is also appropriate to 
have some funds available to meet the de-
sires of Onslow County Schools Mainte-
nance Department and Educational De-
partments related to items like terrazzo 
flooring or augmented hearing and up-
graded lighting in an auditorium, so some 
amount is included to allow OCS to make 
some choices.  The amount is around 1/2 
of 1% of the total cost of the project or 
0.59%. 

6. Surveyors, Architects, Engineers, Special 
Inspectors, and Commissioning Agencies 
will all be required to bring the building to 
completion.   

7. Finally, a project of this size will likely re-
quire a bond, COPS, LOB, or another fund-
ing method be employed.  There are signif-
icant legal and procurement fees associat-
ed with each project and they are different 
for each bond.  In all cases, 1% of the total 
project cost is included in the estimates. 
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Elementary School - 600/920 
Below is a summary of the cost estimate for a new 600 student / 920 core Elementary School.  
The total square footage used is 92,997 square feet and is a turnkey cost estimate including 3 
years of inflation at 4% per year, and all furniture and technology.  The top two areas in grey  
are a breakdown of the Bid Cost shown below.  This would be considered the base bid and an 
alternate could be done to add classrooms, that if accepted, would bring the school up to the 
800/900 listed below. 

Elementary School - 800/920 
Below is a larger Elementary School at 800 student / 920 Core facility.  The total square foot-
age used is 110,601 square feet and has the same inflation, furniture, and technology. 

Elementary 600/920

Item Cost

Site Costs $2,607,867

Building Costs $24,390,225

Total Land Costs $0

Bid Cost $26,998,092

Total Inflation $3,394,578

Total Contingency $1,900,964

Owners Reserve / Other $934,000

Services and Soft Costs $2,920,231

Third Party CM 0

Finance Charges $365,130

Total $36,512,995

Elementary 800/920

Item Cost

Site Costs $2,607,867

Building Costs $28,869,515

Total Land Costs $0

Bid Cost $31,477,381

Total Inflation $3,960,906

Total Contingency $2,218,107

Owners Reserve / Other $1,129,000

Services and Soft Costs $3,390,766

Third Party CM 0

Finance Charges $426,022

Total $42,602,183
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Middle School - 600/1,200 
Below is a summary of the cost estimate for a new 600 student / 1,200 core Middle School 
which is similar to the new Dixon Middle School.  The total square footage used is 111,132 
square feet and is a turnkey cost estimate including 3 years of inflation at 4% per year, and all 
furniture and technology.  The top two areas in grey  are a breakdown of the Bid Cost shown 
below. 
 

As with the elementary school, an alternate can be created that would take the school up to 
the 800/1,200 noted Below. 

Middle School - 800/1,200 
Below is a summary of the cost estimate for a new 1,000 student / 1,200 core Middle School 
which is similar to the new Dixon Middle School.  The total square footage used is 155,187 
square feet and is a turnkey cost estimate including 3 years of inflation at 4% per year, and all 
furniture and technology.  The top two areas in grey  are a breakdown of the Bid Cost shown 
below. 

Middle School 800/1,200
Item Cost

Site Costs $3,831,351

Building Costs $33,237,659

Total Land Costs $0

Bid Cost $37,069,010

Total Inflation $4,698,554

Total Contingency $2,631,190

Owners Reserve / Other $1,632,000

Services and Soft Costs $3,974,272

Third Party CM 0

Finance Charges $505,101

Total $50,510,127

Middle School 600/1,200
Item Cost

Site Costs $3,831,351

Building Costs $29,096,757

Total Land Costs $0

Bid Cost $32,928,107

Total Inflation $4,176,361

Total Contingency $2,338,762

Owners Reserve / Other $1,463,000

Services and Soft Costs $3,539,282

Third Party CM 0

Finance Charges $448,945

Total $44,894,458
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Middle School 1,200/1,200 
Below is a summary of the cost estimate for a new 1,200 student / 1,200 core Middle School, 
again, similar to Dixon Middle School.  The total square footage used is 180,944 square feet 
and is turnkey, as previously noted. 
 

At this size the minimum facility standards indicate a fixed seat Auditorium would also be ap-
propriate bringing the total square footage up to 190,644 and a cost of  $71,000,000. 

Middle School - 1,000/1,200 
Below is a summary of the cost estimate for a new 1,000 student / 1,200 core Middle School 
which is similar to the new Dixon Middle School.  The total square footage used is 155,187 
square feet and is a turnkey cost estimate including 3 years of inflation at 4% per year, and all 
furniture and technology.  The top two areas in grey  are a breakdown of the Bid Cost shown 
below. 

Middle Schol 1200/1200 

Item Cost

Site Costs $3,831,351

Building Costs $46,743,087

Total Land Costs $0

Bid Cost $50,574,438

Total Inflation $6,305,568

Total Contingency $3,531,118

Owners Reserve / Other $1,382,000

Services and Soft Costs $5,393,318

Third Party CM 0

Finance Charges $678,651

Total $67,865,092

Middle School 1,000/1,200
Item Cost

Site Costs $3,831,351

Building Costs $40,292,687

Total Land Costs $0

Bid Cost $44,124,037

Total Inflation $5,509,768

Total Contingency $3,085,470

Owners Reserve / Other $1,266,000

Services and Soft Costs $4,715,419

Third Party CM 0

Finance Charges $592,936

Total $59,293,631
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High School - Example 
This is a new 1,200 student / 1,400 core High School with a 700 student Auditorium and Auxil-
iary Gym.  The total square footage here is 216,900 square feet , and again, is a turnkey pro-
ject estimate.   
 

Based on the Out of Capacity data, there should be ample space for all high school students in 
the county for the next ten years.  The only exception is Dixon, which can be solved with 4 or 
five mobiles or a small addition.  

High School 1,200/1,400

Item Cost

Site Costs $6,792,027

Building Costs $56,210,248

Total Land Costs $0

Bid Cost $63,002,276

Total Inflation $7,844,193

Total Contingency $4,392,748

Owners Reserve / Other $1,773,000

Services and Soft Costs $6,576,704

Third Party CM 0

Finance Charges $844,333

Total $84,433,253
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Central Office
Item Cost

Site Costs $1,467,857

Building Costs $12,477,130

Total Land Costs $0

Bid Cost $13,944,987

Total Inflation $1,852,598

Total Contingency $1,037,455

Owners Reserve / Other $1,240,000

Services and Soft Costs $1,577,772

Third Party CM 0

Finance Charges $198,513

Total $19,851,325

New Central Office (Administrative) 
The existing central offices are showing their 
age with the majority of buildings at 60 years 
of age.  Additional space is also needed within 
several departments.  By creating a new cen-
tral office for several closely related depart-
ments, along with some excess storage that 
can be converted to office space in the future, 
a new modern office area can be created com-
plete with a new boardroom / meeting / train-
ing room. The total square footage used is 
50,000 square feet and includes furniture and 
enhanced technology in the board room. 
 

Vacated Central Office (Administrative) 
The site would still house the Maintenance 
Department and other departments that do 
not require a direct connection to each other 

and the Superintendent.  Renovating the exist-
ing buildings for other uses would be reasona-
ble and if converted to instructional type spac-
es, including new windows and mechanical 
systems, could still cost as much as 
$5,500,000. 
 
Other opportunities may present themselves 
if a decision were made to demolish the vacat-
ed portions of the buildings.  Removing the 
oldest structures including the annex and the 
Board Room Modular Building would open up 
approximately four (4) acres for other uses.  
The space could be used as a replacement for 
the ageing Thompson Elementary, new Bus 
Garage, or other programs that would be well 
served by a central location.  The cost of dem-
olition of this area would be around $600,000. 
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Bus Garage 
The oldest building on the bus garage lot was 
built in 1950 and has seen better days.  The 
newest part was built in 1975 and is just under 
50 years of age.  Although the building has 
been updated to some extent, changes in lifts, 
safety, and even the size of buses have 
changed over that time.   
 
In 2005 a new bus garage was investigated 
and initial plans were developed to replace 
this ageing facility.  With funds being unavaila-
ble, this project was shelved.  Using the draw-
ings that were developed at that time, we 
have a relatively good idea of the program-
ming and total square footage of an appropri-
ate replacement for Onslow County Schools.    
 
The plans have approximately 26,300 square 
feet dedicated to bays, parts storage, and oth-
er work areas along with an extra 2,000 sf 
dedicated to compressors, oil storage, and 
pumps.  The plan also incorporates around 
7,500 sf of office type spaces for the Transpor-
tation Director, training, and other associated 
spaces. 

 
This is a very special type of building which is 
heavy on infrastructure and light on cosmet-
ics.  Everything from the special drains in the 
floor slab, isolation slabs at compressors, extra 
reinforcement and thickened slabs all the way 
up to the overhead crane must be taken into 
consideration when budgeting this type of 
building.  In an effort to keep costs down, the 
shell is typically a pre-engineered metal build-
ing with concrete block around the base for 
durability.  This building type also provides 
long open bays devoid of structure.  When 
everything is considered, this building will like-
ly have the highest cost per square foot of any 
building owned by Onslow County Schools. 
 
The initial plan can be seen on the following 
page. 
 
    

Bus Garage
item Cost

Total Land Costs $0

Bid Cost $17,458,590

Total Inflation $2,312,471

Total Contingency $1,294,984

Owners Reserve / Other $1,578,000

Services and Soft Costs $1,892,147

Third Party CM 0

Finance Charges $247,840

Total $24,784,032
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Food Warehouse Renovation 
The Food Warehouse is a critical facility, espe-
cially after a hurricane.  As most  systems are 
in working order, no deferred maintenance 
items have been identified. 
 
It is possible to improve the existing Food 
Warehouse.  The layout of the interior of this 
facility would be greatly improved by a total 
renovation from slab to HVAC and new refrig-
eration units.  Along with the freezer and gen-
eral storage area within the space is a small 
test kitchen.  The estimate below also includes 
some amount of structural reinforcement to 

bring the wind rating of the building up to cur-
rent codes, or as reasonably close to as practi-
cal.   
 
The contingency and design fees are both ele-
vated here, one due to issues that are hidden 
within the walls or other places and the addi-
tional work required to evaluate and deal with 
found issues. 
 
A new generator is included in the costs 
shown below. 

Units on Pad ADA Compliance 

Food Warehouse Renovation
Item Cost

Site Costs $0

Building Costs $1,482,878

Total Land Costs $0

Bid Cost $1,482,878

Total Inflation $202,665

Total Contingency $283,732

Owners Reserve / Other $180,000

Services and Soft Costs $312,492

Third Party CM 0

Finance Charges $24,866

Total $2,486,633
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Food Warehouse Replacement 
Right now the Food Warehouse is fifty two (52) years old.  It is showing signs of ageing and 
many of the panels, wires, switches, and lights have exceeded their projected life cycle.  As it is 
a food warehouse, the Maintenance Department has been fixing issues as they arise, but as 
time passes these issues will continue to grow in size and scope. 
 
At this time the warehouse measures 11,892 gross sf.   The estimate below demolishes the 
existing building and replaces it with a new one of the same square footage.  The new building 
would likely be a metal building with block walls for durability and be up to the current ADA 
and Building Code standards.  It would have an approximate 50 year life cycle and be designed 
for how deliveries are made today with flexibility to be modified if needed.  The fact that it will 
be required to be designed to the current wind speed alone should justify the idea of replacing 
this critical piece of the system’s infrastructure. 

Food Warehouse Replacement
Item Cost

Site Costs $151,696

Building Costs $3,433,080

Total Land Costs $0

Bid Cost $3,584,776

Total Inflation $474,213

Total Contingency $265,559

Owners Reserve / Other $280,000

Services and Soft Costs $512,585

Third Party CM 0

Finance Charges $51,688

Total $5,168,822
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Elementary School
600-920 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 1,983 $300 $594,750

Bus Lot 24,336 $8 $194,688

Bus Loop 900 $300 $270,000

Fire Loop 600 $120 $72,000

Parking 128 $3,214 $411,429

Student Lot $3,214 $0

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $2,607,867

Inflation (per year) 3 0.04 $312,944

Contingency 0.06 $175,249

0 0 0

Total Site Improvements $3,096,059
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 92,997 $250 $23,249,250

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $463,975

Technology (racks/ switchgear) 8 $4,000 $32,000

Kitchen Equipment 0 $0 $450,000

Elementary Playgrounds $120,000

Bidirectional Amplification 0 $0 $75,000

0 $0 0
0 0 0 0

Subtotal $24,390,225

Inflation (per year) 3 0.04 $2,926,827

Contingency 0.06 $1,639,023

0 0 0

Total Building Construction $28,956,075

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 32 $8,000.00 $256,000

Classroom Technology 32 $5,000 $160,000

Admin Furniture 23 $6,000 $138,000

Media Furniture $80,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $934,000

Inflation (per year) 3 0.04 $112,080

Contingency 0.06 $62,765

0 0 0

Total Related Costs $1,108,845

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $192,313

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 92,997 0.75 $69,748

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $356,061

Inflation (per year) 3 0.04 $42,727

Contingency 0.06 $23,927

Non inflation dependant services

A/E fees 0.08 0 $2,564,171

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $365,130

Reserved 0 0 0
0 0 0

Subtotal $2,929,301

0 0 0

Total Services $3,352,016

0 0 0 $0

Total Project Cost $36,512,995

Elementary School
600-920 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 1,983 $300 $594,750

Bus Lot 24,336 $8 $194,688

Bus Loop 900 $300 $270,000

Fire Loop 600 $120 $72,000

Parking 128 $3,214 $411,429

Student Lot $3,214 $0

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $2,607,867

Inflation (per year) 3 0.04 $312,944

Contingency 0.06 $175,249

0 0 0

Total Site Improvements $3,096,059
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 92,997 $250 $23,249,250

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $463,975

Technology (racks/ switchgear) 8 $4,000 $32,000

Kitchen Equipment 0 $0 $450,000

Elementary Playgrounds $120,000

Bidirectional Amplification 0 $0 $75,000

0 $0 0
0 0 0 0

Subtotal $24,390,225

Inflation (per year) 3 0.04 $2,926,827

Contingency 0.06 $1,639,023

0 0 0

Total Building Construction $28,956,075

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 32 $8,000.00 $256,000

Classroom Technology 32 $5,000 $160,000

Admin Furniture 23 $6,000 $138,000

Media Furniture $80,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $934,000

Inflation (per year) 3 0.04 $112,080

Contingency 0.06 $62,765

0 0 0

Total Related Costs $1,108,845

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $192,313

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 92,997 0.75 $69,748

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $356,061

Inflation (per year) 3 0.04 $42,727

Contingency 0.06 $23,927

Non inflation dependant services

A/E fees 0.08 0 $2,564,171

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $365,130

Reserved 0 0 0
0 0 0

Subtotal $2,929,301

0 0 0

Total Services $3,352,016

0 0 0 $0

Total Project Cost $36,512,995
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Elementary School
800-920 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 1,983 $300 $594,750

Bus Lot 24,336 $8 $194,688

Bus Loop 900 $300 $270,000

Fire Loop 600 $120 $72,000

Parking 128 $3,214 $411,429

Student Lot $3,214 $0

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $2,607,867

Inflation (per year) 3 0.04 $312,944

Contingency 0.06 $175,249

0 0 0

Total Site Improvements $3,096,059
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 110,601 $250 $27,650,250

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $542,265

Technology (racks/ switchgear) 8 $4,000 $32,000

Kitchen Equipment 0 $0 $450,000

Elementary Playgrounds $120,000

Bidirectional Amplification 0 $0 $75,000

0 $0 0
0 0 0 0

Subtotal $28,869,515

Inflation (per year) 3 0.04 $3,464,342

Contingency 0.06 $1,940,031

0 0 0

Total Building Construction $34,273,888

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 47 $8,000.00 $376,000

Classroom Technology 47 $5,000 $235,000

Admin Furniture 23 $6,000 $138,000

Media Furniture $80,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,129,000

Inflation (per year) 3 0.04 $135,480

Contingency 0.06 $75,869

0 0 0

Total Related Costs $1,340,349

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $224,220

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 110,601 0.75 $82,951

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $401,170

Inflation (per year) 3 0.04 $48,140

Contingency 0.06 $26,959

Non inflation dependant services

A/E fees 0.08 0 $2,989,596

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $426,022

Reserved 0 0 0
0 0 0

Subtotal $3,415,618

0 0 0

Total Services $3,891,887

0 0 0 $0

Total Project Cost $42,602,183

Elementary School
800-920 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 1,983 $300 $594,750

Bus Lot 24,336 $8 $194,688

Bus Loop 900 $300 $270,000

Fire Loop 600 $120 $72,000

Parking 128 $3,214 $411,429

Student Lot $3,214 $0

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $2,607,867

Inflation (per year) 3 0.04 $312,944

Contingency 0.06 $175,249

0 0 0

Total Site Improvements $3,096,059
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 110,601 $250 $27,650,250

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $542,265

Technology (racks/ switchgear) 8 $4,000 $32,000

Kitchen Equipment 0 $0 $450,000

Elementary Playgrounds $120,000

Bidirectional Amplification 0 $0 $75,000

0 $0 0
0 0 0 0

Subtotal $28,869,515

Inflation (per year) 3 0.04 $3,464,342

Contingency 0.06 $1,940,031

0 0 0

Total Building Construction $34,273,888

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 47 $8,000.00 $376,000

Classroom Technology 47 $5,000 $235,000

Admin Furniture 23 $6,000 $138,000

Media Furniture $80,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,129,000

Inflation (per year) 3 0.04 $135,480

Contingency 0.06 $75,869

0 0 0

Total Related Costs $1,340,349

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $224,220

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 110,601 0.75 $82,951

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $401,170

Inflation (per year) 3 0.04 $48,140

Contingency 0.06 $26,959

Non inflation dependant services

A/E fees 0.08 0 $2,989,596

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $426,022

Reserved 0 0 0
0 0 0

Subtotal $3,415,618

0 0 0

Total Services $3,891,887

0 0 0 $0

Total Project Cost $42,602,183
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Middle School
600-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 111,132 $250 $27,783,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $575,757

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000

0 $0 0
0 0 0 0

Subtotal $29,096,757

Inflation (per year) 3 0.04 $3,491,611

Contingency 0.06 $1,955,302

0 0 0

Total Building Construction $34,543,670

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 24 $8,000.00 $192,000

Classroom Technology 24 $5,000 $120,000

Admin Furniture 26 $6,000 $156,000

Media Furniture $95,000

Owners Reserve 0 $0 $900,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,463,000

Inflation (per year) 3 0.04 $175,560

Contingency 0.06 $98,314

0 0 0

Total Related Costs $1,736,874

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $234,553

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 111,132 0.75 $83,349

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $411,902

Inflation (per year) 3 0.04 $49,428

Contingency 0.06 $27,680

Non inflation dependant services

A/E fees 0.08 0 $3,127,380

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $448,945

Reserved 0 0 0
0 0 0

Subtotal $3,576,325

0 0 0

Total Services $4,065,335

0 0 0 $0

Total Project Cost $44,894,458

Middle School
600-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 111,132 $250 $27,783,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $575,757

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000

0 $0 0
0 0 0 0

Subtotal $29,096,757

Inflation (per year) 3 0.04 $3,491,611

Contingency 0.06 $1,955,302

0 0 0

Total Building Construction $34,543,670

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 24 $8,000.00 $192,000

Classroom Technology 24 $5,000 $120,000

Admin Furniture 26 $6,000 $156,000

Media Furniture $95,000

Owners Reserve 0 $0 $900,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,463,000

Inflation (per year) 3 0.04 $175,560

Contingency 0.06 $98,314

0 0 0

Total Related Costs $1,736,874

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $234,553

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 111,132 0.75 $83,349

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $411,902

Inflation (per year) 3 0.04 $49,428

Contingency 0.06 $27,680

Non inflation dependant services

A/E fees 0.08 0 $3,127,380

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $448,945

Reserved 0 0 0
0 0 0

Subtotal $3,576,325

0 0 0

Total Services $4,065,335

0 0 0 $0

Total Project Cost $44,894,458
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Middle School
800-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 127,407 $250 $31,851,750

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $647,909

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000

0 $0 0
0 0 0 0

Subtotal $33,237,659

Inflation (per year) 3 0.04 $3,988,519

Contingency 0.06 $2,233,571

0 0 0

Total Building Construction $39,459,749

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 37 $8,000.00 $296,000

Classroom Technology 37 $5,000 $185,000

Admin Furniture 26 $6,000 $156,000

Media Furniture $95,000

Owners Reserve 0 $0 $900,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,632,000

Inflation (per year) 3 0.04 $195,840

Contingency 0.06 $109,670

0 0 0

Total Related Costs $1,937,510

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $264,050

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 127,407 0.75 $95,555

0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $453,605

Inflation (per year) 3 0.04 $54,433

Contingency 0.06 $30,482

Non inflation dependant services

A/E fees 0.08 0 $3,520,666

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $505,101

Reserved 0 0 0
0 0 0

Subtotal $4,025,768

0 0 0

Total Services $4,564,288

0 0 0 $0

Total Project Cost $50,510,127

Middle School
800-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 127,407 $250 $31,851,750

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $647,909

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000

0 $0 0
0 0 0 0

Subtotal $33,237,659

Inflation (per year) 3 0.04 $3,988,519

Contingency 0.06 $2,233,571

0 0 0

Total Building Construction $39,459,749

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 37 $8,000.00 $296,000

Classroom Technology 37 $5,000 $185,000

Admin Furniture 26 $6,000 $156,000

Media Furniture $95,000

Owners Reserve 0 $0 $900,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,632,000

Inflation (per year) 3 0.04 $195,840

Contingency 0.06 $109,670

0 0 0

Total Related Costs $1,937,510

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $264,050

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 127,407 0.75 $95,555

0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $453,605

Inflation (per year) 3 0.04 $54,433

Contingency 0.06 $30,482

Non inflation dependant services

A/E fees 0.08 0 $3,520,666

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $505,101

Reserved 0 0 0
0 0 0

Subtotal $4,025,768

0 0 0

Total Services $4,564,288

0 0 0 $0

Total Project Cost $50,510,127
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Middle School
1000-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 155,187 $250 $38,796,750

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $757,937

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000

0 $0 0
0 0 0 0

Subtotal $40,292,687

Inflation (per year) 3 0.04 $4,835,122

Contingency 0.06 $2,707,669

0 0 0

Total Building Construction $47,835,478

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 55 $8,000.00 $440,000

Classroom Technology 55 $5,000 $275,000

Admin Furniture 26 $6,000 $156,000

Media Furniture $95,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,266,000

Inflation (per year) 3 0.04 $151,920

Contingency 0.06 $85,075

0 0 0

Total Related Costs $1,502,995

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $314,304

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 155,187 0.75 $116,390

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $524,695

Inflation (per year) 3 0.04 $62,963

Contingency 0.06 $35,259

Non inflation dependant services

A/E fees 0.08 0 $4,190,725

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $592,936

Reserved 0 0 0
0 0 0

Subtotal $4,783,661

0 0 0

Total Services $5,406,578

0 0 0 $0

Total Project Cost $59,293,631

Middle School
1000-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 155,187 $250 $38,796,750

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $757,937

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000

0 $0 0
0 0 0 0

Subtotal $40,292,687

Inflation (per year) 3 0.04 $4,835,122

Contingency 0.06 $2,707,669

0 0 0

Total Building Construction $47,835,478

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 55 $8,000.00 $440,000

Classroom Technology 55 $5,000 $275,000

Admin Furniture 26 $6,000 $156,000

Media Furniture $95,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,266,000

Inflation (per year) 3 0.04 $151,920

Contingency 0.06 $85,075

0 0 0

Total Related Costs $1,502,995

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $314,304

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 155,187 0.75 $116,390

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $524,695

Inflation (per year) 3 0.04 $62,963

Contingency 0.06 $35,259

Non inflation dependant services

A/E fees 0.08 0 $4,190,725

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $592,936

Reserved 0 0 0
0 0 0

Subtotal $4,783,661

0 0 0

Total Services $5,406,578

0 0 0 $0

Total Project Cost $59,293,631
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Middle School
1200-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 180,944 $250 $45,236,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $869,087

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000
0 0 0 0

Subtotal $46,743,087

Inflation (per year) 3 0.04 $5,609,170

Contingency 0.06 $3,141,135

0 0 0

Total Building Construction $55,493,393

0 0 0 0

Owners Reserve

Furniture 63 $8,000.00 $504,000

Classroom Technology 63 $5,000 $315,000

Admin Furniture 28 $6,000 $168,000

Media Furniture $95,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,382,000

Inflation (per year) 3 0.04 $165,840

Contingency 0.06 $92,870

0 0 0

Total Related Costs $1,640,710

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $360,252

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 180,944 0.75 $135,7080 0 0 $0

Subtotal $589,960

Inflation (per year) 3 0.04 $70,795

Contingency 0.06 $39,645

Non inflation dependant services

A/E fees 0.08 0 $4,803,358

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $678,651

Reserved 0 0 0
0 0 0

Subtotal $5,482,009

0 0 0

Total Services $6,182,409

0 0 0 $0

Total Project Cost $67,865,092

Middle School
1200-1200 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 97,344 $8 $778,752

Bus Loop 900 $300 $270,000

Fire Loop 1,000 $120 $120,000

Parking 142 $3,214 $456,429

Student Lot $3,214 $0

Middle / High Outdoor Athletics 0 $0 $360,000

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0 $250,000
0 0 0 $0

Subtotal $3,831,351

Inflation (per year) 3 0.04 $459,762

Contingency 0.06 $257,467

0 0 0

Total Site Improvements $4,548,579
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 180,944 $250 $45,236,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $869,087

Technology (racks/ switchgear) 47 $4,000 $188,000

Kitchen Equipment 0 $0 $450,000

Bidirectional Amplificataion $100,000
0 0 0 0

Subtotal $46,743,087

Inflation (per year) 3 0.04 $5,609,170

Contingency 0.06 $3,141,135

0 0 0

Total Building Construction $55,493,393

0 0 0 0

Owners Reserve

Furniture 63 $8,000.00 $504,000

Classroom Technology 63 $5,000 $315,000

Admin Furniture 28 $6,000 $168,000

Media Furniture $95,000

Owners Reserve 0 $0 $300,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $1,382,000

Inflation (per year) 3 0.04 $165,840

Contingency 0.06 $92,870

0 0 0

Total Related Costs $1,640,710

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $360,252

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 180,944 0.75 $135,7080 0 0 $0

Subtotal $589,960

Inflation (per year) 3 0.04 $70,795

Contingency 0.06 $39,645

Non inflation dependant services

A/E fees 0.08 0 $4,803,358

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $678,651

Reserved 0 0 0
0 0 0

Subtotal $5,482,009

0 0 0

Total Services $6,182,409

0 0 0 $0

Total Project Cost $67,865,092
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High School
1200-1400 + Auditorium 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 121,000 $8 $968,000

Bus Loop 1,200 $300 $360,000

Fire Loop 1,000 $120 $120,000

Parking 150 $3,214 $482,143

Student Lot 400 $3,214 $1,285,714

Middle / High Outdoor Athletics 0 $0 $1,600,000

Water / Sewer Tap Fees 0 $0 $80,000

Stormwater 0 $0 $200,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $75,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $6,792,027

Inflation (per year) 3 0.04 $815,043

Contingency 0.06 $456,424

0 0 0

Total Site Improvements $8,063,495
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 216,900 $250 $54,225,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $1,088,248

Technology (racks/ switchgear) 68 $4,000 $272,000

Kitchen Equipment 0 $0 $500,000

Bidirectional Amplification 0 0 125000

0 $0

0 $0 0
0 0 0 0

Subtotal $56,210,248

Inflation (per year) 3 0.04 $6,745,230

Contingency 0.06 $3,777,329

0 0 0

Total Building Construction $66,732,807

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 68 $8,000.00 $544,000

Classroom Technology 68 $5,000 $340,000

Admin Furniture 34 $6,000 $204,000

Media Furniture $95,000

Owners Reserve 0 $0 $500,000

Cafeteria Furniture 0 $0 90000
0 0 0 0

Subtotal (Related Costs) $1,773,000

Inflation (per year) 3 0.04 $212,760

Contingency 0.06 $119,146

0 0 0

Total Related Costs $2,104,906

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $12,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $20,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $280,000

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 216,900 0.75 $90,000

Bidirectional Amplification 0 0 125000

Reserved 0 0 $00 0 0 $0

Subtotal $593,000

Inflation (per year) 3 0.04 $71,160

Contingency 0.06 $39,850

Non inflation dependant services

A/E fees 0.08 0 $5,983,704

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $844,333

Reserved 0 0 0
0 0 0

Subtotal $6,828,037

0 0 0

Total Services $7,532,046

0 0 0 $0

Total Project Cost $84,433,253

High School
1200-1400 + Auditorium 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,604 $300 $781,170

Bus Lot 121,000 $8 $968,000

Bus Loop 1,200 $300 $360,000

Fire Loop 1,000 $120 $120,000

Parking 150 $3,214 $482,143

Student Lot 400 $3,214 $1,285,714

Middle / High Outdoor Athletics 0 $0 $1,600,000

Water / Sewer Tap Fees 0 $0 $80,000

Stormwater 0 $0 $200,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $75,000

Traffic Light 0 $0 $250,000

Water Tower 0 $0
0 0 0 $0

Subtotal $6,792,027

Inflation (per year) 3 0.04 $815,043

Contingency 0.06 $456,424

0 0 0

Total Site Improvements $8,063,495
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 216,900 $250 $54,225,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $1,088,248

Technology (racks/ switchgear) 68 $4,000 $272,000

Kitchen Equipment 0 $0 $500,000

Bidirectional Amplification 0 0 125000

0 $0

0 $0 0
0 0 0 0

Subtotal $56,210,248

Inflation (per year) 3 0.04 $6,745,230

Contingency 0.06 $3,777,329

0 0 0

Total Building Construction $66,732,807

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 68 $8,000.00 $544,000

Classroom Technology 68 $5,000 $340,000

Admin Furniture 34 $6,000 $204,000

Media Furniture $95,000

Owners Reserve 0 $0 $500,000

Cafeteria Furniture 0 $0 90000
0 0 0 0

Subtotal (Related Costs) $1,773,000

Inflation (per year) 3 0.04 $212,760

Contingency 0.06 $119,146

0 0 0

Total Related Costs $2,104,906

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $12,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $20,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $280,000

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 216,900 0.75 $90,000

Bidirectional Amplification 0 0 125000

Reserved 0 0 $00 0 0 $0

Subtotal $593,000

Inflation (per year) 3 0.04 $71,160

Contingency 0.06 $39,850

Non inflation dependant services

A/E fees 0.08 0 $5,983,704

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $844,333

Reserved 0 0 0
0 0 0

Subtotal $6,828,037

0 0 0

Total Services $7,532,046

0 0 0 $0

Total Project Cost $84,433,253
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OCS Administration
Main Offices 0 8/26/2021

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300

Internal Drives / Queue 2,000 $300 $600,000

Bus Lot 28,080 $8

Bus Loop 900 $301

Fire Loop 600 $120

Parking 200 $3,214 $642,857

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $100,000

Erosion Control 0 $0 $30,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $1,467,857

Inflation (per year) 3 0.04 $176,143

Contingency 0.06 $98,640

0 0 0

Total Site Improvements $1,742,640
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 50000 $240 $12,000,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $257,130

Technology (racks/ switchgear) 8 $4,000 $100,000

Kitchen Equipment 0 $0 $40,000

Bidirectional Amplification $80,000

0 $0

0 $0 0
0 0 0 0

Subtotal $12,477,130

Inflation (per year) 3 0.04 $1,497,256

Contingency 0.06 $838,463

0 0 0

Total Building Construction $14,812,848

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 120 $2,500.00 $300,000

 Technology 120 $2,000 $240,000

Board Room Upfit 0 $0 400000

Owners Reserve 0 $0 300000
0 0 0 0

Subtotal (Related Costs) $1,240,000

Inflation (per year) 3 0.04 $148,800

Contingency 0.06 $83,328

0 0 0

Total Related Costs $1,472,128

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $99,333

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning $60,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $253,333

Inflation (per year) 3 0.04 $30,400

Contingency 0.06 $17,024

Non inflation dependant services

A/E fees 0.08 0 $1,324,439

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $198,513

Reserved 0 0 0
0 0 0

Subtotal $1,522,952

0 0 0

Total Services $1,823,709

0 0 0 $0

Total Project Cost $19,851,325

OCS Administration
Main Offices 0 8/26/2021

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300

Internal Drives / Queue 2,000 $300 $600,000

Bus Lot 28,080 $8

Bus Loop 900 $301

Fire Loop 600 $120

Parking 200 $3,214 $642,857

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $100,000

Erosion Control 0 $0 $30,000

Landscaping 0 $0 $50,000

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $1,467,857

Inflation (per year) 3 0.04 $176,143

Contingency 0.06 $98,640

0 0 0

Total Site Improvements $1,742,640
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 50000 $240 $12,000,000

Renovations $0

Energy Efficient Design Elements 0.0169 $0 $257,130

Technology (racks/ switchgear) 8 $4,000 $100,000

Kitchen Equipment 0 $0 $40,000

Bidirectional Amplification $80,000

0 $0

0 $0 0
0 0 0 0

Subtotal $12,477,130

Inflation (per year) 3 0.04 $1,497,256

Contingency 0.06 $838,463

0 0 0

Total Building Construction $14,812,848

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture 120 $2,500.00 $300,000

 Technology 120 $2,000 $240,000

Board Room Upfit 0 $0 400000

Owners Reserve 0 $0 300000
0 0 0 0

Subtotal (Related Costs) $1,240,000

Inflation (per year) 3 0.04 $148,800

Contingency 0.06 $83,328

0 0 0

Total Related Costs $1,472,128

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0.006 0 $99,333

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning $60,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $253,333

Inflation (per year) 3 0.04 $30,400

Contingency 0.06 $17,024

Non inflation dependant services

A/E fees 0.08 0 $1,324,439

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $198,513

Reserved 0 0 0
0 0 0

Subtotal $1,522,952

0 0 0

Total Services $1,823,709

0 0 0 $0

Total Project Cost $19,851,325
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Bus Garage
K-12 School 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,000 $300 $600,000

Bus Lot 207,257 $8 $1,658,056

Gravel Lot 107,887 $4 $431,548

Fire Loop 600 $120 $72,000

Parking 20 $3,214 $64,286

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $20,000

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $3,610,890

Inflation (per year) 3 0.04 $433,307

Contingency 0.06 $242,652

0 0 0

Total Site Improvements $4,286,848
0 0 0 $0

0 0 0 $0

Building Construction

Garage 28451 $325 $9,246,575

Offices 7463 $250 $1,865,750

Refuling Station $1,500,000

Energy Efficient Design Elements 0.0169 $0 $260,375

Technology (racks/ switchgear) $100,000

Kitchenette 0 $0 $25,000

Refuling Station $800,000

Bidirectional Amplification 0 $0 $50,000

0 $0 0
0 0 0 0

Subtotal $13,847,700

Inflation (per year) 3 0.04 $1,661,724

Contingency 0.06 $930,565

0 0 0

Total Building Construction $16,439,990

0 0 0 $0

0 0 0 0

Owners Reserve

Office Furniture 10 $3,000.00 $30,000

Classroom Furniture 2 $8,000 $16,000

Classroom / Office Technology 4 $8,000 $32,000

Equipment / Lifts 0 $0 $1,000,000

Owners Reserve 0 $0 500000
0 0 0 0

Subtotal (Related Costs) $1,578,000

Inflation (per year) 3 0.04 $189,360

Contingency 0.06 $106,042

0 0 0

Total Related Costs $1,873,402

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0 $90,000

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 0 $50,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $234,000

Inflation (per year) 3 0.04 $28,080

Contingency 0.06 $15,725

Non inflation dependant services

A/E fees 0.08 0 $1,658,147

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $247,840

Reserved 0 0 0
0 0 0

Subtotal $1,905,987

0 0 0

Total Services $2,183,792

0 0 0 $0

Total Project Cost $24,784,032

Bus Garage
K-12 School 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300 $540,000

Internal Drives / Queue 2,000 $300 $600,000

Bus Lot 207,257 $8 $1,658,056

Gravel Lot 107,887 $4 $431,548

Fire Loop 600 $120 $72,000

Parking 20 $3,214 $64,286

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0 $45,000

Stormwater 0 $0 $130,000

Erosion Control 0 $0 $50,000

Landscaping 0 $0 $20,000

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $3,610,890

Inflation (per year) 3 0.04 $433,307

Contingency 0.06 $242,652

0 0 0

Total Site Improvements $4,286,848
0 0 0 $0

0 0 0 $0

Building Construction

Garage 28451 $325 $9,246,575

Offices 7463 $250 $1,865,750

Refuling Station $1,500,000

Energy Efficient Design Elements 0.0169 $0 $260,375

Technology (racks/ switchgear) $100,000

Kitchenette 0 $0 $25,000

Refuling Station $800,000

Bidirectional Amplification 0 $0 $50,000

0 $0 0
0 0 0 0

Subtotal $13,847,700

Inflation (per year) 3 0.04 $1,661,724

Contingency 0.06 $930,565

0 0 0

Total Building Construction $16,439,990

0 0 0 $0

0 0 0 0

Owners Reserve

Office Furniture 10 $3,000.00 $30,000

Classroom Furniture 2 $8,000 $16,000

Classroom / Office Technology 4 $8,000 $32,000

Equipment / Lifts 0 $0 $1,000,000

Owners Reserve 0 $0 500000
0 0 0 0

Subtotal (Related Costs) $1,578,000

Inflation (per year) 3 0.04 $189,360

Contingency 0.06 $106,042

0 0 0

Total Related Costs $1,873,402

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $20,000

Soil Borings 0 0 $10,000

Phase 1 Environmental 0 0 $15,000

Traffic Impact Analysis 0 0 $18,000

Agency Approval Fees 0 0 $20,000

Construction Testing-(special insp) 0 $90,000

Printing 0 0 $8,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 0 $50,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $234,000

Inflation (per year) 3 0.04 $28,080

Contingency 0.06 $15,725

Non inflation dependant services

A/E fees 0.08 0 $1,658,147

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $247,840

Reserved 0 0 0
0 0 0

Subtotal $1,905,987

0 0 0

Total Services $2,183,792

0 0 0 $0

Total Project Cost $24,784,032
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Warehouse
Rennovation 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300

Internal Drives / Queue 2,200 $300

Bus Lot 28,080 $8

Bus Loop 900 $301

Fire Loop 600 $120

Parking $3,214

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0

Stormwater 0 $0

Erosion Control 0 $0

Landscaping 0 $0

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $0

Inflation (per year) 3 0.04 $0

Contingency 0.15 $0

0 0 0

Total Site Improvements $0
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 0 $231 $0

Renovations 14266 $60 $855,960

Energy Efficient Design Elements 0.0169 $0 $3,918

Technology (racks/ switchgear) $4,000 $50,000

Kitchen Equipment 0 $0 $273,000

Testing Kitchen Upit 2000 $25 $50,000

Structural Improvements 0 $0 $100,000

Generator 0 $0 $150,000
0 0 0 0

Subtotal $1,482,878

Inflation (per year) 3 0.04 $177,945

Contingency 0.15 $249,124

0 0 0

Total Building Construction $1,909,947

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture $30,000

 Technology $50,000

Reserved 0 $0 $100,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $180,000

Inflation (per year) 3 0.04 $21,600

Contingency 0.15 $30,240

0 0 0

Total Related Costs $231,840

0 0 0 0

0 0 0 0

Services

Land Survey 0 0

Soil Borings 0 0

Phase 1 Environmental 0 0

Traffic Impact Analysis 0 0

Agency Approval Fees 0 0

Construction Testing-(special insp) 0.006 0

Printing 0 0 $3,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 0 $20,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $26,000

Inflation (per year) 3 0.04 $3,120

Contingency 0.15 $4,368

Non inflation dependant services

A/E fees 0.15 0 $286,492

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $24,866

Reserved 0 0 0
0 0 0

Subtotal $311,358

0 0 0

Total Services $344,846

0 0 0 $0

Total Project Cost $2,486,633

Warehouse
Rennovation 0 11/28/2012

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300

Internal Drives / Queue 2,200 $300

Bus Lot 28,080 $8

Bus Loop 900 $301

Fire Loop 600 $120

Parking $3,214

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0

Stormwater 0 $0

Erosion Control 0 $0

Landscaping 0 $0

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $0

Inflation (per year) 3 0.04 $0

Contingency 0.15 $0

0 0 0

Total Site Improvements $0
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 0 $231 $0

Renovations 14266 $60 $855,960

Energy Efficient Design Elements 0.0169 $0 $3,918

Technology (racks/ switchgear) $4,000 $50,000

Kitchen Equipment 0 $0 $273,000

Testing Kitchen Upit 2000 $25 $50,000

Structural Improvements 0 $0 $100,000

Generator 0 $0 $150,000
0 0 0 0

Subtotal $1,482,878

Inflation (per year) 3 0.04 $177,945

Contingency 0.15 $249,124

0 0 0

Total Building Construction $1,909,947

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture $30,000

 Technology $50,000

Reserved 0 $0 $100,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $180,000

Inflation (per year) 3 0.04 $21,600

Contingency 0.15 $30,240

0 0 0

Total Related Costs $231,840

0 0 0 0

0 0 0 0

Services

Land Survey 0 0

Soil Borings 0 0

Phase 1 Environmental 0 0

Traffic Impact Analysis 0 0

Agency Approval Fees 0 0

Construction Testing-(special insp) 0.006 0

Printing 0 0 $3,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 0 $20,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $26,000

Inflation (per year) 3 0.04 $3,120

Contingency 0.15 $4,368

Non inflation dependant services

A/E fees 0.15 0 $286,492

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $24,866

Reserved 0 0 0
0 0 0

Subtotal $311,358

0 0 0

Total Services $344,846

0 0 0 $0

Total Project Cost $2,486,633
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Warehouse
Replacement 0 8/26/2021

Site Unit Cost / Unit Cost

0 0 0 0

Land Purchase

0 0 0 $0

Site Improvements

Roadway Improvements 1800 $300

Internal Drives / Queue 2,200 $300

Repave broken Pavement 15,837 $8 $126,696

Bus Loop 900 $301

Fire Loop 600 $120

Parking $3,214

Student Lot 70 $3,214

Water / Sewer Tap Fees 0 $0

Stormwater 0 $0

Erosion Control 0 $0 $20,000

Landscaping 0 $0 $5,000

Traffic Light 0 $0

Water Tower 0 $0
0 0 0 $0

Subtotal $151,696

Inflation (per year) 3 0.04 $18,204

Contingency 0.06 $10,194

0 0 0

Total Site Improvements $180,093
0 0 0 $0

0 0 0 $0

Building Construction

Basic Building Const. 14266 $200 $2,853,200

Renovations $60 $0

Energy Efficient Design Elements 0.0169 $0 $56,880

Technology (racks/ switchgear) $4,000 $50,000

Kitchen Equipment 0 $0 $273,000

Testing Kitchen Upit 2000 $25 $50,000

Structural Improvements 0 $0

Generator 0 $0 $150,000
0 0 0 0

Subtotal $3,433,080

Inflation (per year) 3 0.04 $411,970

Contingency 0.06 $230,703

0 0 0

Total Building Construction $4,075,753

0 0 0 $0

0 0 0 0

Owners Reserve

Furniture $30,000

 Technology $50,000

Owners Reserve 0 $0 $200,000

Reserved 0 $0 0
0 0 0 0

Subtotal (Related Costs) $280,000

Inflation (per year) 3 0.04 $33,600

Contingency 0.06 $18,816

0 0 0

Total Related Costs $332,416

0 0 0 0

0 0 0 0

Services

Land Survey 0 0 $6,000

Soil Borings 0 0 $9,000

Phase 1 Environmental 0 0

Traffic Impact Analysis 0 0

Agency Approval Fees 0 0 $6,000

Construction Testing-(special insp) 0.006 0 $20,000

Printing 0 0 $3,000

Advertising 0 0 $3,000

Leed Certification Fees / Application 0 0

Commissioning 0 $40,000

Reserved 0 0 0

Reserved 0 0 $00 0 0 $0

Subtotal $87,000

Inflation (per year) 3 0.04 $10,440

Contingency 0.06 $5,846

Non inflation dependant services

A/E fees 0.1 0 $425,585

Construction Management 0.06 0

CM @ Risk 0.1 0

CM in House 0

Financing Charges 0.01 0 $51,688

Reserved 0 0 0
0 0 0

Subtotal $477,273

0 0 0

Total Services $580,559

0 0 0 $0

Total Project Cost $5,168,822
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ADM - The Average Daily Membership.  For 
population forecasting the 40th day ADM is 
used.  It does not county Prekindergarten 
classrooms. 
 
ADM Capacity - This is the capacity of the 
school if every seat in every classroom is full. 
 
ALTID - A GIS term for the parcel number. 
 
Attendance Boundaries - These are imaginary 
lines depicting the areas that define what 
school students will attend.  They are based 
on physical boundaries. 
 
Basic Education Plan (BEP) - A set of stand-
ards developed by NCDPI to help designers 
and school system create spaces of the appro-
priate size for each type of program within a 
school. 
 
Bricks and Mortar - This refers to permanently 
constructed facilities and does not include 
modular or temporary structures. 
 
Building Bio Data - This is a term NCDPI and 
DOI use to describe construction dates, types, 
and value of school buildings. 
 
Building Capacity - This is the ADM Capacity 
plus any PK capacity 
 
Built Out - The point at which a additional 
square footage should no longer be consid-
ered due to its overall size, size of the site, 
congestion or other reasons.   
 
Campus Capacity - The Operational capacity 
plus 20 additional seats for each mobile unit 
used as a classroom. 

Capacity Spaces - These are instructional spac-
es that are counted for capacity as defined by 
NCDPI.   
 
Cohort - A group that ages together.  This 
year’s first grade will become next years sec-
ond grade is a cohort. 
 
Contingency - An amount of money included 
in the estimate for the unknown.  New build-
ings have lower contingency while renovations 
typically have a higher amount of uncertainty. 
 
Core Capacity - The square footage of the Me-
dia Center or the Cafeteria, divided by 4, 
whichever is smallest. 
 
Core Facilities - The Media Center, Cafeteria, 
Administrative, and storage spaces. 
 
Deferred Maintenance - Work that should be 
done within any years budget that due to cost, 
cannot be completed and remain in budget.  It 
is pushed off to the next year. 
 
DOI - Department of Insurance 
 
Facility Condition Index (FCI) - The cost of re-
pairs vs the value of the building or the total 
cost of replacement. 
 
Finance Charges - A percentage of each new 
or renovated project has finance charges in-
cluded for legal fees associated with securing 
funding. 
 
First Cost - The initial cost of construction and 
design, not including operation costs. 
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GIS - Geographic Information Systems are da-
tabases that contain information and can be 
mapped on a computer. 
 
HB-90 - This legislation changed the number 
of students in K-3 classrooms over the course 
of several years. 
 
NCSU/OR/Ed/ITRE - Institute for Transport 
Research in Education.  A part of NC State Uni-
versity’s Operations in Research in Education 
(OR/Ed) responsible for student forecasts. 
 
Inflation - Three years of inflation are included 
in each estimate.  Construction inflation aver-
ages around 4% per year. 
 
Land Banking - Purchasing an appropriate par-
cel or parcels of land based prior to the need 
of the facility. 
 
LEA - Local Education Authority 
 
Life Cycle - The anticipated years a building 
component is expected to remain in service 
before it becomes obsolete or overly expen-
sive to repair.   
 
Lineal Feet (Lf) - The length in feet 
 
Mobile Unit - Modular Unit - This is a loose 
term that refers to any smaller modular build-
ing placed on campus and is of a temporary 
nature.   
 
Natural Increase - The term is used by the 
OSBM to describe the number of individuals 
born in a county against the number of deaths 
in the same region. 
 
 
 
 

MSTA - Municipal and School Transportation 
Assistance is a spreadsheet developed and 
used by NCDOT to determine the length of 
queue, bus parking, staff parking and other 
traffic related issues and numbers.  
 
Net Migration - The term OSBM uses to depict 
the number of individuals moving into or out 
of a county.  
 
NCDPI - The North Carolina Department of 
Public Instruction. 
 
NCERP - North Carolina Eastern Regional Part-
nership consists of several counties grouped in 
a geographical region. 
 
Non-Capacity Spaces - These are support 
spaces and do not contribute to a schools ca-
pacity since groups move in and out of them. 
 
OCS - Onslow County Schools 
 
OOC - The Out Of Capacity chart is built by 
North Carolina State University’s Information 
for Transportation Research in Education’s 
Operation Research in Education.  This table 
contains the population forecast for each 
school.   
 
Operational Capacity - This is the number of 
students planned within an attendance 
boundary.  It is based on the ADM capacity 
and is in some cases reduced to deal with fluc-
tuations in cohorts and in-county mobility of 
students. 
 
Operational First Out Capacity - The theoreti-
cal number of students a building can support 
before mobile units are needed. 
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OSBM - The Office of State Budget and Man-
agement which provides many of the commu-
nity wide demographic projections. 
 
Potential Floor Plan - This is a site plan show-
ing one potential organization for additions 
and renovations.  It is a proof of concept only. 
 
Potential Floor Plan - This is a site plan show-
ing one potential organization for additions 
and renovations.  It is a proof of concept only. 
 
SF or sq. ft - Refers to square foot or square 
footage of a space. 
 
Soft Costs - The estimates include design fees, 
soil borings, surveys, special inspection and 
other costs appropriate for the project. 
 
Space Inventory - The accounting of each type 
of space within each school. 
 
Queue - The length of driveway dedicated to 
stacking parent owned vehicles while waiting 
to pick up their student. 
 
115C-301c - The legislation that has the num-
ber of students permitted in each classroom. 
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